

NEW EDITION

PMP Exam Prep



E-Learning Course + Workbook

2025 - 2026

All-In-One Guide to Passing with Confidence Including 1,100+ Practice Test, Proven Strategies to get Certified, and a 52-Hour Premium E-Learning Course



The PMP® & PMBOK® trademark is the exclusive property of the Project Management Institute, Inc. NewGrade Publication disclaims any affiliation, sponsorship, or connection therewith.

NewGrade Publication

PMP EXAM

PREP 2025-2026



**All-In-One Guide to Passing with
Confidence Including 1,100+ Practice Test,
Proven Strategies to get Certified, and a
52-Hour Premium E-Learning Course**

NewGrade Publication

Copyright©2025 NewGrade Publication

All Rights Reserved.

All rights reserved. No part of this book may be reproduced, stored in a retrieval system, or transmitted in any form or by any means, electronic, mechanical, photocopying, recording, or otherwise, without the prior written permission of the copyright holder.

Disclaimer

Note: While we've made every effort to ensure the accuracy of this study guide, it's important to remember that it's a supplementary resource. Always consult your nursing program or official exam resources for the most up-to-date and comprehensive information.

This study guide is designed to help you enhance your understanding of the PMP exam and improve your chances of success. It provides practice questions, explanations, and strategies to aid in your preparation. However, it's not a substitute for professional guidance or official exam materials.

We recommend using this guide in conjunction with your nursing coursework and other study resources. If you have any questions or concerns, please consult with your instructors or a qualified healthcare professional.

By using this study guide, you agree to use it at your own discretion and acknowledge that the authors and publishers are not

responsible for any potential inaccuracies or any consequences that may arise from your use of the guide.

CONTENTS

INTRODUCTION

Chapter 1: The PMP Exam: What You Need to Know

Exam structure and content

Qualification requirements

Application process

Test-taking strategies

Strategies for managing exam anxiety

Practical steps for anxiety reduction

Relaxation techniques

Chapter 2: Project Management Framework

Project management concepts

Organizational context

Project selection methods

Project roles and responsibilities

Chapter 3: Project Management Processes and Domains

Process groups (Initiating, Planning, Executing, Monitoring & Controlling, Closing)

Knowledge areas

People, Process, and Business Environment domains

Mapping processes to domains

Chapter 4: Project Integration Management

Developing project charter

Creating project management plan

Directing and managing project work

[Monitoring and controlling project work](#)

[Performing integrated change control](#)

[Closing project or phase](#)

Chapter 5: Project Scope Management

[Planning scope management](#)

[Collecting requirements](#)

[Defining scope](#)

[Creating WBS](#)

[Validating and controlling scope](#)

Chapter 6: Project Schedule Management

[Planning schedule management](#)

[Defining and sequencing activities](#)

[Estimating activity durations](#)

[Developing and controlling schedule](#)

Chapter 7: Project Cost Management

[Planning cost management](#)

[Estimating costs](#)

[Determining budget](#)

[Controlling costs](#)

[Earned Value Management](#)

Chapter 8: Project Quality Management

[Planning quality management](#)

[Managing quality](#)

[Controlling quality](#)

[Quality tools and techniques](#)

Chapter 9: Project Resource Management

[Planning resource management](#)

[Estimating activity resources](#)

[Acquiring resources](#)

Developing and managing team

Controlling resources

Chapter 10: Agile and Hybrid Approaches in Project Management

Scrum, Kanban, and other popular frameworks

Adapting traditional approaches to agile environments

Hybrid project management techniques

Comparing predictive and adaptive approaches

Chapter 11

Success stories and anecdotes from PMP certified professionals

Practical mnemonic techniques for key concepts and processes

Final exam preparation tips and encouragement

PMP PRACTICE TEST

Conclusion

HOW TO USE THIS BOOK?

To effectively use "PMP EXAM PREP 2025 SIMPLIFIED":

1. Start by thoroughly reading the introduction and table of contents to understand the book's structure and content.
2. Follow the book's logical progression, starting with foundational concepts and moving to more advanced topics.
3. Pay close attention to the 1000+ practice test questions. These are crucial for assessing your knowledge and identifying areas that need more study.
4. Utilize the proven strategies provided throughout the book. These are designed to help you approach exam questions effectively and manage your time during the test.
5. Take advantage of the 35-hour Project Management E-Learning Course. This complements the book content and provides additional learning opportunities.
6. Use the book as a reference guide. Its comprehensive nature allows you to quickly look up specific topics or concepts as needed.
7. Engage with the practical examples and case studies to better understand how project management principles apply in real-world scenarios.
8. Complete all exercises and self-assessments to reinforce your learning and track your progress.

9. Create a study schedule that allows you to cover all material well before your exam date, leaving time for review and practice tests.

Remember, this guide is designed to be your all-in-one resource for PMP exam preparation. Use it consistently and thoroughly to maximize your chances of passing the exam on your first attempt.

Who's This Book For? Let's Find Out!

This comprehensive PMP Exam Prep guide is intended for a wide range of professionals and aspiring project managers who are preparing to take the Project Management Professional (PMP) certification exam. Specifically, this book is designed for:

1. **Aspiring Project Managers:** Professionals who are looking to advance their careers in project management and are preparing to take the PMP exam for the first time. This guide provides a thorough foundation in project management principles and practices.
2. **Experienced Project Managers:** Those who have been working in project management roles but want to formalize their knowledge and skills with the PMP certification. The book offers a comprehensive review of all aspects of project management.
3. **PMP Certification Candidates:** Individuals who have decided to pursue PMP certification and need a structured study guide to prepare for the exam. The 1000+ practice test questions are particularly valuable for this group.
4. **Project Team Members:** Professionals who work on projects in various capacities and want to enhance their understanding of project management methodologies and best practices.
5. **Career Changers:** Individuals from other fields who are considering a transition into project management and want to gain a solid understanding of the discipline.
6. **Students:** Those studying project management as part of their academic curriculum who want a practical, exam-focused supplement to their textbooks.
7. **IT Professionals:** Given the prevalence of projects in the IT sector, this guide is particularly useful for IT professionals looking to formalize their project management skills.
8. **Construction Professionals:** Project managers in the construction industry will find this guide helpful in preparing for the PMP exam and improving their project management skills.
9. **Business Analysts:** Professionals who work closely with project managers and want to understand project management principles

better.

10.

Agile Practitioners: Those familiar with Agile methodologies who want to broaden their knowledge to include traditional project management approaches covered in the PMP exam.

11.

PMO Staff: Professionals working in Project Management Offices who want to enhance their understanding of project management best practices and prepare for the PMP certification.

12.

Consultants: Management consultants who want to add PMP certification to their credentials and deepen their project management expertise.

13.

Trainers and Educators: Those who teach project management and want a comprehensive resource aligned with the latest PMP exam content.

14.

International Project Professionals: The guide is designed to meet global project management standards, making it suitable for professionals worldwide.

15.

Continuous Learners: Project management professionals who believe in continuous improvement and want to stay updated with the latest trends and practices in the field.

The 35-hour e-learning course included with this guide makes it particularly suitable for busy professionals who prefer a flexible, self-paced learning approach. The combination of comprehensive content, practice questions, proven strategies, and the e-learning course creates an all-in-one package that caters to various learning styles and needs.

This guide is not just for exam preparation but also serves as a valuable reference for practical project management, making it a worthwhile investment for anyone involved in or aspiring to be involved in project management, regardless of their immediate plans to take the PMP exam.

How to Prepare for the PMP Exam:

1. Review the PMBOK Guide thoroughly:

- Read through the entire PMBOK Guide 6th or 7th edition
- Focus on understanding the key concepts, processes, and knowledge areas
- Take notes and highlight important information
- Create summaries or mind maps of each knowledge area

2. Use additional study materials:

- Get a PMP exam prep book from a reputable publisher
- Take an online PMP exam prep course
- Use PMP exam simulators to practice questions
- Review PMP flashcards to reinforce concepts

3. Create a study schedule:

- Plan to study for 2-3 months before your exam date
- Dedicate 2-3 hours per day to studying
- Break up your study sessions into manageable chunks
- Review one knowledge area or process group per week

4. Take practice exams:

- Take full-length 200 question practice exams
- Review explanations for incorrect answers
- Retake practice exams until you consistently score 80%+
- Time yourself to get used to the 4 hour exam duration

5. Join study groups:

- Find local PMI chapter study groups
- Join online PMP study forums and communities
- Discuss concepts and questions with other exam takers

6. Memorize key formulas:

- Create flashcards for important formulas
- Practice applying formulas to sample questions
- Focus on earned value, critical path, and communication formulas

7. Review PMI's Code of Ethics:

- Understand the ethical standards for project managers
- Review sample ethical scenarios and how to handle them

What to Expect on Exam Day:

1. Arrive early:

- Get to the testing center at least 30 minutes before your scheduled time
- Bring required identification documents
- Leave personal items in provided lockers

2. Exam format:

- 180 multiple choice questions
- 230 minutes (just under 4 hours) to complete
- Computer-based exam at a testing center

3. Question types:

- Situational questions requiring analysis
- Formula-based calculation questions
- Knowledge-based questions on processes and concepts
- Some questions may have more than one correct answer

4. Breaks:

- Two 10-minute breaks allowed
- Breaks are optional but the clock does not stop

5. Exam interface:

- Can mark questions for review
- Can strike out incorrect answer choices
- Calculator and whiteboard/scratch paper provided

6. Results:

- Pass/Fail result given immediately after exam
- Detailed score report sent within 1-3 days

7. Passing score:

- Approx. 137 correct answers out of 180 questions (variable)
- Scaled score of 806 out of 1000 needed to pass

Tips for Passing the Exam:

1. Read each question carefully - look for key words
2. Use process of elimination on answer choices
3. Manage your time - aim for about 1.5 minutes per question

4. Answer every question - there is no penalty for guessing
5. Mark difficult questions for review and come back to them
6. Stay calm and focused - use breathing techniques if needed
7. Trust in your preparation and knowledge
8. Think like a project manager when answering situational questions
9. Review flagged questions if time allows at the end
10. Maintain a positive attitude throughout the exam

With thorough preparation and the right mindset on exam day, you can successfully pass the PMP exam. Focus on understanding the material rather than just memorizing, and practice applying your knowledge to sample questions. Good luck with your PMP journey!

INTRODUCTION

Aspiring project managers, your journey to PMP certification begins here.

"PMP Exam Prep 2025 Simplified: All-in-One Guide to Pass the Exam on First Try" is your comprehensive roadmap to conquering one of the most prestigious certifications in project management. This meticulously crafted guide doesn't just prepare you for the exam - it empowers you to excel in your project management career.

Inside these pages, you'll find:

- Over 1000 practice test questions that mirror the actual exam, honing your skills and building your confidence
- Proven strategies developed by industry experts to tackle even the most challenging concepts
- A complete 35-hour Project Management E-Learning Course, bringing the PMBOK Guide to life through interactive lessons
- Real-world scenarios that bridge the gap between theory and practical application
- Time-saving tips and techniques to maximize your study efficiency

Whether you're a seasoned project manager looking to validate your skills or an ambitious professional aiming to take your career to new heights, this all-in-one resource provides everything you need to pass the PMP exam on your first attempt.

Get ready to join the elite ranks of PMP-certified professionals. Your journey to project management mastery starts now - let's make it count.

Chapter 1: The PMP Exam: What You Need to Know

The Project Management Professional (PMP) certification is a highly respected credential in the project management field. Earning this certification demonstrates your expertise and commitment to excellence in project management. The PMP exam is designed to test your knowledge, skills, and abilities across various aspects of project management.

The exam covers a wide range of topics, including project initiation, planning, execution, monitoring and control, and closing. It also assesses your understanding of different project management approaches, such as predictive, agile, and hybrid methodologies. The questions on the exam are designed to evaluate not just your theoretical knowledge, but also your ability to apply project management principles in real-world scenarios.

To succeed on the PMP exam, you need a comprehensive understanding of project management concepts, tools, and techniques. This includes familiarity with the Project Management Body of Knowledge (PMBOK) Guide, as well as other industry-standard practices and methodologies. The exam also tests your grasp of ethical considerations and professional conduct in project management.

Preparing for the PMP exam requires dedication and a structured approach. Many candidates find it helpful to create a study plan, use practice exams, and participate in study groups or formal training programs. It's important to understand the exam format, question types, and time constraints to develop effective test-taking strategies.

In the following sections, we'll take a closer look at the exam structure and content, qualification requirements, application process, and test-taking strategies. This information will help you prepare effectively for the PMP exam and increase your chances of success.

Exam structure and content

The PMP exam is a computer-based test consisting of 180 multiple-choice questions. You have 230 minutes (3 hours and 50 minutes) to complete the exam. The questions are designed to test your knowledge and application of project management principles across various domains and approaches.

The exam content is based on the PMP Examination Content Outline (ECO), which outlines the tasks, knowledge, and skills required of project managers. The ECO is organized into three domains:

1. **People:** This domain focuses on leading a project team, managing conflicts, empowering team members, and engaging stakeholders. It accounts for 42% of the exam questions.
2. **Process:** This domain covers the technical aspects of project management, including initiating, planning, executing, monitoring and controlling, and closing projects. It makes up 50% of the exam questions.
3. **Business Environment:** This domain addresses the strategic and business context of projects, including delivering value, ensuring compliance, and supporting organizational change. It comprises 8% of the exam questions.

Each domain includes several tasks that project managers are expected to perform. The exam questions are designed to assess your ability to apply these tasks in various project scenarios.

The exam includes both traditional predictive questions and questions related to agile and hybrid approaches. This reflects the evolving nature of project management and ensures that certified PMPs are equipped to handle diverse project environments.

Question types on the exam include:

- **Multiple-choice:** These questions have four options, with only one correct answer.

- Multiple responses: These questions require you to select two or more correct answers from a list of options.
- Matching: You'll need to match items from one list to corresponding items in another list.
- Hotspot: These questions require you to click on a specific area of an image or diagram to indicate your answer.

The exam also includes situational questions that present a scenario and ask you to determine the best course of action. These questions test your ability to apply project management principles in real-world situations.

It's important to note that the exam includes both scored and unscored questions. The unscored questions are used for research purposes and do not affect your final score. However, you won't be able to distinguish between scored and unscored questions during the exam, so it's crucial to treat all questions with equal importance.

Time management is critical during the exam. With 180 questions to answer in 230 minutes, you have an average of about 1.3 minutes per question. Some questions may require more time to analyze and answer, while others may be quicker. Developing a strategy to pace yourself throughout the exam is essential.

The passing score for the PMP exam is determined using psychometric analysis and may vary slightly from exam to exam. PMI does not publish a specific passing score, but it's generally estimated to be around 61-68% correct answers.

During the exam, you'll have access to a basic on-screen calculator and a whiteboard or scratch paper for notes. Familiarizing yourself with these tools before the exam can help you use them efficiently during the test.

The exam is offered in multiple languages, including English, Arabic, Brazilian Portuguese, Chinese (Simplified), French, German, Italian, Japanese, Korean, Polish, Russian, and Spanish. However, it's important to note that the primary reference for the exam, the PMBOK Guide, is only available in English.

To prepare for the exam structure and content, consider the following strategies:

- Study the PMP Examination Content Outline thoroughly to understand the tasks and knowledge areas covered.
- Practice with sample questions that reflect the various question types and domains.
- Familiarize yourself with both predictive and agile project management approaches.
- Develop your ability to analyze complex project scenarios and determine the best course of action.
- Work on your time management skills to ensure you can complete all questions within the allotted time.

By understanding the exam structure and content, you can tailor your study approach to cover all necessary areas and develop the skills needed to succeed on the PMP exam.

Qualification requirements

To be eligible for the PMP exam, you must meet specific education and professional experience requirements set by the Project Management Institute (PMI). These requirements ensure that PMP certification candidates have a solid foundation in project management principles and practical experience in leading projects.

The qualification requirements for the PMP exam are based on a combination of educational background and professional project management experience. There are two paths to eligibility:

Path 1:

- A four-year degree (bachelor's degree or global equivalent)
- 36 months of non-overlapping professional project management experience
- 35 contact hours of project management education

Path 2:

- A high school diploma, associate's degree, or global equivalent
- 60 months of non-overlapping professional project management experience
- 35 contact hours of project management education

Let's break down these requirements in more detail:

Educational Background:

For Path 1, you need a four-year degree. This can be in any field, not necessarily project management or a related discipline. For Path 2, a high school diploma or associate's degree is sufficient. PMI recognizes global equivalents, so international degrees are acceptable as long as they are comparable to the specified U.S. education levels.

Professional Project Management Experience:

The experience requirement is a crucial component of PMP eligibility. For Path 1, you need 36 months (3 years) of professional project management experience. For Path 2, the requirement is 60 months (5 years). This experience must be non-overlapping, meaning if you worked on multiple projects simultaneously, you can only count the time once.

Your project management experience should involve leading and directing projects. This doesn't necessarily mean you need to have held the title of "Project Manager," but your role should have included responsibilities typical of a project manager. These responsibilities might include:

- Initiating projects
- Developing project plans
- Executing project activities
- Monitoring and controlling project progress
- Closing projects
- Communicating with stakeholders
- Managing project teams
- Handling project risks and issues

It's important to note that operational work or personal projects do not count towards this experience requirement. The projects you include should be professional in nature and align with the definition of a project as a temporary endeavor undertaken to create a unique product, service, or result.

Project Management Education:

Both paths require 35 contact hours of project management education. These hours can be obtained through various means, including:

- Formal training courses offered by PMI Registered Education Providers (R.E.P.s)
- University or college courses in project management
- Company-sponsored training programs
- Online courses or webinars focused on project management topics

The education should cover project management processes, tools, techniques, and knowledge areas as outlined in the PMBOK Guide. It's important to keep documentation of your training, such as certificates of completion or transcripts, as you may need to provide these if your application is audited.

Additional Considerations:

- The professional experience must have been accrued within the eight years preceding your application submission.
- You don't need to have all the required experience before starting your project management education. You can complete the education requirement at any time before sitting for the exam.
- PMI may audit your application to verify your experience and education. Be prepared to provide additional documentation if requested.

- Membership in PMI is not required to apply for the PMP exam, but members receive discounts on the exam fee.

Meeting these qualification requirements is just the first step in your PMP journey. Once you've confirmed your eligibility, you'll need to submit an application detailing your experience and education. If approved, you can then schedule and take the exam.

It's crucial to honestly assess your qualifications before applying. Misrepresenting your experience or education can lead to serious consequences, including the revocation of your certification if discovered later.

If you don't currently meet the PMP requirements, consider pursuing other project management certifications, such as the Certified Associate in Project Management (CAPM), which has less stringent experience requirements. This can be a stepping stone towards the PMP as you gain more experience in the field.

Application process

The PMP certification application process is a crucial step in your journey to becoming a certified Project Management Professional. This process allows PMI to verify your eligibility and ensures that all PMP candidates meet the required standards of education and experience. Here's a detailed look at the application process:

1. Create a PMI Account:

Before you can apply for the PMP exam, you need to create an account on the PMI website ([pmi.org](https://www.pmi.org)). This account will be your central hub for managing your application, scheduling your exam, and accessing PMI resources.

2. Start Your Application:

Once logged in, navigate to the "Certifications" section and select "PMP." Here, you'll find the option to start a new application. The application is online and can be saved and resumed at any time,

allowing you to gather necessary information and complete it at your own pace.

3. Personal Information:

Begin by providing your personal details, including your name, contact information, and mailing address. Ensure this information is accurate, as it will be used for all official communications regarding your certification.

4. Educational Background:

Enter details about your highest level of education. Include the name of the institution, the degree earned, the field of study, and the year of graduation. If you're applying through the high school diploma/associate's degree path, you'll need to provide information about your secondary education.

5. Project Management Experience:

This section is critical and often the most time-consuming part of the application. You'll need to document your project management experience, including:

- Project title
- Organization name and address
- Your job title
- Project dates (start and end)
- A brief description of the project and your role (500 characters maximum)
- The number of months spent on the project
- Your primary responsibilities on the project

For each project, you'll also need to indicate how many hours you spent performing tasks in each of the five process groups (Initiating, Planning, Executing, Monitoring and Controlling, and Closing).

6. Project Management Education:

Document your 35 contact hours of project management education. For each course or training program, provide:

- Course title
- Institution or provider name
- Dates attended
- Number of qualifying hours

7. Review and Submit:

Carefully review all the information you've entered. Make sure everything is accurate and complete. Once you submit your application, you cannot make changes unless PMI requests additional information.

8. Agree to PMI Code of Ethics:

You'll be asked to read and agree to the PMI Code of Ethics and Professional Conduct. This step emphasizes the ethical standards expected of PMPs.

9. Application Fee:

Pay the application fee. The fee varies depending on whether you're a PMI member or not. As of 2021, the fee is \$405 for PMI members and \$555 for non-members.

10.

Application Review:

PMI typically takes 5-10 business days to review your application. During this time, they may contact you for additional information or clarification.

11.

Audit Process:

PMI randomly selects a percentage of applications for audit. If your application is selected, you'll be notified immediately after

submission. The audit requires you to submit supporting documentation for your experience and education, such as:

- Copies of your degree or diploma
- Signatures from your supervisor or manager verifying your project experience
- Copies of certificates for your project management education

You have 90 days to submit audit materials. Once PMI receives your audit materials, they typically complete the review within 5-7 business days.

12.

Approval and Exam Eligibility:

If your application is approved (either directly or after an audit), you'll receive an email with instructions on how to schedule your exam. You have one year from the approval date to take the exam, and you can take it up to three times within this period if needed.

Tips for a Smooth Application Process:

- Start gathering information early, especially details about your projects and education.
- Be honest and accurate in your application. PMI takes ethical conduct seriously.
- Keep your descriptions clear and concise, focusing on your project management responsibilities.
- Save your application frequently as you work on it.
- If you're close to the experience threshold, include a few extra months to ensure you meet the requirements.
- Maintain records of your project management education, including certificates and transcripts.
- If audited, respond promptly and thoroughly.

The application process, while detailed, is straightforward if you're well-prepared. By carefully documenting your experience and education, you can present a strong application that accurately reflects your qualifications for the PMP certification.

Test-taking strategies

Developing effective test-taking strategies is crucial for success on the PMP exam. Given the exam's length, complexity, and time constraints, having a solid approach can make a significant difference in your performance. Here are some key strategies to consider:

Time Management:

With 180 questions to answer in 230 minutes, effective time management is critical. Allocate about 1.3 minutes per question on average. Use the on-screen timer to track your progress. If you're spending too much time on a question, mark it for review and move on. Plan to leave 10-15 minutes at the end to review marked questions.

Read Questions Carefully:

Many questions on the PMP exam are situational and require careful reading. Read the entire question before looking at the answer choices. Identify key words or phrases that provide clues about what the question is really asking. Pay attention to qualifiers like "BEST," "MOST," or "LEAST" in the question stem.

Process of Elimination:

When you're unsure of the correct answer, use the process of elimination. Start by eliminating obviously incorrect answers. Look for subtle differences between the remaining options. If you can eliminate even one incorrect answer, you've improved your odds of guessing correctly.

Answer Every Question:

There's no penalty for wrong answers on the PMP exam, so it's in your best interest to answer every question. If you're running out of time, make educated guesses on remaining questions. Use any knowledge you have to make the best choice possible.

Use the Whiteboard or Scratch Paper:

You'll be provided with a whiteboard or scratch paper. Use it to jot down formulas at the beginning of the exam, work out calculations for quantitative questions, and make notes about complex scenarios to help organize your thoughts.

Handle Difficult Questions:

When you encounter a challenging question, read it twice to ensure you understand what's being asked. Try to rephrase the question in your own words. If you're still unsure, mark it for review and come back to it later.

Stay Calm and Focused:

The PMP exam can be stressful, but maintaining your composure is important. Take deep breaths if you feel anxious. Stay hydrated and use breaks if needed (note that the timer doesn't stop during breaks). Focus on one question at a time, rather than worrying about your overall performance.

Understand Question Types:

Familiarize yourself with the different types of questions you might encounter. For multiple-choice questions, read all options before selecting an answer. For multiple-response questions, carefully read how many correct answers to select. For matching questions, start with the items you're most confident about. For hotspot questions, take your time to ensure you're clicking on the correct area.

Use Your Experience Wisely:

While your real-world experience is valuable, remember that the PMP exam tests your knowledge of PMI's standardized practices. If an exam question conflicts with your personal experience, go with the PMI-approved approach. Use your experience to understand the context of situational questions, but rely on PMI principles for your answers.

Pace Yourself:

Maintain a steady pace throughout the exam. Try to complete the first 60 questions in about 75 minutes, the next 60 in about 75 minutes, and the final 60 in about 80 minutes. This leaves you with some time for review at the end.

Review Marked Questions:

If time allows, go back and review any questions you marked earlier. Sometimes, information from later questions can help clarify earlier ones. Don't change an answer unless you have a good reason to do so.

Watch for Traps:

Be aware of common exam traps like absolute statements (always, never), double negatives, and similar-sounding options. Read each option carefully to avoid falling for these tricks.

Use PMI Terminology:

The exam uses specific PMI terminology. Make sure you're familiar with and use PMI's standard terms and definitions, even if they differ slightly from terms you use in your day-to-day work.

Consider the Project Management Context:

Remember that the exam is testing your ability to apply project management principles in various situations. Consider each question from the perspective of a project manager following PMI best practices.

Practice, Practice, Practice:

The more you practice with sample questions, the more comfortable you'll become with the exam format and types of questions. Use practice exams to identify areas where you need more study and to build your test-taking stamina.

Trust Your Preparation:

If you've studied thoroughly using reputable materials, trust in your preparation. Don't second-guess yourself too much during the exam. Your first instinct is often correct.

By applying these strategies, you'll be better equipped to handle the challenges of the PMP exam and maximize your chances of success. Remember, the key is not just to memorize information, but to understand and apply project management principles in various scenarios. Good luck on your exam!

Strategies for managing exam anxiety

Exam anxiety is a common experience for many PMP candidates. The pressure to perform well, combined with the high stakes of the certification, can lead to stress and nervousness. However, there are effective strategies you can employ to manage this anxiety and perform at your best on exam day.

Managing exam anxiety involves both mental and physical preparation. It's about developing a positive mindset, building confidence in your knowledge and abilities, and learning techniques to calm your nerves. By implementing practical steps for anxiety reduction and mastering relaxation techniques, you can create a sense of control and composure that will serve you well during the exam.

In this section, we'll explore two key aspects of managing exam anxiety: practical steps for anxiety reduction and relaxation techniques. These strategies will help you approach the PMP exam with a calm and focused mindset, allowing you to showcase your knowledge and skills effectively.

Remember, some level of anxiety is normal and can even be beneficial, as it keeps you alert and focused. The goal is not to eliminate anxiety completely, but to manage it so that it doesn't interfere with your performance. Let's dive into specific strategies that will help you achieve this balance and approach the PMP exam with confidence.

Practical steps for anxiety reduction

Reducing exam anxiety starts well before the actual test day. Here are practical steps you can take to minimize anxiety and boost your confidence:

1. **Thorough preparation:** The best antidote to exam anxiety is knowing you're well-prepared. Create a study schedule and stick to it. Cover all the material in this book, complete the exercises, and use additional resources like practice exams. The more prepared you feel, the less anxious you'll be.
2. **Familiarize yourself with the exam format:** Understanding the structure of the PMP exam can reduce uncertainty and anxiety. Know how many questions to expect, the time limit, and the

types of questions you'll encounter. Use practice exams to simulate the real testing environment.

3. Develop a positive mindset: Replace negative self-talk with positive affirmations. Instead of thinking "I might fail," tell yourself "I've prepared well and I'm ready for this challenge." Visualize yourself successfully completing the exam.
4. Practice time management: During your study sessions, practice working under timed conditions. This will help you get used to the pressure of a timed exam and improve your pacing.
5. Take care of your physical health: In the weeks leading up to the exam, maintain a healthy diet, exercise regularly, and get enough sleep. Physical health significantly impacts mental well-being and cognitive function.
6. Create a pre-exam routine: Develop a calming routine for the night before and morning of the exam. This might include reviewing your notes, doing light exercise, or practicing relaxation techniques.
7. Arrive early on exam day: Give yourself plenty of time to arrive at the testing center. Rushing increases stress, so aim to arrive with time to spare.
8. Use positive self-talk: On exam day, remind yourself of your preparation and capabilities. Use encouraging phrases like "I've studied hard and I'm ready for this" or "I can handle any question that comes my way."
9. Focus on what you know: During the exam, if you encounter a difficult question, remind yourself of all the material you do know rather than fixating on what you don't.

10.

Take mini-breaks: During the exam, take brief moments to close your eyes, take a deep breath, and reset your focus. This can help manage stress and maintain concentration.

11.

Have a strategy for difficult questions: Know in advance how you'll handle challenging questions. Will you mark

them for review and come back later? Having a plan can reduce anxiety when you encounter tough questions.

12.

Remember it's just a test: While the PMP exam is important, keep it in perspective. Your worth isn't determined by this exam, and you can always retake it if necessary.

13.

Celebrate small victories: As you progress through the exam, mentally acknowledge each section you complete. This can boost your confidence and motivation.

14.

Use memory techniques: Employ mnemonics or other memory aids you've developed during your study. Having these mental shortcuts can provide reassurance and reduce anxiety about forgetting important information.

15.

Practice mindfulness: Stay present and focused on the task at hand rather than worrying about the outcome. Mindfulness can help you stay calm and centered throughout the exam.

By implementing these practical steps, you can significantly reduce your exam anxiety and approach the PMP test with greater confidence and composure. Remember, managing anxiety is a skill that improves with practice, so start incorporating these strategies into your study routine well before exam day.

Relaxation techniques

Relaxation techniques are powerful tools for managing exam anxiety. These methods can help calm your mind, reduce physical tension, and improve your focus during the PMP exam. Here are several effective relaxation techniques you can use before and during the test:

1. Deep breathing: This is one of the simplest yet most effective relaxation techniques. Practice deep, diaphragmatic breathing:
 - Inhale slowly through your nose for a count of four, feeling your belly expand.

- Hold your breath for a count of two.
 - Exhale slowly through your mouth for a count of six.
 - Repeat this cycle several times until you feel calmer.
2. Progressive muscle relaxation: This technique involves tensing and then relaxing different muscle groups in your body:
- Start with your toes, tense them for 5 seconds, then relax.
 - Move up to your calves, thighs, buttocks, abdomen, chest, arms, hands, neck, and face.
 - Tense each muscle group for 5 seconds, then relax for 10 seconds before moving to the next group.
3. Visualization: Use your imagination to create a calm, peaceful scene:
- Close your eyes and picture a relaxing place, like a beach or forest.
 - Engage all your senses - imagine the sights, sounds, smells, and textures of this place.
 - Spend a few minutes immersed in this mental image to reduce stress.
4. Mindfulness meditation: This practice helps you stay present and avoid anxious thoughts about the future:
- Focus your attention on your breath or a specific object.
 - When your mind wanders, gently bring your attention back to your point of focus.
 - Practice this for a few minutes each day to improve your ability to stay calm and focused.
5. The 5-4-3-2-1 grounding technique: This method can quickly bring you back to the present moment:
- Identify 5 things you can see around you.
 - Acknowledge 4 things you can touch.
 - Notice 3 things you can hear.
 - Recognize 2 things you can smell.

- Name 1 thing you can taste.
6. Positive affirmations: Repeat calming phrases to yourself, such as:
- "I am well-prepared and confident."
 - "I can handle any question that comes my way."
 - "I am calm, focused, and ready for this exam."
7. Quick stretches: Simple stretches can release physical tension:
- Roll your shoulders backward and forward.
 - Gently rotate your neck.
 - Stretch your arms above your head.
 - Flex and point your feet.
8. Hand massage: Gently massage the palm of one hand with the thumb of the other:
- Apply pressure in circular motions.
 - Pay attention to the sensation, letting go of other thoughts.
 - Switch hands after a minute.
9. Aromatherapy: If allowed, bring a small bottle of calming essential oil like lavender or peppermint:
- Take a quick sniff before entering the exam room.
 - The familiar scent can trigger a relaxation response.
- 10.
- Box breathing: This technique can be done discreetly during the exam:
- Inhale for a count of four.
 - Hold your breath for a count of four.
 - Exhale for a count of four.
 - Hold your breath for a count of four.
 -

Repeat this cycle several times.

11.

Body scan: Take a moment to mentally scan your body for tension:

- Start at your toes and work your way up to your head.
- Consciously relax any areas of tension you notice.

12.

Alternate nostril breathing: This yogic breathing technique can calm the mind:

- Use your right thumb to close your right nostril.
- Inhale through your left nostril.
- Close your left nostril with your ring finger and release your thumb.
- Exhale through your right nostril.
- Inhale through your right nostril.
- Close your right nostril and release your ring finger.
- Exhale through your left nostril.
- Repeat this cycle several times.

Remember, the key to making these relaxation techniques effective is practice. Don't wait until exam day to try them for the first time. Incorporate these methods into your daily routine and study sessions. This way, when you need to call upon them during the PMP exam, they'll feel natural and familiar.

It's also important to find the techniques that work best for you. Everyone responds differently to relaxation methods, so experiment with these

various approaches and identify the ones that most effectively calm your nerves and improve your focus.

Mastering these relaxation techniques, you'll have powerful tools at your disposal to manage exam anxiety. You'll be able to approach the PMP exam with a calm mind and relaxed body, allowing you to showcase your knowledge and skills to the best of your ability.

Chapter 2: Project Management

Framework

The project management framework provides the foundation for understanding how projects are initiated, planned, executed, and closed within organizations. This chapter examines the key concepts, organizational context, selection methods, and roles that shape successful project management. By grasping these fundamental elements, project managers can more effectively lead initiatives and deliver value.

We'll begin by exploring core project management concepts like the differences between projects, programs, and portfolios. Then we'll look at how organizational structures and culture influence project work. Next, we'll review methods for selecting and prioritizing projects. Finally, we'll outline the key roles and responsibilities involved in project management. Throughout, we'll emphasize practical applications and best practices gleaned from real-world experience.

Understanding this framework is essential for project success. It provides the big-picture view of how projects fit into organizational strategy and operations. It also clarifies the processes, tools, and techniques project managers use to plan and control work. With this knowledge, you'll be better equipped to navigate the complexities of project environments and deliver results.

Project management concepts

Project management concepts form the building blocks for understanding how to effectively plan, execute, and control projects. At the most basic level, a project is a temporary endeavor undertaken to create a unique product, service, or result. This distinguishes projects from ongoing operations and routine work. Projects have defined start and end dates, specific objectives, and constraints around scope, time, cost, and quality.

The temporary nature of projects is a key characteristic. Unlike continuous business operations, projects are designed to achieve particular goals and then conclude. For example, developing a new software application, constructing a building, or planning a company event would all be considered projects. Once the objectives are met, the project team disbands and resources are released.

Projects also produce unique deliverables. Even if similar projects have been done before, each one has distinct requirements, stakeholders, risks, and constraints. A marketing campaign for a new product line may follow familiar processes, but the specific content, audience, and goals make it a unique undertaking.

Understanding the relationship between projects, programs, and portfolios is important. Programs are groups of related projects managed in a coordinated way to obtain benefits not available from managing them individually. For instance, a company might have a program to expand into a new geographic market that includes multiple projects for product localization, sales channel development, and marketing. Portfolios represent collections of projects, programs, and operations managed together to achieve strategic business objectives.

The project life cycle describes the phases a project passes through from initiation to closure. While specific phases vary by industry and project type, most follow a general progression:

- Initiating - Defining the project and obtaining authorization to begin
- Planning - Establishing scope, refining objectives, and planning the course of action
- Executing - Completing the work defined in the project plan
- Monitoring and Controlling - Tracking progress and making adjustments
- Closing - Formally completing the project and transitioning deliverables

Project managers need to understand how these phases interrelate and overlap. For example, planning is not confined to the beginning but continues throughout as changes arise.

Progressive elaboration is another key concept. It recognizes that projects start with broad ideas that become increasingly detailed and precise as more information becomes available. Initial high-level plans evolve into more concrete schedules, budgets, and specifications. This allows for flexibility while maintaining overall direction.

Stakeholder management is crucial for project success. Stakeholders are individuals, groups, or organizations that may affect, be affected by, or perceive themselves to be affected by the project. Identifying stakeholders early, understanding their needs and expectations, and managing their engagement throughout the project lifecycle is essential.

Project constraints represent the limitations within which a project must be performed. The traditional constraints of scope, time, and cost are often depicted as a triangle, with quality at the center. Changing one constraint invariably affects the others. For instance, reducing the timeline may require increasing costs or reducing scope. Effective project management involves balancing these competing demands.

Risk management is another core concept. All projects involve uncertainty. Proactively identifying, analyzing, and responding to risks can minimize threats and capitalize on opportunities. This includes both individual risks specific to project activities and overall project risk.

Change is inevitable in projects. Formal change control processes help manage modifications to scope, schedule, or other baselines in a controlled manner. This ensures changes are properly evaluated, approved, and integrated into project plans.

Finally, project success criteria must be clearly defined. While completing on time and within budget are common measures, true success depends on meeting stakeholder needs and expectations. This may include business value, customer satisfaction, or other strategic objectives beyond the traditional triple constraint.

By understanding these foundational concepts, project managers can more effectively apply project management processes, tools, and techniques. They provide the context for making informed decisions and leading projects to successful outcomes.

Organizational context

The organizational context in which projects operate significantly influences how they are managed and executed. Understanding this context is crucial for project managers to navigate the complexities of their environment and align project activities with organizational goals and culture.

Organizational structure plays a pivotal role in project management. The three main types of organizational structures are functional, projectized, and matrix. In a functional organization, employees are grouped by specialty (e.g., marketing, finance, engineering) and project work is done within these functional boundaries. This structure can lead to efficient use of resources but may result in challenges with cross-functional coordination.

Projectized organizations, on the other hand, are oriented around projects. Project managers have full authority over resources, and team members are often co-located. This structure allows for quick decision-making and clear project focus but can lead to inefficient use of resources across the organization.

Matrix organizations blend elements of both functional and projectized structures. They can be weak, balanced, or strong matrices depending on the relative power of functional managers versus project managers. In a weak matrix, functional managers retain most of the control, while in a strong matrix, project managers have more authority. Balanced matrices attempt to strike an equilibrium between the two.

Organizational culture also significantly impacts project management. Culture encompasses the values, beliefs, and attitudes that characterize the organization and guide employee behavior. Some organizations have a culture that supports project management, valuing planning, clear communication, and accountability. Others may have cultures that prioritize flexibility and rapid response over formal processes.

The level of project management maturity within an organization affects how projects are executed. Organizations with high project management maturity have standardized processes, use consistent tools and techniques, and have a project management office (PMO) to support project work. Less

mature organizations may have inconsistent approaches and lack formal project management practices.

Organizational process assets are another critical aspect of the organizational context. These include formal and informal plans, policies, procedures, and guidelines, as well as the organization's knowledge base. Project managers must be familiar with these assets and leverage them appropriately in their projects.

Enterprise environmental factors are both internal and external to the organization that can influence project success. Internal factors might include organizational culture, infrastructure, and resource availability. External factors could include market conditions, government regulations, or industry standards.

The strategic alignment of projects with organizational goals is increasingly important. Projects should not be undertaken in isolation but should contribute to the overall strategic objectives of the organization. This requires project managers to understand the organization's strategy and ensure their projects align with and support these goals.

Governance structures within the organization also impact project management. This includes how decisions are made, how authority is delegated, and how accountability is maintained. Clear governance frameworks help ensure projects are executed in line with organizational policies and standards.

Resource availability and allocation processes vary between organizations. Some may have formal resource management systems, while others rely on informal negotiations between project and functional managers. Understanding these processes is crucial for securing the necessary resources for project success.

Stakeholder management takes on added complexity in the organizational context. Project managers must navigate relationships not just with team members and external stakeholders, but also with various internal stakeholders such as executives, functional managers, and other project managers.

Communication channels and information flow within the organization affect project management. In some organizations, formal hierarchies dictate communication paths, while others may have more open and flexible

communication structures. Effective project managers adapt their communication strategies to fit the organizational context.

The level of executive support for projects can vary significantly between organizations. In some, projects receive high-level attention and support, while in others, they may be seen as operational activities. Understanding and cultivating executive support is often critical for project success.

Finally, the approach to project success and failure within the organizational culture impacts how projects are managed. Some organizations view failure as a learning opportunity, fostering innovation and risk-taking. Others may have a low tolerance for failure, leading to more conservative project approaches.

By understanding and adapting to these various elements of the organizational context, project managers can more effectively navigate their environment, align their projects with organizational goals, and increase their chances of success.

Project selection methods

Project selection methods are crucial tools organizations use to evaluate and choose which projects to undertake. These methods help ensure that projects align with strategic objectives, make efficient use of limited resources, and provide the best value to the organization. Understanding these methods is essential for project managers, as it provides insight into why certain projects are prioritized and how they fit into the broader organizational strategy.

Financial methods are among the most common project selection techniques. Net Present Value (NPV) is a widely used financial metric that calculates the present value of all future cash inflows and outflows associated with a project. Projects with positive NPV are generally considered favorable, as they are expected to increase the organization's value. Internal Rate of Return (IRR) is another financial method that calculates the discount rate at which the NPV of a project becomes zero. Projects with IRR higher than the organization's required rate of return are typically considered good investments.

Payback period is a simpler financial method that measures how long it will take for a project to recoup its initial investment. While easy to understand, this method doesn't account for the time value of money or cash flows beyond the payback period. Cost-benefit analysis compares the expected costs of a project against its anticipated benefits, both financial and non-financial. This method can be particularly useful for projects where not all benefits can be easily quantified in monetary terms.

Scoring models provide a more comprehensive approach to project selection. These models use weighted criteria to evaluate projects across multiple dimensions. Criteria might include strategic alignment, risk level, resource requirements, technical feasibility, and potential return on investment. Each criterion is assigned a weight based on its relative importance, and projects are scored against these criteria. This method allows for a more balanced evaluation that considers both quantitative and qualitative factors.

Analytical Hierarchy Process (AHP) is a more sophisticated scoring method that uses pairwise comparisons to rank projects. It breaks down the decision into a hierarchy of criteria and sub-criteria, then compares alternatives at each level. This method can be particularly effective for complex decisions involving multiple stakeholders with differing priorities.

Constrained optimization methods use mathematical models to select the optimal portfolio of projects given certain constraints, such as budget limitations or resource availability. These methods can be particularly useful for organizations managing multiple projects simultaneously and needing to allocate resources efficiently across their portfolio.

Strategic buckets is an approach where the organization allocates its project budget across different categories or "buckets" aligned with strategic objectives. Projects are then selected within each bucket based on their relative merits. This method ensures a balanced portfolio that addresses all strategic priorities, rather than potentially overinvesting in one area at the expense of others.

Real Options Analysis is a more advanced method that considers the value of flexibility in project decisions. It recognizes that projects often have embedded options, such as the ability to expand, contract, or abandon at

different stages. This method can be particularly valuable for projects with high uncertainty or those that open up future opportunities.

Delphi technique leverages expert opinion for project selection. It involves a panel of experts who anonymously provide their judgments on potential projects. The results are compiled and shared, and the process is repeated until a consensus is reached. This method can be particularly useful for evaluating projects in new or rapidly changing fields where historical data may be limited.

Opportunity cost analysis considers not just the benefits of undertaking a project, but also the potential benefits foregone by not pursuing alternative projects or investments. This approach helps ensure that resources are allocated to their highest-value use across the organization.

Balanced scorecard approaches align project selection with the organization's overall strategy across multiple perspectives, typically including financial, customer, internal process, and learning and growth dimensions. This method helps ensure that project selection contributes to long-term organizational success, not just short-term financial gains.

Multi-criteria decision analysis (MCDA) methods provide a structured approach to evaluating projects across multiple, often conflicting criteria. These methods can incorporate both quantitative and qualitative factors and are particularly useful for complex decisions involving multiple stakeholders.

It's important to note that many organizations use a combination of these methods rather than relying on a single approach. The choice of method(s) often depends on the organization's size, industry, culture, and the nature of its projects. Additionally, while these methods provide valuable input to the decision-making process, they should not be used in isolation. Qualitative factors, such as strategic fit, organizational capacity, and stakeholder preferences, should also be considered.

Project managers should be familiar with the selection methods used by their organization. This understanding can help them better position their projects for approval, align project objectives with organizational priorities, and communicate the value of their projects to stakeholders. It also provides context for project prioritization decisions and resource allocation within the organization.

Ultimately, effective project selection is crucial for organizational success. It ensures that limited resources are invested in initiatives that provide the greatest value and align with strategic objectives. By understanding and effectively utilizing these selection methods, organizations can make more informed decisions and increase their chances of project and overall business success.

Project roles and responsibilities

Project roles and responsibilities form the backbone of effective project management. A clear understanding of these roles ensures that all aspects of the project are covered, accountability is established, and team members know what is expected of them. While specific roles may vary depending on the organization and project type, there are several key roles that are common to most projects.

The project manager is the central figure in any project. They are responsible for leading the project team and ensuring that project objectives are met within the defined constraints of scope, time, cost, quality, resources, and risk. Project managers plan, execute, monitor, control, and close projects. They must possess a wide range of skills, including leadership, communication, problem-solving, negotiation, and risk management. Project managers serve as the primary point of contact for stakeholders and are accountable for the project's success or failure.

Key responsibilities of the project manager include:

- Developing the project management plan and all related component plans
- Keeping the project on track in terms of schedule and budget
- Managing risks and issues as they arise
- Ensuring quality standards are met
- Communicating with stakeholders at all levels
- Leading and motivating the project team
- Managing changes to the project scope, schedule, and resources

The project sponsor is typically a senior executive who provides high-level oversight and support for the project. They are often the person who champions the project within the organization and secures funding. The

sponsor has ultimate accountability for the project and is responsible for ensuring it aligns with organizational strategy. They often chair the project steering committee and have the authority to make critical decisions, especially those beyond the project manager's purview.

Sponsor responsibilities include:

- Providing clear direction for the project
- Securing resources and funding
- Removing organizational obstacles
- Making go/no-go decisions at key project milestones
- Approving major changes to scope, budget, or schedule
- Supporting the project manager in high-level stakeholder management

The project team consists of individuals who actively work on the project, performing the tasks necessary to create the project deliverables. Team members may be full-time or part-time, and their involvement may vary throughout the project lifecycle. Effective team members not only possess the technical skills required for their roles but also demonstrate good communication, collaboration, and problem-solving abilities.

Team member responsibilities typically include:

- Completing assigned tasks according to the project plan
- Collaborating with other team members
- Reporting progress and issues to the project manager
- Contributing to project planning and problem-solving
- Adhering to quality standards and project processes

The project management office (PMO) is an organizational structure that standardizes project-related governance processes and facilitates the sharing of resources, methodologies, tools, and techniques across projects. The role of the PMO can vary significantly between organizations, from providing support and guidance to directly managing projects.

PMO responsibilities may include:

- Developing and maintaining project management standards and methodologies
- Providing training and mentoring to project managers

- Managing shared resources across projects
- Monitoring compliance with organizational standards
- Providing portfolio management support

Stakeholders are individuals, groups, or organizations that may affect, be affected by, or perceive themselves to be affected by the project. Effective stakeholder management is crucial for project success.

Key stakeholders often include:

- Customers or clients who will use the project's deliverables
- End users who will interact with the project's outputs
- Functional managers who provide resources to the project
- Operations staff who will maintain the project's outputs
- Regulatory bodies that may impose requirements on the project

Stakeholder responsibilities vary but generally include:

- Providing requirements and feedback
- Making timely decisions when called upon
- Supporting the project as needed within their area of influence

The steering committee is a group of senior stakeholders who provide guidance on key project decisions. They typically meet at regular intervals or at major project milestones to review progress, address high-level issues, and make strategic decisions.

Steering committee responsibilities often include:

- Ensuring the project remains aligned with organizational strategy
- Approving changes to project scope, budget, or timeline
- Resolving conflicts beyond the project manager's authority
- Providing support in managing high-level risks and stakeholders

Subject matter experts (SMEs) provide specialized knowledge or expertise in specific areas relevant to the project. They may be part of the core project team or consulted as needed throughout the project.

SME responsibilities typically include:

- Providing expert advice and guidance in their area of expertise
- Assisting in requirements gathering and solution design

- Reviewing and validating deliverables
- Identifying risks and issues related to their area of expertise
- Recommending best practices and industry standards
- Providing technical input for decision-making
- Helping resolve complex problems within their domain

Project managers should engage SMEs strategically, leveraging their specialized knowledge to enhance project outcomes while managing their involvement to stay within budget and schedule constraints. Effective use of SMEs can significantly improve the quality and viability of project deliverables.

Understanding these various project roles and responsibilities is crucial for project success. Project managers must be able to coordinate and facilitate the efforts of all these roles, ensuring clear communication, alignment of objectives, and effective collaboration throughout the project lifecycle. On the PMP exam, you may encounter questions that test your understanding of these roles and how they interact in different project scenarios.

Questions to Reflect on this Chapter:

1. How might you adapt your project management approach in a matrix organization compared to a functional organization?
2. In what ways could you apply the concept of progressive elaboration to improve your project planning process?
3. How would you balance the competing demands of scope, time, cost, and quality in your projects?
4. What strategies could you employ to effectively manage stakeholders with conflicting interests in your project?
5. How might you incorporate both quantitative and qualitative factors in your project selection approach?
6. As a project manager, how would you navigate the challenges of working in a weak matrix organizational structure?
7. How can you effectively leverage the expertise of subject matter experts (SMEs) in your projects while staying within budget and schedule constraints?

Chapter 3: Project Management

Processes and Domains

Project management is a structured approach to planning and guiding project activities from start to finish. The processes and domains that make up project management provide a framework for effectively initiating, planning, executing, monitoring, controlling, and closing projects. Understanding these processes and domains is crucial for project success and for passing the PMP exam.

This chapter examines the key components of project management processes and domains. We'll start by looking at the project life cycle and how it relates to the five process groups: Initiating, Planning, Executing, Monitoring & Controlling, and Closing. Then we'll explore the ten knowledge areas that span across these process groups, providing specialized expertise in various aspects of project management.

Next, we'll discuss the three domains outlined in PMI's Examination Content Outline (ECO): People, Process, and Business Environment. These domains represent the high-level categories of project management tasks and responsibilities. Finally, we'll map the processes to these domains, showing how they interconnect and overlap.

Mastering these concepts, you'll gain a comprehensive understanding of how projects are managed from conception to completion. This knowledge will not only help you pass the PMP exam but also make you a more effective project manager in practice.

**Process groups (Initiating, Planning,
Executing, Monitoring & Controlling,
Closing)**

The five process groups form the backbone of project management, guiding projects through their lifecycle from start to finish. These groups are not strictly sequential - they often overlap and interact throughout the project. Let's examine each process group in detail:

Initiating: This process group marks the formal start of a project or a new phase of an existing project. The main objectives are to define the project's purpose and scope, identify key stakeholders, and obtain authorization to proceed. *Key activities include:*

- Developing the project charter
- Identifying stakeholders
- Conducting initial stakeholder analysis

The project charter is a critical document that formally authorizes the project and provides the project manager with the authority to apply organizational resources to project activities. It typically includes the project's purpose, high-level requirements, assumptions, constraints, and initial budget and timeline estimates.

Planning: This is often the most extensive process group, where the roadmap for the project is created. The planning processes define and refine objectives and determine the course of action required to attain those objectives. *Key activities include:*

- Developing the project management plan
- Defining and documenting project scope
- Creating the work breakdown structure (WBS)
- Defining activities and developing the schedule
- Estimating costs and determining the budget
- Planning for quality, resources, communications, risks, and procurements

The project management plan is the central document that integrates and consolidates all subsidiary management plans and baselines. It serves as the

main source of information on how the project will be planned, executed, monitored, controlled, and closed.

Executing: This process group involves carrying out the work defined in the project management plan to achieve the project objectives. It's where the bulk of the project budget is spent and where deliverables are created. *Key activities include:*

- Directing and managing project work
- Managing project knowledge
- Managing quality
- Acquiring, developing, and managing the project team
- Managing communications
- Implementing risk responses
- Conducting procurements
- Managing stakeholder engagement

The project manager spends a significant amount of time in this process group, coordinating people and resources, managing stakeholder expectations, and integrating and performing the activities of the project in accordance with the project management plan.

Monitoring and Controlling: This process group involves tracking, reviewing, and regulating the progress and performance of the project. It identifies any areas where changes to the plan are required and initiates the corresponding changes. *Key activities include:*

- Monitoring and controlling project work
- Performing integrated change control
- Validating and controlling scope
- Controlling schedule and costs
- Controlling quality
- Controlling resources and communications

- Monitoring risks
- Controlling procurements
- Monitoring stakeholder engagement

The monitoring and controlling processes occur throughout the project, from initiation through closure. They provide the project team with insights into the project's health and identify any areas requiring additional attention.

Closing: This process group consists of the processes performed to formally complete or close the project, phase, or contract. It ensures that all project work is completed and the project is formally accepted. *Key activities include:*

- Closing the project or phase
- Closing procurements

During closing, the project manager reviews all prior information from previous phase closures to ensure all project work is completed and the project has met its objectives. The final performance reporting and project documentation are prepared, all procurements are closed, and resources are released.

Understanding these process groups and how they interact is crucial for effective project management. They provide a structured approach to managing projects, ensuring that all aspects of the project are considered and managed appropriately. On the PMP exam, you'll need to be familiar with these process groups and be able to identify which processes belong to each group. You'll also need to understand how these processes interact and overlap throughout the project lifecycle.

Remember, while these process groups are presented in a logical sequence, they are not always sequential in practice. For example, planning is not just done at the beginning of the project but is an ongoing process that responds to changes and new information throughout the project lifecycle. Similarly, monitoring and controlling processes occur throughout the project, not just after executing processes.

By mastering these process groups, you'll have a solid foundation for understanding the flow of project management activities and how they

contribute to project success.

Knowledge areas

The ten knowledge areas in project management represent specialized fields of expertise that project managers need to effectively manage projects. Each knowledge area contains processes that interact with processes in the five process groups. Understanding these knowledge areas is crucial for comprehensive project management and for success on the PMP exam. Let's explore each knowledge area in detail:

1. **Project Integration Management:** This knowledge area involves coordinating all aspects of a project. It includes processes and activities needed to identify, define, combine, unify, and coordinate various processes and project management activities. Key processes include developing the project charter, developing the project management plan, directing and managing project work, managing project knowledge, monitoring and controlling project work, performing integrated change control, and closing the project or phase.
2. **Project Scope Management:** This area focuses on defining and controlling what is and is not included in the project. It ensures that the project includes all the work required, and only the work required, to complete the project successfully. Key processes include planning scope management, collecting requirements, defining scope, creating the WBS, validating scope, and controlling scope.
3. **Project Schedule Management:** This knowledge area involves managing the timely completion of the project. It includes the processes required to manage the timely completion of the project. Key processes include planning schedule management, defining activities, sequencing activities, estimating activity durations, developing the schedule, and controlling the schedule.
4. **Project Cost Management:** This area is concerned with planning, estimating, budgeting, financing, funding, managing,

and controlling costs so that the project can be completed within the approved budget. Key processes include planning cost management, estimating costs, determining the budget, and controlling costs.

5. **Project Quality Management:** This knowledge area involves determining quality policies, objectives, and responsibilities to ensure that the project satisfies the needs for which it was undertaken. It focuses on both the quality of the project's processes and the quality of its deliverables. Key processes include planning quality management, managing quality, and controlling quality.
6. **Project Resource Management:** This area involves identifying, acquiring, and managing the resources needed for the successful completion of the project. These resources include team members, equipment, materials, and supplies. Key processes include planning resource management, estimating activity resources, acquiring resources, developing the team, managing the team, and controlling resources.
7. **Project Communications Management:** This knowledge area focuses on ensuring timely and appropriate planning, collection, creation, distribution, storage, retrieval, management, control, monitoring, and ultimate disposition of project information. Key processes include planning communications management, managing communications, and monitoring communications.
8. **Project Risk Management:** This area involves identifying, analyzing, and responding to risk throughout the life of a project and in the best interests of project objectives. Key processes include planning risk management, identifying risks, performing qualitative risk analysis, performing quantitative risk analysis, planning risk responses, implementing risk responses, and monitoring risks.
9. **Project Procurement Management:** This knowledge area involves the processes necessary to purchase or acquire products, services, or results needed from outside the project team. It includes contract management and change control processes

required to develop and administer contracts or purchase orders. Key processes include planning procurement management, conducting procurements, and controlling procurements.

10.

Project Stakeholder Management: This area focuses on identifying the people, groups, or organizations that could impact or be impacted by the project, analyzing stakeholder expectations and their impact on the project, and developing appropriate management strategies for effectively engaging stakeholders in project decisions and execution. Key processes include identifying stakeholders, planning stakeholder engagement, managing stakeholder engagement, and monitoring stakeholder engagement.

Each of these knowledge areas contains processes that cross multiple process groups. For example, risk management processes occur in planning (risk management planning), executing (implementing risk responses), and monitoring and controlling (monitoring risks).

On the PMP exam, you'll need to understand not only the individual processes within each knowledge area but also how these processes interact with each other and with processes in other knowledge areas. You'll need to be able to identify which knowledge area a particular activity or output belongs to, and understand how activities in one knowledge area can impact other areas of the project.

It's important to note that while these knowledge areas are presented as distinct categories, in practice they often overlap and interact. Effective project management requires balancing the demands of all these areas to achieve project success. By mastering these knowledge areas, you'll have a comprehensive understanding of the various aspects of project management and be well-prepared for both the PMP exam and real-world project management challenges.

People, Process, and Business Environment domains

The Project Management Institute (PMI) has introduced three domains in its Examination Content Outline (ECO) for the PMP exam: People, Process, and Business Environment. These domains represent high-level categories of project management tasks and responsibilities. Understanding these domains is crucial for success on the PMP exam and for effective project management in practice. Let's explore each domain in detail:

People Domain:

The People domain focuses on the soft skills necessary for effective project management. It emphasizes the importance of leadership, team management, and stakeholder engagement. This domain recognizes that project success often hinges on the project manager's ability to lead and motivate people.

Key areas within the People domain include:

1. Managing conflict: This involves identifying sources of conflict, using appropriate conflict resolution techniques, and maintaining a positive work environment.
2. Leading a team: This includes setting clear expectations, motivating team members, recognizing good performance, and addressing poor performance.
3. Supporting team performance: This involves creating a collaborative team environment, ensuring clear roles and responsibilities, and facilitating team building activities.
4. Empowering team members and stakeholders: This includes delegating responsibilities, providing opportunities for growth, and fostering an environment of trust and respect.
5. Ensuring team members/stakeholders are adequately trained: This involves identifying training needs and facilitating appropriate training opportunities.
6. Building a team: This includes selecting team members with appropriate skills, promoting team bonding, and establishing ground rules for team behavior.
7. Addressing and removing impediments, obstacles, and blockers for the team: This involves proactively identifying and

addressing issues that could hinder team performance.

8. Negotiating project agreements: This includes reaching consensus on project objectives, scope, and approach with stakeholders.

9. Collaborating with stakeholders: This involves maintaining open and effective communication channels with all stakeholders throughout the project lifecycle.

10.

Building shared understanding: This includes ensuring all team members and stakeholders have a common understanding of project goals, expectations, and constraints.

11.

Engaging and supporting virtual teams: This involves using appropriate technology and communication strategies to manage geographically dispersed teams effectively.

12.

Defining team ground rules: This includes establishing norms for team behavior, communication, and decision-making processes.

13.

Mentoring relevant stakeholders: This involves providing guidance and support to help stakeholders understand their roles and responsibilities in the project.

14.

Promoting team performance through the application of emotional intelligence: This includes recognizing and managing emotions in oneself and others to foster a positive team environment.

Process Domain:

The Process domain focuses on the technical aspects of project management. It covers the processes and activities needed to effectively plan, execute, and control projects. This domain aligns closely with the process groups and knowledge areas outlined in the PMBOK Guide.

Key areas within the Process domain include:

1. Executing projects with the urgency required to deliver business value: This involves prioritizing activities and managing resources to meet project objectives efficiently.
2. Managing communications: This includes developing a communication plan, distributing information effectively, and ensuring stakeholders are kept informed throughout the project.
3. Assessing and managing risks: This involves identifying potential risks, analyzing their potential impact, and developing strategies to mitigate or respond to these risks.
4. Engaging stakeholders: This includes identifying stakeholders, understanding their needs and expectations, and managing their involvement throughout the project lifecycle.
5. Planning and managing budget and resources: This involves estimating costs, allocating resources, and monitoring expenditures to ensure the project stays within budget.
6. Planning and managing schedule: This includes defining activities, estimating durations, sequencing tasks, and developing and maintaining the project schedule.
7. Planning and managing quality of products/deliverables: This involves defining quality standards, implementing quality assurance processes, and conducting quality control activities.
8. Planning and managing scope: This includes defining project boundaries, creating a work breakdown structure, and managing scope changes throughout the project.
9. Integrating project planning activities: This involves coordinating various planning processes to develop a comprehensive project management plan.
10.
Managing project changes: This includes establishing change control processes, evaluating change requests, and implementing approved changes.
11.
Planning and managing procurement: This involves identifying procurement needs, selecting vendors, and managing

contracts throughout the project lifecycle.

12.

Managing project artifacts: This includes creating, maintaining, and storing project documents and records.

13.

Determining appropriate project methodology/methods and practices: This involves selecting the most appropriate project management approach based on project characteristics and organizational context.

14.

Establishing project governance structure: This includes defining roles, responsibilities, and decision-making processes for the project.

15.

Managing project issues: This involves identifying, analyzing, and resolving issues that arise during the project.

16.

Ensuring knowledge transfer for project continuity: This includes documenting lessons learned and ensuring that project knowledge is retained and shared within the organization.

17.

Planning and managing project/phase closure or transitions: This involves ensuring all project activities are completed, deliverables are accepted, and resources are released appropriately.

Business Environment Domain:

The Business Environment domain focuses on the broader organizational and external context within which projects operate. It emphasizes the need for project managers to understand and align their projects with business strategy and objectives.

Key areas within the Business Environment domain include:

1. Planning and managing project compliance: This involves ensuring the project adheres to relevant laws, regulations, and

organizational policies.

2. Evaluating and delivering project benefits and value: This includes identifying, measuring, and communicating the business value generated by the project.
3. Evaluating and addressing external business environment changes for impact on scope: This involves monitoring external factors that could affect the project and adjusting project plans accordingly.
4. Supporting organizational change: This includes understanding how the project contributes to organizational change and helping to manage the transition.
5. Employing continuous process improvement: This involves identifying opportunities for improving project management processes and implementing improvements.

These domains provide a comprehensive framework for understanding the various aspects of project management. They emphasize that successful project management requires not only technical skills (Process domain) but also people skills (People domain) and business acumen (Business Environment domain). By mastering these domains, project managers can effectively lead their teams, manage project processes, and align their projects with organizational goals.

Mapping processes to domains

Mapping project management processes to the People, Process, and Business Environment domains provides a comprehensive view of how these elements interact and overlap in project management. This mapping helps project managers understand how different processes contribute to each domain and how they can effectively manage projects across all three areas. Let's explore how the processes from the PMBOK Guide map to these domains:

People Domain:

While the People domain primarily focuses on soft skills and leadership, several project management processes contribute to this domain:

1. Develop Project Team (Resource Management): This process directly aligns with the People domain as it involves improving team members' competencies, interaction, and overall team environment.
2. Manage Project Team (Resource Management): This process falls under the People domain as it involves tracking team performance, providing feedback, resolving issues, and managing team changes.
3. Manage Stakeholder Engagement (Stakeholder Management): This process fits into the People domain as it involves communicating and working with stakeholders to meet their needs and address issues as they occur.
4. Plan Stakeholder Engagement (Stakeholder Management): This process contributes to the People domain by developing strategies to effectively engage stakeholders throughout the project lifecycle.
5. Manage Communications (Communications Management): This process aligns with the People domain as it involves ensuring timely and appropriate generation, collection, distribution, storage, retrieval, and ultimate disposition of project information.

Process Domain:

The Process domain encompasses the majority of the project management processes outlined in the PMBOK Guide. Here's how they map:

1. Develop Project Charter (Integration Management): This process initiates the project and falls under the Process domain as it establishes the project's scope and objectives.
2. Develop Project Management Plan (Integration Management): This process is central to the Process domain as it defines how the project will be executed, monitored, and controlled.
3. Direct and Manage Project Work (Integration Management): This process is part of the Process domain as it involves leading and performing the work defined in the project management plan.

Work (Process Management):

This process falls under the Process domain as it involves leading and performing the work defined in the project management plan.

1. Monitor and Control Project Work (Integration Management): This process is part of the Process domain as it involves tracking, reviewing, and regulating project progress and performance.
2. Perform Integrated Change Control (Integration Management): This process aligns with the Process domain as it involves reviewing all change requests, approving changes, and managing changes to project deliverables and documents.
3. Close Project or Phase (Integration Management): This process is part of the Process domain as it involves finalizing all activities across all Process Groups to formally complete the project or phase.
4. Plan Scope Management (Scope Management): This process falls under the Process domain as it involves creating a scope management plan that documents how project scope will be defined, validated, and controlled.
5. Collect Requirements (Scope Management): This process is part of the Process domain as it involves determining, documenting, and managing stakeholder needs and requirements.
6. Define Scope (Scope Management): This process aligns with the Process domain as it involves developing a detailed description of the project and product.
7. Create WBS (Scope Management): This process is part of the Process domain as it involves subdividing project deliverables and work into smaller, more manageable components.
8. Validate Scope (Scope Management): This process falls under the Process domain as it involves formalizing acceptance of the completed project deliverables.
9. Control Scope (Scope Management): This process is part of the Process domain as it involves monitoring the status of the project and product scope and managing changes to the scope baseline.

Business Environment Domain:

While most processes fall under the Process domain, some aspects of certain processes align with the Business Environment domain:

1. Develop Project Charter (Integration Management): This process has elements that align with the Business Environment domain, as it involves understanding the business case and organizational strategy that justify the project.
2. Develop Project Management Plan (Integration Management): Aspects of this process relate to the Business Environment domain, as it involves aligning the project plan with organizational objectives and constraints.
3. Monitor and Control Project Work (Integration Management): This process has elements that align with the Business Environment domain, as it involves assessing project performance against business objectives and organizational strategy.
4. Perform Integrated Change Control (Integration Management): Aspects of this process relate to the Business Environment domain, as it involves evaluating change requests in light of organizational goals and constraints.
5. Close Project or Phase (Integration Management): This process has elements that align with the Business Environment domain, as it involves assessing project outcomes against business objectives and capturing lessons learned for organizational improvement.

Understanding how these processes map to the domains is crucial for project managers preparing for the PMP exam. It helps in recognizing the interconnectedness of project management activities and how they contribute to overall project success within the context of the organization and its business environment. Remember that while this mapping provides a general guideline, the application of processes and their alignment with domains can vary depending on the specific project context and organizational environment.

Questions to Reflect on this Chapter:

1. How might you adapt your leadership style across the different process groups to ensure project success?
2. In what ways could you integrate the ten knowledge areas to create a more holistic approach to your project management?
3. How would you balance the demands of the People, Process, and Business Environment domains in a challenging project scenario?
4. What strategies could you employ to ensure effective knowledge transfer between process groups in your projects?
5. How might you leverage your understanding of the process domains to improve stakeholder engagement throughout the project lifecycle?
6. In what ways could you apply the concept of progressive elaboration across the different knowledge areas in your projects?
7. How would you use your understanding of the mapping between processes and domains to enhance your decision-making as a project manager?

Chapter 4: Project Integration Management

Project Integration Management is a crucial aspect of project management that ensures all project components work together harmoniously. It involves coordinating various project elements, processes, and stakeholders to achieve project objectives effectively. This chapter focuses on the key processes within Project Integration Management, which span the entire project lifecycle from initiation to closure.

The chapter begins by exploring the development of the project charter, a critical document that formally authorizes the project and outlines its key parameters. Next, we'll examine the creation of the project management plan, which serves as the roadmap for project execution and control. The chapter then delves into directing and managing project work, where the project manager oversees the implementation of planned activities.

Monitoring and controlling project work is another essential process that ensures the project stays on track and meets its objectives. We'll also discuss performing integrated change control, which involves reviewing and managing changes to project baselines. Finally, the chapter concludes with the process of closing the project or phase, ensuring all project activities are completed and resources are properly released.

Throughout this chapter, you'll gain insights into the tools, techniques, and best practices for effective Project Integration Management. By mastering these processes, project managers can ensure their projects are well-coordinated, aligned with organizational goals, and positioned for success.

Developing project charter

The project charter is a crucial document that formally authorizes the existence of a project and provides the project manager with the authority to apply organizational resources to project activities. It serves as the

foundation for the entire project and is typically issued by the project sponsor or initiator.

Developing the project charter involves gathering and analyzing information from various sources. This includes the project statement of work, which outlines the products, services, or results the project is expected to deliver. Business documents, such as the business case and benefits management plan, provide context and justification for the project. Agreements, enterprise environmental factors, and organizational process assets also contribute valuable input to the charter development process.

The project charter typically includes several key elements:

- Project purpose or justification
- Measurable project objectives and related success criteria
- High-level project description, requirements, and risks
- Summary milestone schedule and budget
- Stakeholder list
- Project approval requirements
- Assigned project manager and their authority level
- Name and authority of the sponsor or other person(s) authorizing the charter

When creating the project charter, it's essential to involve key stakeholders to ensure their needs and expectations are considered from the outset. This collaborative approach helps build buy-in and support for the project.

Tools and techniques used in developing the project charter include expert judgment, data gathering methods (such as brainstorming and focus groups), interpersonal and team skills, and meetings. These techniques help in collecting and analyzing information, fostering collaboration, and reaching consensus on the charter's content.

The project charter serves several important purposes:

1. It provides a direct link between the project and the strategic objectives of the organization.

2. It creates a formal record of the project and demonstrates the organization's commitment to it.
3. It helps align stakeholder expectations and provides a clear understanding of the project's purpose and boundaries.

Once completed, the project charter is typically reviewed and approved by the project sponsor or other key decision-makers. This approval formally initiates the project and authorizes the project manager to start planning and executing project activities.

It's important to note that the project charter is not a static document. As the project progresses and more information becomes available, it may need to be updated. Any significant changes to the project's scope, objectives, or constraints should be reflected in the charter through a formal change control process.

In agile or adaptive environments, the project charter may take a slightly different form. It might be called a project vision statement or a project brief. While the format may vary, the essential elements and purpose remain the same – to provide a clear direction and authorization for the project.

Developing a comprehensive and well-thought-out project charter sets the stage for project success. It provides clarity, aligns expectations, and empowers the project manager to lead the project effectively. As such, it's a critical first step in the Project Integration Management process.

Creating project management plan

The project management plan is a comprehensive document that defines how the project will be executed, monitored, and controlled. It is the primary source of information for how the project will be planned, executed, monitored and controlled, and closed. Creating this plan is a crucial process in Project Integration Management, as it brings together all the planning efforts across various knowledge areas into a coherent and consistent document.

The project management plan integrates and consolidates all the subsidiary management plans and baselines from the planning processes. *These may include:*

- Scope management plan
- Requirements management plan
- Schedule management plan
- Cost management plan
- Quality management plan
- Resource management plan
- Communications management plan
- Risk management plan
- Procurement management plan
- Stakeholder engagement plan

In addition to these subsidiary plans, the project management plan also includes the scope, schedule, and cost baselines. These baselines serve as reference points against which project performance is measured and reported.

The process of creating the project management plan involves several key steps:

1. Analyzing inputs: This includes reviewing the project charter, outputs from other planning processes, enterprise environmental factors, and organizational process assets.
2. Determining planning approach: Based on the project's needs and constraints, the project manager decides on the appropriate planning approach, which could be predictive, adaptive, or a hybrid.
3. Developing subsidiary plans: Each knowledge area contributes its specific management plan, which is then integrated into the overall project management plan.
4. Defining how to execute and control the project: This includes determining how changes will be managed, how performance will be measured, and how information will be communicated.

5. Obtaining approvals: The completed plan is reviewed and approved by key stakeholders and the project sponsor.

Tools and techniques used in creating the project management plan include expert judgment, data gathering techniques, interpersonal and team skills, meetings, and project management information systems. These tools help in collecting and analyzing information, facilitating collaboration, and documenting the plan effectively.

The project management plan is not a static document. It evolves throughout the project lifecycle as more information becomes available and as the project progresses. Updates to the plan go through the organization's change control process and are communicated to relevant stakeholders.

In agile or adaptive environments, the project management plan may be less detailed at the outset and evolve more frequently. It might focus more on high-level strategies and principles, with detailed planning occurring in shorter increments.

Key benefits of a well-developed project management plan include:

- Providing guidance for project execution
- Documenting planning assumptions and decisions
- Facilitating communication among stakeholders
- Defining key management reviews and decision points
- Serving as a baseline for progress measurement and project control

Creating a comprehensive and well-thought-out project management plan is crucial for project success. It provides a roadmap for project execution, sets expectations for how the project will be managed, and serves as a key communication tool for all project stakeholders. As such, it forms the foundation for effective Project Integration Management throughout the project lifecycle.

Directing and managing project work

Directing and managing project work is the process of leading and performing the work defined in the project management plan to achieve the project's objectives. This process involves executing the planned activities, managing resources, implementing approved changes, and continuously optimizing project performance.

Key aspects of directing and managing project work include:

1. Task execution: Overseeing the completion of planned activities according to the project schedule and work breakdown structure.
2. Resource management: Allocating and utilizing project resources (human, material, and equipment) efficiently.
3. Quality management: Ensuring that project deliverables meet the defined quality standards.
4. Risk management: Implementing risk responses and monitoring identified risks.
5. Stakeholder engagement: Maintaining effective communication with stakeholders and managing their expectations.
6. Change implementation: Executing approved changes to project baselines, plans, or documents.
7. Knowledge management: Capturing and sharing project knowledge and lessons learned.

The project manager plays a crucial role in this process, providing leadership, making decisions, and facilitating problem-solving. They must balance competing demands, manage conflicts, and ensure the project team remains focused and motivated.

Tools and techniques used in directing and managing project work include:

- Project management information systems (PMIS): These systems help in planning, executing, monitoring, and controlling project activities.
- Expert judgment: Leveraging the knowledge and experience of team members and subject matter experts.

- Meetings: Regular team meetings, status updates, and problem-solving sessions.
- Interpersonal and team skills: Leadership, decision-making, and conflict resolution skills are essential.

Outputs of this process include:

1. Deliverables: The unique and verifiable products, results, or capabilities produced to complete a process, phase, or project.
2. Work performance data: Raw observations and measurements collected during project execution.
3. Issue log: A record of issues that have arisen during the project and require attention.
4. Change requests: Proposals to modify any project document, deliverable, or baseline.
5. Project management plan updates: Revisions to the plan based on new information or changing circumstances.
6. Project document updates: Updates to various project documents as a result of executing the work.

In agile or adaptive environments, directing and managing project work often involves shorter iterations or sprints. The focus is on delivering working increments of the product frequently and adapting to changing requirements and priorities.

Effective direction and management of project work are critical for project success. It ensures that planned activities are executed efficiently, resources are used effectively, and the project remains aligned with its objectives. By actively managing the project work, project managers can identify and address issues early, implement necessary changes, and keep the project on track for successful completion.

Monitoring and controlling project work

Monitoring and controlling project work is a crucial process in Project Integration Management that involves tracking, reviewing, and regulating

the progress and performance of the project. This process runs throughout the project lifecycle and ensures that the project stays aligned with its objectives and delivers the expected value.

Key aspects of monitoring and controlling project work include:

1. Performance measurement: Comparing actual project performance against planned performance in terms of scope, schedule, cost, and quality.
2. Variance analysis: Identifying and analyzing deviations from the project management plan.
3. Trend analysis: Examining project performance over time to determine if it's improving or declining.
4. Forecasting: Predicting future project performance based on current trends and historical information.
5. Risk monitoring: Tracking identified risks, identifying new risks, and ensuring risk responses are effective.
6. Change control: Managing changes to project baselines and ensuring they go through proper approval processes.

The project manager uses various tools and techniques to monitor and control project work:

- Expert judgment: Leveraging the knowledge and experience of the project team and stakeholders.
- Data analysis: Using techniques such as earned value analysis, regression analysis, and trend analysis.
- Meetings: Regular status meetings, review meetings, and change control board meetings.
- Project management information systems (PMIS): Using software tools to collect, analyze, and report project performance data.

Outputs of this process include:

1. Work performance reports: Consolidated project status information, including progress reports, dashboards, and presentations.
2. Change requests: Proposals for corrective actions, preventive actions, or defect repairs.
3. Project management plan updates: Revisions to the plan based on performance information.
4. Project document updates: Updates to various project documents reflecting current project status and performance.

Effective monitoring and controlling of project work provide several benefits:

- Early identification of issues and risks, allowing for timely corrective action.
- Improved decision-making based on accurate and timely project information.
- Increased stakeholder confidence through regular and transparent reporting.
- Better resource utilization through ongoing performance assessment.

In agile or adaptive environments, monitoring and controlling often occur more frequently, with daily stand-up meetings and end-of-sprint reviews being common practices. The focus is on rapid identification and resolution of issues, and continuous adaptation to changing project conditions.

Monitoring and controlling project work is not just about identifying problems; it's about proactively managing the project to ensure its success. By consistently tracking project performance, analyzing trends, and taking corrective actions when necessary, project managers can keep their projects on track and maximize the chances of achieving project objectives.

Performing integrated change control

Performing integrated change control is a critical process in Project Integration Management that involves reviewing all change requests, approving or rejecting changes, and managing changes to project deliverables, organizational process assets, project documents, and the project management plan. This process ensures that changes are handled in a coordinated manner and that their impact on all aspects of the project is considered.

Key aspects of performing integrated change control include:

1. Change request review: Carefully examining proposed changes to assess their potential impact on project objectives, scope, schedule, cost, quality, and risks.
2. Change approval or rejection: Making decisions on whether to implement proposed changes based on their alignment with project goals and overall impact.
3. Configuration management: Ensuring that all project documents and deliverables are consistently updated to reflect approved changes.
4. Baseline management: Maintaining the integrity of performance measurement baselines while incorporating approved changes.
5. Communication: Informing stakeholders about the status of change requests and the impact of approved changes.

The change control process typically involves the following steps:

1. Submitting a change request
2. Logging and tracking the change request
3. Assessing the impact of the proposed change
4. Reviewing and deciding on the change request (often by a Change Control Board)
5. Implementing approved changes
6. Closing the change request

Tools and techniques used in performing integrated change control include:

- Expert judgment: Leveraging the knowledge and experience of subject matter experts to assess changes.
- Change control tools: Using software systems to manage and track change requests.
- Data analysis: Analyzing the impact of proposed changes on project performance.
- Decision-making techniques: Using methods such as voting, autocratic decision-making, or multicriteria decision analysis to decide on changes.
- Meetings: Conducting change control board meetings to review and decide on change requests.

Outputs of this process include:

1. Approved change requests: Changes that have been accepted and are ready for implementation.
2. Project management plan updates: Revisions to the plan to incorporate approved changes.
3. Project document updates: Updates to various project documents reflecting approved changes.

Effective integrated change control provides several benefits:

- Ensures that changes are thoroughly evaluated before implementation
- Maintains the integrity of performance measurement baselines
- Reduces project risk by carefully managing the impact of changes
- Improves stakeholder satisfaction through transparent change management

In agile or adaptive environments, change control may be more flexible and occur more frequently. Changes are often welcomed as opportunities to

improve the product and better meet customer needs. However, the impact of changes on project goals and constraints still needs to be carefully managed.

Performing integrated change control is crucial for maintaining project stability while allowing for necessary adaptations. It helps balance the competing demands of scope, time, cost, quality, and risk, ensuring that changes contribute positively to project outcomes rather than derailing project progress.

Closing project or phase

Closing a project or phase is the final process in Project Integration Management. It involves completing all activities across all Project Management Process Groups to formally terminate the project or phase. This process ensures that all project work is completed, all objectives have been met, and the project's resources can be released.

Key aspects of closing a project or phase include:

1. Verifying deliverables: Ensuring that all project or phase deliverables have been completed and accepted by the customer or sponsor.
2. Finalizing documentation: Completing and archiving all project documents, including lessons learned.
3. Releasing resources: Formally releasing team members and other resources from the project.
4. Closing contracts: Finalizing and closing any contracts associated with the project.
5. Transferring deliverables: Handing over the project's product, service, or result to the operations team or customer.
6. Obtaining formal acceptance: Securing final approval from the sponsor or customer that the project or phase is complete.

The project closure process typically involves the following steps:

1. Review project objectives and success criteria

2. Ensure all work is complete
3. Obtain formal acceptance of deliverables
4. Complete financial closure
5. Document lessons learned
6. Update organizational process assets
7. Archive project documents
8. Release project resources
9. Celebrate project completion

Tools and techniques used in closing a project or phase include:

- Expert judgment: Leveraging the knowledge and experience of team members and stakeholders to ensure proper closure.
- Data analysis: Analyzing project performance data to assess overall success and identify lessons learned.
- Meetings: Conducting closure meetings, including a final project review and lessons learned sessions.

Outputs of this process include:

1. Project or phase closure documents: Formal documentation indicating completion of the project or phase.
2. Final product, service, or result transition: The handover of the project's deliverables to operations or the customer.
3. Final report: A summary of the project's performance, including lessons learned and final project metrics.
4. Organizational process asset updates: Updates to templates, historical information, and lessons learned documentation.

Effective project closure provides several benefits:

- Ensures all project work is complete and accepted
- Provides formal recognition of project completion

- Releases resources for other projects or work
- Captures valuable lessons learned for future projects
- Provides closure for team members and stakeholders

In agile or adaptive environments, formal closure may occur at the end of each iteration or sprint, as well as at the end of the overall project. The focus is on continuous learning and improvement throughout the project lifecycle.

Proper project closure is crucial for organizational learning and continuous improvement. It provides an opportunity to reflect on the project's successes and challenges, capture valuable lessons, and ensure that all project obligations have been met.

Questions to Reflect on this Chapter:

1. How might you adapt the project charter development process for an agile project environment?
2. In what ways could you ensure that the project management plan remains a living document throughout the project lifecycle?
3. How would you balance the need for thorough change control with the desire for agility in your projects?
4. What strategies could you employ to improve knowledge capture and transfer during the project execution phase?
5. How might you adapt your monitoring and controlling processes to better support decision-making in a fast-paced project environment?
6. In what ways could you enhance stakeholder engagement throughout the integrated change control process?
7. How would you ensure that the project closure process contributes effectively to organizational learning and continuous improvement?

Chapter 5: Project Scope Management

Project scope management is a critical component of successful project execution. It involves defining and controlling what is and is not included in the project. Effective scope management ensures that all required work is completed while preventing scope creep - the uncontrolled expansion of project boundaries. This chapter explores the key processes involved in managing project scope.

We begin by examining scope management planning, which establishes how scope will be defined, validated, and controlled throughout the project lifecycle. Next, we delve into requirements gathering, a crucial step in understanding stakeholder needs and expectations. The chapter then covers defining scope, where the project and product scope are clearly articulated.

Creating the Work Breakdown Structure (WBS) is explored next, showing how to decompose project deliverables into smaller, more manageable components. Finally, we examine the processes of validating and controlling scope to ensure the project delivers what was agreed upon.

Throughout this chapter, you'll gain insights into best practices for scope management, including techniques for requirements elicitation, scope statement development, and change control. You'll also learn about common pitfalls in scope management and how to avoid them. By mastering these concepts, you'll be better equipped to deliver projects that meet stakeholder expectations while staying within defined boundaries.

Planning scope management

Planning scope management lays the foundation for how scope will be defined, documented, verified, managed, and controlled throughout the project. This process results in a scope management plan that becomes part of the overall project management plan.

The scope management plan outlines the procedures for preparing a detailed project scope statement, creating the WBS, maintaining and approving the WBS, obtaining formal acceptance of completed project deliverables, and controlling requests for changes to the project scope. It essentially serves as a roadmap for how scope will be handled throughout the project lifecycle.

Key components of the scope management plan typically include:

1. Process for preparing the detailed project scope statement
2. Process for creating, maintaining, and approving the WBS
3. Process for formal acceptance of completed project deliverables
4. Process for controlling how requests for changes to the project scope will be processed

When developing the scope management plan, consider the following factors:

- Project size and complexity
- Stakeholder requirements and expectations
- Organizational policies and procedures
- Industry standards and best practices
- Project management approach (e.g., predictive, adaptive, or hybrid)

The level of detail in the scope management plan should be appropriate for the project. For smaller, less complex projects, the plan might be relatively brief. For larger, more complex projects, it may need to be more comprehensive.

One crucial aspect of scope management planning is determining how requirements will be prioritized. This is particularly important in projects using adaptive approaches, where requirements may evolve over time. The plan should outline how requirements will be evaluated and ranked in terms of importance or business value.

Another important consideration is how scope changes will be managed. The plan should define the process for submitting, evaluating, and approving or rejecting scope change requests. This might include specifying who has the authority to approve changes, what criteria will be used to evaluate changes, and how approved changes will be incorporated into the project plan.

The scope management plan should also address how scope will be verified and validated. This includes defining the methods that will be used to ensure that project deliverables meet the specified requirements and that the project scope aligns with stakeholder expectations.

In adaptive projects, the scope management plan might need to be more flexible to accommodate evolving requirements. It might focus more on defining the process for continual refinement and prioritization of the product backlog rather than on detailed upfront scope definition.

Remember that the scope management plan is not a static document. It should be reviewed and updated as needed throughout the project lifecycle to reflect changes in the project environment or lessons learned during execution.

Investing time in thorough scope management planning, project managers can set the stage for more effective scope control throughout the project. This can help prevent scope creep, reduce conflicts, and increase the likelihood of project success.

Collecting requirements

Collecting requirements is a crucial process in project scope management that involves determining, documenting, and managing stakeholder needs and requirements to meet project objectives. This process forms the foundation for defining project scope and creating the WBS.

Requirements can be categorized into several types:

1. Business requirements: High-level needs of the organization as a whole

2. Stakeholder requirements: Needs of a specific stakeholder or stakeholder group
3. Solution requirements: Features, functions, and characteristics of the product, service, or result
4. Transition and readiness requirements: Capabilities needed to transition from the current state to the future state
5. Project requirements: Actions, processes, or other conditions the project must meet
6. Quality requirements: Conditions or criteria needed to validate successful completion of a deliverable

Effective requirements gathering involves using a variety of techniques to elicit requirements from stakeholders. Some common techniques include:

- Interviews: One-on-one or small group discussions to probe stakeholders for information
- Focus groups: Bringing together prequalified stakeholders to learn about their expectations and attitudes
- Facilitated workshops: Structured sessions where key stakeholders work together to define product requirements
- Group creativity techniques: Methods like brainstorming, nominal group technique, or mind mapping to generate ideas
- Questionnaires and surveys: Written sets of questions designed to quickly accumulate information from a large number of respondents
- Observation: Directly viewing individuals in their environment to understand how they perform their jobs or tasks
- Prototypes: Building a working model of the expected product to elicit feedback

When collecting requirements, it's important to involve a diverse group of stakeholders to ensure all perspectives are considered. This might include

end-users, customers, sponsors, subject matter experts, and team members from various functional areas.

In adaptive projects, requirements gathering is often an ongoing process throughout the project lifecycle. The product backlog serves as a living document of evolving requirements, which are continually refined and reprioritized.

As requirements are collected, they should be documented in a requirements management plan. This plan outlines how requirements will be analyzed, documented, and managed throughout the project. It typically includes:

- How requirements activities will be planned, tracked, and reported
- Configuration management activities such as how changes will be initiated, analyzed, tracked, and reported
- Prioritization process for requirements
- Metrics that will be used for requirements documentation
- Traceability structure that reflects which requirement attributes will be captured on the traceability matrix

Requirements should be clear, concise, and measurable. They should also be traceable, verifiable, complete, consistent, and acceptable to key stakeholders. Each requirement should be accompanied by acceptance criteria that define the conditions under which the requirement will be considered met.

It's crucial to validate requirements with stakeholders to ensure they accurately reflect their needs and expectations. This validation process can help identify conflicts or inconsistencies in requirements early in the project lifecycle when they're easier and less costly to address.

Remember that requirements gathering is not a one-time event but an iterative process. As the project progresses and stakeholders gain a clearer understanding of the product or solution, requirements may need to be refined or updated.

By thoroughly and accurately collecting requirements, project managers can set a solid foundation for project success, reducing the risk of scope creep and ensuring that the final product or solution meets stakeholder needs and expectations.

Defining scope

Defining scope is the process of developing a detailed description of the project and product. This process builds upon the information gathered during requirements collection and results in the project scope statement, a critical document that serves as a reference point for project decisions throughout the project lifecycle.

The project scope statement describes the project's deliverables and the work required to create those deliverables. It provides a common understanding of the project scope among stakeholders and should include:

1. Product scope description: The characteristics of the product, service, or result the project will create
2. Project deliverables: Any unique and verifiable product, result, or capability to perform a service that must be produced to complete a process, phase, or project
3. Acceptance criteria: The conditions that must be met before project deliverables are accepted
4. Project exclusions: What is specifically not included in the project

When defining scope, it's crucial to be as specific and detailed as possible. Ambiguity in the scope statement can lead to misunderstandings and scope creep later in the project. For example, instead of stating "The project will deliver a new website," the scope statement might specify "The project will deliver a responsive e-commerce website with product catalog, shopping cart, and secure payment processing capabilities."

"The process of defining scope often involves negotiation among stakeholders. Different stakeholders may have conflicting priorities or

expectations, and it's the project manager's role to facilitate discussions and reach a consensus on what will and won't be included in the project.

In addition to the elements mentioned above, the project scope statement might also include:

- Project boundaries: Clear delineation of what is and is not part of the project
- Constraints: Factors that limit the project team's options, such as a predefined budget or deadline
- Assumptions: Factors that are considered to be true, real, or certain for planning purposes

It's important to note that the level of detail in the scope statement may vary depending on the project management approach being used. In predictive (traditional) projects, the scope is often defined in detail upfront. In adaptive (agile) projects, the initial scope might be high-level, with details being progressively elaborated as the project progresses.

Once the scope is defined, it should be validated with key stakeholders to ensure it aligns with their expectations and the project's objectives. This validation process can help identify any misunderstandings or omissions early in the project lifecycle.

The defined scope becomes the baseline against which project performance is measured and changes are evaluated. Any proposed changes to the scope should go through a formal change control process to assess their impact on the project's timeline, budget, and resources.

Remember that while the goal is to define the scope as accurately as possible at the outset, some level of scope refinement is often necessary as the project progresses and more information becomes available. This is particularly true in projects with high levels of uncertainty or those using adaptive approaches.

By clearly defining and documenting the project scope, project managers can set clear expectations, facilitate better decision-making, and increase the likelihood of project success. A well-defined scope provides a solid foundation for subsequent project management processes, including creating the WBS, estimating costs, and developing the project schedule.

Creating WBS

Creating the Work Breakdown Structure (WBS) is a critical process in project scope management that involves subdividing project deliverables and project work into smaller, more manageable components. The WBS provides a hierarchical decomposition of the total scope of work to be carried out by the project team to accomplish the project objectives and create the required deliverables.

The main purpose of the WBS is to organize and define the total scope of the project. It represents the work specified in the current approved project scope statement, and the components at the lowest level of the WBS are called work packages.

Key principles in creating a WBS include:

1. The 100% rule: The WBS should include 100% of the work defined by the project scope and capture all deliverables – internal, external, and interim – in terms of work to be completed.
2. Mutually exclusive elements: There should be no overlap in scope definition between different WBS elements.
3. Outcome orientation: WBS elements should represent definable outcomes, not actions.
4. Progressive elaboration: The WBS can be developed progressively as the project and its scope become better understood.

The process of creating a WBS typically involves the following steps:

1. Identify the final deliverables and major sub-deliverables of the project.
2. Determine the major components or phases of the project.
3. Decompose these major components into logical groupings of work.

4. Continue to decompose each grouping of work until you reach an appropriate level of detail for planning and control.
5. Review and refine the WBS to ensure it captures all project deliverables and work.

The lowest level of the WBS, the work package, should be at a level where work can be estimated, scheduled, and controlled. However, avoid going into too much detail – a common mistake is to create a WBS with too many levels, which can lead to micromanagement.

Along with the WBS, it's helpful to create a WBS dictionary. This document provides detailed information about each component in the WBS, including a brief description of the work package, responsible organization, schedule milestones, associated activities, resources required, cost estimates, quality requirements, and technical references.

In adaptive projects, the WBS might look different. Instead of detailing all work packages upfront, it might focus on high-level deliverables, with the understanding that details will be elaborated as the project progresses. The product backlog in agile methodologies serves a similar function to the WBS, breaking down the product into features and user stories.

Creating a WBS offers several benefits:

- It provides a clear picture of what needs to be delivered.
- It helps in identifying risks and dependencies.
- It forms the basis for cost and schedule estimation.
- It facilitates clear assignment of responsibilities.
- It provides a framework for status reporting.

Remember, the WBS is not a project plan or schedule. It doesn't specify the sequence in which work will be performed. Instead, it forms the basis for developing the project schedule and budget.

Once created, the WBS becomes a key component of the project scope baseline. Any changes to the WBS should go through the formal change control process to ensure the impact on other project constraints is properly assessed.

Creating a comprehensive and well-structured WBS, project managers can ensure that all project work is identified and organized in a way that facilitates effective planning, execution, monitoring, and control of the project.

Validating and controlling scope

Validating and controlling scope are crucial processes in project scope management that ensure the project delivers what was agreed upon and prevents unauthorized changes or scope creep.

Scope Validation:

Scope validation is the process of formalizing acceptance of the completed project deliverables. It involves reviewing deliverables with the customer or sponsor to ensure they are completed satisfactorily and have received formal acceptance.

Key aspects of scope validation include:

1. **Inspection:** This involves activities such as measuring, examining, and verifying to determine whether work and deliverables meet requirements and product acceptance criteria.
2. **Customer/sponsor sign-off:** Obtaining formal acceptance from the customer or sponsor for completed deliverables.
3. **Documentation:** Recording the outcomes of the validation process, including any issues or recommendations.

Scope validation differs from quality control in that it's concerned with acceptance of the deliverables, while quality control is concerned with the correctness of the deliverables and meeting the quality requirements specified for the deliverables.

Scope Control:

Scope control involves monitoring the status of the project and product scope and managing changes to the scope baseline. The key benefit of this process is that it allows the scope baseline to be maintained throughout the project.

Key aspects of scope control include:

1. Variance analysis: Comparing actual project performance to planned performance to determine if corrective or preventive action is needed.
2. Change requests: Processing all requested changes through the integrated change control process.
3. Updates: Modifying project documents to reflect approved changes in scope.
4. Performance measurement: Using techniques like variance analysis and trend analysis to quantify the extent of deviation from the original scope baseline.

Effective scope control requires:

- Clear communication of the approved project scope to all stakeholders
- Diligence in measuring project performance against the scope baseline
- Preventing unauthorized changes from being included in the project
- Influencing factors that cause scope changes
- Processing all change requests in a timely manner

In adaptive projects, scope validation and control look somewhat different. Validation often occurs at the end of each iteration or sprint, with stakeholders reviewing and accepting completed work. Scope control is more fluid, with the product backlog being continually refined and reprioritized.

Common challenges in scope validation and control include:

- Scope creep: The uncontrolled expansion of project scope without adjustments to time, cost, and resources.

- Gold plating: Adding features or functionality not in the original scope, often in an attempt to delight the customer.
- Inadequate stakeholder engagement: Failing to involve key stakeholders in the validation process, leading to misaligned expectations.

To address these challenges:

- Maintain clear and open communication with all stakeholders about project scope.
- Establish a robust change control process and ensure all stakeholders understand and follow it.
- Regularly review and update the project scope statement and WBS as needed.
- Use visual tools like a scope baseline comparison chart to clearly show any deviations from the original scope.

Remember, the goal of scope validation and control is not to prevent all changes – some changes may be necessary and beneficial. Instead, the aim is to ensure that all changes are identified, evaluated, properly approved, and incorporated into the project plan in a controlled manner.

Effectively validating and controlling scope, project managers can ensure that the project delivers what was promised, meets stakeholder expectations, and avoids the pitfalls of uncontrolled changes and scope creep.

Questions to Reflect on this Chapter:

1. How might you adapt your scope management approach for a project with evolving requirements?
2. In what ways could you improve stakeholder engagement during the requirements gathering process?
3. How would you handle conflicting stakeholder expectations when defining project scope?

4. What strategies could you employ to prevent scope creep while still allowing for necessary changes?
5. How might you use the WBS to improve communication with stakeholders about project deliverables?
6. In what ways could you integrate scope validation into your project's quality management processes?
7. How would you balance the need for detailed scope definition with the flexibility required in adaptive project environments?

Chapter 6: Project Schedule Management

Project Schedule Management is a critical component of successful project execution. It involves the processes required to manage the timely completion of the project. Effective schedule management ensures that project activities are completed in the right sequence and within the allocated timeframe, ultimately leading to project success.

This chapter explores the key processes involved in managing project schedules. We begin by examining schedule management planning, which establishes the policies, procedures, and documentation for planning, developing, managing, executing, and controlling the project schedule. Next, we delve into defining and sequencing activities, crucial steps in breaking down project work into manageable components and determining their logical order.

The chapter then covers estimating activity durations, a process that assesses the amount of work periods needed to complete individual activities. This estimation process considers various factors, including resource availability, skill levels, and historical data.

Finally, we examine the processes of developing and controlling the schedule. Schedule development involves analyzing activity sequences, durations, resource requirements, and schedule constraints to create the project schedule model. Schedule control focuses on monitoring project status, updating project progress, and managing changes to the schedule baseline.

Throughout this chapter, you'll gain insights into best practices for schedule management, including techniques for activity definition, network diagramming, duration estimation, and schedule compression. You'll also learn about common pitfalls in schedule management and how to avoid them. By mastering these concepts, you'll be better equipped to deliver projects on time and within scope.

Planning schedule management

Planning schedule management is the process of establishing policies, procedures, and documentation for planning, developing, managing, executing, and controlling the project schedule. This process provides guidance and direction on how the project schedule will be managed throughout the project lifecycle.

The schedule management plan is a component of the project management plan that establishes the criteria and activities for developing, monitoring, and controlling the schedule. It sets out the project team's approach to schedule management and provides a framework for decision-making regarding schedule-related issues.

When creating a schedule management plan, project managers must consider several key factors. These include the project's size, complexity, and duration, as well as the organization's policies and procedures related to scheduling. The plan should also take into account the preferences and requirements of key stakeholders, particularly regarding schedule reporting and update frequency.

One crucial aspect of the schedule management plan is the selection of a scheduling methodology. This could be a predictive approach, where the entire project is planned in detail from the outset, or an adaptive approach, where detailed planning is done in shorter increments. The choice of methodology will depend on factors such as the project's nature, the level of uncertainty involved, and the organization's preferred project management approach.

The schedule management plan should also specify the scheduling tool to be used. This could range from simple spreadsheets for small projects to sophisticated project management software for larger, more complex projects. The chosen tool should be capable of supporting the selected scheduling methodology and meeting the project's reporting requirements.

Another important component of the schedule management plan is the establishment of schedule performance measures. These measures, such as Schedule Performance Index (SPI) or Earned Schedule (ES), help

the project team assess whether the project is on track or deviating from the planned schedule.

The plan should also outline the procedures for schedule maintenance. This includes how often the schedule will be updated, who is responsible for updates, and how changes to the schedule will be managed and communicated. It's important to establish a clear process for handling schedule changes, including how they will be evaluated, approved, and incorporated into the project schedule.

Reporting formats and frequency should also be defined in the schedule management plan. This includes specifying what schedule information will be reported, to whom, and how often. The plan might also include templates for schedule reports to ensure consistency in reporting throughout the project.

The schedule management plan should address how schedule contingency reserves will be determined and managed. These reserves, often called schedule buffers, are used to account for schedule uncertainty and risk.

Finally, the plan should outline the rules for measuring project progress. This includes defining how progress will be measured (e.g., percent complete, actual duration) and how this information will be used to update the schedule and forecast project completion.

By carefully considering and documenting these aspects of schedule management, project managers can ensure a consistent and effective approach to managing the project schedule throughout the project lifecycle. This proactive planning helps prevent schedule-related issues and provides a solid foundation for successful project execution.

Defining and sequencing activities

Defining and sequencing activities are crucial steps in project schedule management. These processes involve breaking down the project work into manageable components and determining the logical order in which these activities should be performed.

The process of defining activities starts with the project scope statement and the Work Breakdown Structure (WBS). The WBS provides a hierarchical

decomposition of the total scope of work to be carried out by the project team to accomplish the project objectives and create the required deliverables. Each component at the lowest level of the WBS is called a work package.

Activity definition involves breaking down these work packages into smaller, more manageable units of work called activities. These activities represent the specific actions that need to be performed to complete each work package. The goal is to create a comprehensive list of all activities required to complete the project.

When defining activities, it's important to strike a balance between too much detail and too little. If activities are defined at too high a level, it becomes difficult to plan, execute, and control the work effectively. On the other hand, if activities are broken down into too much detail, it can lead to micromanagement and excessive administrative overhead.

Each defined activity should have a unique identifier and a description of the work to be performed. It's also helpful to include additional attributes such as the responsible person or team, required resources, estimated duration, and any constraints or assumptions related to the activity.

Once activities are defined, the next step is to sequence them. Activity sequencing involves identifying and documenting the logical relationships between activities. These relationships determine the order in which activities will be performed and form the basis for developing the project schedule.

There are four types of logical relationships or dependencies between activities:

1. Finish-to-Start (FS): The most common type, where an activity cannot start until its predecessor finishes.
2. Start-to-Start (SS): An activity cannot start until its predecessor starts.
3. Finish-to-Finish (FF): An activity cannot finish until its predecessor finishes.
4. Start-to-Finish (SF): The least common type, where an activity cannot finish until its predecessor starts.

When sequencing activities, project managers should consider several factors:

- **Mandatory dependencies:** These are inherent in the nature of the work and are sometimes called "hard logic." For example, you can't test a software module until it's been coded.
- **Discretionary dependencies:** These are determined by the project team based on best practices or project-specific needs. They're sometimes called "preferred logic."
- **External dependencies:** These involve relationships between project activities and non-project activities. For example, waiting for a permit approval from a government agency.
- **Internal dependencies:** These involve precedence relationships between project activities.

The process of sequencing activities often involves creating a project schedule network diagram. This is a schematic display of the logical relationships among the project activities. It provides a visual representation of the project's workflow and helps identify any issues in the activity sequence.

Several techniques can be used to create the network diagram:

- **Precedence Diagramming Method (PDM):** This is the most commonly used method in project management software. Activities are represented by boxes (nodes), and dependencies are shown by arrows connecting these boxes.
- **Arrow Diagramming Method (ADM):** This older method represents activities as arrows and connects them at nodes to show dependencies.
- **Conditional Diagramming Methods:** These include techniques like the Graphical Evaluation and Review Technique (GERT)

and System Dynamics models, which allow for branching, looping, and conditional paths.

When sequencing activities, it's also important to consider leads and lags. A lead allows an acceleration of the successor activity, while a lag directs a delay in the successor activity. For example, you might be able to start testing a software module when coding is 90% complete (a 10% lead), or you might need to wait two days after painting before installing carpets (a two-day lag).

Properly defining and sequencing activities lays the foundation for an accurate and achievable project schedule. It provides a clear roadmap of the work to be done and how different pieces of work relate to each other. This understanding is crucial for effective resource allocation, risk management, and overall project success.

Estimating activity durations

Estimating activity durations is a critical process in project schedule management. It involves assessing the number of work periods needed to complete individual activities with estimated resources. This process provides the basis for determining the overall project duration and is crucial for creating a realistic and achievable project schedule.

The process of estimating activity durations begins with the activity list, activity attributes, and resource requirements developed in the previous processes. It's important to note that estimating durations is different from estimating effort. Effort is the number of labor units required to complete an activity, while duration is the actual elapsed time. For example, a task might require 40 hours of effort, but if two people are working on it full-time, its duration could be 20 working hours or 2.5 working days.

Several factors influence activity duration estimates:

1. **Resource availability and capability:** The number and skill level of resources assigned to an activity can significantly impact its duration.

2. Activity complexity: More complex activities generally require more time to complete.
3. Technology and tools: The availability and effectiveness of technology and tools can affect how quickly work can be completed.
4. External dependencies: Waiting for approvals, deliveries, or other external factors can extend activity durations.
5. Risk factors: Potential risks and their impacts should be considered when estimating durations.

There are several techniques for estimating activity durations:

1. Expert Judgment: This involves consulting with individuals or groups with specialized knowledge or training. Experts can provide insights based on their experience with similar activities.
2. Analogous Estimating: This technique uses the actual duration of a similar previous activity as the basis for estimating the duration of a future activity. It's less costly and time-consuming than other techniques but may also be less accurate.
3. Parametric Estimating: This technique uses a statistical relationship between historical data and other variables to calculate an estimate. For example, if it's known that installing 1 meter of pipe takes 2 hours, then installing 100 meters would be estimated at 200 hours.
4. Three-Point Estimating: This technique uses three estimates to define an approximate range for an activity's duration:
 - Most likely (tM): The duration based on realistic expectations
 - Optimistic (tO): The duration under the best-case scenario
 - Pessimistic (tP): The duration under the worst-case scenario

The expected duration can then be calculated using formulas such as:

- Triangular Distribution: $(tO + tM + tP) / 3$

- Beta Distribution (from PERT): $(tO + 4tM + tP) / 6$
5. Bottom-up Estimating: This involves estimating the duration of individual work packages or activities at the lowest level of detail, then aggregating these estimates to get the overall duration.
 6. Data Analysis: This can include alternatives analysis (comparing different approaches), reserve analysis (determining appropriate contingency reserves), and historical data analysis.

When estimating durations, it's important to consider the level of confidence in the estimate. This can be expressed as a range (e.g., 15-20 days) or with qualifiers (e.g., $\pm 10\%$). As more information becomes available throughout the project, these estimates can be refined.

It's also crucial to document the basis of estimates, including the assumptions made, constraints considered, level of confidence, and range of possible results. This documentation helps stakeholders understand how the estimates were derived and provides a reference for future projects.

In agile projects, duration estimation often takes the form of story point estimation for user stories or features. The team collectively assigns points to each item based on its relative complexity, with the understanding that a certain number of points can typically be completed in each iteration or sprint.

Once activity durations are estimated, they become inputs to subsequent schedule development processes. They're used to calculate the critical path, determine float, and ultimately create the project schedule.

Remember, duration estimates are not set in stone. As the project progresses and more information becomes available, these estimates should be reviewed and updated. This is part of the ongoing process of progressive elaboration in project management.

Accurate duration estimates are crucial for setting realistic project timelines, managing stakeholder expectations, and ensuring efficient resource allocation. By using a combination of historical data, expert judgment, and appropriate estimation techniques, project managers can develop reliable duration estimates that form the foundation of a solid project schedule.

Developing and controlling schedule

Developing and controlling the project schedule are crucial processes in project schedule management. These processes involve analyzing activity sequences, durations, resource requirements, and schedule constraints to create the project schedule model, and then monitoring the status of project activities to update project progress and manage changes to the schedule baseline.

Schedule Development:

The process of developing the schedule brings together all the information gathered in previous processes - the activity list, activity attributes, resource requirements, duration estimates, and network diagram - to create a comprehensive schedule model for the project.

Key steps in schedule development include:

1. **Schedule Network Analysis:** This involves using the project schedule network diagram to calculate the early start, early finish, late start, and late finish dates for all activities. Techniques like the Critical Path Method (CPM) are used here.
2. **Critical Path Determination:** The critical path is the sequence of activities that represents the longest path through a project, which determines the shortest possible duration of the project. Activities on this path have zero float and directly impact the project end date.
3. **Resource Leveling:** This technique is used to address resource conflicts or over-allocations. It can result in changes to the critical path and usually extends the project duration.
4. **Schedule Compression:** If the schedule needs to be shortened, techniques like fast tracking (performing activities in parallel) or crashing (adding resources to critical activities) might be used.
5. **What-If Scenario Analysis:** This involves changing the schedule model to see different scenarios, like "What if we delay this milestone?" or "What if we get additional resources?"

6. Application of Leads and Lags: Adjusting the leads and lags between activities can optimize the schedule.

The output of this process is the project schedule, which can be presented in various formats:

- Bar charts (Gantt charts): Show activities or work packages as horizontal bars with lengths proportional to their durations.
- Milestone charts: Similar to bar charts but only show major events or milestones.
- Project schedule network diagrams: Show activity dependencies and the critical path.

The approved schedule becomes the schedule baseline against which project performance will be measured.

Schedule Control:

Once the project is underway, the focus shifts to controlling the schedule. This involves monitoring the status of project activities, updating the project schedule, and managing changes to the schedule baseline.

Key aspects of schedule control include:

1. Performance Reviews: Regular meetings to assess progress against the baseline schedule.
2. Progress Reporting: Communicating schedule status to stakeholders, often using S-curves, burndown charts, or other visual representations.
3. Schedule Forecasting: Estimating future project performance based on past performance, often using earned value management techniques.
4. Change Control: Managing changes to the schedule baseline through a formal change control process.
5. Schedule Optimization: Continually looking for ways to improve or accelerate the schedule without compromising project constraints.

Tools and techniques used in schedule control include:

1. Performance Reviews: Comparing actual performance to planned performance.
2. Variance Analysis: Determining the cause and degree of difference between the baseline and actual performance.
3. Project Management Software: Using software to update the schedule with actual progress and compare against the baseline.
4. Resource Optimization: Adjusting resource assignments to optimize the schedule.
5. Modeling Techniques: Using what-if scenario analysis and simulation to evaluate the impact of various scenarios on the schedule.
6. Leads and Lags Adjustment: Refining the timing relationships between activities to optimize the schedule.
7. Schedule Compression: Applying fast tracking or crashing techniques if the project falls behind schedule.
8. Scheduling Tool: Using a scheduling tool to track actual dates against planned dates and to forecast the effects of schedule changes.

Effective schedule control requires regular and honest assessment of project progress. It's crucial to update the schedule with actual start and finish dates, remaining durations for in-progress activities, and any changes to future work.

When variances are identified, the project manager must determine their cause and impact. Minor variances might be addressed through small adjustments, while significant variances might require corrective action, re-baselining, or even a fundamental re-evaluation of the project approach.

It's important to note that in agile projects, schedule development and control look somewhat different. Agile projects often use timeboxed iterations (sprints) of fixed duration. The schedule is developed incrementally, with detailed planning done only for the near term. Control is exercised through daily stand-up meetings and end-of-iteration reviews and retrospectives.

Developing and controlling the schedule is not a one-time effort but an ongoing process throughout the project lifecycle. It requires constant vigilance, regular communication with the project team and stakeholders, and the flexibility to adapt to changing circumstances while still striving to meet project objectives.

Questions to Reflect on this Chapter:

1. How might you adapt your schedule management approach for a project with high uncertainty?
2. In what ways could you improve stakeholder engagement in the schedule development process?
3. How would you balance the need for detailed scheduling with the flexibility required in adaptive environments?
4. What strategies could you employ to optimize resource allocation across multiple projects?
5. How might you use schedule compression techniques without compromising project quality?
6. In what ways could you leverage scheduling tools to improve communication with stakeholders?
7. How would you integrate risk management considerations into your schedule development and control processes?

Chapter 7: Project Cost Management

Project Cost Management is a critical component of successful project execution. It involves the processes required to plan, estimate, budget, finance, fund, manage, and control costs to ensure the project is completed within the approved budget. Effective cost management enables project managers to make informed decisions, allocate resources efficiently, and deliver value to stakeholders.

This chapter explores the key processes involved in managing project costs. We begin by examining cost management planning, which establishes the policies, procedures, and documentation for planning, managing, expending, and controlling project costs. Next, we delve into cost estimation, a process that develops an approximation of the monetary resources needed to complete project activities.

The chapter then covers determining the budget, which involves aggregating the estimated costs of individual activities or work packages to establish an authorized cost baseline. We also examine the process of controlling costs, which involves monitoring the status of the project to update the project costs and managing changes to the cost baseline.

Finally, we explore Earned Value Management (EVM), a powerful technique for measuring project performance and progress in an objective manner. EVM integrates scope, schedule, and cost measurements, providing project managers with early warnings of performance problems.

Throughout this chapter, you'll gain insights into best practices for cost management, including techniques for estimation, budgeting, and cost control. You'll also learn about common pitfalls in cost management and how to avoid them. By mastering these concepts, you'll be better equipped to deliver projects on budget and maximize the return on investment for your organization.

Planning cost management

Planning cost management is the process of defining how the project costs will be estimated, budgeted, managed, monitored, and controlled. This process provides guidance and direction on how project costs should be managed throughout the project lifecycle. The primary output of this process is the cost management plan, which becomes a component of the project management plan.

The cost management plan outlines the approach and methods used for cost management. It typically includes:

- Units of measure: Defines the units used in measurements (e.g., staff hours, staff days, weeks, or lump sum costs).
- Level of precision: Defines the degree to which cost estimates will be rounded up or down.
- Level of accuracy: Specifies the acceptable range used in determining realistic cost estimates.
- Organizational procedures links: Identifies the work breakdown structure (WBS) components for cost accounting.
- Control thresholds: Defines the agreed-upon amount of variance allowed before action needs to be taken.
- Rules of performance measurement: Establishes rules for measuring performance such as earned value management (EVM) rules.
- Reporting formats: Defines the format and frequency of cost reports.
- Process descriptions: Describes each cost management process.

When developing the cost management plan, project managers must consider several factors:

1. Project size and complexity: Larger, more complex projects may require more detailed cost management processes.
2. Stakeholder requirements: Different stakeholders may have different cost reporting needs or expectations.
3. Organizational policies and procedures: Existing organizational practices for cost management should be incorporated.
4. Industry standards and regulations: Certain industries may have specific cost management requirements or best practices.
5. Project life cycle and development approach: The chosen project approach (e.g., predictive, iterative, incremental, or agile) will influence cost management strategies.

The level of detail in the cost management plan should be appropriate for the project. For smaller projects, the plan might be relatively brief. For larger projects, it may need to be more comprehensive, possibly including sub-plans for specific aspects of cost management.

One crucial aspect of cost management planning is determining how costs will be estimated. The plan should outline the estimation techniques to be used, such as analogous estimating, parametric estimating, or bottom-up estimating. It should also specify how estimation accuracy will improve as the project progresses and more information becomes available.

Another important consideration is how cost performance will be measured and reported. The plan should define the metrics to be used, such as planned value (PV), earned value (EV), and actual cost (AC), and how these will be calculated and reported.

The cost management plan should also address how changes to the cost baseline will be managed. This includes specifying who has the authority to approve changes, what criteria will be used to evaluate changes, and how approved changes will be incorporated into the project plan.

In agile projects, the cost management plan might need to be more flexible to accommodate evolving requirements and iterative development. It might focus more on defining the process for continual refinement and reprioritization of the product backlog rather than on detailed upfront cost estimation.

Remember that the cost management plan is not a static document. It should be reviewed and updated as needed throughout the project lifecycle to reflect changes in the project environment or lessons learned during execution.

By investing time in thorough cost management planning, project managers can set the stage for more effective cost control throughout the project. This can help prevent cost overruns, improve decision-making, and increase the likelihood of project success.

Estimating costs

Estimating costs is a critical process in project cost management that involves developing an approximation of the monetary resources needed to complete project activities. This process provides the basis for determining the project budget and for monitoring and controlling project costs throughout the project lifecycle.

The cost estimation process typically involves the following steps:

1. Identify the resources required for each activity or work package.
2. Determine the quantity of each resource needed.
3. Estimate the cost of each resource.
4. Aggregate the individual cost estimates to create a total cost estimate for the project.

Several techniques can be used for cost estimation:

Analogous Estimating: This technique uses the cost of a similar previous project as the basis for estimating the cost of the current project. It's less costly and time-consuming than other techniques but may also be less accurate.

Parametric Estimating: This technique uses a statistical relationship between historical data and other variables to calculate a cost estimate. For example, if it's known that building a house costs \$100 per square foot, then a 2,000 square foot house would be estimated at \$200,000.

Bottom-up Estimating: This involves estimating the cost of individual work packages or activities at the lowest level of detail, then aggregating these estimates to get the overall project cost.

Three-Point Estimating: This technique uses three estimates to define an approximate range for an activity's cost:

- Optimistic (cO): The cost in the best-case scenario
- Most likely (cM): The cost based on realistic expectations
- Pessimistic (cP): The cost in the worst-case scenario

The expected cost can then be calculated using formulas such as:

- Triangular Distribution: $(cO + cM + cP) / 3$
- Beta Distribution (from PERT): $(cO + 4cM + cP) / 6$

Expert Judgment: This involves consulting with individuals or groups with specialized knowledge or training in cost estimation.

Data Analysis: This can include alternatives analysis (comparing different approaches), reserve analysis (determining appropriate contingency reserves), and cost of quality analysis.

Project Management Information System (PMIS): Software tools can be used to aid in cost estimation, especially for complex projects with many interrelated activities.

When estimating costs, it's important to consider several factors:

1. Resource availability and rates: The availability and cost of resources can significantly impact project costs.
2. Project schedule: The timeline for the project can affect costs, especially if overtime or additional resources are needed to meet deadlines.
3. Risk factors: Potential risks and their impacts should be considered when estimating costs.
4. Market conditions: Economic factors such as inflation, exchange rates, and market competition can influence costs.

5. Location factors: Costs can vary significantly depending on where the project is being executed.
6. Organizational policies: Internal policies regarding procurement, travel, or resource allocation can affect costs.

It's crucial to document the basis of estimates, including the assumptions made, constraints considered, level of confidence, and range of possible results. This documentation helps stakeholders understand how the estimates were derived and provides a reference for future projects.

Cost estimates should also include both direct costs (those directly attributable to the project, like labor and materials) and indirect costs (overhead costs that are allocated across multiple projects).

In agile projects, cost estimation often takes the form of story point estimation for user stories or features. The team collectively assigns points to each item based on its relative complexity, with the understanding that a certain number of points can typically be completed in each iteration or sprint.

As the project progresses and more information becomes available, cost estimates should be reviewed and updated. This is part of the ongoing process of progressive elaboration in project management.

Remember, cost estimation is not an exact science. It's important to communicate the level of accuracy of the estimates and to update them as more information becomes available throughout the project lifecycle. Accurate cost estimates are crucial for setting realistic project budgets, managing stakeholder expectations, and ensuring efficient resource allocation.

Determining budget

Determining the budget is a crucial process in project cost management that involves aggregating the estimated costs of individual activities or work packages to establish an authorized cost baseline. This baseline serves as the standard against which project performance will be measured and monitored throughout the project lifecycle.

The process of determining the budget typically involves the following steps:

1. Aggregate cost estimates: Combine the cost estimates for individual activities or work packages to determine the total cost for each component of the work breakdown structure (WBS).
2. Reconcile funding limits: Ensure that the planned expenditures align with any funding constraints or limits set by the organization or sponsor.
3. Determine the cost baseline: Create a time-phased budget that shows how project costs are expected to be incurred over time. This becomes the cost baseline against which actual performance will be compared.
4. Add management reserves: Include reserves for unplanned but potentially necessary changes within the project scope.

Key inputs to this process include:

- Cost estimates for project activities
- Basis of estimates (documentation supporting the estimates)
- Project schedule
- Resource calendars
- Risk register
- Agreements (e.g., contracts that affect project costs)
- Organizational process assets (e.g., budgeting policies and procedures)

Several techniques are commonly used in determining the budget:

Cost Aggregation: This involves summing the estimated costs of individual work packages or activities to higher levels in the WBS, up to the project level.

Reserve Analysis: This technique involves adding contingency reserves (for "known unknowns") and management reserves (for "unknown unknowns") to the cost baseline.

Expert Judgment: Experts can provide valuable insights on budgeting practices, funding requirements, and historical information from similar projects.

Historical Relationships: This involves using the results of prior projects to help determine the budget for the current project.

Funding Limit Reconciliation: This technique involves balancing the expenditure of funds with any funding limits imposed on the project. It may require adjusting the schedule to smooth out the rate of expenditures.

The main output of this process is the cost baseline, which is a time-phased budget that serves as the basis for measuring and monitoring cost performance. The cost baseline is typically displayed as an S-curve, showing cumulative costs over time.

Other important outputs include:

- **Project funding requirements:** A schedule showing when funds will be needed throughout the project.
- **Project documents updates:** Various project documents may need to be updated as a result of this process, including the risk register, cost estimates, and project schedule.

When determining the budget, it's important to consider several factors:

1. **Accuracy of estimates:** The budget should reflect the level of accuracy of the underlying estimates.
2. **Funding constraints:** The budget must align with any funding limitations or cash flow restrictions.
3. **Stakeholder expectations:** The budget should be realistic and achievable while meeting stakeholder expectations.
4. **Risk factors:** The budget should include appropriate reserves to account for identified risks.
5. **Project schedule:** The budget should be time-phased to align with the project schedule.

In agile projects, budgeting might be done differently. Instead of creating a detailed budget for the entire project upfront, an overall project budget

might be established, with detailed budgeting done for each sprint or iteration.

Don't forget the cost baseline is not static. As the project progresses and changes occur, the baseline may need to be updated through formal change control processes.

Effective budget determination is crucial for project success. It provides a clear financial roadmap for the project, enables effective cost control, and helps manage stakeholder expectations regarding project costs. By carefully aggregating estimates, considering risks and constraints, and aligning the budget with the project schedule, project managers can create a realistic and achievable financial plan for their projects.

Controlling costs

Controlling costs is a critical process in project cost management that involves monitoring the status of the project to update project costs and managing changes to the cost baseline. This process ensures that project expenditures stay within the authorized funding limits and that the project is completed within the approved budget.

The process of controlling costs typically involves the following activities:

1. Monitoring cost performance: Regularly compare actual costs to planned costs.
2. Ensuring that only approved changes are included in the revised cost baseline.
3. Informing relevant stakeholders of approved changes.
4. Acting to keep expected cost overruns within acceptable limits.

Key inputs to this process include:

- Project management plan (including cost baseline and cost management plan)
- Project funding requirements
- Work performance data

- Organizational process assets

Several techniques are commonly used in controlling costs:

Earned Value Management (EVM): This is a powerful technique that integrates scope, schedule, and cost measurements. It compares the amount of work that was planned with what has actually been completed to determine if the project is on track in terms of cost and schedule.

Forecasting: Using performance data to project future project status and performance. This can include estimates at completion (EAC) and estimates to complete (ETC). **To-Complete Performance Index (TCPI):** This index measures the cost performance that must be achieved with the remaining resources to meet a specified management goal.

Performance Reviews: Comparing cost performance over time, analyzing variances, and assessing impacts.

Variance Analysis: Comparing actual project performance to planned or expected performance. Cost variances (CV) and schedule variances (SV) are commonly used metrics.

Project Management Software: Many software tools can help track and visualize cost performance.

Reserve Analysis: Monitoring the status of contingency and management reserves to ensure that these reserves are still adequate.

The main outputs of this process include:

- Work performance information: Calculated CV, SV, CPI, SPI, and other metrics.
- Cost forecasts: Updated cost estimates and EACs.
- Change requests: Requests for changes to the cost baseline or other project components.
- Project management plan updates: Updates to the cost management plan, cost baseline, or performance measurement baseline.

- Project document updates: Updates to the cost estimates, basis of estimates, and other relevant documents.

When controlling costs, it's important to consider several factors:

1. Approved changes: Only approved changes should be incorporated into the revised cost baseline.
2. Stakeholder communication: Keep stakeholders informed about cost performance and any significant variances.
3. Proactive management: Address potential cost overruns early, before they become significant problems.
4. Root cause analysis: When variances occur, analyze the root causes to prevent similar issues in the future.
5. Forecasting: Regularly update cost forecasts based on actual performance.

In agile projects, cost control might look different. Instead of comparing against a detailed upfront budget, costs might be tracked against the budget allocated for each sprint or iteration. The focus might be more on delivering value within a fixed budget rather than on detailed cost variance analysis.

Effective cost control is crucial for project success. It helps ensure that the project stays within budget, provides early warning of potential cost overruns, and allows for timely corrective actions. By regularly monitoring cost performance, analyzing variances, and taking appropriate actions, project managers can keep their projects financially on track and maximize the value delivered to stakeholders.

Earned Value Management

Earned Value Management (EVM) is a powerful project management technique that integrates scope, schedule, and cost measurements to provide an objective assessment of project performance and progress. EVM provides early warning signals of performance problems, allowing project managers to take timely corrective actions.

The core concept of EVM is to compare the amount of work that was planned with what has actually been completed, to determine if the cost,

schedule, and work accomplished are progressing as planned. EVM uses three key metrics:

1. Planned Value (PV): The authorized budget assigned to scheduled work.
2. Earned Value (EV): The measure of work performed expressed in terms of the budget authorized for that work.
3. Actual Cost (AC): The realized cost incurred for the work performed on an activity during a specific time period.

From these basic metrics, several performance indicators can be calculated:

Cost Variance (CV) = EV - AC

Schedule Variance (SV) = EV - PV

Cost Performance Index (CPI) = EV / AC

Schedule Performance Index (SPI) = EV / PV

These variances and indices provide insight into project performance:

- A negative CV or $CPI < 1$ indicates the project is over budget.
- A negative SV or $SPI < 1$ indicates the project is behind schedule.
- A positive CV or $CPI > 1$ indicates the project is under budget.
- A positive SV or $SPI > 1$ indicates the project is ahead of schedule.

EVM also allows for forecasting future project performance. Key forecasting metrics include:

Estimate at Completion (EAC): The expected total cost of completing all work.

$EAC = BAC / CPI$ (assuming current performance continues) or $EAC = AC + \text{Bottom-up ETC}$ (if future performance will be different)

Estimate to Complete (ETC): The expected cost to finish all the remaining project work.

To Complete Performance Index (TCPI): This index measures the cost performance that must be achieved with the remaining resources to meet a

specified management goal. It can be calculated as:

$TCPI = (BAC - EV) / (BAC - AC)$ for meeting the BAC

$TCPI = (BAC - EV) / (EAC - AC)$ for meeting the EAC
EVM provides several benefits to project managers:

1. Early warning of performance problems: By comparing planned and actual performance, EVM can identify variances early in the project when corrective action is most effective.
2. Objective measurement of project performance: EVM provides quantitative data that allows for objective assessment of project status.
3. Improved forecasting: EVM metrics can be used to forecast final project costs and completion dates.
4. Enhanced communication: EVM provides a common language and set of metrics for discussing project performance with stakeholders.
5. Better project control: By highlighting variances from the plan, EVM helps project managers focus on areas needing attention.

However, EVM also has some limitations and challenges:

1. Complexity: Implementing a full EVM system can be complex and resource-intensive, especially for smaller projects.
2. Dependence on accurate baseline: EVM's effectiveness relies on having a realistic and well-defined project baseline.
3. Difficulty with scope changes: EVM can be challenging to implement in projects with frequent scope changes.
4. Focus on cost and schedule: EVM doesn't directly address quality or stakeholder satisfaction.
5. Potential for misinterpretation: EVM metrics can be misunderstood or misused if not properly explained.

When implementing EVM, consider the following best practices:

1. Integrate EVM with project management processes: EVM should be part of the overall project management approach, not a separate activity.
2. Use appropriate level of detail: The level of EVM implementation should be appropriate for the project's size and complexity.
3. Maintain the baseline: Keep the performance measurement baseline up-to-date through proper change control processes.
4. Use EVM data for decision-making: Regularly review EVM metrics and use them to inform project decisions.
5. Educate stakeholders: Ensure that project team members and stakeholders understand EVM concepts and how to interpret the data.
6. Combine with other performance measures: Use EVM in conjunction with other performance indicators for a more comprehensive view of project health.

In agile projects, traditional EVM may not be directly applicable due to the iterative nature of work and evolving requirements. However, some agile practitioners have adapted EVM concepts to fit agile methodologies. For example, using story points instead of hours for effort estimation, or measuring earned value at the end of each sprint.

As project management continues to evolve, so too does the application of EVM. Some organizations are exploring ways to incorporate qualitative factors into EVM, or to use EVM principles in portfolio management. Regardless of how it's applied, the fundamental concept of comparing planned work to actual performance remains a powerful tool for project managers.

Mastering EVM, project managers gain a powerful technique for monitoring and controlling project performance. While it requires effort to implement effectively, EVM provides valuable insights that can significantly improve project outcomes.

Questions to Reflect on this Chapter:

1. How might you adapt your cost management approach for a project with high uncertainty or frequently changing requirements?
2. In what ways could you improve the accuracy of your cost estimates as the project progresses?
3. How would you handle a situation where actual costs are significantly exceeding the budget early in the project?
4. What strategies could you employ to effectively communicate cost performance to stakeholders with varying levels of financial expertise?
5. How might you integrate risk management considerations into your cost estimation and budgeting processes?
6. In what ways could you use Earned Value Management to improve your decision-making as a project manager?
7. How would you balance the need for detailed cost control with the flexibility required in agile project environments?

Chapter 8: Project Quality Management

Project Quality Management is a critical component of successful project execution. It involves the processes and activities that determine quality policies, objectives, and responsibilities to ensure the project satisfies the needs for which it was undertaken. The goal of Project Quality Management is to incorporate quality into the planning, execution, and control of projects to meet stakeholder expectations and project requirements.

This chapter explores the key processes involved in managing project quality. We begin by examining quality management planning, which establishes the quality standards and approaches relevant to the project. Next, we delve into managing quality, a process that translates the quality management plan into executable quality activities.

The chapter then covers controlling quality, which involves monitoring and recording the results of quality activities to assess performance and recommend necessary changes. Finally, we explore various quality tools and techniques that project managers and teams can employ to plan, manage, and control quality throughout the project lifecycle.

Throughout this chapter, you'll gain insights into best practices for quality management, including techniques for quality planning, assurance, and control. You'll also learn about common pitfalls in quality management and how to avoid them. By mastering these concepts, you'll be better equipped to deliver projects that meet or exceed stakeholder expectations and achieve the desired level of quality.

Planning quality management

Planning quality management is the process of identifying quality requirements and standards for the project and its deliverables, and

documenting how the project will demonstrate compliance with quality requirements and standards. This process provides guidance and direction on how quality will be managed and verified throughout the project.

The quality management plan is a component of the project management plan that describes how the project team will implement the organization's quality policies. It may be formal or informal, detailed or broadly framed, depending on the project's requirements. The plan should address quality control, quality assurance, and continuous process improvement approaches for the project.

When developing the quality management plan, project managers must consider several factors:

1. Project and product requirements: Understanding the specific requirements of the project and its deliverables is crucial for defining appropriate quality standards.
2. Organizational quality policies: Aligning with existing organizational quality policies ensures consistency and support from the broader organization.
3. Stakeholder expectations: Identifying and addressing stakeholder quality expectations helps prevent misunderstandings and dissatisfaction later in the project.
4. Regulatory and industry standards: Compliance with relevant standards and regulations is often a critical aspect of quality management.
5. Risk considerations: Identifying potential quality-related risks and planning appropriate responses is an integral part of quality management planning.

The quality management plan typically includes:

- Quality objectives: Clear, measurable statements of the quality levels the project aims to achieve.
- Quality standards: Specific criteria that project processes or deliverables must meet to be considered acceptable.

- Quality roles and responsibilities: Defining who is responsible for various quality management activities.
- Quality metrics: Specific measurements used to assess quality performance.
- Quality control and assurance processes: Descriptions of the processes used to monitor and verify quality throughout the project.
- Quality tools and techniques: Identification of specific tools and techniques to be used for quality planning, assurance, and control.
- Continuous improvement approach: Methods for identifying and implementing improvements to project processes and deliverables.

One crucial aspect of quality management planning is determining the cost of quality. This includes:

- Prevention costs: Costs associated with preventing defects and nonconformance.
- Appraisal costs: Costs related to evaluating, measuring, and auditing products or services.
- Failure costs: Costs resulting from products or services not conforming to requirements, further divided into internal failure costs (before delivery) and external failure costs (after delivery).

Understanding these costs helps project managers make informed decisions about the level of quality management activities to implement.

Another important consideration in quality management planning is the selection of an appropriate quality management approach. This could include:

- Total Quality Management (TQM): A company-wide approach to continuously improving the quality of all organizational

processes, products, and services.

- Six Sigma: A data-driven approach focused on reducing defects and variability in processes.
- Lean: An approach that focuses on maximizing customer value while minimizing waste.
- Agile: An iterative approach that emphasizes flexibility, customer collaboration, and rapid delivery of high-quality increments.

The chosen approach should align with the organization's quality policies and the specific needs of the project.

Effective quality management planning sets the stage for successful quality management throughout the project lifecycle. It provides a clear roadmap for ensuring that project deliverables meet the required quality standards and stakeholder expectations. By carefully considering all aspects of quality management during the planning phase, project managers can minimize the risk of quality-related issues and increase the likelihood of project success.

Managing quality

Managing quality is the process of translating the quality management plan into executable quality activities that incorporate the organization's quality policies into the project. The main benefit of this process is that it increases the probability of meeting the project's quality objectives as well as identifying ineffective processes and causes of poor quality.

Managing quality is performed throughout the project and involves several key activities:

1. Implementing the quality management plan: This includes executing the quality assurance and control activities defined in the plan.
2. Auditing quality requirements: Regularly reviewing project processes and deliverables to ensure they meet the defined quality standards.

3. Analyzing quality data: Collecting and analyzing data from various quality control activities to identify trends, issues, and improvement opportunities.
4. Recommending changes and corrective actions: Based on quality analysis, suggesting improvements to project processes and deliverables.
5. Facilitating continuous improvement: Encouraging and implementing ongoing improvements to project processes and deliverables.

One of the primary tools in managing quality is the quality audit. This is a structured, independent review to determine whether project activities comply with organizational and project policies, processes, and procedures. The objectives of a quality audit may include:

- Identifying all good and best practices being implemented
- Identifying all nonconformity, gaps, and shortcomings
- Sharing good practices introduced or implemented in similar projects in the organization
- Proactively offering assistance in a positive manner to improve implementation of processes to help raise team productivity
- Highlighting contributions of each audit in the lessons learned repository of the organization

Quality audits can be scheduled or random and may be conducted by internal or external auditors.

Another important aspect of managing quality is the use of quality management and control tools. These may include:

- Cause-and-effect diagrams (Ishikawa or fishbone diagrams)
- Flowcharts
- Checksheets
- Pareto diagrams

- Histograms
- Control charts
- Scatter diagrams

These tools help in identifying root causes of quality issues, visualizing processes, collecting and analyzing data, and monitoring quality performance over time.

Managing quality also involves addressing the human factors that influence quality. This includes:

- Building a quality culture: Fostering an environment where quality is valued and all team members feel responsible for maintaining high standards.
- Training and skill development: Ensuring that team members have the necessary skills and knowledge to perform their tasks to the required quality standards.
- Motivation and recognition: Encouraging high-quality work through appropriate incentives and recognition of good performance.
- Communication: Maintaining clear and open communication about quality expectations, performance, and issues.

In agile or adaptive environments, managing quality often takes a different form. Instead of relying heavily on formal audits and documentation, quality is built into the development process through practices such as:

- Continuous integration and testing
- Pair programming
- Test-driven development
- Regular code reviews
- Frequent customer feedback and demos

These practices aim to catch and address quality issues early, reducing the cost and impact of defects.

Effective quality management contributes to project success in several ways:

- Increased stakeholder satisfaction: By meeting or exceeding quality expectations, projects are more likely to satisfy stakeholders.
- Reduced waste and rework: Catching and addressing quality issues early minimizes costly rework and waste.
- Improved productivity: Efficient quality processes can lead to increased team productivity.
- Enhanced reputation: Consistently delivering high-quality results can improve the reputation of the project team and the organization.
- Reduced risks: Proactive quality management helps identify and mitigate potential risks before they become issues.

By actively managing quality throughout the project lifecycle, project managers can ensure that project deliverables meet the required standards and contribute to overall project success.

Controlling quality

Controlling quality is the process of monitoring and recording results of executing the quality activities to assess performance and recommend necessary changes. The key benefit of this process is verifying that project deliverables and work meet the requirements specified by key stakeholders for final acceptance.

Quality control should be performed throughout the project lifecycle to formally demonstrate, with reliable data, that the sponsor's and/or customer's acceptance criteria have been met. The process involves several key activities:

1. Measuring: Examining project results and determining if they comply with relevant quality standards.
2. Validating: Ensuring that deliverables meet the needs of the customer or end-user.
3. Monitoring: Continuously observing project results to determine if they comply with relevant quality standards and identifying ways to eliminate causes of unsatisfactory performance.
4. Identifying: Detecting defects or variances through inspection, testing, or review of documents.
5. Eliminating: Taking action to address defects or variances from the quality management plan.
6. Recommending: Suggesting changes and corrective actions based on quality control measurements.

One of the primary tools in controlling quality is inspection. This involves examining work products to determine if they conform to documented standards. Inspections can be conducted at various levels, including:

- The final product
- A component of the final product
- The production process itself

Inspections are also called reviews, peer reviews, audits, or walkthroughs. In software development, they often take the form of code reviews or testing.

Another important aspect of controlling quality is the use of statistical sampling. This involves choosing a part of a population of interest for inspection. Sampling can significantly reduce the cost of quality control, especially when inspection is destructive (e.g., concrete core samples) or when the cost of 100% inspection is prohibitive.

Control charts are another valuable tool in quality control. These charts help determine whether a process is stable or has predictable performance. They define upper and lower control limits, and plot data points representing process measurements. By analyzing these charts, project teams can identify when a process is out of control and needs adjustment.

Attribute sampling and variable sampling are two types of sampling used in quality control:

- Attribute sampling: Results either conform or do not conform to requirements.
- Variable sampling: Results are rated on a continuous scale measuring the degree of conformity.

In addition to these tools, controlling quality often involves the use of various statistical methods, such as:

- Regression analysis
- Grouping methods
- Statistical tests
- Trend analysis
- Queue theory

These methods help in analyzing data, identifying patterns, and making data-driven decisions about quality.

It's important to note that quality control is not just about finding defects, but also about preventing them. This preventive approach includes:

- Selecting the right processes and tools for the project
- Training team members in quality practices
- Fostering a culture of quality within the project team

In agile or adaptive environments, quality control is often integrated into the development process itself. Practices such as continuous integration, automated testing, and regular customer demos help ensure that quality is built into the product from the start, rather than being checked only at the end. The outputs of the quality control process include:

- Quality control measurements: Documented results of quality control activities.

- Validated changes: Approved changes that have been verified to meet requirements.
- Verified deliverables: Project outputs that have been completed and checked for correctness.
- Work performance information: Data on how project work is progressing compared to quality expectations.

Effective quality control contributes to project success in several ways:

- Increased customer satisfaction: By ensuring deliverables meet requirements, quality control helps satisfy customer expectations.
- Reduced costs: Catching and fixing defects early is typically less expensive than addressing them later in the project or after delivery.
- Improved project performance: Regular quality checks help keep the project on track and aligned with quality objectives.
- Enhanced team morale: Producing high-quality work can boost team confidence and satisfaction.

By consistently controlling quality throughout the project lifecycle, project managers can ensure that project deliverables meet the required standards and contribute to overall project success.

Quality tools and techniques

Quality tools and techniques are essential for effective quality management in projects. They help project managers and teams plan, implement, and control quality throughout the project lifecycle. These tools and techniques can be broadly categorized into basic quality tools, additional quality planning and control tools, and benchmarking and design tools.

Basic Quality Tools:

1. Cause-and-Effect Diagrams (Ishikawa or Fishbone Diagrams): These diagrams help identify potential causes of problems. They categorize potential causes into major categories to identify the sources of variation. The main categories often used are:
 - Measurements
 - Materials
 - People
 - Environment
 - Methods
 - Machines
2. Flowcharts: These are graphical representations of a process, showing the relationships among process steps. They can help in understanding and improving processes by making them visible.
3. Checksheets: These are used for collecting and organizing data in a standardized, easy-to-use format. They help ensure that data is collected consistently and can be used effectively.
4. Pareto Diagrams: Based on the Pareto Principle (80/20 rule), these diagrams help identify the vital few sources responsible for most problems or defects. They are useful for prioritizing quality improvement efforts.
5. Histograms: These are bar charts that show the frequency distribution of variables. They help visualize the shape, center, and spread of data, making it easier to understand process performance.
6. Control Charts: These charts help determine whether a process is stable and predictable. They show how a process changes over time and can help identify when a process needs adjustment.
7. Scatter Diagrams: These diagrams show the relationship between two variables. They can help identify correlations between factors, which can be useful in root cause analysis.

Additional Quality Planning and Control Tools:

1. Brainstorming: This technique is used to generate ideas and solutions for quality planning and problem-solving.
2. Force Field Analysis: This tool helps identify forces for and against change, useful in planning quality improvements.
3. Nominal Group Technique: This structured method helps a group prioritize issues and make decisions.
4. Affinity Diagrams: These diagrams organize large amounts of data into groups based on natural relationships.
5. Matrix Diagrams: These tools help analyze the relationships between and among different factors.
6. Prioritization Matrices: These are used to prioritize quality issues based on established criteria.
7. Process Decision Program Charts (PDPC): These charts help in contingency planning by identifying potential problems and countermeasures.

Benchmarking and Design Tools:

1. Benchmarking: This involves comparing actual or planned project practices to those of other projects to generate ideas for improvement and to provide a basis for measuring performance.
2. Design of Experiments (DOE): This is a statistical method for identifying which factors may influence specific variables of a product or process under development or in production.
3. Quality Function Deployment (QFD): This tool helps transform qualitative user demands into quantitative parameters, deploy the functions forming quality, and deploy methods for achieving the design quality into subsystems and component parts.
4. Cost of Quality (COQ): This tool helps project managers understand the financial implications of poor quality and balance the cost of achieving quality with the cost of failing to achieve it.
5. Additional Statistical Methods: These include sampling, statistical testing, and other quantitative techniques that can be used in quality planning and control.

When selecting quality tools and techniques, consider:

- The nature of the project and its deliverables
- The organization's quality policies and standards
- The project team's familiarity with different tools
- The specific quality issues or challenges faced by the project

It's important to note that while these tools can provide valuable insights, they should be used in conjunction with good judgment and experience. The data and analysis from these tools should inform decision-making, not replace it. In agile or adaptive environments, some of these tools may be adapted or used differently. For example, control charts might be used to monitor sprint velocities, or cause-and-effect diagrams might be used in retrospectives to analyze sprint performance.

Effective use of quality tools and techniques can lead to:

- Better understanding of quality issues and their root causes
- More informed decision-making about quality management
- Improved communication about quality within the project team and with stakeholders
- More efficient and effective quality control processes
- Continuous improvement in project and product quality

By mastering these quality tools and techniques, project managers can enhance their ability to plan, manage, and control quality throughout the project lifecycle, ultimately contributing to project success and stakeholder satisfaction.

Questions to Reflect on this Chapter:

1. How might you adapt your quality management approach for a project with evolving requirements or in an agile environment?
2. In what ways could you integrate quality management with other project management processes to enhance overall project performance?

3. How would you balance the cost of quality with the potential risks of poor quality in your projects?
4. What strategies could you employ to foster a quality-focused culture within your project team?
5. How might you use quality management tools and techniques to improve stakeholder satisfaction?
6. In what ways could you leverage lessons learned from quality control processes to enhance future projects?
7. How would you address resistance from team members or stakeholders who view quality management as an unnecessary overhead?

Chapter 9: Project Resource Management

Project Resource Management is a critical component of successful project execution. It involves the processes of identifying, acquiring, and managing the resources needed to complete project activities effectively. This chapter explores the key aspects of resource management throughout the project lifecycle.

We begin by examining resource management planning, which establishes the approach for identifying, acquiring, and managing project resources. Next, we delve into estimating activity resources, a crucial step in determining the types and quantities of resources required for each project activity.

The chapter then covers acquiring resources, which involves obtaining the necessary team members, facilities, equipment, materials, and other resources needed to complete project work. We also explore developing and managing the project team, focusing on improving competencies, team interaction, and overall team environment to enhance project performance.

Finally, we examine the process of controlling resources, which involves monitoring resource utilization against the resource plan and making corrections as needed. This includes tracking resource usage, resolving resource conflicts, and optimizing resource allocation throughout the project.

Throughout this chapter, you'll gain insights into best practices for resource management, including techniques for resource estimation, acquisition strategies, team development, and resource optimization. You'll also learn about common pitfalls in resource management and how to avoid them. By mastering these concepts, you'll be better equipped to effectively manage project resources and contribute to overall project success.

Planning resource management

Planning resource management is the process of defining how to estimate, acquire, manage, and utilize physical and team resources. This process is crucial for ensuring that the right resources are available at the right time and in the right place to execute project activities efficiently. The main output of this process is the resource management plan, which becomes a component of the project management plan.

The resource management plan outlines the approach and methods for managing both physical and human resources throughout the project lifecycle. It typically includes:

- Roles and responsibilities: Defines the roles needed on the project and the responsibilities associated with each role.
- Project organization charts: Visual representations of project reporting relationships.
- Staffing management plan: Describes how human resource requirements will be met, including timelines for staff acquisition and release.
- Resource calendars: Identifies working days and shifts on which each resource is available.
- Training needs: Outlines any training requirements for project team members.
- Recognition and rewards: Describes how team members will be recognized and rewarded for their contributions.
- Compliance: Identifies any government, industry, or organizational regulations that may impact resource management.
- Safety: Outlines policies and procedures to protect team members from safety hazards.

When developing the resource management plan, project managers must consider several factors:

Project size and complexity: Larger, more complex projects may require more detailed resource management processes.

Organizational culture and structure: The existing organizational structure and culture will influence how resources are managed and allocated.

Resource availability: Understanding the availability of resources within the organization and in the broader market is crucial for effective planning.

Project constraints: Time, cost, and scope constraints will impact resource planning decisions.

Stakeholder expectations: Different stakeholders may have varying expectations regarding resource utilization and management.

The level of detail in the resource management plan should be appropriate for the project. For smaller projects, the plan might be relatively brief. For larger projects, it may need to be more comprehensive, possibly including sub-plans for specific aspects of resource management.

One crucial aspect of resource management planning is determining how resources will be estimated. The plan should outline the estimation techniques to be used, such as analogous estimating, parametric estimating, or bottom-up estimating. It should also specify how estimation accuracy will improve as the project progresses and more information becomes available.

Another important consideration is how resource performance will be measured and reported. The plan should define the metrics to be used, such as productivity rates or utilization percentages, and how these will be calculated and reported.

The resource management plan should also address how changes to the resource baseline will be managed. This includes specifying who has the authority to approve changes, what criteria will be used to evaluate changes, and how approved changes will be incorporated into the project plan.

In agile projects, the resource management plan might need to be more flexible to accommodate evolving requirements and iterative development. It might focus more on defining the process for continual refinement and

reprioritization of resource needs rather than on detailed upfront resource planning

.By investing time in thorough resource management planning, project managers can set the stage for more effective resource control throughout the project. This can help prevent resource conflicts, improve decision-making, and increase the likelihood of project success.

Estimating activity resources

Estimating activity resources is a critical process in project resource management that involves determining the types and quantities of resources required to perform project activities. This process provides the basis for resource scheduling, cost estimation, and overall project planning. Effective resource estimation ensures that the project has the necessary resources to complete activities on time and within budget.

The process of estimating activity resources typically involves the following steps:

1. Review activity list and attributes: Examine the project activities and their characteristics to understand the resource requirements.
2. Identify resource types: Determine the categories of resources needed, such as labor, materials, equipment, and facilities.
3. Determine resource quantities: Estimate the amount of each resource type required for each activity.
4. Consider resource availability: Take into account the availability of resources within the organization and in the broader market.
5. Consider resource capabilities: Assess the skills, experience, and productivity of human resources and the capabilities of physical resources.
6. Account for resource constraints: Factor in any limitations on resource availability or usage.

Several techniques can be used for estimating activity resources:

Analogous Estimating: This technique uses the resource requirements of a similar previous project as the basis for estimating the current project. It's less costly and time-consuming than other techniques but may also be less accurate.

Parametric Estimating: This technique uses a statistical relationship between historical data and other variables to calculate a resource estimate. For example, if it's known that installing 1 meter of pipe takes 2 labor hours, then installing 100 meters would be estimated at 200 labor hours.

Bottom-up Estimating: This involves estimating resource needs for individual work packages or activities at the lowest level of detail, then aggregating these estimates to get the overall resource requirements.

Expert Judgment: This involves consulting with individuals or groups with specialized knowledge or training in resource estimation.

Data Analysis: This can include alternatives analysis (comparing different resource options), reserve analysis (determining appropriate contingency reserves), and historical data analysis.

Project Management Information System (PMIS): Software tools can be used to aid in resource estimation, especially for complex projects with many interrelated activities.

When estimating resources, it's important to consider several factors:

Resource availability: The availability of resources can significantly impact project timelines and costs.

Project schedule: The timeline for the project can affect resource needs, especially if overtime or additional resources are needed to meet deadlines.

Risk factors: Potential risks and their impacts should be considered when estimating resources.

Market conditions: Economic factors such as inflation, exchange rates, and market competition can influence resource availability and costs.

Organizational policies: Internal policies regarding procurement, resource allocation, or subcontracting can affect resource estimates.

It's crucial to document the basis of estimates, including the assumptions made, constraints considered, level of confidence, and range of possible

results. This documentation helps stakeholders understand how the estimates were derived and provides a reference for future projects.

Resource estimates should include both direct resources (those directly attributable to the project, like labor and materials) and indirect resources (shared resources that are allocated across multiple projects).

As the project progresses and more information becomes available, resource estimates should be reviewed and updated. This is part of the ongoing process of progressive elaboration in project management.

Remember, resource estimation is not an exact science. It's important to communicate the level of accuracy of the estimates and to update them as more information becomes available throughout the project lifecycle. Accurate resource estimates are crucial for setting realistic project schedules and budgets, managing stakeholder expectations, and ensuring efficient resource allocation.

Acquiring resources

Acquiring resources is a crucial process in project resource management that involves obtaining the necessary team members, facilities, equipment, materials, and supplies required to complete project activities. This process ensures that all resources needed for the project are available at the right time and in the right place.

The process of acquiring resources typically involves the following steps:

1. Identify resource needs: Based on the resource estimates, determine what resources are required and when they are needed.
2. Determine acquisition methods: Decide how each resource will be obtained (e.g., internal assignment, hiring, procurement, renting).
3. Negotiate resource commitments: Work with functional managers, human resources, procurement departments, and other stakeholders to secure resources.
4. Acquire resources: Formally bring resources onto the project team or into the project environment.

5. Onboard resources: Introduce new team members to the project and ensure all resources are ready for use.

Several factors influence the resource acquisition process:

Organizational factors: The structure and culture of the organization can impact how resources are acquired. For example, in a matrix organization, negotiating with functional managers for team members is often necessary.

Market conditions: The availability of resources in the market can affect acquisition strategies. In a tight labor market, for instance, creative approaches to attracting talent may be needed.

Project constraints: Time, cost, and quality constraints can influence resource acquisition decisions. For example, a tight deadline might necessitate hiring more experienced (and expensive) team members.

Stakeholder expectations: Different stakeholders may have varying expectations or requirements regarding resource acquisition.

When acquiring human resources, consider the following:

Skills and expertise: Ensure that team members have the necessary skills and experience to perform their roles effectively.

Availability: Consider when resources are needed and for how long. This is particularly important in matrix organizations where team members may be working on multiple projects.

Cost: Balance the cost of resources against the project budget and the value they bring to the project.

Team dynamics: Consider how new team members will fit into the existing team culture and work dynamics.

Development opportunities: Look for opportunities to develop internal talent through project assignments.

For physical resources (equipment, materials, facilities), consider:

Specifications: Ensure that acquired resources meet the technical specifications required for the project.

Timing: Coordinate the acquisition of resources with the project schedule to avoid delays or unnecessary storage costs.

Cost: Compare purchase, lease, and rental options to determine the most cost-effective approach.

Quality: Ensure that acquired resources meet the necessary quality standards.

Vendor relationships: Consider existing vendor relationships and potential for future collaborations when making acquisition decisions.

The resource acquisition process often involves negotiation, whether it's with internal managers for team members or external vendors for equipment and materials. Effective negotiation skills are crucial for securing the necessary resources within project constraints.

Once resources are acquired, it's important to properly onboard them to the project. For team members, this might involve orientation sessions, team-building activities, and training. For physical resources, it might involve testing, configuration, or installation.

Throughout the acquisition process, it's important to maintain clear communication with all stakeholders. This includes keeping the project team informed about new resources joining the project, updating sponsors on resource acquisition progress, and maintaining dialogue with functional managers about resource commitments.

Remember that resource acquisition is not a one-time event but an ongoing process throughout the project lifecycle. As the project progresses, resource needs may change, requiring additional acquisitions or the release of unnecessary resources.

Effective resource acquisition sets the foundation for successful project execution. By ensuring that the right resources are available at the right time, project managers can significantly increase the likelihood of meeting project objectives within the defined constraints.

Developing and managing team

Developing and managing the project team is a critical process that focuses on improving the competencies, team member interaction, and overall team environment to enhance project performance. This process runs throughout

the project lifecycle and is crucial for building a high-performing team capable of achieving project objectives.

The process of developing and managing the team typically involves:

1. Team building: Creating a cohesive and effective working group.
2. Training: Enhancing team members' skills and knowledge.
3. Rules and norms: Establishing ground rules for team behavior.
4. Recognition and rewards: Acknowledging and incentivizing good performance.
5. Co-location or virtual tools: Facilitating team interaction.
6. Team performance assessments: Evaluating team effectiveness.

Team building is an ongoing process that helps create a productive and collaborative work environment. It can involve formal activities like team-building exercises or workshops, as well as informal activities like team lunches or social events. The goal is to foster trust, improve communication, and build strong working relationships among team members.

Training and development activities are crucial for enhancing the team's skills and knowledge. This can include formal training programs, mentoring relationships, or on-the-job learning opportunities. The project manager should identify skill gaps within the team and provide opportunities for team members to develop their competencies.

Establishing clear rules and norms for team behavior is important for creating a positive team environment. This might include guidelines for communication, decision-making processes, conflict resolution, and meeting etiquette. These rules should be developed collaboratively with the team to ensure buy-in.

Recognition and rewards play a significant role in motivating team members and maintaining high performance. This can include formal recognition programs, performance bonuses, or simply acknowledging good work in team meetings. It's important to tailor recognition to individual preferences, as different team members may be motivated by different types of rewards.

Co-location, where possible, can significantly enhance team collaboration and communication. When co-location isn't feasible, virtual collaboration tools can be used to facilitate team interaction. This might include video conferencing software, project management platforms, or instant messaging tools.

Regular team performance assessments help identify areas for improvement and track the team's development over time. These assessments can be formal (like 360-degree feedback) or informal (like team retrospectives in agile projects).

Managing the team also involves addressing conflicts and issues as they arise. This might include:

- Conflict resolution: Addressing disagreements between team members in a constructive manner.
- Performance issues: Dealing with underperforming team members through coaching, additional support, or, if necessary, removal from the project.
- Resource conflicts: Managing competing demands for team members' time, especially in matrix organizations.

Leadership plays a crucial role in team development and management. Effective project managers demonstrate leadership through:

- Vision: Providing a clear and compelling vision for the project that motivates the team.
- Communication: Maintaining open and transparent communication with and among team members.
- Empowerment: Delegating authority and responsibility to team members to foster ownership and engagement.
- Support: Providing the resources and support team members need to succeed.

- Adaptability: Adjusting leadership style to suit the needs of different team members and situations.

In diverse teams, cultural awareness and sensitivity are crucial. Project managers should be aware of cultural differences and foster an inclusive environment where all team members feel valued and respected.

For virtual teams, additional considerations include:

- Establishing clear communication protocols
- Managing across different time zones
- Building trust without face-to-face interaction
- Ensuring all team members have access to necessary information and resources

Developing and managing the team is an ongoing process that requires continuous effort throughout the project lifecycle. By fostering a positive team environment, enhancing team member competencies, and addressing issues proactively, project managers can build high-performing teams capable of delivering successful project outcomes.

Controlling resources

Controlling resources is the process of ensuring that the physical and team resources allocated to the project are available as planned, monitoring their utilization against the resource management plan, and taking corrective action when necessary. This process runs throughout the project lifecycle and is crucial for maintaining efficient resource use and project performance.

The process of controlling resources typically involves:

1. Monitoring resource utilization: Tracking how resources are being used compared to the plan.
2. Identifying variances: Detecting differences between planned and actual resource use.

3. Analyzing impact: Assessing how resource variances affect project cost, schedule, and scope.
4. Taking corrective action: Implementing changes to address resource issues.
5. Updating plans: Revising resource plans based on actual performance and changing project needs.

Resource utilization monitoring involves tracking several aspects:

- Time: For team members, this means tracking hours worked on project tasks.
- Materials: Monitoring the consumption of materials against the planned usage.
- Equipment: Tracking equipment usage and availability.
- Costs: Monitoring the costs associated with resource use.

Various tools can be used for resource monitoring, including timesheets, resource management software, and earned value management techniques. The choice of tools should be appropriate to the size and complexity of the project.

When variances are identified, it's important to analyze their root causes. Are resources being over-utilized or under-utilized? Are there unexpected conflicts or dependencies? Understanding the reasons behind variances helps in developing effective corrective actions.

Corrective actions for resource control might include:

- Reallocation: Shifting resources between tasks to optimize utilization.
- Acquisition: Bringing in additional resources to address shortfalls.
- Schedule adjustment: Modifying the project schedule to align with resource availability.

- Scope modification: In some cases, it may be necessary to adjust the project scope to match available resources.

Resource leveling and resource smoothing are two techniques often used in resource control:

Resource leveling adjusts the project schedule based on resource constraints, potentially delaying the project end date.

Resource smoothing attempts to minimize fluctuations in resource usage without changing the project end date.

Effective resource control also involves managing resource conflicts. In matrix organizations or environments where resources are shared across multiple projects, conflicts over resource availability are common. Negotiation skills are crucial for resolving these conflicts and ensuring that critical resources are available when needed.

For team resources, controlling also involves managing performance. This includes:

- Providing feedback: Regularly communicating with team members about their performance.
- Addressing performance issues: Quickly identifying and addressing any performance problems.
- Recognizing good performance: Acknowledging and rewarding team members who are performing well

Effective resource control requires ongoing monitoring and adjustment. Some key aspects include:

- Regular status updates and progress reports from team members
- Tracking actual resource usage against planned usage
- Identifying and resolving resource conflicts or overallocation issues
- Adjusting resource assignments as needed based on changing project needs

- Forecasting future resource needs and availability
- Optimizing resource utilization across the project portfolio
- Managing resource-related risks
- Capturing lessons learned about resource management for future projects

Resource control is closely tied to other project management processes like schedule management, cost control, and quality management. Changes in one area often impact resource needs and utilization.

Some common challenges in resource control include:

- Limited availability of specialized skills or equipment
- Competing priorities across multiple projects
- Unexpected absences or turnover of key team members
- Scope changes that impact resource requirements
- Inaccurate initial resource estimates
- Lack of visibility into resource capacity and utilization

Effective resource control helps ensure the right resources are available at the right time to keep the project on track. It allows project managers to optimize resource usage, control costs, manage risks, and ultimately deliver successful project outcomes. By actively monitoring and managing resources throughout the project lifecycle, project teams can respond quickly to changes and maintain alignment between resource capacity and project needs

Questions to Reflect on this Chapter:

1. How might you adapt your resource management approach for a project with high uncertainty or frequently changing requirements?
2. In what ways could you improve resource estimation accuracy as the project progresses?

3. How would you handle a situation where key resources become unexpectedly unavailable mid-project?
4. What strategies could you employ to effectively manage a diverse, cross-functional team in a matrix organization?
5. How might you balance the need for detailed resource control with the flexibility required in agile project environments?
6. In what ways could you use resource management techniques to improve overall project performance and stakeholder satisfaction?
7. How would you address the challenges of managing virtual team members located in different time zones?

Chapter 10: Agile and Hybrid

Approaches in Project

Management

Agile and hybrid approaches have become increasingly popular in project management as organizations seek more flexible and adaptive ways to deliver value. This chapter explores the key principles, methodologies, and frameworks that underpin agile project management, as well as how traditional approaches can be adapted to more agile environments.

We begin by examining the core principles and values that guide agile methodologies, providing a foundation for understanding the agile mindset. Next, we delve into popular agile frameworks like Scrum and Kanban, exploring their key components and how they are implemented in practice.

The chapter then covers how traditional project management approaches can be adapted to incorporate agile elements, creating hybrid models that combine the best of both worlds. We explore specific hybrid techniques that blend predictive and adaptive methods to suit different project needs.

A comparison of predictive and adaptive approaches highlights the key differences and considerations for choosing the most appropriate method for a given project. Finally, we examine the tools and techniques commonly used in agile project management to facilitate collaboration, transparency, and continuous improvement.

Throughout this chapter, you'll gain insights into how agile and hybrid approaches can enhance project flexibility, stakeholder engagement, and value delivery. You'll also learn about the challenges of implementing these approaches and strategies for overcoming them. By mastering these concepts, you'll be better equipped to tailor your project management approach to the unique needs of each project and organization.

Sub1: Agile principles and methodologies

Agile principles and methodologies form the foundation of adaptive project management approaches. These principles emphasize flexibility, collaboration, and rapid delivery of value. The Agile Manifesto, created in 2001, outlines four core values that guide agile practices:

- Individuals and interactions over processes and tools
- Working software over comprehensive documentation
- Customer collaboration over contract negotiation
- Responding to change over following a plan

While these values were originally developed for software development, they have been adapted and applied to various industries and project types. The key is to focus on delivering value to customers through iterative development, continuous feedback, and adaptability to change.

Agile methodologies are built on several key principles:

- Customer satisfaction through early and continuous delivery of valuable products
- Welcoming changing requirements, even late in development
- Delivering working products frequently, with a preference for shorter timescales
- Close, daily cooperation between business people and developers
- Building projects around motivated individuals and trusting them to get the job done
- Face-to-face conversation as the most efficient and effective method of communication
- Working products as the primary measure of progress
- Sustainable development pace that can be maintained indefinitely
- Continuous attention to technical excellence and good design
- Simplicity - maximizing the amount of work not done
- Self-organizing teams
- Regular reflection and adaptation of processes to become more effective

These principles guide the implementation of agile methodologies in practice. They encourage a focus on delivering value early and often, adapting to change, and fostering a collaborative and empowered team environment.

Agile methodologies typically involve breaking work down into small, manageable increments that can be completed in short time frames, often called sprints or iterations. This allows for frequent reassessment and adaptation of plans based on feedback and changing circumstances.

One key aspect of agile methodologies is the concept of "just enough" planning and documentation. Rather than creating detailed long-term plans at the outset of a project, agile teams focus on high-level planning and progressively elaborate details as they learn more through the development process.

Another important element is the emphasis on cross-functional teams. Agile teams typically include all the skills necessary to deliver the product, reducing dependencies and handoffs between different functional groups.

Continuous improvement is also a central tenet of agile methodologies. Teams regularly reflect on their processes and outcomes, seeking ways to enhance their effectiveness and efficiency. This is often done through retrospectives, where team members discuss what went well, what could be improved, and how to implement changes in future iterations.

Agile methodologies also prioritize direct communication and collaboration, both within the team and with stakeholders. Daily stand-up meetings, where team members briefly share progress and obstacles, are a common practice to ensure alignment and quick problem-solving.

While agile principles provide a foundation, various methodologies have been developed to implement these principles in practice. Some popular agile methodologies include:

Scrum: A framework for developing and sustaining complex products, emphasizing self-organizing teams, time-boxed iterations, and specific roles like the Product Owner and Scrum Master.

Kanban: A method for managing knowledge work with an emphasis on just-in-time delivery and limiting work in progress.

Extreme Programming (XP): A software development methodology that emphasizes technical practices like pair programming, test-driven development, and continuous integration.

Lean Software Development: An adaptation of lean manufacturing principles to software development, focusing on eliminating waste and

optimizing the whole.

Feature-Driven Development (FDD): An iterative and incremental software development process that organizes work around features that are valuable to clients.

Each of these methodologies provides a different approach to implementing agile principles, and organizations often adapt and combine elements from various methodologies to suit their specific needs and context.

Scrum, Kanban, and other popular frameworks

Scrum and Kanban are two of the most widely used agile frameworks, each with its own unique approach to project management. Understanding these frameworks, along with other popular options, can help project managers choose the best approach for their specific project needs.

Scrum is an iterative and incremental framework designed to help teams work together effectively. It is based on empirical process control theory and employs an iterative, incremental approach to optimize predictability and control risk. The key elements of Scrum include:

Roles: Scrum defines three main roles - the Product Owner, who represents the stakeholders and is responsible for maximizing the value of the product; the Scrum Master, who ensures the team follows Scrum practices and removes impediments; and the Development Team, who are responsible for delivering potentially shippable increments of product at the end of each Sprint.

Events: Scrum prescribes four formal events for inspection and adaptation - Sprint Planning, Daily Scrum, Sprint Review, and Sprint Retrospective. These events are designed to create regularity and minimize the need for meetings not defined in Scrum.

Artifacts: The main Scrum artifacts are the Product Backlog, Sprint Backlog, and Increment. These artifacts provide transparency and opportunities for inspection and adaptation.

Scrum operates in fixed-length iterations called Sprints, typically lasting 1-4 weeks. During each Sprint, the team works to create a potentially

shippable product increment. This allows for regular feedback and adaptation, aligning well with agile principles.

Kanban, on the other hand, is a method for managing knowledge work with an emphasis on just-in-time delivery and not overloading team members. Key principles of Kanban include:

Visualize the workflow: Use a Kanban board to represent the different stages of work.

Limit Work in Progress (WIP): Set explicit limits on how many items can be in progress at each stage of the workflow.

Manage flow: Monitor, measure, and optimize the flow of work through the system.

Make process policies explicit: Clearly define and display the rules for how work is managed.

Implement feedback loops: Regular cadences for review and adaptation of the process.

Improve collaboratively, evolve experimentally: Use models and scientific methods to implement improvements.

Unlike Scrum, Kanban does not prescribe specific roles or time-boxed iterations. It focuses on visualizing work, limiting work in progress, and optimizing flow. This makes Kanban particularly well-suited for work with variable priorities or where task duration is difficult to estimate.

Other popular agile frameworks include:

Extreme Programming (XP): XP is a software development methodology that emphasizes technical excellence. It includes practices like pair programming, test-driven development, continuous integration, and frequent small releases. XP is often combined with Scrum, with XP providing technical practices and Scrum providing the project management framework.

Lean Software Development: Based on principles from lean manufacturing, this approach focuses on eliminating waste, amplifying learning, deciding as late as possible, delivering as fast as possible, empowering the team, building integrity in, and seeing the whole. It's less a prescriptive framework and more a set of principles to guide decision-making.

Crystal: A family of methodologies that focuses on people, interaction, community, skills, talents, and communication. Crystal methods are color-coded based on project size and criticality, with different practices recommended for each.

Dynamic Systems Development Method (DSDM): An agile project delivery framework that focuses on the full project lifecycle. DSDM includes specific guidance on how to incorporate agile practices into a structured project environment.

Feature-Driven Development (FDD): An iterative and incremental software development process that emphasizes developing by feature. It includes five basic activities: develop overall model, build feature list, plan by feature, design by feature, and build by feature.

Each of these frameworks has its strengths and is suited to different types of projects and organizational cultures. Many organizations adopt a hybrid approach, combining elements from different frameworks to create a customized methodology that best fits their needs.

When choosing a framework, consider factors such as team size, project complexity, organizational culture, and the nature of the work being done. It's also important to remember that these frameworks are starting points - they should be adapted and evolved based on the specific needs of the project and team.

Adapting traditional approaches to agile environments

Adapting traditional project management approaches to agile environments requires a shift in mindset and practices. This transition can be challenging but often leads to more flexible and responsive project management. The key is to blend the structure and discipline of traditional methods with the adaptability and customer-focus of agile approaches.

One of the first steps in adapting to an agile environment is to reassess the role of the project manager. In traditional projects, the project manager often acts as a central point of control and decision-making. In agile environments, the role shifts more towards facilitation and servant

leadership. The project manager becomes an enabler, helping the team to self-organize and remove impediments to their progress.

Planning in agile environments is more continuous and adaptive compared to traditional approaches. Instead of creating a detailed plan at the project's outset, agile projects use rolling wave planning. This involves creating a high-level plan for the entire project, but only detailing near-term work. As the project progresses and more information becomes available, future work is planned in greater detail.

The Work Breakdown Structure (WBS), a common tool in traditional project management, can be adapted for agile use. Instead of decomposing all work upfront, an agile WBS might only detail the next few iterations, with higher levels representing epics or themes that will be broken down later. This allows for flexibility as requirements evolve.

Risk management in agile projects is more continuous and integrated into daily work. Instead of periodic risk reviews, teams constantly identify and address risks as part of their regular iterations. The short feedback loops in agile projects allow for quicker identification and mitigation of risks.

Stakeholder management also shifts in agile environments. Rather than periodic status reports, stakeholders are often more directly involved in the project, participating in demos and providing regular feedback. This closer engagement helps ensure the project stays aligned with stakeholder needs and expectations.

Quality management in agile projects is built into the development process rather than being a separate phase. Practices like continuous integration, automated testing, and definition of done criteria help ensure quality is maintained throughout the project.

Change management is fundamentally different in agile projects. Instead of a formal change control board, changes are often welcomed and incorporated into the backlog to be prioritized along with other work. This allows for greater flexibility but requires careful management to maintain project focus.

Earned Value Management (EVM), a technique for measuring project performance and progress, can be adapted for agile projects. Instead of using detailed work packages, agile EVM might use story points or features

as the unit of measurement. The regular cadence of agile iterations provides natural points for EVM calculations.

Communication in agile projects tends to be more frequent and less formal than in traditional projects. Daily stand-ups, iteration planning meetings, and demos replace some of the formal reporting structures of traditional projects. However, it's still important to maintain clear communication with stakeholders who may be more accustomed to traditional reporting methods.

Resource management also changes in agile environments. Instead of detailed resource leveling across a long-term plan, agile projects focus on maintaining a stable team throughout the project. The team's capacity becomes the primary constraint, with work being pulled into iterations based on this capacity.

Procurement and contract management can be challenging to adapt to agile environments, especially in organizations with rigid procurement processes. Agile contracts often focus on time and materials rather than fixed price, with regular deliverables and opt-out clauses to manage risk.

Documentation in agile projects tends to be leaner, focusing on what's necessary rather than creating comprehensive documentation upfront. However, it's important to ensure that necessary documentation for compliance, maintenance, and knowledge transfer is still created.

Ultimately, adapting traditional approaches to agile environments requires a balance. The goal is to maintain the rigor and oversight necessary for effective project management while embracing the flexibility and responsiveness of agile methods. This often results in a hybrid approach that combines elements of both traditional and agile methodologies.

Hybrid project management techniques

Hybrid project management techniques blend elements from both traditional (predictive) and agile (adaptive) approaches. These techniques are particularly useful for projects that don't fit neatly into either category, or for organizations transitioning from traditional to agile methods. Hybrid approaches allow teams to leverage the strengths of both methodologies while mitigating their weaknesses.

One common hybrid technique is the use of an agile development process within a traditional project framework. In this approach, the overall project might follow a traditional lifecycle with defined phases, but the development work within these phases is carried out using agile methods. For example, a project might have a traditional initiation and planning phase, followed by development sprints, and then a traditional closure phase.

Another hybrid technique is the "Agile-stage-gate" model. This approach combines the stage-gate model, common in product development, with agile development methods. The project progresses through predefined stages, but within each stage, work is carried out in agile sprints. This allows for the governance and decision points of stage-gate models while benefiting from the flexibility of agile development.

The "Waterfall-up-front" technique involves using traditional methods for initial planning and requirements gathering, followed by agile methods for development and implementation. This can be useful for projects where the initial requirements are well-understood but the implementation details are likely to evolve.

Conversely, some projects use "Agile-up-front" techniques, where initial exploration and requirements gathering are done using agile methods, followed by a more traditional execution phase. This can be beneficial when the project goals are unclear at the outset and need to be refined through experimentation.

"Incremental Waterfall" is another hybrid approach where the project is broken down into smaller phases, each of which follows a traditional waterfall approach. This allows for some of the predictability of waterfall while still providing opportunities for feedback and adjustment between phases.

Some organizations implement a "Bimodal" approach, where different parts of the organization or different types of projects use either traditional or agile methods as appropriate. This allows the organization to maintain traditional approaches where necessary (e.g., for regulatory compliance) while adopting agile methods where they provide the most benefit.

"Scrumban" is a hybrid of Scrum and Kanban. It uses the prescribed roles and events of Scrum but manages the flow of work using Kanban

techniques. This can be useful for teams that need some structure but also require flexibility in their workflow.

The "Scaled Agile Framework" (SAFe) is a hybrid approach designed for large organizations. It combines elements of agile, lean, and traditional project management to provide a framework for scaling agile practices across an enterprise.

When implementing hybrid techniques, it's crucial to clearly define which elements of each methodology will be used and how they will work together. This often involves creating a custom project lifecycle that outlines the phases, decision points, and methodologies to be used at each stage.

Hybrid approaches often require more sophisticated tracking and reporting mechanisms to accommodate different methodologies. For example, a project might need to report progress in terms of both completed story points (for agile stakeholders) and percentage complete (for traditional stakeholders).

Change management is particularly important in hybrid projects. The team needs to be clear on how changes will be handled - will they go through a traditional change control process, or be incorporated into the product backlog for prioritization?

Risk management in hybrid projects often combines the continuous risk management of agile with the more formal risk registers and mitigation plans of traditional projects. This allows for both proactive and reactive risk management.

Quality management in hybrid projects might involve a combination of traditional quality gates and the built-in quality practices of agile development. For example, a project might have formal quality reviews at the end of each phase, while also implementing continuous integration and automated testing.

Stakeholder management in hybrid projects can be complex, as different stakeholders may be more familiar with or prefer different methodologies. Clear communication about the chosen approach and regular engagement with all stakeholders is crucial.

Ultimately, the key to successful hybrid project management is flexibility and pragmatism. The goal is not to rigidly adhere to a particular methodology, but to select and combine techniques that best serve the needs of the project and the organization. This requires a deep understanding of various project management approaches and the ability to tailor them to specific contexts.

Comparing predictive and adaptive approaches

Predictive and adaptive approaches represent two fundamentally different philosophies in project management. Understanding the strengths and weaknesses of each approach is crucial for selecting the most appropriate method for a given project.

This comparison will help project managers make informed decisions about which approach to use or how to blend elements of both approaches to best suit their project needs.

Predictive Approach:

The predictive approach, also known as the waterfall or traditional approach, is characterized by sequential phases and detailed up-front planning. Key characteristics include:

- Scope, schedule, and cost are determined early in the project lifecycle
- Changes to scope are carefully managed through formal change control processes
- Detailed plans are created at the beginning and followed throughout the project
- Progress is measured against the baseline plan
- Deliverables are typically produced and delivered at the end of the project

Strengths of the predictive approach:

- Works well for projects with clear requirements and low uncertainty
- Provides a clear structure and defined milestones
- Easier to estimate costs and timelines upfront
- Clear handoffs between project phases
- Extensive documentation aids in knowledge transfer

Weaknesses of the predictive approach:

- Less flexible in responding to changes
- Can be inefficient if requirements change frequently
- May deliver a product that doesn't meet current needs if requirements shift
- Can be difficult to incorporate feedback until late in the project
- Risk of over-planning or analysis paralysis

Adaptive Approach:

The adaptive approach, which includes agile methodologies, is characterized by iterative development and progressive elaboration of requirements. Key characteristics include:

- Scope is elaborated throughout the project as more is learned
- Changes are expected and easily incorporated
- Planning is done in shorter increments
- Progress is measured by working deliverables
- Deliverables are produced and can be released incrementally

Strengths of the adaptive approach:

- Highly flexible and responsive to change
- Frequent stakeholder engagement and feedback

- Early and continuous delivery of value
- Reduced risk through frequent inspection and adaptation
- Better suited for projects with evolving requirements or high uncertainty

Weaknesses of the adaptive approach:

- Can be challenging to predict long-term costs and schedules
- May be less efficient for projects with stable and well-understood requirements
- Requires high levels of customer involvement throughout the project
- Can be difficult to scale for very large projects or teams
- May result in scope creep if not managed carefully

Comparison:

When comparing the two approaches, several key factors emerge:

1. Requirements stability: Predictive approaches work best when requirements are stable and well-understood upfront. Adaptive approaches excel when requirements are likely to evolve.
2. Stakeholder involvement: Adaptive approaches require more continuous stakeholder involvement, while predictive approaches typically involve stakeholders at specific milestones.
3. Flexibility: Adaptive approaches offer more flexibility to change direction based on feedback or new information. Predictive approaches are less flexible but provide more structure.
4. Risk management: Adaptive approaches manage risk through frequent delivery and feedback. Predictive approaches rely more on upfront risk identification and mitigation planning.
5. Team structure: Adaptive approaches often use cross-functional, self-organizing teams. Predictive approaches may use more specialized roles with clearer hierarchies.

6. Documentation: Predictive approaches typically produce more comprehensive documentation. Adaptive approaches focus on working software over extensive documentation.
7. Measuring progress: Predictive approaches measure progress against a baseline plan. Adaptive approaches measure progress by working, demonstrable features.
8. Contract types: Predictive approaches often align well with fixed-price contracts. Adaptive approaches may be better suited for time and materials or target-cost contracts.

Choosing between predictive and adaptive approaches (or creating a hybrid approach) depends on various factors including project complexity, uncertainty, organizational culture, team capabilities, and stakeholder expectations. Many organizations are moving towards a more balanced approach, recognizing that different projects or even different phases within a project may benefit from different approaches.

It's important to note that neither approach is inherently better than the other. The key is to understand the strengths and weaknesses of each approach and select the most appropriate method (or combination of methods) based on the specific needs of the project and organization.

Questions to Reflect on this Chapter:

1. How might you apply agile principles to a traditionally non-software project in your field?
2. In what ways could you adapt your current project management approach to incorporate more agile elements?
3. How would you handle resistance from stakeholders when transitioning from a predictive to an adaptive approach?
4. What challenges might you face in implementing a hybrid project management approach in your organization?
5. How could you leverage the strengths of both predictive and adaptive approaches in a single project?
6. In what situations might a traditional approach be more suitable than an agile one, despite the current popularity of agile methods?

7. How would you measure the success of an agile project compared to a traditional one?
8. What strategies could you employ to maintain team cohesion when switching between agile and traditional approaches in a hybrid model?
9. How might you adapt agile ceremonies like daily stand-ups or sprint reviews for a distributed team across multiple time zones?

10.

In what ways could you apply the concept of continuous improvement, central to agile methodologies, to your personal project management skills?

Chapter 11

Success stories and anecdotes from PMP certified professionals

The journey to becoming a Project Management Professional (PMP) is unique for every individual, but the rewards and growth opportunities are universal. Let's explore some inspiring success stories from PMP certified professionals who have leveraged their certification to advance their careers and make a significant impact in their organizations.

Sarah, a software development team lead, decided to pursue her PMP certification to enhance her project management skills. She found the exam preparation challenging but rewarding. "The process of studying for the PMP exam opened my eyes to new methodologies and best practices I hadn't considered before," Sarah shares. After obtaining her certification, she was able to implement more efficient project tracking systems, resulting in a 20% reduction in project delays for her team.

For Mark, a construction project manager, the PMP certification was a game-changer. "I was hesitant at first, thinking my years of experience were enough. But the PMP framework gave me a structured approach to tackle complex projects," he explains. Mark's newfound expertise in risk management helped him save his company millions on a large-scale infrastructure project by identifying and mitigating potential issues early in the planning phase.

Emily, a marketing professional, found that her PMP certification opened doors she never expected. "I was pigeonholed in my marketing role, but the PMP gave me the credibility to transition into full-time project management," she says. Emily now leads cross-functional teams on global campaigns, applying her marketing insights alongside her project management skills.

James, an IT consultant, credits his PMP certification with helping him land his dream job. "During the interview, I was able to speak confidently about project management principles and how I've applied them in real-world scenarios," he recalls. James's ability to align IT projects with business objectives has made him an invaluable asset to his new company.

For Lisa, a healthcare administrator, the PMP certification helped her navigate the complex world of medical facility expansions. "The stakeholder management techniques I learned were crucial in coordinating between medical staff, construction teams, and regulatory bodies," she notes. Lisa's projects now consistently meet both budget and timeline goals, a rarity in her field.

Robert, a finance professional, found that his PMP certification gave him a competitive edge in his industry. "I can now speak the language of project management fluently, which has been invaluable when working with clients from various sectors," he explains. Robert's ability to translate financial data into actionable project insights has made him a sought-after consultant.

These success stories highlight the versatility and value of the PMP certification across diverse industries. The common thread among these professionals is how the PMP framework provided them with a robust toolkit to tackle complex projects and drive meaningful results.

Many PMP certified professionals also speak of the personal growth they experienced through the certification process. "Studying for the PMP exam taught me discipline and time management skills that have benefited me both professionally and personally," shares Tom, an aerospace engineer.

The PMP community is another aspect that many certified professionals find invaluable. "The network I've built through PMP events and forums has been incredible," says Maria, a retail project manager. "I've found mentors, collaborators, and even new career opportunities through these connections."

These anecdotes serve as a testament to the transformative power of the PMP certification. Whether it's advancing within your current field, transitioning to a new industry, or simply becoming more effective in your current role, the PMP certification provides the knowledge, skills, and credibility to take your career to new heights.

As you embark on your own PMP journey, remember that each of these professionals started where you are now. Their stories are not just success tales, but roadmaps showing the potential that lies ahead for dedicated project management professionals willing to invest in their skills and knowledge.

Practical mnemonic techniques for key concepts and processes

Mastering the vast array of concepts and processes in project management can be daunting. However, using mnemonic techniques can significantly enhance your ability to recall crucial information, especially under the pressure of the PMP exam. Let's explore some practical mnemonic devices that can help you remember key project management concepts and processes.

For the five Process Groups, use "IPEMC":

1. Initiating
2. Planning
3. Executing
4. Monitoring and Controlling
5. Closing

To remember the ten Knowledge Areas, try "SICREQTPCH":

1. Scope
2. Integration
3. Cost
4. Risk
5. Earned Value Management
6. Quality
7. Time
8. Procurement
9. Communications
10. Human Resource Management

For the ITTO (Inputs, Tools and Techniques, Outputs) framework, think of "In The Team Office":

1. Inputs - what you need to start
2. Tools and Techniques - what you use during the process
3. Team - who performs the work
4. Outputs - what you produce

To recall the four types of organizational structures, use "FWMP":

1. Functional
2. Weak Matrix
3. Balanced Matrix
4. Projectized

For the five stages of team development, remember "FPNPS":

1. Forming
2. Performing
3. Norming
4. Performing
5. Storming

To memorize the six aspects of project performance, think "STQCRS":

1. Scope
2. Time
3. Quality
4. Cost
5. Risk
6. Stakeholder Satisfaction

For the three-point estimating technique, use "POM":

1. Pessimistic
2. Optimistic
3. Most Likely

To remember the four types of conflict resolution techniques, think "FACC":

1. Forcing
2. Accommodating
3. Compromising
4. Collaborating

For the four types of project life cycles, use "PAPI":

1. Predictive
2. Adaptive
3. Iterative
4. Incremental

To recall the seven basic quality tools, remember "CFPHSPR":

1. Cause-and-effect diagram
2. Flowchart
3. Pareto chart
4. Histogram
5. Scatter diagram
6. Control chart
7. Run chart

For the four types of project contracts, think "FPCT":

1. Fixed Price
2. Cost Plus
3. Time and Materials
4. Unit Price

To memorize the five stages of risk management, use "IPQRM":

1. Identify
2. Plan
3. Quantify
4. Respond
5. Monitor

For the four types of project closure, remember "NAAP":

1. Normal
2. Abnormal

3. Adjourned
4. Premature

These mnemonic devices are just starting points. As you study, you'll likely develop your own personalized memory aids that resonate with your learning style. The key is to create associations that are meaningful to you and easy to recall.

Remember, mnemonics are not just for memorization; they're tools to help you quickly access information during the exam and in real-world project scenarios. Practice using these mnemonics regularly, and you'll find that complex project management concepts become second nature.

As you progress in your studies, try creating visual mnemonics or acronyms for processes within each Knowledge Area. For example, for Scope Management processes, you might use "PCDVVC":

1. Plan Scope Management
2. Collect Requirements
3. Define Scope
4. Validate Scope
5. Verify Scope
6. Control Scope

The beauty of mnemonics is their flexibility. Feel free to adjust these suggestions or create entirely new ones that work better for you. The most effective mnemonic is one that you can easily remember and quickly apply.

By incorporating these mnemonic techniques into your study routine, you'll not only improve your chances of success on the PMP exam but also develop a deeper, more intuitive understanding of project management principles that will serve you well throughout your career.

Final exam preparation tips and encouragement

As you approach the final stretch of your PMP exam preparation, it's natural to feel a mix of excitement and anxiety. This is a crucial time to fine-tune your knowledge, boost your confidence, and ensure you're fully prepared

for the challenge ahead. Here are some valuable tips to help you make the most of your final preparation phase, along with words of encouragement to keep you motivated.

First and foremost, create a structured study plan for your remaining time. Break down your days into focused study sessions, allocating time for review, practice questions, and rest. A well-organized approach will help you cover all necessary material without feeling overwhelmed.

Prioritize your weak areas. By now, you should have a good sense of which topics or processes you find most challenging. Dedicate extra time to these areas, but don't neglect reviewing topics you feel confident about. The PMP exam covers a wide range of material, and you'll need a comprehensive understanding to succeed.

Take full-length practice exams under timed conditions. This will help you build stamina for the actual exam and identify any time management issues. Analyze your results carefully, paying attention not just to your score, but to the types of questions you're missing and why.

Focus on understanding the underlying concepts rather than memorizing facts. The PMP exam often presents scenario-based questions that require you to apply your knowledge. Practice explaining project management concepts in your own words, as if you were teaching them to someone else.

Familiarize yourself with the exam format and structure. Know how many questions to expect, the time allowed, and the distribution of questions across different domains. This knowledge will help you pace yourself effectively during the actual exam.

Don't underestimate the importance of rest and self-care. While it's tempting to study around the clock, adequate sleep, regular exercise, and a balanced diet are crucial for maintaining focus and retaining information. Schedule breaks and relaxation time into your study plan.

Engage with other PMP candidates or certified professionals. Discussing concepts, sharing study tips, and even teaching others can reinforce your understanding and boost your confidence. Online forums, study groups, or local PMI chapter meetings can be great resources for this.

Review the PMI Code of Ethics and Professional Conduct. Questions related to ethical considerations are an important part of the exam, and

understanding the ethical framework for project management is crucial for your future career.

In the days leading up to the exam, focus on review rather than trying to learn new material. Use this time to reinforce key concepts, go over your notes, and revisit any areas where you still feel uncertain.

Prepare everything you'll need for exam day well in advance. This includes your identification, the location of the test center (or setting up your space for an online exam), and any necessary materials. Knowing you're logistically prepared can help reduce stress on exam day.

Now, for some words of encouragement: Remember that you've put in the hard work and dedication to get to this point. Trust in your preparation and your abilities. The PMP exam is challenging, but it's designed to be passable for those who have thoroughly prepared.

Visualize success. Imagine yourself confidently answering questions, managing your time effectively, and ultimately receiving that passing score. Positive visualization can have a powerful impact on your performance.

Keep in mind that becoming PMP certified is not just about passing an exam; it's about joining a community of professionals dedicated to excellence in project management. Your hard work now will pay dividends throughout your career.

Don't let anxiety overwhelm you. Some nervousness is normal and can even be beneficial, keeping you alert and focused. But if you find yourself overly anxious, try relaxation techniques like deep breathing or meditation.

Remember that you bring valuable experience and knowledge to the table. The exam is not just testing your ability to memorize information, but your ability to apply project management principles in real-world scenarios – something you've been doing in your career.

Finally, maintain perspective. While the PMP certification is important, it doesn't define your worth as a professional or as a person. Give it your best effort, but know that regardless of the outcome, you've grown and developed valuable skills through this process.

As you enter the exam room or log in to your online test, take a deep breath and remind yourself: You've prepared for this. You're ready. Now it's time

to show what you know and take the next step in your project management career. Good luck!

PMP PRACTICE TEST

Congratulations on taking this important step to prepare for the PMP certification exam! This practice test is designed to help you assess your knowledge and readiness for the actual exam. Here are a few tips to get started:

- Find a quiet place where you can focus without interruptions for the next few hours.
- Have scratch paper, a calculator, and water available.
- Read each question carefully and consider all answer options before selecting your response.
- Pace yourself to complete all questions within the allotted time.
- Flag any questions you're unsure about to review later if time allows.
- Try to answer every question, as there is no penalty for guessing.
- Stay calm and confident - you've prepared for this!

Remember, this practice test is a learning tool. Use it to identify areas where you may need additional study. Good luck, and let's begin!

PMP PRACTICE TEST 1

Question 1

While working on a project, the project manager notices that most of their time is spent resolving conflicts between members of the project team. What is the best tool the project manager can use to resolve the problems amongst the team members?

- A) Expert judgement
- B) Training
- C) Colocation
- D) Interpersonal and team skills

Question 2

The project manager has met with the project team and has informed them that his team performance assessments are done, and he would like to speak with each of them individually about the results. What process group is this?

- A) Initiating
- B) Planning
- C) Monitoring and controlling
- D) Executing

Question 3

While planning a major network upgrade project, one stakeholder has given a requirement to upgrade the switches. The project manager has determined that this would be too costly to be included in the project and has decided to exclude it. What process will the project manager use to document this exclusion?

- A) Close project or phase
- B) Define Scope
- C) Collect requirements
- D) Create WBS

Question 4

While conducting procurement on a project, the project manager has received many different bids with a wide variance of estimated cost for the work. What can the project manager use to best determine which vendor has given a realistic price?

- A) Weighing system
- B) Screening system
- C) Inspection and audits
- D) Independent estimate

Question 5

The project manager has been informed that the cost of building a new room in the office will be \$15,000, +/- 65%. The project manager wants to

know why there is such a large variance in the estimate. The builder said they have not seen the space and it's just a high-level estimate. What kind of estimate does this best represent?

- A) Definitive estimate
- B) Detail estimate
- C) Materials estimate
- D) Rough order of magnitude estimate

Question 6

While working on a project, the project manager asks the team to incorporate more of the user feedback into the deliverables. In an agile project, where do the customers give the team feedback on the product?

- A) Retrospective
- B) Release feedback
- C) Sprint planning meeting
- D) Sprint review

Question 7

The project manager and team have decided to hire a contractor to complete building out the remaining section of the datacenter. They have the requirements listed in detail and would like to use a contract that would present the smallest amount of risk to the project. The project team members would like to purchase the materials themselves since they are very familiar with the work. What contract is best for this project?

- A) Cost plus contractor fee
- B) Cost plus project fee
- C) Time and materials
- D) Cost plus fixed fee

Question 8

Which of the following is an XP practice that helps to create a shared vision between the developers and the customers?

- A) Iteration review meeting

B) Daily standup meetings

C) Metaphors

D) Retrospectives

Question 9

A team member is working on upgrading the network server while another team member is painting the server room. The outcomes of these two events will not affect each other. What best describes the relationship between these two events?

A) They are not statistically independent

B) They are statistically insignificant

C) They are statistically independent

D) They are mutually exclusive

Question 10

The project manager has to present a risk assessment to senior management and has decided to take the most graphical representation of the probability and impact assessment. What tool should the project manager use?

A) Bubble chart

B) Risk summary chart

C) Pareto chart

D) Risk register

Question 11

While building an agile space, the project manager would like to implement a tool that will allow the team to keep track of the flow of work while limiting the work in progress. What tool best meets these requirements?

A) Burndown charts

B) Whiteboard

C) Gantt chart

D) Kanban development

Question 12

Which of the following is not a principle of agile planning?

- A) Conduct most of the planning at the beginning
- B) Engage stakeholders
- C) Engage the project team
- D) Conduct planning throughout the project

Question 13

The sponsor makes it clear that he does not want any of the team members to be overworked while working on a project. This means that no team member is allowed to work overtime. The sponsor is okay with the project being delayed due to this. What technique can the project manager best implement to ensure that no team member is overworked?

- A) Lag
- B) Resource leveling
- C) Resource smoothing
- D) Free float

Question 14

While conducting a risk assessment on a project, the project manager has identified a new regulatory risk. If the project is not completed by July 31, the company will have to scrap the project. What best describes this?

- A) Project constraint
- B) Project requirement
- C) Project work
- D) Project scope

Question 15

The project manager has brought the project team together to explain what the project will be about and what their roles will be. The team members introduce themselves and learn about the different skill sets each of them brings to the project. What stage on Tuckman's ladder best represents this?

- A) Performing
- B) Norming
- C) Forming

D) Storming

Question 16

Two team members were having a conflict over what programming method should be used on the new application. They have resolved the conflict. What would be their next step?

- A) Confirm that the sponsor agrees to the solution.
- B) Nothing, since the conflict has been resolved.
- C) Implement the new method and verify that it solves the actual problem.
- D) Confirm that the project manager has agreed to the solutions.

Question 17

While building the agile space for new agile team, which of the following tools should the project manager ensure is available to all of them?

- A) A network enabled project management software
- B) A whiteboard
- C) Private offices with virtual meeting software
- D) A big screen monitor with the latest Kanban software

Question 18

As an agile project manager, you have encountered many issues with the product owner. The product owner has refused to prioritize the product backlog, stating that all items are equally important. After educating the product owner about the value of prioritization, he still refuses. What should the agile project manager do?

- A) Have the team prioritize the product backlog
- B) Prioritize the product backlog for the product owner
- C) Continue to educate the product owner
- D) Replace the product owner

Question 19

While developing a new smartphone, the project team has identified a specific set of performance measurements that the phone should meet when it is complete. The measurement looks at how fast the phone can boot up

and how fast it can shut down. Where should the project team document these measurements?

- A) Quality checklist
- B) Quality metrics
- C) Quality management plan
- D) Requirements traceability Matrix

Question 20

While compiling all the work performance information into the work performance report, a project manager notices that the SPI of the project is .6 and the CPI is .7. What action should the project manager take next on this project?

- A) Inform the sponsor of a major delay.
- B) Inform the sponsor the project is over budget.
- C) Create a change request to correct the project.
- D) None since the project is on the budget and ahead of schedule.

Question 21

The project team has completed the scope baseline and has started to break down each of the work packages into individual activities. What process should the team do next?

- A) Create WBS
- B) Define Scope
- C) Develop Schedule
- D) Sequence Activity

Question 22

The agile project team has decided to do one of the features from the product backlog. The single feature will take six weeks to complete and will be reviewed by the customer. What actions should the agile project manager take next?

- A) Arrange the workspace for the team members to get started
- B) Inform the customers of the six weeks duration

- C) Inform the team they need to conduct the daily standup meetings
- D) Informed the team six weeks is too long and they will need to decomposed that feature into smaller increments

Question 23

The project manager and the project team are currently assessing various ways of responding to a particular risk. The project involves reconstructing part of their current office building, and they're worried about a hurricane hitting and damaging the materials or parts of the unfinished building. The best response they came up with was to purchase insurance in case a hurricane does hit. What kind of strategy is this?

- A) Acceptance
- B) Transfer
- C) Mitigate
- D) Avoidance

Question 24

Senior management has requested an update to the current product upgrade project. The project manager knows she has to keep the information high-level, and as short as possible. Which resource would be the best to show senior management?

- A) WBS
- B) WBS dictionary
- C) Project schedule network diagram
- D) Milestone chart

Question 25

There have been many disputes on the project with the current contractor. The contractor claims the project team is always asking that work not be listed in the contract, and the team claims that the contractor has not been doing the work listed in the contract. What should the project manager do first?

- A) Review the contract

B) Meet with the contractor to understand why the team continually asks that the work not be listed in the contract

C) Contact claims administration

D) Meet with the project team members to understand why they feel the contractor has not been doing the work in the contract

Question 26

Which of the following is a method that will be used to conduct frequent verification and validation that can be done every second on the project?

A) Pair programming

B) Unit testing

C) Acceptance testing

D) Integration testing

Question 27

While monitoring and controlling the project, the project manager and the team have consistently received broken equipment from a particular vendor. They have spoken with the vendor and implemented a new process that will ensure the equipment does not show up broken. This seems to have solved the problem. What is the next step the project manager should take?

A) Analyze the problem

B) Investigate the problem

C) Solve the problem

D) Check the solution

Question 28

The project sponsor has signed off on the project charter and has spoken to the project manager, who then has to keep the cost down on the project. The project manager agrees to try his best to keep cost down and to finish the project under budget. What should the project manager do next?

A) Meet with the stakeholders to gather their requirements

B) Implement the project cost reduction program

C) Create the WBS

D) Meet with the team to determine where money can be saved on the project

Question 29

The project manager has reviewed all the work performance information that has been created so far on the project. He has started to create the overall project status report to present to the project stakeholders. What process is the project manager conducting?

- A) Direct and manage project work
- B) Monitor and control project work
- C) Develop project management plan
- D) Develop project report

Question 30

Mark is currently working on the workstation upgrade project. He has noticed there are three activities on the critical path, which are activity A, C, and D. Activity B has a slack of 2 and a duration of 4 days. Activity C has a duration of 3 days, and activity D has a duration of 6 days. What is the slack on activity A?

- A) Cannot be determined
- B) 4 days
- C) 0 days
- D) 2 days-

Question 31

While working on a new server upgrade project, the project manager calculates the SPI of the project to be 1.3. The project sponsor would like an explanation for why the SPI is that high. What would be the project manager's best response?

- A) The project team were able to finish the work faster than anticipated and this is what led to the project being ahead of schedule
- B) The project contained a lot of work that took more time than anticipated and is now completely behind schedule

C) The project had too many critical paths on it this led to a large delay on the project

D) The project is currently on schedule due to the level of details that was covered during the planning processes

Question 32

While working on an agile project, the project manager met with the project team members to discuss what they did the day before and what they plan to do today. What is the name of this meeting?

A) Daily stand-up meeting

B) Sprint planning meeting

C) Project review meeting

D) Sprint review meeting

Question 33

The project manager is having a very difficult time collecting the requirements from the customers. The customers are having a difficult time putting the requirements into logical groupings. What tool can best help them group the requirements?

A) Prototype

B) Decomposition

C) Requirements Documentation

D) Affinity Diagram

Question 34

While working on a web design project, the change control board approved a change to the layout of the menu. What process should the project manager conduct next to ensure the change is implemented?

A) Update change log

B) Update project management plan

C) Verify scope

D) Direct and manage project work

Question 35

The project manager has just spoken to one of the software developers, Bill, about the project and has asked for an estimate of how long it will take to code a specific function. Bill said that it would take a maximum of 10 days, but that most likely it will be 6 days. The project manager has calculated the PERT estimated duration of this activity to be 6 days. What is the least amount of days it will take to complete this activity?

- A) 4
- B) 2
- C) 1
- D) 3

Question 36

The project planning has been completed for the office renovation project. The project management plan has been approved by the sponsor and senior management. What should the project manager do next?

- A) Inform senior management
- B) Update the functional managers
- C) Hold a kickoff meeting
- D) Get all deliverables accepted

Question 37

While working on an agile project, the team receives a request from the customer to deploy the software as soon as the iteration is done. The customer has already checked the completed part of the software and has accepted it. The team has refused to deploy the software. What best explains the team's refusal?

- A) The iteration took too long
- B) The iteration is part of a release
- C) The iteration has many errors
- D) The iteration needs to be closed

Question 38

The project manager is having a difficult time keeping the project on plan. There are many changes regarding the project scope, which has led to an

increase in the project budget. Management would like a reason why there have been so many scope changes on this project. What would most likely cause many scope changes on a project?

- A) The project manager does not have enough training
- B) Management did not approve the project
- C) Did not gather detailed requirements
- D) Spent too long creating the project schedule and not enough time on the scope

Question 39

While planning the risk responses for a construction project, the project manager and project team have decided they will have to choose a new electrical contractor due to the fact that the recommended contractor has legal issues with the local building department. The legal issues could cause the project to be delayed. What risk response does this represent?

- A) Exploit
- B) Mitigate
- C) Accept
- D) Avoid

Question 40

The project team has identified a number of risks that could affect the project. One risk in particular is that the permit to build the foundation has shown up late. They have ranked this risk as the most important in the project since it will cause the largest delay. What process best describes this ranking?

- A) Identify risk
- B) Qualitative risk analysis
- C) Quantitative risk analysis
- D) Plan risk management

Question 41

While working on a large project, the project manager originally counted 12 stakeholders. A new requirement and six more stakeholders were added to

the project. How many communication channels are on this project?

- A) 360
- B) 153
- C) 306
- D) 160

Question 42

The project manager is informed that a manager in the finance department has requested to be included in the weekly status updates on the project. What document should the project manager update immediately?

- A) Risk register
- B) Project communications
- C) Issue log
- D) Stakeholder register

Question 43

The project manager and team are currently working to create a list of activities needed to complete the project. They have come to one particular work package that they cannot decompose because they do not know enough about the work yet. They have decided that midway through the project, they will decompose this particular work package. What tool or technique are they using?

- A) Forward Planning
- B) Requirements Future Planning
- C) Rolling Wave Planning
- D) Decomposition

Question 44

The work the project will contain and the velocity of the team is currently at 14 points. What is the total size of the project in terms of story points?

- A) 110
- B) 150
- C) 140

D) 130

Question 45

In what process does a project manager determine the approach they will use to involve the stakeholders to meet their expectations?

- A) Identify stakeholders
- B) Manage stakeholders engagements
- C) Plan communications
- D) Plan stakeholders engagement

Question 46

When using different prioritization techniques what is the most important aspect that the agile project manager should communicate to the customers?

- A) Make sure to include timing in the use of any prioritization technique
- B) Don't worry too much about the specifics it's more important to get the relative prioritization correct
- C) Prioritization techniques are not needed on agile projects
- D) Make sure to include cost in the use of any prioritization technique

Question 47

Managing a project can be a very complex task that involves identifying and managing all the stakeholders on the project. The project manager spends 90% of their time doing what important task?

- A) Determining how much an activity will cost
- B) Determining how long it will take to finish an activity
- C) Determining the needs of the stakeholders
- D) Communications

Question 48

Your company has just started a project to allow remote workers to join the network using a virtual private network (VPN). During the execution of the project, one of the VPN servers completely fails, and the team will need to replace it as soon as possible. Fortunately, the project team anticipated that

this might happen and has a plan for replacing the server. What should the project manager do next?

- A) Implement risk response
- B) Conduct risk response
- C) Plan risk response
- D) Perform qualitative risk analysis

Question 49

After the iteration has completed, where will the team inspect the methods they used to build that increment?

- A) Iteration review
- B) Iteration planning
- C) Iteration backlog
- D) Retrospective

Question 50

While managing the project team the agile project manager is having a very difficult time understanding why team members are always frustrated when communicating with him. What critical soft skills does this project manager lack?

- A) Negotiation
- B) Active listening
- C) Facilitation
- D) Emotional intelligence

Question 51

The risk management plan generally outlines the steps the project will take to conduct risk management processes on the project. Which of the following will the risk management plan not include?

- A) Positive risks that could affect the project
- B) The methodology used to manage risks
- C) A way to categorize the risks

D) Roles and responsibilities for the project team concerning risks processes

Question 52

A project manager is having a very difficult time negotiating with a functional manager. The project manager would like to have Peter, the system administrator, work on the project full time, but the functional manager needs Peter full time to work on the servers throughout the day in case one goes down. After a few days of negotiating, the project manager has determined that he will have Peter from Monday to Wednesday, and the functional manager can have Peter on Thursday and Friday. Although this solution is not the most ideal scenario for the project manager and functional manager, it will have to work for now. What conflict resolution technique was used?

- A) Smoothing
- B) Compromising
- C) Problem solving
- D) Forcing

Question 53

A large development company has just initiated a project to build a 60-story building. The project will take approximately 3 years to complete with a cost of \$550 million. The development company has started to facilitate funding for the project by asking private equity firms and banks. What tool does this best represent?

- A) Financing
- B) Funding limit reconciliation
- C) Analogous estimates
- D) Parametric estimates

Question 54

While working on the network upgrade project, the project manager receives many ideas about what to include in the project. The ideas seem to be very scattered and not logically grouped. What tool can best help the project manager group these ideas?

- A) Histograms
- B) Affinity diagrams
- C) Ideas Matrix
- D) Flowchart

Question 55

The project team has just started to code a redesigned accounting application when a key stakeholder asks for the application to include a very specific report on the company's expenses. The stakeholder has submitted a change request to the project manager. What would be the most important input to consider for this change request?

- A) Work performance reports
- B) Work performance data
- C) Accepted deliverables
- D) Work performance information

Question 56

The project manager, Mark, overheard that the project team is not satisfied with the way the budget was created. They strongly believe the project will be over budget at the end. What is the next best step for Mark?

- A) Do nothing, because the team didn't speak to Mark about it
- B) Review how the budget was created
- C) Bring the team together and attempt to understand why they feel this way
- D) Ask the sponsor for approval to increase the budget

Question 57

The agile project team has completed the Sprint planning meeting. What would be the output of this meeting?

- A) Product backlog
- B) Sprint backlog
- C) User backlog
- D) Sprint requirements

Question 58

While developing very complex software, the project manager met with some of the industry's top subject matter experts to understand their perspectives on solving some of the problems in the software. What tool best describes these meetings?

- A) Checklists
- B) Brainstorming
- C) Questionnaires and surveys
- D) Focus groups

Question 59

While managing a product development project, the project manager met with the team to determine some of the key tasks that will ensure they produce a high-quality product. What should they consider the most important concept in quality?

- A) High-grade is more important than high-quality
- B) Cost of quality only includes the inspection cost
- C) Quality is about prevention
- D) Quality is about more inspection than prevention

Question 60

The product owner would like to see how much work remains to be done on a project. What would be the best agile tool to display this?

- A) Velocity chart
- B) Burndown chart
- C) Burnup chart
- D) Cumulative flow diagram

Question 61

The project manager is currently analyzing the requirements for the project. He has been informed that the stakeholders will be very disappointed if there are defects in the deliverables. He decides to ensure that the project team receives the right training and the best equipment available to build the deliverables correctly. This will in turn increase the overall cost of the

project, but stakeholders do not mind the increase in cost. What best describes this increase in cost?

- A) Expert judgement
- B) Cost of quality
- C) Cost of the requirements
- D) Activities cost

Question 62

The project manager has been informed that the company's senior management would like a meeting about the status of the project. What should the project manager take to display the current schedule of the project?

- A) Gantt chart
- B) Milestone chart
- C) WBS
- D) Network diagram

Question 63

The project team has just assigned costs to all activities on a project. They will now use these costs to find the overall budget of the project. What tool can the project team use to complete this task?

- A) Parametric estimation
- B) Expert judgment
- C) Bottom-up estimation
- D) Cost aggregation

Question 64

A project manager is currently working with the team to complete the office redesign project when a sponsor tells him to finish it 2 weeks sooner than planned. The project manager will need 4 new people to join the team to complete the work by the new deadline. What technique is best described in this scenario?

- A) Critical path method

B) Schedule variance

C) Fast tracking

D) Crashing

Question 65

The project team has completed a bidder conference for the office renovation project. Over 15 different construction companies came to the conference. Directly after the conference, all the companies submitted their bids immediately. What is the next step the project team should take?

A) Select the seller

B) Rewrite the statement of work

C) Update the scope baseline

D) Update the agreement

Question 66

While working on a complex web design project, the manager has received a change request from a senior stakeholder to fix a problem with the current intranet server. The project manager has determined that this change is outside the scope of the project and is not covered by the work listed in the project charter. What should the project manager do next?

A) Inform the stakeholder that the change will incur a significant cost and time increase

B) Ignore the change request

C) Inform the stakeholder that this change request should be considered a new project

D) Pass the change to change control board

Question 67

The project manager is conducting a presentation with a few of the senior stakeholders, and they are not happy with the progress of the project. The project manager has informed them that the delay is due to a contractor that was affected by a major flood a few weeks ago. What process does this best describe?

A) Control communication

- B) Plan communication management
- C) Manage communication
- D) Conduct communication

Question 68

The project manager has decided that most of the stakeholders on the project would like to reference the status reports for the project on the company's internal website on their own time. This would make it easier for them, as it is very difficult to schedule a meeting with all of them at once. What type of communication best describes this?

- A) Pull communication
- B) Interactive communication
- C) Technical communication
- D) Push communication

Question 69

After a project manager is assigned to the project with the project charter, he continues to identify the stakeholders on the project. In this process, he creates the stakeholder register. Which of the following statements about the stakeholder register is false?

- A) It's updated throughout the project
- B) It classifies the stakeholders
- C) It contains a list of all stakeholders on the project
- D) It's only updated in the initiating phase of the project

Question 70

What is the main benefit for conducting the project using agile methodology versus traditional methodology?

- A) Agile project requires funding up front
- B) Agile delivers value incrementally
- C) Traditional delivers values all up front
- D) Traditional delivers value at the beginning

Question 71

A project manager is having difficulties communicating with the project team; there always seem to be misunderstandings and conflicts. What interpersonal and team skills should the project manager improve on?

- A) Selective listening
- B) Lessons learned register
- C) Passive listening
- D) Active listening

Question 72

You are having an issue with the software crashing consistently on the project. What should you use to identify the cause of this issue and the effect it may have on your project?

- A) Ishikawa Diagram
- B) Histogram
- C) Continuous improvement
- D) Flowchart

Question 73

The project has managed to build about half of the deliverables needed to complete the project. The project has spent \$50,000 on materials and labor. This money that has already been spent is generally referred to as what?

- A) Opportunity cost
- B) Spent cost
- C) Sunk cost
- D) Project budget

Question 74

While working on a project, you realize that you will not be able to install the server and the workstations at the same time. In fact, the team has alerted you that after the server installation is done, you should wait an additional 4 days before installing the workstations. This is due to the updates the server will need, which is an automated process. What do you need to add to the schedule in order to account for this delay?

- A) Slack

B) Float

C) Lead

D) Lag

Question 75

When managing risks on a project, the project manager should be aware of the individual project risks and which other project risks?

A) Overall project risks

B) High-level risks

C) Group project risks

D) High-probability risks

Question 76

While working on a project, the CEO of the company has informed you that he would like to terminate the project and have you work on a few other projects. What kind of influence does this best represent?

A) Sideways

B) Downwards

C) Outwards

D) Upwards

Question 77

The project manager is currently assigning costs to each individual activity on the project. A team member has informed the project manager that he should include additional cost just in case the software needs more testing. What best describes this additional cost?

A) Management reserve

B) Contingency reserve

C) Project reserve

D) Testing reserve

Question 78

When deciding which user stories can be done in the next iteration what should the project team consider?

- A) Which story is most valuable to the customer
- B) Which story has the least risks
- C) How many points the team completed in the past iterations
- D) How large is the story

Question 79

During a new workstation rollout project, a stakeholder asked for a change to some of the software being installed. The change was submitted to the Change Control Board but was rejected due to the high increase in cost of the software being requested. What should the project manager do next?

- A) Update the change log
- B) Update the issue log
- C) Resubmit the change request for additional consideration
- D) Perform additional analysis on the requested change

Question 80

While working on a large multinational project, you identify some of the positive and negative stakeholders. What process group are you currently engaged in?

- A) Communications management
- B) Planning
- C) Initiating
- D) Stakeholder management

Question 81

The deliverables for the office relocation project were accepted by the company stakeholders, and all office staff were very happy with the work of the movers. The office manager requested the project be closed immediately due to year-end budgetary closeouts. The movers filed a claim for an additional \$300 for moving a copier that was not part of the plan. What should the project manager do next?

- A) Close the project immediately and update the accounting department to pay the claim.
- B) Close the project immediately and inform the office manager.

- C) Keep the project open and pay the claim.
- D) Keep the project open and inform claims administration.

Question 82

While planning a project, the project manager is given many requirements that the customers would like to add to the project. Upon further investigation, the project manager decides that a few of the requirements will not be feasible within the limited time and cost allocated to the project. What document would best list the requirements that will not be added to this project?

- A) Project scope statement
- B) Project Charter
- C) Work breakdown structure
- D) Requirements documentation

Question 83

While monitoring the status of an agile project, what numerical analysis can the project team use to help determine if the project is on schedule?

- A) Earned value management
- B) Scheduling management values
- C) Net present value
- D) Return on investment

Question 84

The project manager has calculated the SPI of the project to be .7 and the CPI to be .9. When reporting the progress of the project to the company stakeholders, what should the project manager say about the project to the stakeholders?

- A) A delay from a few vendors has delayed the project
- B) The project is progressing on schedule and budget
- C) The project is delayed and over budget
- D) A few project expenses cost more than the budget of the project

Question 85

What is the main difference between the product scope and the project scope?

- A) The project scope describes the features and functionality of the product, whereas the product scope describes how to get the features and functionality from the product.
- B) The project manager plans product scope, and the project team plans the project scope.
- C) There is no difference.
- D) The product scope describes the features and functionality of a product, whereas the project scope describes how to get the features and functionality from the product.

Question 86

The project team has been brought together for the first time to work on a network upgrade project. They were able to learn about the functions they will doing on the project and what their roles will be. What will the team do next, according to Tuckman's ladder?

- A) Storming
- B) Forming
- C) Norming
- D) Performing

Question 87

You are currently working on a large building demolition project. There are many requirements for the potential vendors on the project, and you would like to ensure that they all receive the same information. What is the best tool or technique to ensure all vendors receive the same information about the project?

- A) Scope statement
- B) Requirements traceability Matrix
- C) Bidder Conference
- D) Requirements documentation

Question 88

The project team is currently working on an advertising project. They have completed a few of the activities, which includes writing the script for the commercial. Once the team completes an activity, what should they do next?

- A) Update project sponsor
- B) Update work performance data
- C) Close project or phase
- D) Update the project manager

Question 89

The project manager is currently working on a large building renovation project. The project team is almost done with planning when the project sponsor informs the project manager that due to new regulations, the project will need to be completed within 6 months; if not, they will not be able to open the building to the public. What best represents this?

- A) Constraints
- B) Assumptions
- C) Work packages
- D) Deliverables

Question 90

Team members Mark and Bill are currently experiencing conflict in the office move project. Mark believes that it would be best if they moved the furniture first and then the computers, whereas Bill believes it's best to move the computers and then the furniture. This conflict is causing a serious delay to the project, and both Mark and Bill have decided they will make a decision on what to move first at a later date. What conflict resolution technique best describes this scenario?

- A) Withdrawal
- B) Compromise
- C) Accommodating
- D) Postponing

Question 91

Which of the following is not a characteristic of a project?

- A) Temporary
- B) Unique
- C) Progressive elaboration
- D) Ongoing operations

Question 92

What is the purpose of the control quality process?

- A) To validate that the project deliverables meet the quality requirements specified for the deliverables
- B) To monitor specific project results to determine if they comply with relevant quality standards
- C) To identify ways to eliminate causes of unsatisfactory performance
- D) To audit quality requirements and the results from quality control measurements

Question 93

What is the main purpose of the lessons learned register?

- A) To document project successes and failures
- B) To track project issues and risks
- C) To record project team performance
- D) To monitor project costs and schedule

Question 94

Which of the following is not a type of organizational structure?

- A) Functional
- B) Projectized
- C) Matrix
- D) Hierarchical

Question 95

What is the purpose of a project charter?

- A) To formally authorize the project

- B) To define the project scope
- C) To create the project schedule
- D) To assign project resources

Question 96

What is the primary purpose of the risk management plan?

- A) To identify all potential risks in a project
- B) To define how risks will be managed throughout the project
- C) To prioritize risks based on their impact and probability
- D) To develop response strategies for all identified risks

Question 97

Which of the following is not a type of cost estimate?

- A) Analogous
- B) Parametric
- C) Bottom-up
- D) Top-down

Question 98

What is the purpose of the stakeholder register?

- A) To identify and document all project stakeholders
- B) To manage stakeholder expectations
- C) To communicate with stakeholders
- D) To prioritize stakeholder requirements

Question 99

Which of the following is not a type of project life cycle?

- A) Predictive
- B) Iterative
- C) Incremental
- D) Continuous

Question 100

What is the primary purpose of the work breakdown structure (WBS)?

- A) To define the project scope
- B) To create the project schedule
- C) To estimate project costs
- D) To assign project resources

Question 101

Which of the following is not a type of project constraint?

- A) Scope
- B) Time
- C) Cost
- D) Quality

Question 102

What is the purpose of the change control board?

- A) To review and approve or reject change requests
- B) To implement approved changes
- C) To document project changes
- D) To communicate changes to stakeholders

Question 103

Which of the following is not a type of project communication?

- A) Formal written
- B) Formal verbal
- C) Informal written
- D) Informal verbal

Question 104

What is the primary purpose of the project management plan?

- A) To define how the project will be executed, monitored, and controlled
- B) To authorize the project
- C) To define the project scope

D) To assign project resources

Question 105

Which of the following is not a type of project procurement?

A) Fixed-price contracts

B) Cost-reimbursable contracts

C) Time and materials contracts

D) Performance-based contracts

Question 106

What is the purpose of the requirements traceability matrix?

A) To link product requirements to their origin and track them throughout the project lifecycle

B) To prioritize project requirements

C) To document project assumptions and constraints

D) To manage stakeholder expectations

Question 107

Which of the following is not a type of project schedule network diagram?

A) Activity-on-node (AON)

B) Activity-on-arrow (AOA)

C) Precedence diagramming method (PDM)

D) Critical path method (CPM)

Question 108

What is the primary purpose of the risk register?

A) To document identified risks and their characteristics

B) To prioritize risks based on their impact and probability

C) To develop response strategies for all identified risks

D) To monitor and control risks throughout the project

Question 109

Which of the following is not a type of project cost?

- A) Direct costs
- B) Indirect costs
- C) Fixed costs
- D) Variable costs

Question 110

What is the purpose of the responsibility assignment matrix (RAM)?

- A) To define project roles and responsibilities
- B) To create the project schedule
- C) To estimate project costs
- D) To assign project resources

Question 111

Which of the following is not a type of project quality tool?

- A) Cause-and-effect diagram
- B) Control chart
- C) Histogram
- D) Gantt chart

Question 112

What is the primary purpose of the project scope statement?

- A) To define the project deliverables and work required to create those deliverables
- B) To authorize the project
- C) To create the project schedule
- D) To assign project resources

Question 113

Which of the following is not a type of project risk response strategy?

- A) Avoid
- B) Transfer
- C) Mitigate

D) Ignore

Question 114

What is the purpose of the project management information system (PMIS)?

A) To provide a standardized set of tools for the project manager to collect, store, and distribute project information

B) To create the project schedule

C) To estimate project costs

D) To assign project resources

Question 115

Which of the following is not a type of project closure?

A) Administrative closure

B) Contract closure

C) Financial closure

D) Technical closure

Question 116

What is the primary purpose of the project communications management plan?

A) To define how project communications will be planned, structured, monitored, and controlled

B) To identify all project stakeholders

C) To manage stakeholder expectations

D) To document project changes

Question 117

Which of the following is not a type of project resource?

A) Human resources

B) Material resources

C) Equipment resources

D) Financial resources

Question 118

What is the purpose of the project performance reports?

- A) To provide information on project progress and performance
- B) To authorize the project
- C) To define the project scope
- D) To assign project resources

Question 119

Which of the following is not a type of project team development technique?

- A) Training
- B) Team-building activities
- C) Recognition and rewards
- D) Performance appraisals

Question 120

What is the primary purpose of the project procurement management plan?

- A) To define how procurement activities will be managed throughout the project
- B) To identify potential sellers
- C) To create procurement documents
- D) To evaluate seller proposals

Question 121

While working with the project team and conducting a brainstorming session, the project manager noticed that a lot of the ideas the team was coming up with were not organized. What tool can be used by the team to best visually organize their ideas?

- A) Flowchart
- B) Mind mapping
- C) Pareto diagram
- D) Matrix diagram

Question 122

The project manager has noticed that a few team members are having a difficult time following the inspection process to check the quality of new software. What is the best tool to help them see the process, making it easier to follow?

- A) Process design chart
- B) Control Chart
- C) Histogram
- D) Flowchart

Question 123

While working on an agile project, the sponsor would like to know how much work remains to be completed on the project. The project manager has scheduled a meeting with the sponsor for the next day. What tool would be best for the project manager to take to the meeting?

- A) Project calendar
- B) Burndown chart
- C) Earned value charts
- D) Pareto chart

Question 124

The project team has finished 60% of the deliverables when management informs the project manager that the project will be canceled immediately and the team will be reassigned to work on a new project that management feels is more important. What should the project manager do right away?

- A) Immediately released the team and start working on the new project
- B) Return to planning to understand why the project might have been terminated
- C) Inform the project team, conduct a lesson learned session, and formally release the team from the project
- D) Inform management that the project cannot stop because the deliverables are 60% done

Question 125

While managing the stakeholders' engagement, the project manager notices that some of the team members are not respectful to other team members. This has led to a few conflicts between the members. What can the project manager best do about this?

- A) Stop the project
- B) Inform the sponsor
- C) Release the team
- D) Implement ground rules

Question 126

When an organization is considering a project, what are some of the factors that can influence why a project should get done?

- A) Meeting regulatory, legal, or social requirements
- B) Making the company shareholders happy
- C) Hiring new personnel
- D) Continuing the day-to-day work in a particular department

Question 127

While attempting to determine the schedule for the project, the project manager has been informed from the team that each line of code will take about 15-45 minutes to write and debug. There will be about 1 million lines of code in the application. What schedule-estimating technique best describes this estimate?

- A) Bottom-up
- B) Parametric
- C) Analogous
- D) Top-down

Question 128

Project manager Mary was informed by the team that the constant conflicts in the project have slowed down the team so that they are now behind in the work. Mary is not sure what she did wrong while planning the project. She used a RACI chart to assign roles to each team member. She has assigned

each activity to at least two people who will be held accountable for the work. What best explains the conflicts in the project?

- A) Only one person should be held accountable for an activity when using a RACI chart.
- B) Mary should have used more than just an RACI.
- C) The team misread the RACI chart.
- D) A RACI chart is not a tool that you can use to assign work.

Question 129

The datacenter redesign project is currently 30% complete. The project manager is not happy with the way processes are being followed by the team in ensuring that the network wiring will meet its quality requirements. What should the project manager do to improve the processes so as to meet the quality requirements with the network wiring?

- A) Control quality
- B) Control scope
- C) Manage quality
- D) Monitor and control project work

Question 130

The sponsor would like a report about the resources that are being used on the project. He would like to see them broken down by different categories to make them easier to understand. What process will the project manager use to create this?

- A) Estimate activity resources
- B) Develop schedule
- C) Define activities
- D) Sequence activities

Question 131

A company has completed building a new datacenter. The project has many changes that were submitted to the change control board. Most changes were approved, and some were not. Which of the following is not a purpose of the change control board?

- A) Stop unnecessary changes
- B) Assess changes
- C) Deny changes whenever possible
- D) Manage the change control process

Question 132

What is considered the single most important skill a project manager should have?

- A) Communication
- B) Business
- C) Expert judgment
- D) Technology

Question 133

The project team is working with the customers to write the user stories. The customers have refused as they claim this would add no value to the project. What would be the best step to resolve this?

- A) Educate the users why the user stories are valuable
- B) Have the team write the user stories
- C) Inform them user stories may not be needed
- D) Ask the agile project manager to write the user stories

Question 134

The project manager is currently estimating how many programmers will be needed to complete the financial software upgrade project. What document can the project manager use to determine who is available to work on the project?

- A) Project team calendar
- B) Availability calendar
- C) Resource calendar
- D) Lessons learned register

Question 135

While constructing a roof for a large building, the project team has identified the risk of a snowstorm. Due to the region in the country and the time of the year, the team has decided to take no action or preparations for the snowstorm. What risk response strategy is the team using?

- A) Acceptance
- B) Enhance
- C) Mitigation
- D) Avoid

Question 136

The product owner has added three new changes to the product backlog. The agile project manager has met with the team and they have decided immediately how to implement these new changes, although these changes will be implemented until three iterations from now. The product owner informs the agile project manager that he is not happy about this. What should the agile project manager do?

- A) Inform the product owner of the potential risk of each change
- B) Ask the team members to implement the change right away
- C) Ask the product owner when he would like the changes to be implemented
- D) Tell the team they should not have committed to doing these changes until they were ready to implement them

Question 137

The project manager and the project team are reviewing the completed deliverables to see if they meet the performance requirements outlined in the requirements documentation. This is done so that when the customers are invited to inspect the deliverable, there will be no issues. What is the best output of this process?

- A) Verified deliverables
- B) Requirements documentation
- C) Project management plan
- D) Accepted deliverables

Question 138

While working on a project, the project manager has been inspiring the team members to do the best they can, while also regularly communicating the project's vision to the team. What skill does this best describe?

- A) Facilitation
- B) Leadership
- C) Active listening
- D) Networking

Question 139

Your company has decided to roll out a new Wi-Fi network for the staff. The sponsor has informed you that encryption on the network is mandatory. Where will the project manager document that the encryption was mandated by the sponsor?

- A) Project scope statement
- B) Scope Baseline
- C) Requirements traceability Matrix
- D) Requirements documentation

Question 140

A project has completed 60% of all the work. The team has spent 55% of the project budget. The budget is currently set at \$180,000. The sponsor has requested the project's CPI. What CPI figure should the project manager provide?

- A) 1.1
- B) .99
- C) \$18,000
- D) \$108,000

Question 141

While managing a datacenter project, a few customers requested a feature be added to the project that will enhance the security system in the datacenter. The change was submitted to the change control board and was denied due to the high cost of the security system. A few months later

another customer submitted the same change back to the project manager. What is the best step the project manager can take in this scenario?

- A) Inform the change control board
- B) Add the security system to the datacenter
- C) Assess how this change impacts the project management plan
- D) Inform the customers the change cannot be done

Question 142

Which technique should the agile team use to list the reasons for why a particular process was failing during iteration?

- A) Short subjects
- B) Check-in analysis
- C) Fishbone analysis
- D) SMART goals

Question 143

The project manager is working on a top-secret company project and would like to ensure all the correct security measures are in place for communications regarding the project. What tool should the project manager use?

- A) Encryption
- B) Access controls
- C) Communication technology
- D) Communication models

Question 144

While managing a datacenter development project, the project manager has noticed there are many conflicts between the team members on the project. When managing a conflict in a project, what would be the best role for the project manager?

- A) Advisor
- B) Dictator
- C) Direct

D) Facilitator

Question 145

Senior management would like your project to have as few risks as possible. Which of the following contracts best meets their criteria?

- A) Cost reimbursable
- B) Fixed price
- C) Cost plus fixed fee
- D) Time and material

Question 146

The product owner has informed the project manager that all items in the product backlog are valuable and they should all get done. How should the agile project manager respond?

- A) Agree with the product owner and try to immediately complete as many of the backlog items as possible
- B) Prioritize the items himself
- C) Educate the product owner on the benefits of prioritizing the product backlog
- D) Inform the project team that all items should get done immediately

Question 147

The project team has been working very hard over the last 4 months to program the financial application and has completed it. The project manager has informed the team that the quality control team will be inspecting it next. What process group best describes what the team has done so far?

- A) Executing
- B) Planning
- C) Closing
- D) Monitoring and controlling

Question 148

The agile project team has determined that many of its processes have a lot of waiting and would like to remove all of the waste in the processes. What would be the best tool the agile team can use to improve their processes?

- A) Process tailoring
- B) Value stream map
- C) Triple nickel
- D) Fishbone analysis

Question 149

While monitoring a large construction project, the project manager has calculated the SPI of the project to be 1.2. A contractor has informed the project manager that a delivery will be 1 week late. The 1-week delay is 10% of the project schedule. What would mostly likely happen to this project?

- A) The project will finish over budget
- B) The project will finish under budget
- C) The project will finish ahead of schedule
- D) The project will finish behind schedule

Question 150

A project manager wants to ensure that the new cell phone the project is creating will beat or match the performance of new cell projects by other companies. What tool would be the best for the project?

- A) Plan quality management
- B) Benchmark
- C) Meetings
- D) Collect requirements

Question 151

Which of the following is the best tool or technique for handling a multinational project team in a cost-effective way?

- A) Visiting each functional manager to collect their requirements in person
- B) Using collocation

- C) Using virtual teams
- D) Requesting a meeting with all functional managers in one location

Question 152

When a project team implements new methods in addition to agile methods to increase efficiency, it is known as:

- A) Process analysis
- B) Process tailoring
- C) Non-agile processes
- D) Hybrid processes

Question 153

What is the output of the process where a project manager utilizes rewards and recognition theories to keep the team motivated?

- A) Individual and team assessments
- B) Training
- C) Virtual teams
- D) Team performance assessments

Question 154

What should a project manager do when there is no change control board to approve changes for a large utility project?

- A) Approve the changes himself with the help of the project team
- B) Establish a change control board for the project
- C) Ask the project sponsor to approve or deny the changes
- D) Approve the changes himself

Question 155

Which statement about quality management is true?

- A) Inspection leads to less prevention
- B) Low-grade, high quality is okay
- C) High-grade, low quality is okay
- D) Low-grade, low quality is okay

Question 156

What should a project manager do when a project is terminated and a new project is to start immediately?

- A) Inform the sponsor that the new project plan will take more than 2 days
- B) Write the charter for the new project
- C) Conduct the close project or phase process for the current project and write the final report
- D) Get an authorized project charter for the new project

Question 157

What is the difference between the product backlog and the iteration backlog?

- A) The product backlog contains the work for the next iteration, and the iteration backlog contains all steps to complete the work
- B) The product backlog contains all project work, and the iteration backlog contains work for the next iteration
- C) Both backlogs outline steps to manage the product and iteration
- D) The product backlog contains all project work, and the iteration backlog contains steps to complete the work

Question 158

What technique describes assigning team members to no more than one activity at a time to prevent burnout?

- A) Resource equalization
- B) Resource crashing
- C) Resource leveling
- D) Resource movement

Question 159

What is the slack on a critical path activity?

- A) Cannot be determined
- B) 2 days
- C) 1 day

D) 0 days

Question 160

Where should new knowledge gained on a project be documented?

A) Knowledge management register

B) Lessons learned register

C) Risk register

D) Opportunity register

Question 161

During which process are contractor payments made for a project with monthly payment terms?

A) Manage procurement

B) Control procurement

C) Plan procurement management

D) Conduct procurement

Question 162

Where can a project manager best document different types of resources required for a project?

A) Resource breakdown structure

B) Resource requirements

C) Resource register

D) Resource category matrix

Question 163

What should a project team do when they encounter a problem they cannot solve and want an outside company to finish the project?

A) Create a request for quotation

B) Create a request for proposal

C) Rewrite the scope statement

D) Conduct a bidder conference

Question 164

What factors are considered when prioritizing risks during qualitative risk analysis?

- A) Probability and impact
- B) Probability only
- C) Impact only
- D) Source of risks and impact

Question 165

What process is a project manager performing when resolving conflicts among team members?

- A) Control Resources
- B) Control Scope
- C) Acquire Team
- D) Manage Team

Question 166

How should a project manager interpret and report a CPI of 1.1 and an SPI of 1.14?

- A) There have been many changes to the scope that have caused the project to be behind schedule
- B) The project is behind schedule and over budget due to scope creep
- C) There have been many changes to the scope that have caused the project to be over budget
- D) The project is progressing on schedule and budget

Question 167

What mistake did a project manager make when closing a project?

- A) Not informing the PMO about releasing the team
- B) Nothing, these are the normal steps to closing a project
- C) Releasing the team and then doing lessons learned
- D) Writing the final report after the lessons learned

Question 168

What should a project manager do when a contractor asks for more money for additional work not listed in the agreement?

- A) Tell the contractor they should not have done additional work
- B) Inform the contractor that the project does not have the additional funds to cover the work
- C) Contact claims administration
- D) Inform the sponsor

Question 169

Which process describes consulting with banks and lending institutions to obtain project funds?

- A) Determine budget
- B) Develop project charter
- C) Plan cost management
- D) Determine project financing

Question 170

What is it called when planning is done at multiple points in time as data becomes available on an agile project?

- A) Elaborate planning
- B) Agile project planning
- C) Rolling wave planning
- D) Progressive planning

Question 171

What should a project manager do after a change request is declined by the change control board?

- A) Update the project management plan
- B) Conduct perform integrated control
- C) Update the change log
- D) Update the lessons learned register

Question 172

What tool is best for visualizing a complex process with many paths and if/then scenarios?

- A) Histogram
- B) Flowchart
- C) Scatter diagram
- D) Fishbone diagram

Question 173

Where should assumptions and constraints related to activity duration estimates be documented?

- A) Duration estimates
- B) Cost estimates
- C) Project schedule
- D) Basis of estimates

Question 174

What can a project manager do to complete a project sooner by allowing some work to start before predecessor work is done?

- A) Add lead times between project activities
- B) Add lag times between project activities
- C) Add reserves to each project activity
- D) Add slack times between project activities

Question 175

What could a project manager have done to prevent miscommunication about resolved issues in a meeting?

- A) Made sure the meeting was timed
- B) Ensured that the meeting stayed on topic
- C) Distributed detailed meeting minutes
- D) Distributed a meeting agenda

Question 176

What estimation technique is used when providing a high-level estimate based on experience from a similar project?

- A) Parametric estimates
- B) Bottom-up estimates
- C) Analogous estimates
- D) Expert judgement

Question 177

What process should follow the approval of the scope statement?

- A) Create scope baseline
- B) Create WBS
- C) Define activities
- D) Sequence activities

Question 178

What should a project manager do after receiving a completed deliverable from the project team?

- A) Check the deliverable for quality requirements
- B) Get acceptance from the project sponsor
- C) Close the project
- D) Ask the team to review the deliverable

Question 179

How should a customer add a new component to an Agile project?

- A) Changes are not allowed on agile projects
- B) Ask the agile project manager for permission to add it to the product backlog
- C) Fill out a change request form
- D) Add it to the product backlog

Question 180

What is the purpose of a resource breakdown structure?

- A) To list all project activities

- B) To categorize project resources by type
- C) To assign resources to project tasks
- D) To estimate resource costs

Question 181

A project manager realizes that stakeholder interests will conflict on a project and decides to utilize a stakeholder engagement assessment matrix. The matrix pinpoints an influential stakeholder who is resistant to the project. The project manager must align this stakeholder's expectations with the project's goals.

How can the project manager accomplish this goal?

- A) Produce a stakeholder engagement plan
- B) Convey the stakeholder engagement plan
- C) Gain consensus on project objectives by meeting with all stakeholders
- D) Ensure that the stakeholder register is complete and updated

Question 182

A project manager is creating an agenda and presentation materials for a kick-off meeting that will involve stakeholders across the globe.

How can the project manager facilitate and optimize stakeholder engagement?

- A) Create slides for the kick-off meeting to address stakeholder involvement
- B) Survey stakeholders' preferred meeting dates and times to accommodate the teams in different time zones
- C) Verify that all required participants or their delegates will be available to attend
- D) Review the kick-off meeting agenda and materials for overall clarity and concision

Question 183

A project has the following characteristics:

A functional manager is also a project stakeholder

The functional manager has time constraints and delegates project responsibilities to someone else on the functional team. This person becomes a new stakeholder

The new stakeholder is NOT attending meetings

How should the project manager engage this new stakeholder?

- A) Examine the stakeholder engagement plan with the new stakeholder and assess their level of engagement
- B) Present the project schedule and the specific, assigned tasks to the new stakeholder
- C) Request that the functional manager brief this new stakeholder and ask that they send them to all relevant meetings
- D) Ask the new stakeholder to pair with a more experienced stakeholder to learn responsibilities

Question 184

A project manager is working with three (3) key stakeholders. Each has a different vision regarding the project and its goal. They each feel strongly about their opinion.

How should the project manager obtain approval of the project charter?

- A) Conduct a stakeholder analysis
- B) Use facilitation and conflict management techniques to help the three (3) stakeholders find consensus
- C) Request that the project sponsor resolve the conflict
- D) Use the project kick-off meeting to settle the project goals

Question 185

A small group of users complains during a project's user acceptance stage, stating that their expectations are NOT met.

Which action could help avoid this issue on future projects?

- A) Send more frequent updates to stakeholders
- B) Engage in risk assessments throughout the project
- C) Make use of conflict management techniques

D) Make use of stakeholder feedback during the project

Question 186

A global organization sponsors a project that involves six (6) different companies. When the project is partially complete, the project manager learns that one stakeholder is ill and needs to decrease their level of involvement.

What should the project manager do?

- A) Update the stakeholder register and then the stakeholder engagement plan
- B) Revise the project charter with the new stakeholder information
- C) Ask the project sponsor to replace the stakeholder
- D) Update the stakeholder engagement plan

Question 187

During work on a government project, stakeholders exert pressure on the project manager to comply with their preferred actions because they have extremely complex regulations and constraints. The project manager wants to build a successful relationship with these stakeholders because the company hopes to win more contracts with the government.

Which two approaches should the project manager take?

- A) Assess and categorize these stakeholders using the Salience model
- B) Invite these stakeholders to team meetings to assure them that the project team takes their work seriously
- C) Send a questionnaire out to this stakeholder group, asking about their needs
- D) Use servant leadership to build a relationship based on stakeholder needs
- E) Share the stakeholder engagement matrix with the team

Question 188

Two (2) users complain during the project's user acceptance stage, saying that their expectations were NOT met.

How could the project manager avoid this issue in the future?

- A) Enable efficient stakeholder management

- B) Assess risks more thoroughly
- C) Employ conflict management techniques
- D) Nurture a professional relationship with the users

Question 189

A project involves six different companies, and the project sponsor is a global organization. At the midpoint of the project, the project manager learns that one stakeholder is experiencing difficulties and CANNOT provide their former level of involvement.

The project manager needs to _____ and then _____.

(Fill in the blanks with the correct pair of answers.)

- A) avoid the risk; update the stakeholder engagement plan
- B) avoid the risk; update the stakeholder register
- C) mitigate the risk; update the stakeholder engagement plan
- D) mitigate the risk; update the stakeholder register

Question 190

A company is struggling to define the scope of a new project that has multiple phases with a high level of dependency between the phases.

How should the project manager approach this challenge?

- A) Contract with a third-party consultant that specializes in helping businesses define scope of work on large projects
- B) Work with project stakeholders to recommend an iterative approach that will then help to define the project's scope
- C) Review the project management plan to ensure that it provides extra time within the schedule, then revise the scope of work
- D) Move forward with the project but keep a daily check on the schedule to prioritize the dependency issues

Question 191

Several new members are added to an ongoing project. Although all original team members received basic training on the specifics of the business operation that the project supports, the new members do NOT

have the same basic understanding. This lack of understanding results in decreased productivity.

How should the project manager respond to this issue?

- A) Ask the original team members to provide support and training and schedule a second kick-off meeting for new team members
- B) Assure all new team members that they should feel comfortable asking for help from both the long-term members and project manager
- C) Revise the team, so that the newer resources are moved to other projects and resources with relevant experience are added, then log lessons learned
- D) Recognize that this is a common occurrence when teams experience changes and revise the schedule to allow for the slight decrease in productivity

Question 192

A product owner in an agile project complains of too many meetings in their monthly schedule. There is NOT enough time for project work. They instruct the project manager to prioritize some meetings and decrease the frequency of others.

Which two of the product owner's meetings could the project manager deprioritize so that they attend less frequently?

- A) Sprint retrospectives
- B) Product SME consultations
- C) Daily standup meetings
- D) Team performance reviews
- E) End-user feedback sessions

Question 193

A deliverable on the project's critical path is behind schedule. The cost performance index (CPI) is 1.3. The project manager is able to put the project back on schedule.

Which three results are the most likely for this project?

- A) Activities will be performed in parallel
- B) Project scope will be revised

- C) Associated risks will increase
- D) Costs will increase
- E) The team should expect rework

Question 194

A project is 7 months into execution. The project manager determines that the cost performance index (CPI) is .80. According to a trend analysis, the CPI has a downward trend.

What should the project manager do next?

- A) Issue a change request to redo the cost baseline
- B) Ask for additional resources
- C) Crash the project schedule
- D) Utilize the management reserve

Question 195

A project has the following characteristics:

US\$3 million budget

Planned value of US\$630,000

Actual cost of US\$650,000

Earned value of US\$540,000

Which statement is true about the current status of the project?

- A) The project is ahead of schedule and under budget
- B) The project is behind schedule and over budget
- C) The project is ahead of schedule and over budget
- D) The project is behind schedule and under budget

Question 196

The project manager learns that one team member needs to complete a critical task that is outside of the project, resulting in a scheduling risk for the project.

How can the project manager eliminate this risk?

- A) Meet with the team member's manager and negotiate for an alternative time to complete the other task
- B) Ask the team member to focus on the critical task and obtain an additional resource from another department
- C) Send a report to the project sponsor, documenting noncompliance from the member's manager
- D) Tell the team member's manager to release the team member from outside activities until the scheduled project activity is complete

Question 197

Over the past six months, the cost per story in agile project A has risen by more than 250% due to a faulty platform which is no longer supported. The project will exceed the budget increment threshold at the next iteration.

Who should decide if the project should be cancelled?

- A) The head of business control
- B) The product owner
- C) The procurement manager
- D) The project manager

Question 198

A new product development project has the following characteristics:

There are three (3) main tasks

Task A must be delivered four (4) weeks before task C starts

Once task B is finished, task C will start

What is the relationship between tasks A and B?

- A) Finish-to-start (FS)
- B) Finish-to-finish (FF)
- C) Start-to-start (SS)
- D) Start-to-finish (SF)

Question 199

A team decides that an agile approach fits the needs of the next phase in their project. Unfortunately, some team members have NOT had the

appropriate agile training.

How should the project manager respond to the lack of agile training?

- A) Transition some of these team members to other teams and replace them with resources with agile training
- B) Ensure the project's contingency reserve can cover agile training for all team members
- C) Create virtual training sessions for key team members, covering the main agile topics
- D) Identify and implement the most cost-effective agile training for the team members

Question 200

A company is planning to utilize a new product that leverages innovative technologies and processes. The project manager has verified that the component work packages have been defined, and constraints for each component have been identified.

Which estimating technique should the project manager use to obtain a precise cost estimate of the project?

- A) Analogous
- B) Three-point
- C) Bottom-up
- D) Parametric

Question 201

A project manager is uncertain about the duration of a project for a new product and consults several groups of subject matter experts (SMEs).

The first group advises that development can be finished in 40 days.

The second group identifies some risks that could make the duration up to 60 days.

The third group proposes a new development method that can shorten the time to 20 days.

What is the estimated development duration for the new product?

- A) 20 days

B) 40 days

C) 60 days

D) 30 days

Question 202

A retiring project manager hands over all materials to a new project manager. The project appears to be running smoothly until a critical component fails during testing.

What is the appropriate first step when responding to this issue?

A) Review the risk management plan to identify whether this risk and accompanying response strategies have been captured

B) Check with other local team project managers to see how they would respond to the issue

C) Revise the timeline to account for slippage due to the additional time needed to implement mitigation

D) Communicate with stakeholders, describing the issue, proposed costs, and potential changes to delivery dates related to the project

Question 203

A team member has taken unplanned leave during the execution of a project, causing the project team to reschedule some tasks. As a result, critical activities are now occurring at the same time.

What is the first thing the project manager should do?

A) Assess the newly introduced risks with the project team

B) Mitigate risks by reverting to the original schedule

C) Revise the risk register and then rank the project's risks

D) Identify suitable responses for the newly introduced risks

Question 204

A project sponsor is risk-averse and is therefore concerned about negative impacts on the project. To help with this concern, the project team identifies four (4) project risks and then evaluates both the probability of occurrence and the impact of the risk if it occurs.

The team uses a 1-5 scale (1 is the lowest, and 5 is the highest).

Based on the above information, in what order should the project manager rank these risks for risk management purposes?

- A) A, C, B, D
- B) B, A, D, C
- C) C, D, A, B
- D) D, A, C, B

Question 205

While a project manager is preparing the monthly project status report, four (4) new risks are identified. These four (4) risks could affect key milestones.

What should the project manager do before presenting this new risk information?

- A) Review the risk report and lessons learned repository
- B) Review the organizational process assets and risk register
- C) Refer to the risk management plan and the risk report
- D) Add risks to the risk register, analyze them for impact on the project, and identify response plans

Question 206

Project C is a partnership between a major city and a government contractor. Each of these entities has a different risk threshold, so the project manager must ensure a risk approach that will satisfy both parties. Project C has a realistic schedule and an adequate budget; however, the project manager worries that unplanned events could threaten the project's success and cause the city sponsor to be concerned.

How should the project manager handle this situation?

- A) Focus on the original project plan and focus on completing the plan on schedule
- B) Ask the city sponsor for additional funding to uncover additional unplanned risks during planning
- C) Work with representatives from both sides of the partnership to address the potential impact of unplanned risks

D) List and assess any project risks and present them to the city sponsor

Question 207

After the start of a project, the project manager learns that an expected governmental subsidy may NOT be available.

How should the project manager address this issue?

A) Log the risk

B) Raise the project's risk level

C) Make up any project deficit using the contingency reserve

D) Make a change request

Question 208

In order to speed the completion of project Z, a project sponsor requisitions a project team that can work a full 24-hour day, in three (3) shifts, in hazardous conditions.

Team A: 02:00h – 10:00h

Team B: 10:00h – 18:00h

Team C: 18:00 – 02:00h

To work nighttime hours safely, teams A and C will need to receive overtime pay, and the company will need to increase security measures and insurance coverage.

Where should the project manager document this request in the project charter?

A) Key stakeholder list

B) Overall project risks

C) High-level requirements

D) Work exclusions

Question 209

After missing two (2) consecutive major deadlines because of delayed glass deliveries, a manufacturing company changed its glass supplier to meet production deadlines. Three (3) months later, production reports quality

problems with the new glass. The project manager determines that the supplier change caused quality problems.

How should the project manager avoid this issue in the future?

- A) Update the risk information to the lessons learned register
- B) Review the assumption log to revisit or change current assumptions
- C) Confirm that an implemented risk response is effective
- D) Evaluate new risks and update the probability and impact matrix

Question 210

A project manager realizes that stakeholder interests will conflict on a project and decides to utilize a stakeholder engagement assessment matrix. The matrix pinpoints an influential stakeholder who is resistant to the project. The project manager must align this stakeholder's expectations with the project's goals.

How can the project manager accomplish this goal?

- A) Produce a stakeholder engagement plan
- B) Convey the stakeholder engagement plan
- C) Gain consensus on project objectives by meeting with all stakeholders
- D) Ensure that the stakeholder register is complete and updated

Question 211

A project manager implemented an approved change to manage a risk. Three (3) months after the implemented change, the project manager learns that the change did not produce the desired result, instead producing negative consequences. What should the project manager do FIRST to avoid this problem in future projects?

- A) Update the probability and impact matrix after assessing any new risks.
- B) Revisit or change existing assumptions after reviewing the assumption log.
- C) Update the lessons learned register with the risk information.
- D) Update the list on the risk register with the risk.

Question 212

A project is being implemented. The research and development department communicates to the project manager that the product's requirements have changed. These changes were not anticipated, may significantly influence potential sales numbers, and could impact project scope. Which action should the project manager take?

- A) Review the risk management plan to understand identify risk responses.
- B) Plan to use the contingency reserve and update the risk mitigation plan.
- C) Revisit the project charter.
- D) Evaluate the impacts to cost, stakeholders, quality, and risk using the Perform Integrated Change Control process.

Question 213

A project sponsor is risk-averse and is therefore concerned about negative impacts on the project. To help with this concern, the project team identifies four (4) project risks and then evaluates both the probability of occurrence and the impact of the risk if it occurs. The team uses a 1-5 scale (1 is the lowest, and 5 is the highest). Based on the table, in what order should the project manager rank these risks for risk management purposes?

- A) B, A, D, C
- B) B, C, A, D
- C) B, A, C, D
- D) C, D, A, B

Question 214

A project is at the planning stage. The project manager realizes that producing a complex, multi-functional application is not feasible with the current number of resources and decides to hire more resources to produce the application. The project manager identifies and contracts temporary resources. Which risk response strategy does this scenario exemplify?

- A) Mitigate
- B) Transfer
- C) Accept
- D) Avoid

Question 215

A project is started with an approved scope. As the team implements the project design, a team member states that the product will not meet the requirements in certain situations. Correcting the issue increases the scope and costs, and the project will miss the deadline. The project sponsors do not have additional funding to support the project. What should the project manager do first?

- A) Perform risk management analysis.
- B) Follow the Perform Integrated Change Control process.
- C) Crash the schedule.
- D) Contact the customer and negotiate for risk acceptance.

Question 216

A project is being planned in a remote area with limited access to vehicles and equipment. Additionally, the road to the site goes through a protected area, and the government has required the company to sign a contract that they will protect the environment and road from damage. The project manager decides the best way to manage this risk is to deliver all heavy equipment themselves, despite the significant added expense. What type of risk response is the project manager demonstrating?

- A) Transfer
- B) Mitigate
- C) Accept
- D) Avoid

Question 217

A company is constructing recycling plants in fifteen (15) countries worldwide. The lead in the project management office (PMO) wants more timely progress reporting and experience sharing between project managers in each geographically distant project. Which two agile methods might the PMO use to fulfill this need?

- A) Definition of Done
- B) Electronic Kanban board
- C) Backlog refinement

D) Virtual daily standup meetings

E) 2-week retrospective

Question 218

A project manager works for a company preparing to develop a new product. The new product will require skills that are not currently available. To initiate this project, what should the project manager do?

A) Develop detailed project requirements

B) Focus on quality control

C) Document the risk in the project charter

D) Develop a competitor analysis

Question 219

Before preparing a monthly project status report, a project team brings three risks to the project manager's attention. The project manager wants to reference additional information before presenting this as new risk information. Where can the project manager look to evaluate these risks?

A) Issue log

B) Risk register

C) Risk management plan

D) Lessons learned repository

Question 220

Although the sponsor and project team say that the new project has an adequate budget and realistic schedule, the project manager worries that unplanned events could threaten the project's success. What should the project manager do first?

A) Engage in the identification of project risks, then assess those risks.

B) Ask the project sponsor for additional funding to cover project planning.

C) Schedule a meeting with the functional manager to address the potential impact of unplanned risks.

D) Execute the project as planned and handle any risks as they arise.

Question 221

A company wants to reduce future operating costs by installing solar panels on the facility being built by using a local government subsidy for energy-efficient projects. They have not yet applied for the subsidy. Before the project starts, the project manager describes project risks. Which statement best describes the risk to the project if the application is not successful?

- A) Loss of energy efficiency rating
- B) Loss of funding for the project
- C) Increase in scope
- D) Increased total cost

Question 222

The project sponsor requires a team composed of resources living in four (4) different time zones and working in four (4) different locations. The project sponsor did not consider the challenges created by this requirement and believes that the dispersion will provide an ideal project team that will save costs. Where should the project manager document this in the project charter?

- A) As part of high-level requirements
- B) In the key stakeholder list
- C) In the overall project risks
- D) As part of the resource management plan

Question 223

During a conversation with a friend, a project manager hears that union action may occur within the next two (2) weeks. The project manager knows that at this stage of the project, any project delays could cause substantial harm to both the budget and schedule, and any union action will affect the project team. Earlier, the probability of a union action was considered minimal. Thus, it was unanticipated. Also, the project manager has worked successfully in the past with the union. How should the project manager respond to this issue?

- A) Get more information through informal discussion channels and use that information to decide on the next steps.

B) Update the risk in the risk register with this new information and notify relevant stakeholders.

C) Plan to reward those who do not participate and identify possible disciplinary actions for those who do participate.

D) Schedule a meeting with the union's leader and use personal influence to attempt to resolve the problem.

Question 224

Due to resource challenges, a contractor is late with a critical project deliverable, even though the work is nearly complete. The project must be delivered on time because the next projects depend on the on-time completion of this one. There is a 22% buffer in the project budget for cost overruns, but only three (3) weeks left in the schedule. How can the project manager resolve this issue?

A) Hire a new vendor to replace the current vendor.

B) Use the buffer to look into alternative vendors that can assist with project deliverables and make use of the buffer.

C) Hold a discussion with the vendor regarding the contractual implications of this slippage and negotiate for on-time completion.

D) Escalate this issue to the project sponsor immediately.

Question 225

A project is in the execution stage, and a change in the market pushes stakeholders to make the due date earlier. The project manager rapidly assigns skilled resources to build and establish the team. Which of the following would NOT be included in the project manager's next steps?

A) Assess the required skills for the project.

B) Plan suitable interactions for the team.

C) Train the new team.

D) Create a project schedule.

Question 226

A customer's end users have not completed the required training. The project manager must consider the risk it poses to the project's timely

completion. End-user training is a required project deliverable. Which action should the project manager perform?

- A) Update the risk register to document the concerns and then develop a plan to ensure the end users complete their training.
- B) Revise and discuss the risk register at the next project status meeting.
- C) Dedicate additional post-implementation support to mitigate the risk.
- D) Modify the project schedule to account for the training delay.

Question 227

A project manager is working on a complex project with multiple stakeholders. The project is facing delays due to conflicting requirements from different stakeholders. What should the project manager do to address this issue?

- A) Ignore the conflicting requirements and proceed with the original plan
- B) Implement all stakeholder requirements without prioritization
- C) Escalate the issue to senior management immediately
- D) Conduct a stakeholder analysis and prioritize requirements based on project objectives

Question 228

During the execution phase of a project, a team member identifies a potential risk that was not included in the initial risk register. What should the project manager do first?

- A) Ignore the risk as it was not part of the initial assessment
- B) Implement immediate mitigation strategies without analysis
- C) Update the risk register and perform a qualitative risk analysis
- D) Escalate the issue to the project sponsor for immediate action

Question 229

A project team is struggling with communication issues, leading to misunderstandings and delays. What should the project manager do to improve team communication?

- A) Implement a strict chain of command for all communications

- B) Reduce the frequency of team meetings to avoid information overload
- C) Encourage open communication and establish clear communication channels
- D) Rely solely on written communication to avoid misinterpretations

Question 230

A project is running over budget, and the project manager needs to reduce costs without compromising quality. Which of the following strategies would be most effective?

- A) Reduce the scope of the project without consulting stakeholders
- B) Cut team member salaries to reduce labor costs
- C) Analyze the project for areas of potential cost optimization and efficiency improvements
- D) Extend the project timeline to spread costs over a longer period

Question 231

During a project, a key team member unexpectedly resigns. What should the project manager do first?

- A) Immediately hire a replacement without considering project needs
- B) Distribute the workload among remaining team members without analysis
- C) Assess the impact on the project schedule and resource allocation
- D) Ignore the resignation and continue with the project as planned

Question 232

A project manager is leading a global team across different time zones. What is the best approach to ensure effective collaboration?

- A) Require all team members to work during the project manager's time zone
- B) Rely solely on asynchronous communication methods
- C) Establish a communication plan that accommodates different time zones and uses a mix of synchronous and asynchronous methods
- D) Conduct all meetings during non-business hours for all team members

Question 233

A stakeholder is consistently requesting changes that are out of scope for the project. How should the project manager handle this situation?

- A) Implement all requested changes without question
- B) Ignore the stakeholder's requests completely
- C) Escalate the issue to senior management without attempting to resolve it
- D) Review the change requests, assess their impact, and communicate the findings to the stakeholder, explaining the change control process

Question 234

During the execution of a project, the team discovers that a critical assumption made during planning was incorrect. What should the project manager do first?

- A) Continue with the project as planned, ignoring the incorrect assumption
- B) Immediately halt the project until a new plan is developed
- C) Assess the impact of the incorrect assumption on the project objectives and develop a mitigation plan
- D) Blame the team member responsible for the incorrect assumption

Question 235

A project is nearing completion, but the quality of deliverables is not meeting the expected standards. What should the project manager do?

- A) Ignore the quality issues and focus on completing the project on time
- B) Extend the project timeline indefinitely until quality standards are met
- C) Conduct a root cause analysis of the quality issues and implement corrective actions
- D) Reduce the quality standards to match the current deliverables

Question 236

A project team is experiencing low morale and decreased productivity. What should the project manager do to address this issue?

- A) Implement stricter work policies and increase monitoring
- B) Ignore the issue as it's not directly related to project deliverables

- C) Conduct team-building activities and address any underlying issues affecting team performance
- D) Replace underperforming team members without investigation

Question 237

During a project, a critical vendor fails to deliver on time, jeopardizing the project schedule. What should the project manager do first?

- A) Immediately terminate the vendor contract without discussion
- B) Ignore the delay and hope to make up time elsewhere in the project
- C) Contact the vendor to understand the reasons for the delay and negotiate a recovery plan
- D) Extend the project deadline without consulting stakeholders

Question 238

A project is using new technology that the team is unfamiliar with, leading to delays and quality issues. What should the project manager do?

- A) Replace the technology with a familiar alternative without analysis
- B) Ignore the issues and hope the team figures it out eventually
- C) Provide additional training and support to the team, and consider bringing in external expertise if needed
- D) Blame the team for not learning the technology quickly enough

Question 239

A project is facing budget constraints, and the project manager needs to reduce costs. Which of the following is NOT an appropriate cost-cutting measure?

- A) Negotiating better rates with suppliers
- B) Optimizing resource allocation
- C) Reducing the quality of deliverables without stakeholder approval
- D) Identifying and eliminating non-essential activities

Question 240

During the execution of a project, a team member identifies a potential opportunity that could significantly benefit the project. What should the

project manager do?

- A) Ignore the opportunity as it wasn't part of the original plan
- B) Implement the opportunity immediately without analysis
- C) Assess the potential benefits and risks of the opportunity and present findings to stakeholders
- D) Reprimand the team member for not focusing on assigned tasks

Question 241

A project manager is managing a software development project. The team has been using a waterfall approach, but they are considering switching to an agile methodology. What should the project manager do first?

- A) Immediately implement Scrum practices
- B) Conduct a cost-benefit analysis of the change
- C) Train the team in agile methodologies
- D) Consult with stakeholders about the potential change

Question 242

During a project status meeting, a team member reports that a critical task is behind schedule. What should the project manager do first?

- A) Update the project schedule
- B) Inform the project sponsor
- C) Analyze the root cause of the delay
- D) Assign additional resources to the task

Question 243

A project team is experiencing conflicts due to cultural differences. What is the best approach for the project manager to address this issue?

- A) Ignore the conflicts and focus on project tasks
- B) Separate team members based on their cultural backgrounds
- C) Organize cultural sensitivity training for the team
- D) Implement strict rules to prevent cultural discussions

Question 244

A stakeholder is consistently missing project meetings and not responding to communications. What should the project manager do?

- A) Escalate the issue to the stakeholder's supervisor
- B) Remove the stakeholder from the project
- C) Continue the project without the stakeholder's input
- D) Attempt to understand the reason for the stakeholder's behavior

Question 245

During risk identification, a team member suggests a potential risk that seems highly unlikely. How should the project manager respond?

- A) Dismiss the risk as it's unlikely to occur
- B) Include the risk in the risk register for further analysis
- C) Ask the team member to provide more evidence
- D) Assign the team member to manage that specific risk

Question 246

A project is nearing completion, but the customer requests a significant change to the project scope. What should the project manager do first?

- A) Reject the change request outright
- B) Implement the change immediately
- C) Assess the impact of the change on the project
- D) Ask the team to work overtime to accommodate the change

Question 247

During a project, a team member suggests an innovative solution that could potentially save time and resources. What should the project manager do?

- A) Implement the solution immediately
- B) Reject the idea to avoid disrupting the current plan
- C) Evaluate the potential benefits and risks of the solution
- D) Ask the team member to implement the solution independently

Question 248

A project is consistently over budget. What should the project manager do to address this issue?

- A) Cut costs by reducing team size
- B) Request additional funding from the sponsor
- C) Analyze the reasons for the budget overrun
- D) Ignore the issue and hope it resolves itself

Question 249

A key team member unexpectedly resigns from the project. What should the project manager do first?

- A) Immediately hire a replacement
- B) Redistribute the work among remaining team members
- C) Assess the impact on the project schedule and deliverables
- D) Inform the project sponsor of the resignation

Question 250

During a project, the project manager notices that team morale is low. What is the best approach to address this issue?

- A) Offer financial incentives to boost morale
- B) Ignore the issue as it's not directly related to project tasks
- C) Conduct team-building activities
- D) Threaten disciplinary action for poor performance

Question 251

A project is using earned value management. The Schedule Performance Index (SPI) is 0.8, and the Cost Performance Index (CPI) is 1.2. What does this indicate?

- A) The project is ahead of schedule and under budget
- B) The project is behind schedule and over budget
- C) The project is behind schedule and under budget
- D) The project is ahead of schedule and over budget

Question 252

A stakeholder is consistently requesting changes to the project scope. What should the project manager do?

- A) Implement all requested changes without question
- B) Reject all change requests to maintain the original scope
- C) Follow the established change control process for each request
- D) Ignore the stakeholder's requests

Question 253

During a project, a team member reports a potential ethical violation by another team member. What should the project manager do first?

- A) Immediately fire the accused team member
- B) Ignore the report to avoid conflict
- C) Investigate the allegation thoroughly
- D) Report the issue to the media

Question 254

A project is using agile methodology, and the team is struggling with daily stand-up meetings. What should the Scrum Master do?

- A) Cancel the daily stand-ups
- B) Extend the duration of the stand-ups
- C) Reinforce the purpose and format of the stand-ups
- D) Replace stand-ups with weekly status reports

Question 255

During a project, the project manager notices that some team members are not following the communication plan. What should be done?

- A) Implement stricter penalties for non-compliance
- B) Eliminate the communication plan altogether
- C) Review and reinforce the importance of the communication plan
- D) Allow team members to communicate as they see fit

Question 256

A project is facing a tight deadline, and the team is considering cutting corners on quality to meet the timeline. What should the project manager do?

- A) Allow the team to cut corners to meet the deadline
- B) Extend the deadline without consulting stakeholders
- C) Communicate the situation to stakeholders and discuss options
- D) Ignore the quality issues and focus solely on the deadline

Question 257

During a risk assessment, the team identifies a high-impact, low-probability risk. What is the best approach to handle this risk?

- A) Ignore the risk due to its low probability
- B) Develop a detailed mitigation plan
- C) Transfer the risk to another party
- D) Accept the risk without any action

Question 258

A project team is distributed across different time zones. What is the best way to ensure effective communication?

- A) Require all team members to work in the same time zone
- B) Use asynchronous communication tools
- C) Hold meetings only during business hours in one time zone
- D) Eliminate the need for real-time communication

Question 259

During a project, a key vendor fails to deliver a critical component on time. What should the project manager do first?

- A) Immediately terminate the vendor's contract
- B) Ignore the delay and hope it doesn't impact the project
- C) Assess the impact on the project schedule and deliverables
- D) Blame the vendor publicly for any project delays

Question 260

A project is using a hybrid approach combining waterfall and agile methodologies. What is a key consideration for the project manager?

- A) Strictly adhere to one methodology throughout the project
- B) Allow each team to choose their preferred methodology
- C) Ensure clear communication about which methodology is used for each project phase
- D) Randomly alternate between methodologies

Question 261

During a project, a team member consistently underperforms. What should the project manager do first?

- A) Immediately fire the team member
- B) Ignore the issue to avoid confrontation
- C) Discuss the performance issues with the team member privately
- D) Publicly criticize the team member to motivate improvement

Question 262

A project sponsor is pushing for a faster project completion date. What should the project manager do?

- A) Agree to the new date without question
- B) Refuse to change the project timeline
- C) Analyze the impact of accelerating the schedule and present options
- D) Extend the project timeline without informing the sponsor

Question 263

During a project, the team discovers that a key assumption made during planning was incorrect. What should the project manager do first?

- A) Ignore the discovery and continue with the original plan
- B) Immediately halt all project activities
- C) Assess the impact of the incorrect assumption on the project
- D) Blame the team member who made the assumption

Question 264

A project is using agile methodology, and the product owner is not available for sprint planning sessions. What should the Scrum Master do?

- A) Cancel all sprint planning sessions
- B) Proceed with sprint planning without the product owner
- C) Work with the product owner to ensure availability or designate a proxy
- D) Allow the development team to define sprint goals independently

Question 265

During a project, a team member suggests using a new technology that could potentially improve efficiency. What should the project manager do?

- A) Reject the suggestion to avoid any changes
- B) Implement the new technology immediately
- C) Evaluate the potential benefits and risks of adopting the new technology
- D) Allow the team member to use the technology without informing others

Question 266

A project is consistently delivering high-quality results but is behind schedule. What should the project manager focus on?

- A) Reducing quality to meet the schedule
- B) Extending the project timeline without stakeholder approval
- C) Analyzing the reasons for the schedule delay and developing a recovery plan
- D) Ignoring the schedule delay as long as quality is high

Question 267

During a project, a stakeholder expresses dissatisfaction with the project's progress. What should the project manager do first?

- A) Ignore the stakeholder's concerns
- B) Immediately change the project plan to satisfy the stakeholder
- C) Listen to the stakeholder's concerns and seek to understand the root cause
- D) Escalate the issue to senior management without investigation

Question 268

A project team is experiencing burnout due to long working hours. What should the project manager do?

- A) Ignore the issue as burnout is normal in projects
- B) Extend project deadlines without stakeholder approval
- C) Assess workload distribution and consider resource adjustments
- D) Implement mandatory overtime to complete the project faster

Question 269

During a project, the team discovers a potential opportunity that wasn't identified in the initial planning. What should the project manager do?

- A) Ignore the opportunity as it wasn't in the original plan
- B) Immediately pursue the opportunity without analysis
- C) Evaluate the potential benefits and risks of pursuing the opportunity
- D) Ask the team to pursue the opportunity in their spare time

Question 270

A project is using earned value management. The Cost Variance (CV) is negative, and the Schedule Variance (SV) is positive. What does this indicate?

- A) The project is over budget and behind schedule
- B) The project is under budget and ahead of schedule
- C) The project is over budget and ahead of schedule
- D) The project is under budget and behind schedule

Correct Answers & Explanations

1. D) Interpersonal and team skills (**Correct Answer**)

Explanation: Resolving team conflicts is done through the manage team process. This process includes interpersonal and team skills tools, of which conflict management is a subset.

2. D) Executing (**Correct Answer**)

Explanation: During the executing process group, the project manager will assess the team's performance and try to improve it through the process of developing and managing the team.

3. B) Define Scope **(Correct Answer)**

Explanation: The project scope statement would have a list of deliverables and include things such as acceptance criteria, exclusions, constraints, and assumptions. The scope statement is created in the process of define the scope.

4. D) Independent estimate **(Correct Answer)**

Explanation: An independent estimate is usually done by an outside entity to help give the project manager a more independent understanding of what certain project work will cost.

5. D) Rough order of magnitude estimate **(Correct Answer)**

Explanation: A rough order of magnitude estimate has a variance of -25% to +75%. It is usually done in the early phases of the project.

6. D) Sprint review **(Correct Answer)**

Explanation: During a sprint review, the customers review the partially finished product and give the team their feedback.

7. D) Cost plus fixed fee **(Correct Answer)**

Explanation: A cost-plus-fixed-fee contract is where the buyer pays all the work expenses and then pays a fixed price for the work.

8. C) Metaphors **(Correct Answer)**

Explanation: A metaphor is using XP to explain designs and create a shared vision between customers and the development team.

9. C) There are statistically independent **(Correct Answer)**

Explanation: Statistical independence is a term used in probability that means one event cannot affect the other event.

A) Bubble chart (**Correct Answer**)

Explanation: Bubble charts are tools in the perform quantitative risk analysis process and can show the probability, impact, and ranking of risk.

11.

D) Kanban development (**Correct Answer**)

Explanation: Kanban development involves the use of a signboard that is used to help track the work in progress and limit the work in progress.

12.

A) Conduct most of the planning at the beginning
(**Correct Answer**)

Explanation: On the traditional project most of the planning is done on the beginning, while agile projects are planned throughout the project with the help of all stakeholders.

13.

B) Resource leveling (**Correct Answer**)

Explanation: Resource leveling is a technique used when resources are limited or over-allocated. Resource leveling ensures that no resource is assigned to more than one activity at a time, ensuring that no resource is overworked.

14.

A) Project constraint (**Correct Answer**)

Explanation: There are 6 constraints on a project,: scope, cost, time, resources, risk, and quality. This project is constrained by time.

15.

C) Forming (**Correct Answer**)

Explanation: In the forming stage of Tuckman's ladder, the team is formed and learns about each other.

16.

C) Implement the new method and verify that it solves the actual problem. **(Correct Answer)**

Explanation: When a problem has been solved, the next step would be to confirm that the solution has actually solved the problem after it has been implemented.

17.

B) A whiteboard **(Correct Answer)**

Explanation: The use of high-touch low-tech tools, such as a whiteboard, is vital in an agile environment to ensure collaboration and engagement of all team members.

18.

C) Continue to educate the product owner **(Correct Answer)**

Explanation: One of the core task of being an agile project manager is to educate and promote the values of agile practices even when stakeholders are reluctant to follow those principles.

19.

B) Quality metrics **(Correct Answer)**

Explanation: Quality metrics are used to measure the project deliverables.

20.

C) Create a change request to correct the project. **(Correct Answer)**

Explanation: In this scenario, an SPI of .6 and a CPI of .7 indicate that the project is behind schedule and over budget. The project manager should initiate change requests to correct the budget and schedule of the project.

21.

D) Sequence Activity **(Correct Answer)**

Explanation: After the team has created the activity list in the process of define activity, the next process should be sequencing the activities.

22.

D) Informed the team six weeks is too long and they will need to decomposed that feature into smaller increments
(Correct Answer)

Explanation: In agile, iterations should be no more than one to four weeks. Features that take longer than should be decomposed into smaller features that can be completed within one to four weeks.

23.

B) Transfer **(Correct Answer)**

Explanation: When a risk is transferred, it is usually transferred to another company, such as by purchasing insurance or hiring a consultant.

24.

D) Milestone chart **(Correct Answer)**

Explanation: A milestone chart shows only the timeframes of the major deliverables. All other choices such as the WBS, WBS dictionary, and the network diagram are very detailed.

25.

A) Review the contract **(Correct Answer)**

Explanation: The first step would be to review the contract to ensure he understands what the original agreement was, and then he should meet with the team and contractor.

26.

A) Pair programming **(Correct Answer)**

Explanation: Pair programming is defined as when one programmer writes the code and another inspects the code as it's being written. This leads to the code being inspected in seconds.

27.

D) Check the solution **(Correct Answer)**

Explanation: When encountering any problem on a project, the project manager should first identify the problem, define the problem,

investigate, analyze, solve, and then check the solution. In this situation, the problem has already been solved, so the next step would be to check the solution to ensure the problem has actually been solved.

28.

A) Meet with the stakeholders to gather their requirements **(Correct Answer)**

Explanation: Once the project charter is created, the next step would be to collect the requirements and then create the scope statement and the WBS. You cannot meet with the team to reduce cost if you don't know the requirements.

29.

B) Monitor and control project work **(Correct Answer)**

Explanation: Monitor and control project work process has an input of work performance information and an output of work performance report. No other choice has the output of work performance report.

30.

C) 0 days **(Correct Answer)**

Explanation: Activities on a critical path have zero slack. The question is trying to mislead you into drawing a network diagram that is not needed to determine the slack.

31.

A) The project team were able to finish the work faster than anticipated and this is what led to the project being ahead of schedule **(Correct Answer)**

Explanation: An SPI of 1.3 shows that the project is ahead of schedule by 30%. This could be because the project team is finishing the work faster than originally scheduled.

32.

A) Daily stand-up meeting **(Correct Answer)**

Explanation: A daily stand-up meeting is done on a daily basis to answer 3 questions: What have you done since yesterday? What will you do today? Are there any roadblocks?

33.

D) Affinity Diagram (**Correct Answer**)

Explanation: An affinity diagram is used to group large numbers of ideas to be analyzed.

34.

D) Direct and manage project work (**Correct Answer**)

Explanation: Once a change has been approved, it is then moved to the direct and manage project work process for implementation.

35.

B) 2 (**Correct Answer**)

Explanation: Using the PERT formula $(O+4*R+P)/6 = 6$, we can solve for O (optimistic estimate) to get 2 days.

36.

C) Hold a kickoff meeting (**Correct Answer**)

Explanation: A project kickoff meeting is generally done after planning a large project to bring the team together and inform them of the project requirements.

37.

B) The iteration is part of a release (**Correct Answer**)

Explanation: Iterations are part of a product that is inspected by the customers. An iteration may not be something that can be released to users since it only represents a few weeks' worth of work.

38.

C) Did not gather detailed requirements (**Correct Answer**)

Explanation: Generally, if a project manager finds themselves with many scope changes when the project is executed, it's most likely that they did not gather the requirements adequately from the customers.

39.

D) Avoid (**Correct Answer**)

Explanation: Avoidance is when you go down a different path altogether. The risk is eliminated and cannot happen. Since they chose another contractor, they cannot get delayed by that particular contractor.

40.

B) Qualitative risk analysis (**Correct Answer**)

Explanation: A qualitative risk process is done to rank the risk that has been identified in the identify risk process.

41.

B) 153 (**Correct Answer**)

Explanation: Using the communications channels formula $N(N-1)/2$, with 18 stakeholders, we get $18(18-1)/2 = 153$.

42.

D) Stakeholder register (**Correct Answer**)

Explanation: The stakeholder register can be updated at any point during the project. It contains a list of all stakeholders and their contact information, communication requirements, and impact on the project.

43.

C) Rolling Wave Planning (**Correct Answer**)

Explanation: Rolling wave planning is a tool used in the process of define activities to break work down in the future.

44.

C) 140 (**Correct Answer**)

Explanation: Total size of the project will be 10 iterations x 14 points = 140 Points.

45.

D) Plan stakeholders engagement (**Correct**

Answer)

Explanation: During the process of plan stakeholder engagement, the project manager will develop an approach to involve the stakeholders to meet their expectations, interest, and potential impact on the project.

46.

B) Don't worry too much about the specifics it's more important to get the relative prioritization correct (**Correct Answer)**

Explanation: When using any prioritization technique, it is important the customer understands not to worry too much about the specifics of the technique but rather to prioritize the features based on relative value.

47.

D) Communications (**Correct Answer)**

Explanation: Communications generally take up 90% of the project manager's time. This generally includes various types of meetings, discussions, negotiation, and problem solving.

48.

A) Implement risk response (**Correct Answer)**

Explanation: Implement risk response is a process in the executing process group, where the project manager implements the preplanned responses to any risks that may have taken place.

49.

D) Retrospective (**Correct Answer)**

Explanation: A retrospective is done after each iteration so the team can reflect and plan improvements for the next iteration.

50.

D) Emotional intelligence (**Correct Answer**)

Explanation: Emotional intelligence is defined as the ability to identify, assess, and influence emotions of ourselves and others around us.

51.

A) Positive risks that could affect the project
(**Correct Answer**)

Explanation: The risk register lists both positive and negative risks, not the risk management plan.

52.

B) Compromising (**Correct Answer**)

Explanation: Compromising is when both sides in a conflict give up something to come up with a solution.

53.

A) Financing (**Correct Answer**)
Explanation: Financing is a tool used in the process of determine budget. This is when a company looks at external sources to fund the project.

54.

B) Affinity diagrams (**Correct Answer**)

Explanation: An affinity diagram is used to group a large number of ideas to review and analyze.

55.

A) Work performance reports (**Correct Answer**)

Explanation: Work performance reports are an input to the process of performing integrated change control, as it will show the overall status of the project.

56.

C) Bring the team together and attempt to understand why they feel this way (**Correct Answer**)

Explanation: A project manager should not take action on issues they overhear without first finding out why stakeholders feel a

certain way. This ensures that the project manager has a detailed understanding of the issues

57.

B) Sprint backlog (Correct Answer)

Explanation: The output of the Sprint planning meeting is the Sprint backlog which will outline all work to be done in the next Sprint. The product backlog is a list of all features for the entire project, not just for a single Sprint. User backlog and Sprint requirements are not standard Agile terms.

58.

D) Focus groups (Correct Answer)

Explanation: A focus group brings together subject matter experts to understand their perspectives and how they would go about solving problems. Brainstorming is done by a group of stakeholders to gather ideas. Checklists and questionnaires are typically used to gather requirements from a broader group of stakeholders.

59.

C) Quality is about prevention (Correct Answer)

Explanation: Quality management is primarily about preventing defects from occurring in the first place, rather than finding and fixing them later. Prevention is more cost-effective and efficient than inspection and rework.

60.

B) Burndown chart (Correct Answer)

Explanation: A burndown chart displays work that remains to be done on a project over time. It's an effective tool for showing progress and estimating completion dates in Agile projects.

61.

B) Cost of quality (Correct Answer)

Explanation: The cost of quality includes the cost of conformance, which includes funds spent to ensure the project meets the quality

requirements. This generally includes the cost of better materials, more expert team members, and better equipment.

62.

B) Milestone chart (Correct Answer)

Explanation: A milestone chart is a high-level view of major accomplishments on a project. These are best used when presenting a quick view of data and the project schedule to management personnel.

63.

D) Cost aggregation (Correct Answer)

Explanation: If the activities have been assigned costs, then the process of estimate costs has been completed. The next process would be to determine budget and use the cost aggregation tool to integrate all the activities into the overall budget of the project.

64.

D) Crashing (Correct Answer)

Explanation: Crashing is a scheduled compression method where you add more resources to complete the project sooner.

65.

A) Select the seller (Correct Answer)

Explanation: A bidder conference is a tool used for conduct procurement, and the output of this process is to select the seller and receive an agreement.

66.

C) Inform the stakeholder that this change request should be considered a new project (Correct Answer)

Explanation: Although all change requests should be considered by the project manager, they should be related to the project work. No change should be approved if it is outside the scope of the project charter, since that would not be considered work within the current project.

67.

C) Manage communication (Correct Answer)

Explanation: Manage communication is done in the executing section of the project to update the stakeholders on the project's progress.

68.

A) Pull communication (Correct Answer)

Explanation: Pull communication is done when stakeholders access the communications on their own time, usually through a web portal.

69.

D) It's only updated in the initiating phase of the project (Correct Answer)

Explanation: The stakeholder register is updated throughout the project, not just during the initiation phase of the project.

70.

B) Agile delivers value incrementally (Correct Answer)

Explanation: One of the main benefits of using agile over traditional project management, is that agile delivers value incrementally compared to traditional where you get the value only at the end of the project.

71.

D) Active listening (Correct Answer)

Explanation: Active listening helps to reduce misunderstandings and improves communications and knowledge sharing.

72.

A) Ishikawa Diagram (Correct Answer)

Explanation: Ishikawa diagrams, or cause-and-effect diagrams, are used to identify probable causes and sub-causes of a particular problem.

73.

C) Sunk cost (Correct Answer)

Explanation: Sunk cost is the money that has already been spent on the project.

74.

D) Lag (Correct Answer)

Explanation: A lag is a delay between activities.

75.

A) Overall project risks (Correct Answer)

Explanation: Risk generally falls into two levels on a project: individual project risks and overall project risks.

76.

D) Upwards (Correct Answer)

Explanation: Upwards influence is for stakeholders above you such as senior management.

77.

B) Contingency reserve (Correct Answer)

Explanation: Contingency reserve is what a project manager adds to the project cost baseline due to risk.

78.

C) How many points the team completed in the past iterations (Correct Answer)

Explanation: When determining how much story work can get done in an iteration, the team should look at its velocity, which is based on how many points they were able to get done in previous iterations.

79.

A) Update the change log (Correct Answer)

Explanation: Once a change has been denied, the next step is to update the change log with the status of the change.

80.

C) Initiating (Correct Answer)

Explanation: The process of identifying stakeholders is part of the initiating process group.

81.

D) Keep the project open and inform claims administration (Correct Answer)

Explanation: A project can only be closed once all claims have been settled. Claims should be sent to claims administration, where negotiation would be the preferred way to resolve them.

82.

A) Project scope statement (Correct Answer)

Explanation: The project scope statement includes a list of all the project deliverables as well as any requirements that should be excluded from the scope.

83.

A) Earned value management (Correct Answer)

Explanation: Earned value management is a series of formulas that monitor the value of the project as it's progressing and generally track cost and schedule.

84.

C) The project is delayed and over budget (Correct Answer)

Explanation: A CPI and SPI of under 1 are bad. A CPI of under 1 represents a project that is over budget. An SPI of under 1 represents a project that is behind schedule.

85.

D) The product scope describes the features and functionality of a product, whereas the project scope describes how to get the features and functionality from the product (Correct Answer)

Explanation: The product scope describes the features and functionality of the product, whereas the project scope describes how to get the features and functionality from that product.

86.

A) Storming (Correct Answer)

Explanation: The cost of quality includes the cost of conformance, which includes funds spent to ensure the project meets the quality requirements. This generally includes the cost of better materials, more expert team members, and better equipment.

87.

C) Bidder Conference (Correct Answer)

Explanation: A bidder conference is held by inviting all the potential sellers and reviewing the requirements for the project with them. This will ensure that no vendor receives more or less information than the others. The scope statement, requirements traceability matrix, and requirements documentation are generally written before vendors are invited to learn about the project.

88.

B) Update work performance data (Correct Answer)

Explanation: Once work is done on a project, the team should update the work performance data. This will include the status on the work, such as when it was completed or started. The project manager will take the work performance data and create the work performance information and report, which will then be given to all the other stakeholders.

89.

A) Constraints (Correct Answer)

Explanation: A constraint is something that limits a project, which can include time or cost. In this question, the constraint is a limitation on the time available to get the project done. Deliverables, assumptions, and work packages are not constraints on a project.

90.

A) Withdrawal (**Correct Answer**)

Explanation: The conflict resolution technique illustrated in this question is withdrawal, which is when they postpone the issue to a later date to be better prepared. Compromise is when the two sides reach an agreement but both sides have to give up something. Postponing is a made-up term.

91.

D) Ongoing operations (**Correct Answer**)

Explanation: Projects are temporary endeavors, not ongoing operations. The other options are characteristics of projects.

92.

B) To monitor specific project results to determine if they comply with relevant quality standards (**Correct Answer**)

Explanation: Control quality is the process of monitoring and recording results of executing the quality activities to assess performance and recommend necessary changes.

93.

A) To document project successes and failures (**Correct Answer**)

Explanation: The lessons learned register is used to record knowledge gained during a project to be used in future projects.

94.

D) Hierarchical (**Correct Answer**)

Explanation: Hierarchical is not a type of organizational structure in project management. The other options are recognized organizational structures.

95.

A) To formally authorize the project (**Correct Answer**)

Explanation: The project charter formally authorizes the existence of a project and provides the project manager with the authority to apply organizational resources to project activities.

96.

B) To define how risks will be managed throughout the project **(Correct Answer)**

Explanation: The risk management plan outlines how risk management activities will be structured and performed on the project.

97.

D) Top-down **(Correct Answer)**

Explanation: Top-down is not a recognized type of cost estimate in project management. The other options are valid cost estimation techniques.

98.

A) To identify and document all project stakeholders **(Correct Answer)**

Explanation: The stakeholder register is used to identify and document information about project stakeholders.

99.

D) Continuous **(Correct Answer)**

Explanation: Continuous is not a recognized project life cycle. The other options are valid project life cycle types.

100.

A) To define the project scope **(Correct Answer)**

Explanation: The WBS is a deliverable-oriented hierarchical decomposition of the work to be executed by the project team to accomplish the project objectives and create the required deliverables.

101.

D) Quality **(Correct Answer)**

Explanation: Quality is not typically considered a project constraint in the traditional "triple constraint" model. Scope, time, and cost are the primary constraints.

102.

A) To review and approve or reject change requests
(Correct Answer)

Explanation: The change control board is responsible for reviewing, evaluating, approving, delaying, or rejecting changes to the project.

103.

C) Informal written **(Correct Answer)**

Explanation: Informal written is not typically categorized as a distinct type of project communication. The other options are recognized communication types.

104.

A) To define how the project will be executed, monitored, and controlled **(Correct Answer)**

Explanation: The project management plan is the document that describes how the project will be executed, monitored, and controlled.

105.

D) Performance-based contracts **(Correct Answer)**

Explanation: Performance-based contracts are not a standard type of project procurement. The other options are recognized procurement types.

106.

A) To link product requirements to their origin and track them throughout the project lifecycle **(Correct Answer)**

Explanation: The requirements traceability matrix helps ensure that each requirement adds business value by linking it to the business and project objectives.

107.

D) Critical path method (CPM) **(Correct Answer)**

Explanation: CPM is a method for calculating the critical path, not a type of network diagram. The other options are types of network diagrams.

108.

A) To document identified risks and their characteristics
(Correct Answer)

Explanation: The risk register is used to record details of identified risks and their characteristics.

109.

C) Fixed costs **(Correct Answer)**

Explanation: Fixed costs are not typically categorized as a distinct type of project cost. Direct, indirect, and variable costs are more commonly used categories.

110.

A) To define project roles and responsibilities **(Correct Answer)**

Explanation: The RAM is used to illustrate the connections between work packages or activities and project team members.

111.

D) Gantt chart **(Correct Answer)**

Explanation: A Gantt chart is a scheduling tool, not a quality tool. The other options are recognized quality tools.

112.

A) To define the project deliverables and work required to create those deliverables **(Correct Answer)**

Explanation: The project scope statement describes the project's deliverables and the work required to create those deliverables.

113.

D) Ignore **(Correct Answer)**

Explanation: Ignoring risks is not a recognized risk response strategy. The other options are valid risk response strategies.

114.

A) To provide a standardized set of tools for the project manager to collect, store, and distribute project information **(Correct Answer)**

Explanation: The PMIS provides tools for the project manager to collect, store, and distribute information to stakeholders about the project's cost, schedule, and performance.

115.

C) Financial closure (**Correct Answer**)

Explanation: Financial closure is not typically categorized as a distinct type of project closure. Administrative and contract closures are more common terms.

116.

A) To define how project communications will be planned, structured, monitored, and controlled (**Correct Answer**)

Explanation: The communications management plan describes how project communications will be planned, structured, monitored, and controlled.

117.

D) Financial resources (**Correct Answer**)

Explanation: Financial resources are not typically categorized as a distinct type of project resource. Human, material, and equipment resources are more common categories.

118.

A) To provide information on project progress and performance (**Correct Answer**)

Explanation: Project performance reports provide information on the project's progress and performance.

119.

D) Performance appraisals (**Correct Answer**)

Explanation: Performance appraisals are not typically considered a team development technique. The other options are recognized team development methods.

120.

A) To define how procurement activities will be managed throughout the project (**Correct Answer**)

Explanation: The procurement management plan describes how procurement processes will be managed from developing procurement documents through contract closure.

121.

B) Mind mapping (**Correct Answer**)

Explanation: Mind mapping is a way to visually organize data.

122.

D) Flowchart (**Correct Answer**)

Explanation: A flowchart is used to visually follow the steps in a process or multiple processes.

123.

B) Burndown chart (**Correct Answer**)

Explanation: A burndown chart is used on agile projects to show work that remains to be completed.

124.

C) Inform the project team, conduct a lesson learned session, and formally release the team from the project (**Correct Answer**)

Explanation: If a project is terminated before completion, the project manager should immediately move to the close project or phase process and formally close the project.

125.

D) Implement ground rules (**Correct Answer**)

Explanation: Ground rules are usually set within the team charter and are the general rules that the team will follow in order to effectively work with each other.

126.

A) Meeting regulatory, legal, or social requirements (**Correct Answer**)

Explanation: Reasons a project should get done include meeting regulatory, legal, or social requirements, satisfying stakeholders' needs, and implementing business changes.

127.

B) Parametric (**Correct Answer**)

Explanation: Parametric estimates are based on a data set such as cost per feet or time per task.

128.

A) Only one person should be held accountable for an activity when using a RACI chart. (**Correct Answer**)

Explanation: When using a RACI chart, only one person should be held accountable per task on the chart.

129.

C) Manage quality (**Correct Answer**)

Explanation: Manage quality is an executing process where you will improve processes by conducting audits and process analysis.

130.

A) Estimate activity resources (**Correct Answer**)

Explanation: The process of estimate activity resources will output the resource breakdown structure, which is a hierarchal breakdown of resources by their categories and types.

131.

C) Deny changes whenever possible (**Correct Answer**)

Explanation: The change control board is not there to deny changes unless it has been assessed and deemed unnecessary in the project.

132.

A) Communication (**Correct Answer**)

Explanation: Effective communication is the single most important skill a project manager should have.

133.

A) Educate the users why the user stories are valuable (**Correct Answer**)

Explanation: When managing an agile project, user stories will produce a lot of value to both the team members and the

customers, as such it would be best to educate them on the value of the user stories.

134.

C) Resource calendar **(Correct Answer)**

Explanation: The resource calendar shows the availability of resources, both physical and team.

135.

A) Acceptance **(Correct Answer)**

Explanation: Acceptance is a risk response where you will take no action against the risk.

136.

D) Tell the team they should not have committed to doing these changes until they were ready to implement them **(Correct Answer)**

Explanation: One of the core principles of agile is to defer decisions. This means not making decisions about potential changes or features until the very last minute.

137.

A) Verified deliverables **(Correct Answer)**

Explanation: The process of quality control is when the deliverables are inspected to see if they meet the quality requirements. The output of this process is verified deliverables.

138.

B) Leadership **(Correct Answer)**

Explanation: Leadership skill is part of interpersonal and team skills. It is used to inspire people and to communicate the project's vision.

139.

C) Requirements traceability Matrix **(Correct Answer)**

Explanation: The requirements traceability matrix will trace the requirements back to their origins.

140.

A) 1.1 (Correct Answer)

Explanation: CPI is equal to EV/AC . To find the CPI, you must first find EV and AC. EV is equal to the percentage of actual work completed x BAC (budget at completion), which is $60\% \times \$180,000 = \$108,000$. AC (actual cost) is just the amount of money already spent on the project, which is $55\% \times \$180,000 = \$99,000$. So, CPI is $\$108,000/\$99,000 = 1.1$.

141.

D) Inform the customers the change cannot be done **(Correct Answer)**

Explanation: The best thing to do in this scenario would be to inform the customer that the change cannot be added due to the fact that it was already rejected by the change control board.

142.

C) Fishbone analysis **(Correct Answer)**

Explanation: A Fishbone analysis is done during the generate insight step in a retrospective to show the reasons for why something failed.

143.

C) Communication technology **(Correct Answer)**

Explanation: Communication technology factors include sensitivity and confidentiality of the information on the project, which will require the project manager to assess the security needs of the project information.

144.

D) Facilitator **(Correct Answer)**

Explanation: When managing conflicts in a project, the project manager should facilitate a satisfactory resolution for the conflict.

145.

B) Fixed price **(Correct Answer)**

Explanation: A fixed price contract will have the lowest risk for the project, since the costs of the labor and material are known up front.

146.

C) Educate the product owner on the benefits of prioritizing the product backlog (**Correct Answer**)

Explanation: Part of being an agile project manager is to be an advocate for agile processes. This includes educating and teaching stakeholders on the benefits of agile.

147.

A) Executing (**Correct Answer**)

Explanation: In the executing process group, the team completes the deliverables.

148.

B) Value stream map (**Correct Answer**)

Explanation: A value stream map is a visual representation of the flow of information through a process in which you can identify waste, such as waiting time, and optimize the process.

149.

C) The project will finish ahead of schedule (Correct Answer)

Explanation: The current SPI is 1.2, which means the project is 20% ahead of schedule. A 10% delay should not cause this project to finish behind schedule.

150.

B) Benchmark (Correct Answer)

Explanation: Benchmarking is a tool in plan quality management that is used to compare best practices to other projects, either within or outside of the organization.

151.

C) Using virtual teams (Correct Answer)

Explanation: Virtual teams are a cost-effective way to build multinational teams, allowing for collaboration across different countries without the need for expensive travel or relocation.

152.

B) Process tailoring (Correct Answer)

Explanation: Process tailoring refers to adapting or customizing existing processes, in this case, agile methods, to better fit the project environment and increase efficiency.

153.

D) Team performance assessments (Correct Answer)

Explanation: The output of the process where a project manager uses rewards and recognition theories is team performance assessments, which evaluate the effectiveness of the team.

154.

B) Establish a change control board for the project (Correct Answer)

Explanation: For a large utility project, establishing a change control board is the best approach to ensure proper review and approval of changes.

155.

B) Low-grade, high quality is okay (Correct Answer)

Explanation: A low-grade (fewer features) product can still be of high quality, meaning it meets the specified requirements effectively.

156.

C) Conduct the close project or phase process for the current project and write the final report (Correct Answer)

Explanation: When a project is terminated, it's essential to formally close the current project before starting a new one, including documenting lessons learned and completing a final report.

157.

B) The product backlog contains all project work, and the iteration backlog contains work for the next iteration (Correct Answer)

Explanation: The product backlog contains all work needed for the entire project, while the iteration backlog focuses on work planned for the upcoming iteration.

158.

C) Resource leveling (Correct Answer)

Explanation: Resource leveling is the technique of adjusting the project schedule to prevent overallocation of resources, such as assigning team members to no more than one activity at a time.

159.

D) 0 days (Correct Answer)

Explanation: Activities on the critical path have zero slack (or float) because any delay in these activities will directly impact the project completion date.

160.

B) Lessons learned register (Correct Answer)

Explanation: The lessons learned register is used to document new knowledge gained during a project for use in current and future projects.

161.

B) Control procurement (Correct Answer)

Explanation: Control procurement is the process where payments are made to contractors according to the terms of the contract, which in this case is on a monthly basis.

162.

A) Resource breakdown structure (Correct Answer)

Explanation: A resource breakdown structure is a hierarchical representation of resources by category and type, making it the best tool for documenting different types of project resources.

163.

B) Create a request for proposal (Correct Answer)

Explanation: A request for proposal (RFP) is used when seeking solutions to complex problems from external vendors, allowing them to propose how they would complete the project.

164.

A) Probability and impact (Correct Answer)

Explanation: Qualitative risk analysis prioritizes risks based on their probability of occurrence and potential impact on the project.

165.

D) Manage Team (Correct Answer)

Explanation: The Manage Team process involves resolving conflicts, improving team performance, and addressing interpersonal issues among team members.

166.

D) The project is progressing on schedule and budget (Correct Answer)

Explanation: A CPI and SPI greater than 1 indicate that the project is under budget and ahead of schedule, respectively.

167.

C) Releasing the team and then doing lessons learned (Correct Answer)

Explanation: Lessons learned should be conducted with the team before releasing them, to capture their insights and experiences from the project.

168.

C) Contact claims administration (Correct Answer)

Explanation: When there's a dispute over additional funds for work not in the original agreement, claims administration should be contacted to facilitate resolution.

169.

A) Determine budget (Correct Answer)

Explanation: The process of determining the budget includes activities such as consulting with financial institutions to secure project funding.

170.

C) Rolling wave planning (Correct Answer)

Explanation: Rolling wave planning is an iterative approach where planning is done progressively as more information becomes available, which is common in agile projects.

171.

C) Update the change log (Correct Answer)

Explanation: After a change request is declined, the change log should be updated to record the status and decision regarding the proposed change.

172.

B) Flowchart (Correct Answer)

Explanation: A flowchart is an ideal tool for visualizing complex processes with multiple paths and decision points.

173.

D) Basis of estimates (Correct Answer)

Explanation: The basis of estimates document includes assumptions, constraints, and other factors considered when creating activity duration estimates.

174.

A) Add lead times between project activities (Correct Answer)

Explanation: Adding lead times allows successor activities to start before their predecessors are completely finished, potentially shortening the overall project duration.

175.

C) Distributed detailed meeting minutes (Correct Answer)

Explanation: Distributing detailed meeting minutes ensures all team members are informed about decisions and resolutions made during the meeting, preventing miscommunication.

176.

C) Analogous estimates (Correct Answer)

Explanation: Analogous estimating uses parameters from similar past projects to provide a high-level estimate for the current project.

177.

B) Create WBS (Correct Answer)

Explanation: After the scope statement is approved, the next logical step is to create the Work Breakdown Structure (WBS) to decompose the project scope into manageable work packages.

178.

A) Check the deliverable for quality requirements (Correct Answer)

Explanation: Before accepting a deliverable, the project manager should verify that it meets the specified quality requirements.

179.

D) Add it to the product backlog (Correct Answer)

Explanation: In Agile projects, new features or components are typically added directly to the product backlog for prioritization and future implementation.

180.

B) To categorize project resources by type (Correct Answer) Explanation: A resource breakdown structure is used to categorize and organize project resources by type, such as labor, materials, and equipment.

181.

A) Produce a stakeholder engagement plan (Correct Answer)

Explanation: Plan Stakeholder Engagement is the process of developing approaches to involve project stakeholders based on their needs, expectations, interests, and potential impact on the project. The key benefit is that it provides an actionable plan to interact effectively with stakeholders.

182.

B) Survey stakeholders' preferred meeting dates and times to accommodate the teams in different time zones (Correct Answer)

Explanation: Assuming a particular solution does NOT empower the team. Surveying the team and finding common consensus is a key part of servant leadership.

183.

A) Examine the stakeholder engagement plan with the new stakeholder and assess their level of engagement (Correct Answer)

Explanation: The first version of the stakeholder engagement plan is developed after the Identify Stakeholder process has identified the initial stakeholder community. The stakeholder engagement plan is updated regularly to reflect changes to the stakeholder community.

184.

B) Use facilitation and conflict management techniques to help the three (3) stakeholders find consensus (Correct Answer)

Explanation: To facilitate timely, productive discussion and decision making, the project manager should use their facilitation skills as well as conflict management to help the stakeholders agree on a shared vision of the project goals.

185.

D) Make use of stakeholder feedback during the project (Correct Answer)

Explanation: Managing stakeholder engagement helps to ensure that stakeholders clearly understand the project goals, objectives, benefits, and risks for the project, as well as how their contribution will enhance project success. Listening to their feedback is an important part of this engagement.

186.

A) Update the stakeholder register and then the stakeholder engagement plan (Correct Answer)

Explanation: Both the stakeholder register and the stakeholder engagement plan need updating. The stakeholder register identifies all stakeholders and their involvement in the project. The stakeholder engagement plan is updated to reflect any processes, procedures, tools, or techniques that affect the engagement of stakeholders in project decisions and execution.

187.

A) Assess and categorize these stakeholders using the Salience model (Correct Answer)

D) Use servant leadership to build a relationship based on stakeholder needs (Correct Answer)

Explanation: Both leadership and analytical project management tools are important in this scenario. The stakeholders need to earn trust in your team, but you—NOT the team—are the main point of contact. The best choice to facilitate trust is an effective leadership style that emphasizes the needs of your stakeholders. In a complex environment such as this one, the salience model of categorization is a good choice, as it helps leaders navigate frequently changing, complex relationships that involve several parties.

188.

A) Enable efficient stakeholder management (Correct Answer)

Explanation: Managing stakeholder engagement efficiently is key to ensuring that stakeholders clearly understand the project goals, objectives, benefits, and risks for the project, as well as how their contribution will enhance project success. Listening to their feedback is an important part of this engagement.

189.

C) mitigate the risk; update the stakeholder engagement plan (Correct Answer)

Explanation: The first step is mitigating the risk presented by the stakeholder's diminished involvement. Then, the stakeholder engagement plan is updated to reflect any processes, procedures, tools, or techniques that affect the engagement of stakeholders in project decisions and execution.

190.

B) Work with project stakeholders to recommend an iterative approach that will then help to define the project's scope (Correct Answer)

Explanation: A corrective action, such as the iterative approach, is required here. Introducing adaptive steps in a heavily predictive environment is never easy and the stakeholders should be involved in this process.

191.

A) Ask the original team members to provide support and training and schedule a second kick-off meeting for new team members (Correct Answer)

Explanation: It is the project manager's responsibility to make sure that the new members are adequately trained. This approach provides that training.

192.

C) Daily standup meetings (Correct Answer)

D) Team performance reviews (Correct Answer)

Explanation: In agile projects, the customer is the highest priority, because this leads to end-user satisfaction and focus on delivery; administrative processes such as performance reviews are a lower priority. The product owner is NOT needed at every daily meeting.

193.

A) Activities will be performed in parallel (Correct Answer)

C) Associated risks will increase (Correct Answer)

D) Costs will increase (Correct Answer)

Explanation: The cost performance index (CPI) is above 1; therefore, the project is spending money at a rate lower than planned. Since the project is behind schedule, its schedule performance index (SPI) is less than 1. In order to increase the SPI to 1, there will most likely be an increase in costs, perhaps from crashing activities on the critical path that will lower the CPI towards 1. This will most likely increase risks associated with the project when trying to do more in a shorter time.

194.

A) Issue a change request to redo the cost baseline (Correct Answer)

Explanation: Since the project is over budget and the trend analysis shows that this will continue, the best course of action is to redo the cost baseline of the project and manage it.

195.

B) The project is behind schedule and over budget (Correct Answer)

Explanation: $CV = EV - AC: 540 - 650 = -110$ (negative cost variance)

$SV = EV - PV: 540 - 630 = -90$ (negative schedule variance)

Negative cost variance means the project is over budget.

Negative schedule variance means project is behind schedule.

196.

A) Meet with the team member's manager and negotiate for an alternative time to complete the other task (Correct Answer)

Explanation: The resource management plan is used to help determine how resources allocated to agreed-upon risk responses will be coordinated with other project resources. This will provide guidance as to how the project manager can negotiate with the resource's manager.

197.

B) The product owner (Correct Answer)

Explanation: The product owner acts as the sponsor in agile projects and therefore has the authority to decide if conditions warrant termination of a project.

198.

B) Finish-to-finish (FF) (Correct Answer)

Explanation: While there is no direct relationship between A and B, both must be completed before C can start. So, of the choices, the only response that makes sense is FF.

199.

D) Identify and implement the most cost-effective agile training for the team members (Correct Answer)

Explanation: Training for project team members can result in added skills that could be useful for future phases or projects. The project manager should identify and implement agile training for team members. Training lessons and related costs should be evaluated and included in the resource management plan and cost and schedule baselines.

200.

C) Bottom-up (Correct Answer)

Explanation: Bottom-up estimating is a method of estimating project duration or cost by aggregating the estimates of the lower-level components of the WBS.

201.

B) 40 days (Correct Answer)

Explanation: Using three-point estimating (Triangular Estimate) = $(\text{Optimistic} + \text{Most Likely} + \text{Pessimistic})/3 = (20 + 40 + 60)/3 = 120/3 = 40$ days

Beta Estimate = $(\text{Optimistic} + (4 \times \text{Most Likely}) + \text{Pessimistic})/6 = (20 + (4 \times 40) + 60)/6 = 240/6 = 40$ days

202.

A) Review the risk management plan to identify whether this risk and accompanying response strategies have been captured (Correct Answer)

Explanation: Risk responses to identified risks should be outlined as part of the risk management plan.

203.

A) Assess the newly introduced risks with the project team (Correct Answer)

Explanation: The project manager and the project team should evaluate the newly discovered risk. The project manager should also update the risk register, analyze and prioritize the risk, and plan the response.

204.

A) A, C, B, D (Correct Answer)

Explanation: The risk ranking is devised by multiplying the probability by the impact factors. Larger numbers indicate higher risks. Therefore, these risks are ranked in the following order: A, C, B, and D.

205.

D) Add risks to the risk register, analyze them for impact on the project, and identify response plans (Correct Answer)

Explanation: The first step is to update the risk register and then analyze the new risks. This information can then be presented to stakeholders to help determine a response plan for each risk.

206.

C) Work with representatives from both sides of the partnership to address the potential impact of unplanned risks
(Correct Answer)

Explanation: The project manager needs to be proactive and work with both partners to identify risks and their mitigation strategies. Even when one party has a higher risk threshold than the other, both parties should be consulted because they are in a partnership.

207.

A) Log the risk (Correct Answer)

Explanation: While this is NOT an issue yet, it is a risk that should be entered into the risk log and managed appropriately.

208.

B) Overall project risks (Correct Answer)

Explanation: Speeding up a project does NOT come without risks. In this case, work may be completed much more quickly, but these risks need to be identified in the risk log for the project.

209.

C) Confirm that an implemented risk response is effective (Correct Answer)

Explanation: In this case, the risk was missed deadlines, and the response to the risk was to change suppliers. Part of an effective risk management strategy is ensuring the risk response is effective—in this case, the replacement supplier would supply quality glass on time. The Monitor Risks process uses performance information generated during project execution to determine if the response was effective. In this case, the response was NOT effective.

210.

A) Produce a stakeholder engagement plan (Correct Answer)

Explanation: Plan Stakeholder Engagement is the process of developing approaches to involve project stakeholders based on their needs, expectations, interests, and potential impact on the project. The key benefit is that it provides an actionable plan to interact effectively with stakeholders.

211.

D) Update the list on the risk register with the risk. (Correct Answer)

Explanation: Updating the risk register with new information helps avoid similar problems in future projects by ensuring that the risk and its consequences are documented for future reference.

212.

D) Evaluate the impacts to cost, stakeholders, quality, and risk using the Perform Integrated Change Control process. (Correct Answer)

Explanation: When requirements change, it's crucial to evaluate the impacts on various aspects of the project using the Integrated Change Control process before taking any action.

213.

B) B, C, A, D (Correct Answer)

Explanation: The correct ranking order is based on the product of probability and impact for each risk, from highest to lowest.

214.

A) Mitigate (Correct Answer)

Explanation: By hiring additional resources to address the lack of capacity, the project manager is taking action to reduce the probability

or impact of the risk, which is a mitigation strategy.

215.

A) Perform risk management analysis. (Correct Answer)

Explanation: Before taking any action, the project manager should first analyze the risks associated with the issue to understand its full impact and potential solutions.

216.

B) Mitigate (Correct Answer)

Explanation: By deciding to deliver the equipment themselves despite the added expense, the project manager is taking action to reduce the probability or impact of the risk, which is a mitigation strategy.

217.

B) Electronic Kanban board and E) 2-week retrospective
(Correct Answer)

Explanation: An electronic Kanban board provides timely progress reporting, while bi-weekly retrospectives allow for experience sharing between project managers.

218.

C) Document the risk in the project charter (Correct Answer)

Explanation: The lack of required skills is a significant risk that should be documented in the project charter to ensure it's addressed during project planning and execution.

219.

B) Risk register (Correct Answer)

Explanation: The risk register is the primary document for recording and tracking project risks, making it the best source for evaluating newly identified risks.

220.

A) Engage in the identification of project risks, then assess those risks. (Correct Answer)

Explanation: Proactively identifying and assessing risks is the best first step to address potential threats to the project's success.

221.

D) Increased total cost (Correct Answer)

Explanation: If the subsidy application is unsuccessful, the project will face increased total costs as it will not receive the expected financial support for the solar panel installation.

222.

C) In the overall project risks (Correct Answer)

Explanation: The challenges created by a dispersed team should be documented as a risk in the project charter to ensure it's addressed during project planning and execution.

223.

D) Schedule a meeting with the union's leader and use personal influence to attempt to resolve the problem. (Correct Answer) Explanation: Given the project manager's successful past relationship with the union, a proactive approach of meeting with the union leader is the best first step to address the potential issue.

224.

C) Hold a discussion with the vendor regarding the contractual implications of this slippage and negotiate for on-time completion. (Correct Answer)

Explanation: With limited time left and most work completed, negotiating with the current vendor for on-time completion is the most efficient approach. This leverages the existing relationship and work done while addressing the critical timeline.

225.

D) Create a project schedule. (Correct Answer)

Explanation: The project schedule should already exist at the execution stage. Assessing skills, planning interactions, and training the team are appropriate next steps after rapidly assigning resources.

226.

A) Update the risk register to document the concerns and then develop a plan to ensure the end users complete their training. (Correct Answer)

Explanation: Documenting the risk and developing a plan to address it is the most proactive and comprehensive approach to handling the training delay issue.

227.

D) Conduct a stakeholder analysis and prioritize requirements based on project objectives (Correct Answer)

Explanation: This approach allows the project manager to understand stakeholder needs and align them with project objectives, helping to resolve conflicts systematically.

228.

C) Update the risk register and perform a qualitative risk analysis (Correct Answer)

Explanation: This is the most appropriate first step as it documents the new risk and assesses its potential impact on the project before taking further action.

229.

C) Encourage open communication and establish clear communication channels (Correct Answer)

Explanation: This approach promotes transparency and clarity in team interactions, which can help resolve misunderstandings and improve

overall communication.

230.

C) Analyze the project for areas of potential cost optimization and efficiency improvements (Correct Answer)

Explanation: This strategy allows for cost reduction without compromising quality or stakeholder relationships, focusing on improving efficiency within the existing project framework.

231.

C) Assess the impact on the project schedule and resource allocation (Correct Answer)

Explanation: Before taking any action, it's crucial to understand how the team member's departure affects the project, allowing for informed decision-making on next steps.

232.

C) Establish a communication plan that accommodates different time zones and uses a mix of synchronous and asynchronous methods (Correct Answer)

Explanation: This approach balances the needs of team members across different time zones while ensuring effective collaboration through various communication methods.

233.

D) Review the change requests, assess their impact, and communicate the findings to the stakeholder, explaining the change control process (Correct Answer)

Explanation: This approach addresses the stakeholder's requests professionally while maintaining project integrity through proper change control procedures.

234.

C) Assess the impact of the incorrect assumption on the project objectives and develop a mitigation plan (Correct Answer)

Explanation: This approach allows for a thorough understanding of the issue's impact and the development of an appropriate response without unnecessarily halting the project.

235.

C) Conduct a root cause analysis of the quality issues and implement corrective actions (Correct Answer)

Explanation: This approach addresses the underlying causes of quality issues, allowing for targeted improvements without compromising project timelines or standards.

236.

C) Conduct team-building activities and address any underlying issues affecting team performance (Correct Answer)

Explanation: This approach focuses on improving team dynamics and addressing root causes of low morale, which can lead to increased productivity and better project outcomes.

237.

C) Contact the vendor to understand the reasons for the delay and negotiate a recovery plan (Correct Answer)

Explanation: This approach allows for a collaborative solution with the vendor, potentially resolving the issue without drastic measures that could further delay the project.

238.

C) Provide additional training and support to the team, and consider bringing in external expertise if needed (Correct Answer)

Explanation: This approach addresses the team's skill gap while maintaining project momentum, potentially improving both efficiency and quality.

239.

C) Reducing the quality of deliverables without stakeholder approval (Correct Answer)

Explanation: This is not an appropriate cost-cutting measure as it compromises project quality without stakeholder consent, potentially leading to project failure or stakeholder dissatisfaction.

240.

C) Assess the potential benefits and risks of the opportunity and present findings to stakeholders (Correct Answer)

Explanation: This approach allows for a thorough evaluation of the opportunity before taking action, ensuring that any potential benefits are weighed against risks and aligned with stakeholder expectations.

241.

D) Consult with stakeholders about the potential change (Correct Answer)

Explanation: Before implementing a significant change in project methodology, it's crucial to consult with stakeholders to ensure their buy-in and understand any potential impacts or concerns.

242.

C) Analyze the root cause of the delay (Correct Answer)

Explanation: Before taking any action, it's important to understand why the task is behind schedule. This analysis will inform the most appropriate response.

243.

C) Organize cultural sensitivity training for the team
(Correct Answer)

Explanation: Cultural sensitivity training can help team members understand and appreciate each other's differences, leading to better collaboration and reduced conflicts.

244.

D) Attempt to understand the reason for the stakeholder's behavior (Correct Answer)

Explanation: Before taking any drastic action, it's important to understand why the stakeholder is not engaging. There may be underlying issues that can be addressed.

245.

B) Include the risk in the risk register for further analysis
(Correct Answer)

Explanation: All identified risks should be recorded and analyzed, even if they seem unlikely. Further analysis will help determine the appropriate response.

246.

C) Assess the impact of the change on the project
(Correct Answer)

Explanation: Before deciding whether to implement a change, it's crucial to understand its impact on the project's scope, schedule, and budget.

247.

C) Evaluate the potential benefits and risks of the solution (Correct Answer)

Explanation: While innovation should be encouraged, it's important to carefully evaluate any new ideas to ensure they truly benefit the project without introducing unacceptable risks.

248.

C) Analyze the reasons for the budget overrun (Correct Answer)

Explanation: Understanding why the project is over budget is crucial for developing an effective solution and preventing future overruns.

249.

C) Assess the impact on the project schedule and deliverables (Correct Answer)

Explanation: Before taking action, it's important to understand how the team member's departure will affect the project. This assessment will inform the best course of action.

250.

C) Conduct team-building activities (Correct Answer)

Explanation: Team-building activities can help improve morale by fostering better relationships and communication among team members.

251.

C) The project is behind schedule and under budget (Correct Answer)

Explanation: An SPI of 0.8 indicates the project is behind schedule (as it's less than 1), while a CPI of 1.2 indicates it's under budget (as it's greater than 1).

252.

C) Follow the established change control process for each request (Correct Answer)

Explanation: A formal change control process ensures that all changes are properly evaluated for their impact on the project before being approved or rejected.

253.

C) Investigate the allegation thoroughly (Correct Answer)

Explanation: Ethical violations are serious and should be investigated carefully before any action is taken.

254.

C) Reinforce the purpose and format of the stand-ups (Correct Answer)

Explanation: If the team is struggling with stand-ups, revisiting their purpose and format can help improve their effectiveness.

255.

C) Review and reinforce the importance of the communication plan (Correct Answer)

Explanation: Reminding the team of the communication plan's importance and reviewing its contents can help improve adherence.

256.

C) Communicate the situation to stakeholders and discuss options (Correct Answer)

Explanation: Transparency with stakeholders about project challenges is crucial. Discussing options allows for informed decision-making about how to proceed.

257.

B) Develop a detailed mitigation plan (Correct Answer)

Explanation: For high-impact risks, even if they have a low probability, it's important to have a plan in place to mitigate their potential effects.

258.

B) Use asynchronous communication tools (Correct Answer)

Explanation: Asynchronous communication tools allow team members in different time zones to collaborate effectively without requiring real-time interaction.

259.

C) Assess the impact on the project schedule and deliverables (Correct Answer)

Explanation: Before taking any action, it's important to understand how the delay will affect the project. This assessment will inform the best course of action.

260.

C) Ensure clear communication about which methodology is used for each project phase (Correct Answer)

Explanation: In a hybrid approach, it's crucial that all team members understand which methodology is being used at each stage of the project to avoid confusion.

261.

C) Discuss the performance issues with the team member privately (Correct Answer)

Explanation: Addressing performance issues privately allows for a constructive conversation and gives the team member an opportunity to improve.

262.

C) Analyze the impact of accelerating the schedule and present options (Correct Answer)

Explanation: Before agreeing to a faster completion date, it's important to understand the implications and present realistic options to the sponsor.

263.

C) Assess the impact of the incorrect assumption on the project (Correct Answer)

Explanation: Understanding how the incorrect assumption affects the project is crucial for determining the appropriate response and any necessary adjustments.

264.

C) Work with the product owner to ensure availability or designate a proxy (Correct Answer)

Explanation: The product owner's involvement is crucial in sprint planning. If they can't be available, a designated proxy can ensure their perspective is represented.

265.

C) Evaluate the potential benefits and risks of adopting the new technology (Correct Answer)

Explanation: While new technology could improve efficiency, it's important to carefully evaluate its potential impact before implementation.

266.

C) Analyzing the reasons for the schedule delay and developing a recovery plan (Correct Answer)

Explanation: Understanding why the project is behind schedule is crucial for developing an effective plan to get back on track without compromising quality.

267.

C) Listen to the stakeholder's concerns and seek to understand the root cause (Correct Answer)

Explanation: Understanding the stakeholder's perspective is crucial for addressing their concerns effectively and maintaining positive

stakeholder relationships.

268.

C) Assess workload distribution and consider resource adjustments (Correct Answer)

Explanation: Addressing burnout is important for maintaining team productivity and morale. Assessing workload and making adjustments can help alleviate the issue.

269.

C) Evaluate the potential benefits and risks of pursuing the opportunity (Correct Answer)

Explanation: While new opportunities can be beneficial, it's important to carefully evaluate their potential impact on the project before deciding to pursue them.

270.

C) The project is over budget and ahead of schedule (Correct Answer)

PMP PRACTICE TEST 2

Question 1

A project manager is preparing to complete the exit criteria for a major system development project. A risk and compliance stakeholder advises the project manager that the project still needs to complete a new deliverable related to the latest legislation passed by the local government. The requested change will impact the project's release date.

What should the project manager do next?

- A) Advise the stakeholder that this request is out of scope and that they will need to raise a change request
- B) Escalate the issue to the sponsor to avoid delaying the project release date
- C) Meet with the stakeholders and advise them that the request was not part of the exit criteria
- D) Submit a change request to the Change Control Board (CCB) for final approval

Question 2

A project manager is managing a project using an agile approach. Following a recent government regulation, it was noticed that an important feature of an artifact was missing from a supposedly completed deliverable.

How should the project manager resolve this issue?

- A) Reference and update the definition of done (DoD)
- B) Review the product roadmap
- C) Review backlog items continuously during sprints
- D) Create a user story and add it to the next sprint

Question 3

A project manager is assigned to a project in a country where the company has not previously done business. At the beginning of the project, the project manager realizes that there are certain regulatory requirements for which the project team has no experience.

What should the project manager do next?

- A) Consult with a subject matter expert on how to avoid such requirements
- B) Assign sufficient budget in case such requirements have to be met
- C) Escalate concerns about the requirements to the project sponsor
- D) Engage a subject matter expert to check if the requirements are relevant to the project

Question 4

A compliance issue was found during the course of a project. It caused an inspection of the product by the internal audit team. As a result, the project fell behind schedule.

What should the project manager have done initially to avoid this issue?

- A) Created templates to document compliance
- B) Engaged stakeholders at the beginning of the project
- C) Hired a compliance consultant
- D) Ensured that compliance requirements were documented

Question 5

A company is developing a new product that needs to implement nonfunctional security requirements. The product owner is concerned about how the team can ensure the implementation of these nonfunctional requirements.

What does the project manager need to do to ensure that the product is compliant with security requirements?

- A) Appoint a security expert as part of the team to review the acceptance criteria
- B) Include the security requirements in the Definition of Done (DoD)
- C) Send the security requirements to the security department to be implemented
- D) Discuss the security requirements at the next sprint meeting

Question 6

At the start of a project, the team chose to leverage an agile approach to deliver the project, using user stories to capture requirements. The internal compliance department will request a copy of the approved requirements document as part of the organization's control framework.

What should be done to meet this compliance request?

- A) Review the project approach with compliance, ensuring they understand how it will meet the control objective
- B) Print and assemble all user stories into one package at the end of the project and have the product owner approve them
- C) Assign the compliance requirement as a task on the project's Kanban board for the product owner
- D) Review the project approach with compliance, indicating that the control objective is not required because the project uses agile

Question 7

An integrated project delivery requires the development of both hardware and software. The project manager has received a customer-approved Gantt chart for the entire product development, and the customer wants to be involved during project execution. However, the software development team would like to introduce agile methodologies.

What should the project manager do?

- A) Evaluate customer roles with the project management office (PMO)
- B) Advise the team to follow the customer-approved Gantt chart strictly
- C) Adopt agile sprints to develop the project within the timeframe
- D) Assess the best project methodologies for continued business value

Question 8

Due to market changes, a company decided to speed up its product release schedule, moving from yearly cycles to quarterly cycles. The project manager views this as a great opportunity to use an agile life cycle, but upper management is not sold on the idea.

What should the project manager do to increase the chances of success by using this approach?

- A) Review the product backlog to identify some quick wins

- B) Seek sponsor approval for additional resources
- C) Invite upper management to a digital transformation workshop
- D) Have the team work virtually and use the cost savings to speed up delivery

Question 9

A project team is in the planning phase of a complex project. The project has an end-date restriction for a new product with which the team has no previous experience. The project sponsor is requesting a detailed schedule, but the team cannot predict when tasks will occur throughout the project, especially because some depend on other business units.

What life cycle methodology should the project manager use in this situation?

- A) A predictive life cycle, including a schedule in agreement with all business units
- B) An agile life cycle including a detailed schedule in agreement with all business units
- C) An iterative life cycle, including task durations and a budget approved by the sponsor
- D) A hybrid life cycle including a prioritized product backlog approved by the sponsor

Question 10

During an iteration, the team spent twice as much time than expected because one of the product backlog items was complex and could not be split into smaller items.

What should the project manager do?

- A) Incorporate an adaptive approach for the rest of the project
- B) Incorporate a predictive approach for the rest of the project
- C) Develop a risk management plan for this sprint
- D) Reprioritize the product backlog

Question 11

A product development project has run into design issues. As a result, the team has decided to change the approach of the product design phase from a predictive to an iterative approach.

What should the project manager do to ensure a smooth transition between approaches?

- A) Schedule a workshop with the team to plan the upcoming iterations
- B) Schedule a meeting with the product manager to analyze user stories
- C) Work with the team to establish a team site and product artifacts
- D) Work with the product manager to define the number of iterations

Question 12

As an agile project is starting, one of the senior team members proposes using a new tool to store the project documentation. Before joining this group, she used the tool effectively in other jobs.

What should the project manager do?

- A) Check to see if the OPAs allow it and update the project governance guidelines, if this new tool is used
- B) Ask the team to use the new tool for a trial period and then evaluate whether to continue using it
- C) Ask the sponsor for approval and update the project governance guidelines
- D) Ask the team for feedback regarding the tool, and if the team agrees, update the project governance guidelines

Question 13

A new project has been assigned to an existing agile team. The previous project the team worked on was so successful that a senior stakeholder requested that the team use the same governance used in the previous project.

What should the project manager do next?

- A) Meet with the product owner to determine what project governance to use

- B) Inform senior management that the same project governance can be used on the new effort
- C) Work with senior managers to adapt existing governance
- D) Confer with the project management office (PMO) to gain their insight on governance for the project

Question 14

During a one-on-one session, a new team member shared their frustration regarding their inability to complete an assigned task, even after the team member put forth their best effort.

What should the project manager do to address the team member's concerns first?

- A) Adapt their leadership style based on the team member's needs
- B) Encourage the team member to keep working hard on their assignments
- C) Authorize additional training for the team member during the next month's educational series opportunities
- D) Identify the root cause for why the team member cannot complete the assigned work and remediate

Question 15

An agile project team is struggling to keep track of the changes being applied to the product because its process is cumbersome and error-prone.

What should the project manager do to address the issue?

- A) Assign the responsibility for the process to a single person to ensure accountability in case of failure
- B) Use the next retrospective to evaluate the process's effectiveness and determine if changes are needed
- C) Secure funds to acquire a software-based solution to speed up the process and reduce errors
- D) Seek the sponsor's approval to stop following this process and assume the risk of eliminating it

Question 16

A project manager is assigned to a project that is transitioning the organization to adopt agile principles. The project scope definition is in progress, but the project team wants a less formal definition. What should the project manager do first?

- A) Review the scope, identify the desired deliverables, and create contingency plans for identified risks
- B) Meet with the project team to identify the mandatory requirements
- C) Create a communications website to share scope definition and product backlog with the project team
- D) Organize a workshop with the product owner and project team to create a product backlog and acceptance criteria

Question 17

A project team is completing backlog items within a four-week sprint. One of the key team members will be away for one week and unable to complete the tasks in progress. What should the project manager do?

- A) Remove a few items from the current sprint with agreement from the product owner
- B) Increase the sprint duration so the team can complete all the planned items and present them to the product owner
- C) Add a temporary resource to the team to help increase velocity and complete the items for this sprint
- D) Support a knowledge transfer between the team member who will be away and the other project team members

Question 18

Company B just launched a new product across international regions and now poses a business threat to company A. Company A must launch a product to respond to this threat. As part of an agile approach, company A's team chooses Region X as the baseline to test the first iteration. While the product meets standard and customer requirements in Region X, it does not comply with two other regions' standards. What should the project manager from company A do?

- A) Document this as noncompliance in the quality management plan and correct it in the next iteration

B) Ensure correctness for the applicable region's product and plan future iterations outside this project

C) Connect with customers from each region to reach an agreement on the existing design

D) Re-plan all of the iterations to meet all three regions' standards within the scope of the work

Question 19

A Scrum team is halfway to its release. During the sprint demo, new software is selected by one of the developers and presented to the team. The new software was not planned to work but meets the date for the release. Several prioritized features for the next two sprints are disrupted. What actions should the team do to minimize the disruption?

A) The scrum team evaluates the new software and informs the client about the impact on the release plan

B) The scrum team makes the decisions as a self-organized team and presents the change during the demo

C) Work with the product owner on the backlog to introduce the new software

D) The developers contact the scrum master regarding the change to determine where and when the change can be discussed

Question 20

At a review meeting, the project manager learns about unclear requirements that may impact the project's scheduled completion. The project sponsor still wants to meet the original deadline. How should the project manager approach the issue using agile practices?

A) Ask the scrum master to clarify the scope before continuing the project

B) Log unclear scope as an issue and escalate it to the product owner for a decision on unclear requirements

C) Inform the sponsor that a change request for scope will be added to the next iteration

D) Recommend delivery in multiple releases, focusing on the known scope and important functionalities

Question 21

A team is working on a new technology deployment project. This product has never been implemented, so no past data or historical records exist. The team is challenged to provide initial estimations to the client (timelines, cost, and unforeseen product challenges). How should the project manager handle this situation?

- A) Guide project cost, time, and quality
- B) Encourage the team to perform retrospectives at intervals
- C) Develop up-front project management plans with a detailed budget
- D) Develop estimations with the team and explain the assumptions to the client

Question 22

A company is implementing a new computerized system. During project execution, a department leader raises a concern that the department's requirements are being completely ignored in the approved project management plan. What should the project manager have done to prevent this issue?

- A) Developed a change management plan to approve change requests
- B) Involved relevant stakeholders in the project planning
- C) Sought expert judgment in the project scope design
- D) Managed expectations from stakeholders

Question 23

A project manager is appointed to design and develop a strategy for a government organization. The project manager recognizes that the project has limited detailed information to prepare project estimates. However, several other government organizations have already successfully adopted the same strategy. In this scenario, which estimating method should the project manager select?

- A) Parametric modeling
- B) Analogous estimation
- C) Three-point estimating

D) Expert judgment

Question 24

A member of a development project team informs the project manager that the operating system will not be installed on time due to a late upgrade by the supplier. What should the project manager do first?

- A) Inform the stakeholders about the problem
- B) Have the project team brainstorm a solution
- C) Determine the impact of the situation
- D) Modify the schedule to reflect the situation

Question 25

A company is creating a new application for its users. The agile team completed the initiating stage and is performing iterations to complete planning and execution. However, a stakeholder wants to change the order of the deliverables to demonstrate new aspects of the app to stakeholders. How should the project manager address this situation?

- A) Implement sprint planning with the team and the stakeholder to assign the right priorities
- B) Ask the stakeholder for a change request and submit it to the change control board (CCB)
- C) Use key performance indicators (KPIs) to demonstrate to the stakeholder that the project is progressing on schedule
- D) Explain to the stakeholder that modifying the schedule will increase the delivery risk

Question 26

While executing an IT project, two project team members discover a new feature that will change the product's appearance and make it more aesthetically appealing. Excited about the opportunity to add this feature, they approached the project manager to approve this addition to the deliverables, which will increase client satisfaction and the company's chances of receiving additional project contracts from the client. How should the project manager respond?

- A) Approve the idea to achieve the team members' projected expectations

- B) Get the buy-in of the remaining team members and implement the feature once the team members give their consent
- C) Implement the change as soon as possible to improve the possibility of future revenue
- D) Remind team members that, without an approved change request, the focus should be on the agreed scope

Question 27

A team member considers a task outside the baseline scope during a Scrum board review for a hybrid project. This task can reduce risk to the project. The team member raises it in the review. What should the project manager do next?

- A) Document the task in the project documentation, noting that it is out of scope
- B) Direct the team toward the critical path activity and include the task in the backlog column for later review
- C) Analyze the impact of adding this task into the scope and submit a change request if needed
- D) Direct the product owner to assess the benefit of the activity toward meeting the customer's requirements

Question 28

A customer is performing a weekly visit to a project site to inspect the final stage of product development. The quality manager alerts the project manager that the customer has been very unprofessional and reprimanded the team members during previous weekly visits. What should the project manager do to address this incident?

- A) Draft a letter complaining about the behavior of the customer inspector
- B) Allow the week to pass by, then send a complaint to the customer
- C) Discuss the matter with the project manager's senior management team
- D) Understand the situation by speaking with the team members and the customer

Question 29

A key deliverable was discovered to be defective during the commissioning of a project. What should the project manager do?

- A) Send a letter of apology to the client
- B) Conduct a quality investigation and initiate corrective action
- C) Hold a meeting to explain the reason for the quality deviation to the client
- D) Update the issue log appropriately

Question 30

A newly hired project manager is assigned to a school construction project. The school serves students from surrounding neighborhoods and must be completely energy sufficient. The project manager must provide a final report. How can the project manager show that business value was delivered?

- A) Indicate that the project was delivered on time and within the budget
- B) Check the approved technical specifications to ensure they match the final product
- C) Refer to the quality management plan for the established success criteria
- D) Consult with the project team to confirm the customer's satisfaction with the results

Question 31

A project team works in a highly regulated industry, and the compliance department keeps pushing documentation and process steps that interfere with the team's desired way of working. Team frustration increases with the compliance department, and the team asks the project manager to intervene. What approach should the project manager take?

- A) Invite the compliance team to the daily standup meetings to avoid team resentment
- B) Conduct a daily workshop to assess compliance and complete as much compliance work as possible in that timebox
- C) Push back on the compliance department and reduce the number of documents so the team can focus on value creation

D) Help the team understand that compliance is an important part of the project's overall success and value creation

Question 32

An agile project team is building a website for a client. The client informs the product owner that their company has decided to release the website one month ahead of schedule in order to take advantage of a business opportunity. What should the project manager have the team do?

- A) Tell the client it is impossible to release the website this early
- B) Conduct a retrospective meeting to understand how they could have worked faster
- C) Commit additional resources to complete work a month in advance
- D) Meet as a group to assess what is possible to complete by the new timelines

Question 33

A new team member is taking over the tasks for a team member on leave. During the transition, the new team member thinks that several parts of the new application cannot be tested yet, despite sign-off by the outgoing team member. What should the project manager do to address this concern?

- A) Ask the new team member to complete a training video for this product
- B) Ask the team member on leave to share the project charter, SOW, and quality assurance plans to demonstrate how they align
- C) Ensure the team member on leave creates a knowledge transfer document for the team member taking over the tasks, highlighting the solution to their concerns
- D) Check the project readiness and direct the new team member to the shared project folder with the latest documentation

Question 34

At project initiation, a quote for the required services was requested from a vendor, and the work was estimated at US\$100,000. As the project progressed, requirements were updated following the company's procurement process, and a modified quote was received for more than

US\$250,000. The allocated contingency funds are insufficient to cover the difference. What should the project manager do?

- A) Review the contract type that will be awarded to the vendor
- B) Proceed with the best offer as per the procurement process
- C) Engage the steering committee and escalate the issue
- D) Restart the procurement process and select a new vendor

Question 35

An urban hotel design project has an international, multidisciplinary, and cross-cultural team. The project manager is in the process of developing the first version of the project management plan. What should the project manager do?

- A) Separate the risk register from the project management plan due to the project's complexity, making it a standalone document
- B) Keep the project management plan summarized and at a high level to facilitate communication among the diverse team members
- C) Allow sufficient time for the project team to prepare the project management plan before the project execution stage starts
- D) Include the project budget and project cash flow scenarios as part of the project management plan

Question 36

During a progress meeting, the project team learns that an identified risk has materialized. The project manager decides to execute the risk response plan, but the contingency reserve does not cover the total budget for that plan. What should the project manager do?

- A) Ask the project sponsor to provide an additional budget for the additional risk response
- B) Use the contingency reserve and study how to reduce the project budget to cover the remaining work
- C) Ask the project sponsor to apply the management reserve to cover the remaining amount
- D) Issue a change request to modify the scope, cost, and schedule baselines to support the new plan

Question 37

The research and development team is planning to build a new facility that will focus on improving existing products that the organization has developed. It will be a multiyear initiative. What should the project manager do to plan for this?

- A) Develop a communications management plan to address stakeholder needs
- B) Develop a resource management plan to cover resources and contingency planning
- C) Develop a business case document covering the initiative's return on investment (ROI)
- D) Develop a scope management plan that will focus on the expected objectives of the initiative

Question 38

A project manager has been assigned to a new, multimillion-dollar project similar to a project the company executed three years ago. What should the project manager do to create a reliable cost estimate?

- A) Take the original estimate and multiply it by a factor determined by the company's standard for every year
- B) Use a commodity exchange for material cost and labor rates for the cost variation and compute a new estimate
- C) Use the actual cost of the previous project as a reference and compute an estimated cost for each task and roll-up
- D) Identify the critical parameters and generate an estimate based on the variation of the parameters

Question 39

As part of project scheduling, how should a project manager determine how long a project will take?

- A) Work with the team to create a detailed release plan
- B) Estimate the duration by the stories in the project
- C) Ask the project sponsor when they would like the project delivered

D) Confirm that resources are 100% dedicated to the project

Question 40

A team member cannot work for one week because of sick leave. The team member is currently assigned to a task on the critical path. What is the next step the project manager should take?

- A) Refer to the risk response plan to mitigate this issue
- B) Convince the team member to proceed with completing the task
- C) Choose another team member to take over the task immediately
- D) Evaluate the possible impacts of a project delay

Question 41

Project team A is launching a complex program in collaboration with project teams B, C, and D. What should be the priority for project team A's project manager during the early stages of the project?

- A) Establish the same priorities as project teams B, C, and D
- B) Host a team-building event with members from project teams A, B, C, and D
- C) Ask project teams A, B, C, and D to identify critical dependencies, risks, and major milestones
- D) Include a metrics dashboard for project teams B, C, and D

Question 42

There are concerns that a scheduled-for-release product may not meet the agreed-upon end-user requirements. How should a project manager avoid this situation in the future?

- A) Discuss the benefits with the client
- B) Provide examples of other similar projects
- C) Hold a session to review the deliverable in detail
- D) Ensure there is a product backlog

Question 43

An agile project is midway through its ten iteration cycles. During the last iteration, the team had to work overtime to accomplish the goal. In the

iteration retrospective, the team agreed they took more time than planned because they did not have the required experience when executing the assigned tasks for the first time. What should the project manager do?

- A) Ask the project sponsor for additional team training
- B) Ask the sponsor to approve a change request for more time in future iterations
- C) Ask the team to re-assess their effort estimates in the iteration planning session
- D) Ask the product owner to reprioritize the product backlog

Question 44

A project manager is managing a long-term project that is behind schedule. The client is concerned that the project will be delayed. Which two actions should the project manager take to address the client's concerns? (Choose two)

- A) Create a new baseline schedule
- B) Run some activities concurrently
- C) Review the change control process
- D) Perform a risk reserve analysis
- E) Add more resources to critical path tasks

Question 45

A project manager is leading an agile project. One week into the project, a competitor announced they would launch a similar product soon.

What should the project manager do next?

- A) Hire a subject matter expert (SME) from the competitor company as a consultant
- B) Ensure that the product backlog will deliver the minimum viable product (MVP) first
- C) Ask the team members to continue delivering and address this issue at the retrospective
- D) Cancel the sprint immediately and start a new sprint after determining the requirements for the next sprint

Question 46

At the beginning of a project, a stakeholder is concerned that the initiative may not deliver value to the organization.

What should the project manager do to increase the chances of project success?

- A) Schedule training for everyone on the use of the new product
- B) Review the business case and benefits management plan
- C) Perform an audit to make sure the benefits are realized
- D) Provide continual communication of the project status to stakeholders

Question 47

A company is expanding its product manufacturing to a new country. The date the company will start operating is set and broadly communicated, but the project team is unsure if there is enough time to implement all the product features.

What should the project manager do to ensure enough time to implement the critical features on the committed date?

- A) Collaborate with the project team to estimate the size of the minimum viable product (MVP) functionalities
- B) Cut operations documentation because this can be completed after product delivery and operation starts
- C) Escalate the concern to the executive level and request a new and feasible project due date
- D) Add resources to the project team, increasing the velocity and enabling the team to deliver more value

Question 48

A large organization, a project is experiencing communication difficulties. Team members and functional leaders express that they are informed too late, are not included in project discussions, or are unaware of important project delivery information.

How should the project manager address this situation?

- A) Refer to the RACI chart on who needs to know what and when and ensure compliance
- B) Send a regular email update to each functional manager regarding the project's status and next steps
- C) Ensure adherence to the agreed process as stated in the communications plan
- D) Coordinate a meeting with the team leaders to find a solution

Question 49

A team is working on an innovation project using an incremental approach. After every status meeting, some key stakeholders complain that they have not been briefed to prepare for the meeting.

What should the project manager do to prevent this from occurring again?

- A) Determine the meeting agenda with the key stakeholders, and share it in advance
- B) Meet with the key stakeholders separately in advance before every status meeting
- C) Ask the sponsor to align key stakeholders with the project's meeting cadence
- D) Send the updated information to key stakeholders one day before the meeting

Question 50

A director is acting as the product owner for a government software project. The director repeatedly cannot engage with the team and provide regular and important feedback on project artifacts.

What should the project manager do to resolve this?

- A) Recommend an open-door policy for the project
- B) Determine communication preferences and review responsibilities
- C) Adopt a collaborative approach
- D) Obtain alternative feedback from the customer

Question 51

The project manager discovers that one of the stakeholders keeps providing status reports to the steering committee that does not reflect the actual situation. Moreover, the stakeholder does not even have accurate information on the project.

What should the project manager do?

- A) Schedule a meeting with the steering committee and the stakeholder to reinforce the communications management plan
- B) Escalate the issue and request that all reports be preapproved before they are sent to the steering committee
- C) Update the communications management plan to ensure the stakeholder receives the necessary information
- D) Send regular updates to the steering committee to inform them about the project

Question 52

A stakeholder is concerned that the project is falling behind schedule based on unofficial information from the project team. Although some tasks have slipped, these tasks have free floats; otherwise, the project is on track. The project manager immediately contacted the stakeholder to show and explain the latest project status reports.

What should the project manager do next?

- A) Revise the status reports to identify delays that should be acted on clearly
- B) Issue a memo stating that the project status can only be shared through authorized channels
- C) Review the project's communications management plan with the project team and update it as necessary
- D) Include the stakeholder in the project status mailing list

Question 53

During the execution phase of a healthcare IT project, the customer's project manager resigns. The key stakeholders are no longer getting updated information on time.

What should the project manager do next?

- A) Update the communications management plan
- B) Inform the key stakeholders directly
- C) Keep sending the information until a response is received
- D) Update the project sponsors on the issue

Question 54

During a project team meeting, team members identify risks that may occur during the project.

What analysis should the project manager perform in preparation for a meeting with the sponsor?

- A) Monte Carlo risk analysis
- B) Quantitative risk analysis
- C) Qualitative risk analysis
- D) Expert judgment analysis

Question 55

A new product development project has been launched. The project sponsor has reviewed the risk analysis results as documented in the risk register and is confident the project will succeed. However, key investors are not as confident and want more information before investing.

What should the project manager do?

- A) Prepare and present a cost-benefit analysis to investors
- B) Plan development activities to engage stakeholders in various phases of the project
- C) Assess and describe all the risks associated with the product development and launch, then present a detailed risk management plan to the stakeholders
- D) Present a detailed market analysis, business plan given by the product owner, and risk management plan to investors

Question 56

An agile team created a risk register for a project. All initial risks were identified using stakeholder interviews, workshops, and information from the project charter.

What should the project manager do to manage the risk register and the associated risks for the remaining project duration?

- A) Eliminate all project risks using iterative risk management
- B) Add risks as an agenda topic in daily standup meetings
- C) Assess and prioritize the risks during each sprint retrospective meeting
- D) Update the risk register and review risks with the team regularly

Question 57

An entrepreneur has undertaken a software development project. The project charter was approved, and a project manager was appointed. There is an urgent requirement to deliver the project because of an unforeseen political risk. The sponsor wants to see a report of any expected delays.

Which tool should the project manager use to prepare the report?

- A) Milestone list
- B) Trend analysis
- C) Quality reports
- D) Root cause analysis

Question 58

While reviewing progress, in the middle of an iteration, the Scrum Master points out a major risk due to a user story dependency.

What should the project manager do next?

- A) Update the product backlog to include the dependency
- B) Enter the risk in the iteration's risk register
- C) Involve the team in completing risk analysis
- D) Update the impacted plans and monitor the risk

Question 59

Some of the project's materials have been ordered from overseas. The project team has concerns that the materials may not reach the site on time due to a customs clearance delay that will affect the critical path.

How should the project manager handle this concern?

- A) Ask the logistics team to arrange an expedited clearance

- B) Ensure the suppliers cover any additional costs due to the delay
- C) Identify the root cause of the delay and add it to the issue log
- D) Revisit the risk register and implement the respective risk response

Question 60

A large transformation project is in progress. This project requires cross-functional effort from various business teams.

Which two actions should the project manager take to complete the stakeholder register?

- A) Ask for referrals from the business sponsor or senior leadership
- B) Analyze the interest, influence, and impact of potential stakeholders from each business team
- C) Break down the project by domain areas
- D) Contact each potential stakeholder directly and ask if they are interested in joining the project
- E) Discuss the project with team members and assemble the register at a team meeting

Question 61

A project manager is leading a project where a low-level stakeholder has just been promoted to a new position and has become a high-level stakeholder.

What should the project manager update to ensure the proper involvement of this stakeholder in the project?

- A) Resource management plan
- B) Risk management plan
- C) Communications management plan
- D) Stakeholder engagement plan

Question 62

At what point in an agile project should a project manager engage stakeholders?

- A) When challenges are encountered in the project

- B) Throughout the project life cycle
- C) At the end of the project
- D) At the start of the project

Question 63

A project team, who is installing a fiscal metering system for a crude oil terminal, requested a metering system, conducted a factory acceptance test, and delivered meters to the terminal for installation. While onsite, local regulators declined approvals for the meters due to a breach of statutory procedures. The regulators were required to participate in the factory acceptance tests. This issue led to delays in completing testing and overall impacted the project cost and schedule.

How could the project manager have prevented this situation?

- A) Referred to lessons learned from previous projects
- B) Revised the stakeholder engagement plan
- C) Notified stakeholders of the factory acceptance tests for meters
- D) Ensured compliance with the stakeholder requirements

Question 64

A project manager is managing a construction project that is 40% through the execution phase. The project sponsor has asked the project manager to ensure all key stakeholders are committed.

How should the project manager assess the stakeholders' current engagement levels?

- A) By reviewing and updating the communications management plan
- B) By analyzing the most updated issue log
- C) By reviewing the stakeholder engagement assessment matrix
- D) By asking key stakeholders to submit a signed declaration

Question 65

A project is close to completion when an unidentified and influential stakeholder appears and threatens to jeopardize the project by not approving the closing documents.

Which two actions should the project manager have done to avoid this?

- A) The project owner should have informed the project manager about the project's stakeholders
- B) The project manager should have carried out stakeholder identification during the initiation stage of the project
- C) The stakeholder should have come forward for proper identification at the beginning of the project
- D) Creating awareness of the stakeholders' concerns should have been continuously occurring throughout the project
- E) Identifying and analyzing stakeholders should have been performed as an ongoing task throughout the project duration

Question 66

A project manager has recently been assigned to an existing multinational project and is unfamiliar with the key stakeholders.

What should the project manager do?

- A) Request a meeting with the resource manager
- B) Review and update the stakeholder register
- C) Ask for the opinion or expert judgment of the sponsor
- D) Identify the communications tool and update the plan

Question 67

A company is transitioning from a predictive approach to a hybrid predictive-agile project implementation. The leadership team is concerned about benefits realization and is closely following up on one of the project iterations with the project manager.

What should the project manager do in this situation?

- A) Wait for the leadership team to share the benefits realization updates for each iteration with management
- B) Keep delivering iterations of the solution and show the benefit increments to the leadership team
- C) Update the leadership team with a quantifiable value report for each iteration

D) Demonstrate the business value to the leadership team and get their buy-in

Question 68

A project manager has a newly formed team that includes junior members who have not worked on projects before. The product owner wants to ensure that the team works together on the right items in the sprint.

What should the project manager do?

- A) Emphasize the importance of sprint backlog prioritization to the team and product owner
- B) Allocate specific times during the project to mentor team members on agile processes
- C) Improve productivity through the use of Scrum techniques
- D) Communicate project information and updates effectively

Question 69

An extremely talented and results-oriented team member suddenly struggles with a personal problem. Due to this, there is a change in the team member's behavior, which starts to affect the project deliverables and the morale of other team members.

What should the project manager do?

- A) Add the situation to the project issue log
- B) Ask the human resources (HR) manager to handle the issue
- C) Assign the team member to another activity
- D) Empathize to help the team member overcome their problem

Question 70

A project manager handling multiple projects in five countries has issued a new directive on workplace attire and office arrangements. It has been met with resistance in three countries, resulting in misunderstandings with the project manager.

What should the project manager have done?

- A) Determined the socioeconomic status of the team members before issuing a general directive

- B) Assessed the cultural and personal traits in the various countries before issuing a general directive
- C) Contacted senior management before issuing a general directive
- D) Obtained a list of preferences from the team members before issuing a general directive

Question 71

Production of a specific machine in a factory was contracted through a foreign supplier. Before delivering the final two components, the supplier informs the project manager that they must renegotiate prices or the components will not be delivered.

What should the project manager do first?

- A) Approach alternative suppliers for the remaining two components
- B) Initiate the response plan for this risk entry based on the trigger
- C) Raise a legal case with the company for breaching the contract
- D) Work with the supplier to negotiate new prices to minimize cost impact

Question 72

A project manager is leading a construction project. The project is in the execution phase, and the project manager notices that the team is not following the quality management plan.

What should the project manager do?

- A) Update the quality management plan to reflect the current practices
- B) Conduct a root cause analysis to understand why the plan is not being followed
- C) Implement corrective actions to ensure compliance with the quality management plan
- D) Escalate the issue to senior management for resolution

Question 73

During a project status meeting, a team member reports that a critical task is behind schedule. The project manager realizes that this delay will impact the project's timeline.

What should the project manager do next?

- A) Immediately inform the project sponsor about the delay
- B) Ask the team member to work overtime to catch up on the task
- C) Analyze the impact of the delay on the project schedule and develop mitigation strategies
- D) Update the project schedule to reflect the new timeline without taking any action

Question 74

A project team is working on a software development project using an agile methodology. The product owner keeps changing the requirements, causing frustration among team members.

How should the project manager address this situation?

- A) Refuse to accept any more changes from the product owner
- B) Implement a change control process to manage requirement changes
- C) Educate the product owner about the impact of frequent changes on the team's productivity
- D) Ask the team to be more flexible and accommodate all changes requested by the product owner

Question 75

A project manager is working on a complex project with multiple stakeholders. During a project meeting, two stakeholders have a heated argument about the project direction. What should the project manager do to resolve this conflict?

- A) Ask the project sponsor to mediate the conflict
- B) Ignore the conflict and continue with the meeting agenda
- C) Schedule a separate meeting to address the conflict
- D) Encourage the stakeholders to resolve the conflict themselves

Question 76

A project team is experiencing low morale due to long working hours and tight deadlines. What is the best approach for the project manager to improve team morale?

- A) Offer financial incentives for meeting deadlines

- B) Organize team-building activities outside of work hours
- C) Extend project deadlines to reduce pressure on the team
- D) Communicate the project's importance and recognize team efforts

Question 77

During a project status meeting, a team member raises concerns about potential risks that were not identified in the initial risk assessment. How should the project manager respond?

- A) Dismiss the concerns as it's too late to add new risks
- B) Thank the team member and add the risks to the risk register
- C) Ask the team member to submit a formal risk report
- D) Consult with the project sponsor before taking any action

Question 78

A project is falling behind schedule, and the project manager needs to fast-track some activities. Which of the following is an example of fast-tracking?

- A) Adding more resources to critical path activities
- B) Reducing the project scope to meet deadlines
- C) Performing activities in parallel that were originally sequenced linearly
- D) Extending the project deadline to accommodate delays

Question 79

A stakeholder is consistently late in providing crucial feedback, causing delays in the project. What is the most appropriate action for the project manager to take?

- A) Escalate the issue to senior management
- B) Remove the stakeholder from the communication list
- C) Set up a meeting to discuss the impact and find a solution
- D) Proceed with the project without waiting for the stakeholder's input

Question 80

Which of the following is NOT a characteristic of a high-performing project team?

- A) Clear roles and responsibilities
- B) Open and effective communication
- C) Homogeneous skill sets among team members
- D) Shared commitment to project goals

Question 81

A project manager notices that team members are reluctant to share negative information during status meetings. What should the project manager do to encourage open communication?

- A) Implement an anonymous reporting system
- B) Conduct one-on-one meetings with team members
- C) Penalize team members who withhold information
- D) Share examples of how addressing issues early benefits the project

Question 82

Which of the following is an example of a project constraint?

- A) Stakeholder expectations
- B) Available resources
- C) Team member skills
- D) Project objectives

Question 83

A project manager is preparing for a kick-off meeting with a new project team. What should be the primary focus of this meeting?

- A) Discussing the project budget in detail
- B) Assigning specific tasks to team members
- C) Establishing team norms and communication protocols
- D) Reviewing the project's risk management plan

Question 84

What is the purpose of a project charter?

- A) To provide a detailed project schedule
- B) To formally authorize the project and document initial requirements

- C) To list all project stakeholders and their contact information
- D) To outline the project team's roles and responsibilities

Question 85

Which of the following is NOT typically included in a project management plan?

- A) Scope management plan
- B) Schedule management plan
- C) Detailed project budget
- D) Risk management plan

Question 86

A project manager is working on a project with a fixed deadline. The project is at risk of not meeting this deadline. What is the BEST course of action?

- A) Extend the deadline without consulting stakeholders
- B) Reduce the project scope to meet the deadline
- C) Add more resources to the project team
- D) Analyze options and present them to key stakeholders for decision

Question 87

What is the primary purpose of a lessons learned session at the end of a project?

- A) To assign blame for project failures
- B) To celebrate project successes
- C) To improve future project performance
- D) To finalize the project documentation

Question 88

A project manager is working on a project where the stakeholders have conflicting requirements. What is the BEST approach to resolve this issue?

- A) Implement all requirements to satisfy all stakeholders
- B) Ignore conflicting requirements and proceed with the project

- C) Facilitate a meeting to find a compromise solution
- D) Choose the requirements of the most influential stakeholder

Question 89

Which of the following is an example of a project deliverable?

- A) Project status report
- B) Team performance evaluation
- C) Completed software module
- D) Updated risk register

Question 90

A project team member consistently misses deadlines, affecting the overall project schedule. What should the project manager do FIRST?

- A) Remove the team member from the project
- B) Report the issue to the team member's functional manager
- C) Meet with the team member to understand the root cause
- D) Reassign the team member's tasks to others

Question 91

What is the purpose of a Work Breakdown Structure (WBS) in project management?

- A) To define the project's organizational structure
- B) To estimate the project budget
- C) To break down the project work into manageable components
- D) To assign resources to project activities

Question 92

A project is experiencing scope creep due to constant changes requested by stakeholders. What should the project manager do to address this issue?

- A) Reject all change requests to maintain the original scope
- B) Implement a formal change control process
- C) Allow all changes to satisfy stakeholders
- D) Extend the project timeline to accommodate all changes

Question 93

Which of the following is NOT a characteristic of an effective project communication plan?

- A) Identifies key stakeholders and their communication needs
- B) Specifies communication methods and frequency
- C) Includes all possible project information in every communication
- D) Outlines procedures for escalating issues

Question 94

A project manager is working on a project with a diverse team spread across different time zones. What is the BEST approach to ensure effective team collaboration?

- A) Require all team members to work during the project manager's time zone
- B) Use asynchronous communication tools and set clear expectations
- C) Schedule daily video conferences at a time convenient for the majority
- D) Assign a team lead in each time zone to manage local team members

Question 95

What is the primary purpose of a project kick-off meeting?

- A) To finalize the project budget
- B) To assign all project tasks
- C) To align the team on project goals and expectations
- D) To complete the project charter

Question 96

A project is nearing completion, but the project manager notices that the quality of deliverables is not meeting the expected standards. What should the project manager do?

- A) Extend the project timeline to improve quality
- B) Accept the lower quality to meet the deadline
- C) Conduct a root cause analysis and implement corrective actions

D) Blame the team for poor performance

Question 97

Which of the following is an example of a project assumption?

A) The project must be completed within 12 months

B) The project budget is \$1 million

C) Key resources will be available when needed

D) The project sponsor must approve all major decisions

Question 98

A project manager is leading a project in a matrix organization. What is likely to be a challenge in this environment?

A) Limited access to resources

B) Lack of project authority

C) Unclear project objectives

D) Excessive project documentation

Question 99

What is the purpose of a RACI matrix in project management?

A) To define the project schedule

B) To allocate the project budget

C) To clarify roles and responsibilities

D) To identify project risks

Question 100

A project team is experiencing conflicts due to cultural differences. What should the project manager do to address this issue?

A) Ignore the cultural differences and focus on the work

B) Separate team members based on their cultural backgrounds

C) Provide cultural sensitivity training and promote open dialogue

D) Implement strict rules to suppress cultural expressions

Question 101

A project manager is planning for a project team that will soon start work on a critical subsystem. Two technical alternatives are identified for the subsystem, but it is unclear if either alternative will perform satisfactorily. The project will be compromised if the performance of the critical subsystem falls short.

What should the project manager do first?

- A) Add subsystem performance to the issue log and assign an owner for that issue.
- B) Direct the team to assess and evaluate the alternatives for the subsystem.
- C) Schedule work for the most promising alternative and add management reserve for the other alternative.
- D) Advise stakeholders of the major risk to the project posed by the subsystem's performance.

Question 102

A project manager realizes that some newly hired team members have not been as productive as hoped, putting the project at risk.

What should the project manager do to resolve this issue?

- A) Institute project milestone completion incentives.
- B) Tell the team that productivity must improve.
- C) Provide additional training to the new team members.
- D) Conduct job shadowing within the project team.

Question 103

A project follows a strategic plan that includes key milestones that have been aligned with stakeholders. As the work is being executed, new tasks and important dependencies prevent the work from progressing as planned. The team cannot determine who should make decisions and take action on the new tasks and dependencies.

What will help the project manager resolve this issue?

- A) Use a RACI chart to facilitate team task accountability.
- B) Use a work breakdown structure (WBS) to ensure requirements are covered.

- C) Use a Gantt chart to ensure milestones are accomplished.
- D) Ask the sponsors who have responsibility.

Question 104

An agile team replaced a key member. One of the stakeholders is concerned that the project will not be delivered on time because of the new team member.

What should the project manager do to ensure successful project delivery?

- A) Add this concern as a risk in the risk log and escalate it to the project management office (PMO).
- B) Meet with their functional manager to assess the situation and obtain guidance.
- C) Assess the impact of this replacement and make further resource adjustments where necessary.
- D) Reverse the decision for replacement and bring the former key member back onto the team.

Question 105

A project manager observed that a team member was increasingly disengaged from an ongoing project.

What should the project manager do to help ensure participation from this team member?

- A) Ask the team member to undergo additional training to improve their communication skills.
- B) Ask another team member to mentor the disengaged team member.
- C) Call a team meeting to discuss team engagement expectations.
- D) Speak to the team member, understand the problem, and ask the team member to work on corrective actions.

Question 106

A project manager in a quickly growing hybrid organization is becoming increasingly frustrated at the rapid change in daily operations. Several newer team members have already left or been promoted to other organizational roles.

What should the project manager do to ensure the project governance remains stable?

- A) Develop a new social contract to empower the team.
- B) Work with senior leadership to update the organizational process assets (OPAs).
- C) Update the project management plan regularly.
- D) Update the team charter with new team members.

Question 107

The project sponsor for a major initiative recently sent a memo demanding that a milestone for a key deliverable be met much earlier than anticipated. Although this can be achieved, the original training schedule for the small project team will be dramatically impacted. The trainer will be available when needed.

What should the project manager do to meet the updated timeline milestone?

- A) Organize a dedicated, longer workshop in the schedule with the trainer and project team well in advance of the new deadline.
- B) Organize a workshop with the trainer and project team and conduct several internal team review sessions.
- C) Organize a series of workshops with the trainer and project team over a shorter timeframe.
- D) Organize one-on-one workshops with the trainer and each project team member.

Question 108

Close to the end of a large project, some of the technical reports related to the delivered service were not ready. The project manager asked the team members for the missing documents, but the team claimed they had already fulfilled their assigned tasks.

How should the project manager address this concern?

- A) Refer to the RACI chart to validate the assigned roles and responsibilities.
- B) Input all assumptions and constraints into the assumption log.

C) Discuss the activity list and ensure the team understands the required work.

D) Review the hierarchical chart to confirm positions and relationships.

Question 109

Early in a project, the project manager realizes that one key team member is unprepared to perform the assigned task.

How should the project manager address this issue?

A) Escalate the issue to the resource's functional manager for resolution.

B) Ensure training is built into the resource management plan.

C) Review each required task with the team member when it starts.

D) Review the training requirements with the team member.

Question 110

A project is struggling to perform as expected in a company that recently adopted hybrid practices. Neither the project manager nor the team members have previous experience with this new approach to project management.

What should the project manager do to ensure the transition to hybrid practices produces the desired results?

A) Train team members in basic hybrid practices and ensure the team performs coordination meetings.

B) Issue performance reports to all team members so they can review and act on them.

C) Take an active role in assigning tasks to team members and follow up with their results.

D) Build a WBS and RACI chart to ensure all aspects of the project are owned, and tasks are clear.

Question 111

A Scrum team noticed a trend of work spilling over for the last several sprints. The root cause of this has been identified as the code review task. This bottleneck appears to occur because the team depends on an external expert.

What should the project manager do first?

- A) Assess the team's capability and identify the required internal training to remove the bottlenecks.
- B) Work with the team, start reviewing the code and stop reviews from the expert to avoid spillover.
- C) Arrange an alternative option to have a backup expert to avoid spillover.
- D) Assess the bottleneck, highlight it, and increase the sprint length.

Question 112

A newly appointed product owner is not sure how to prioritize product specifications and mentions this challenge to the project manager.

What should the project manager do to assist the product owner?

- A) Ask the project team to prioritize the product backlog.
- B) Request that the product owner becomes trained in agile methods.
- C) Prioritize product backlog for the product owner.
- D) Coach the product owner on how to prioritize product specifications.

Question 113

A new agile team is forming, and the project manager notices that the team is struggling in many areas. The team is experiencing both the inability to meet iteration commitments and team member conflicts.

What should the project manager do next?

- A) Involve management to help resolve the conflicts.
- B) Inform management that commitments will not be met.
- C) Coach the team both as a whole and individually.
- D) Raise the issues in the retrospective and propose solutions.

Question 114

A software delivery team at a large bank is frustrated by the documentation requirements put in place by the governance department in charge of their change control board (CCB). The project manager approaches the governance department and requests that they work together to reduce the

paperwork required from the delivery team, explaining that it slows them down and adds overhead costs.

This is an example of what kind of leadership?

- A) Servant leadership
- B) Constructive leadership
- C) Directive leadership
- D) Transactional leadership

Question 115

A project is in the execution phase when new team members are on board. Before onboarding the new team members, what should the project manager do to reduce the impact of this action on project performance?

- A) Plan a meeting with the new team members to explain the rules included in the social contract.
- B) Schedule a session to let the existing team members explain to the new ones about the current social contract.
- C) Conduct a session to update the existing social agreement on how the team will work collaboratively.
- D) Organize a meeting with all team members to communicate the current social agreement.

Question 116

A project manager is working in the fifth month of implementing a construction project. The planner reported that the current schedule performance index (SPI) and cost performance index (CPI) are 0.8 and 0.9, respectively.

Which two options will help to accelerate the project?

- A) Increase the number of resources to get more people involved and get activities done faster.
- B) Rearrange the schedule so that some activities on the critical path can be done concurrently to reduce the project duration.
- C) Adjust the working procedures to streamline and improve efficiency with the current resources.

D) Ask the resources to work overtime to accelerate the project and achieve better results.

E) Change the critical path by replacing some critical path activities with activities that have float.

Question 117

A project manager leads a project team on a project. This project aims to enhance a product's capability in the market.

What should be the top consideration when defining the team's key performance indicators (KPIs)?

A) Alignment with the project manager's goals

B) Alignment with an individual's growth and development

C) Alignment with the customer's needs

D) Alignment with the sponsor's business goals

Question 118

A project manager for a new project is tasked with applying agile practices to improve team performance.

Which approach should the project manager take?

A) Assign a budget for team activities during the project's planning phase.

B) Request a budget from finance for training the team members.

C) Ensure team retrospectives are done regularly.

D) Utilize active listening techniques to address the needs of the team.

Question 119

A new project manager joins an existing team. The project manager is made aware that there are strong personalities on the team, resulting in management becoming involved in resolving team performance issues.

What should the new project manager do when first joining this team?

A) Implement the plan that senior management has developed to resolve conflicts on the team.

B) Review the team velocity records and observe the team and interactions between the team members.

C) Follow the advice of the most vocal team member on how to improve team dynamics.

D) Observe the team and determine who should be removed from the team.

Question 120

A project team has just reached a project milestone successfully. The project manager noticed that the team performed extremely well.

Which approach should the project manager use to communicate with the team about their performance?

A) Give feedback to the project team regarding their good performance in the next meeting.

B) Wait until the end of the project and report to the team what was done well and poorly in each stage.

C) Avoid communicating about their performance, as the team is expected to deliver milestones successfully.

D) Disregard what was already done on the project and ask the project team to focus on what is left.

Question 121

A project manager needs to survey the necessary parties to reach a consensus and build a common vision for the project. To achieve better results, who should be engaged in developing a common vision strategy?

A) The project owner and the client

B) The client and the delivery team

C) The delivery team and the project sponsor

D) The project team and the stakeholders

Question 122

An agile project is in its first of 12 iterations, and each iteration lasts two weeks. In the first iteration review, the stakeholders ask for a monthly report. What should the project manager do?

A) Ask the stakeholders to participate in an iteration review once a month

B) Create a monthly report and send it to the stakeholders

C) Educate the stakeholders according to the agile approach being followed

D) Ask the team members to create a monthly report

Question 123

A project team member continues to change a colleague's deliverable during every sprint. The colleague has asked the project manager to intervene. What action should the project manager take to address the concern?

A) Review the performance of both team members with their functional managers

B) Discuss any lack of quality in the deliverable with the colleague

C) Control the execution and delivery to ensure the deliverables are unchanged

D) Speak with the team member to determine the reason for the changes

Question 124

A project is on schedule and three weeks away from completion. Two key team members approach the project manager because they disagree with completing the project's last task. They believe their way of addressing the task could significantly improve results. The project manager keeps the current process but considers implementing the team members' process improvement on future projects. What conflict management approach did the project manager use in this situation?

A) Force/direct

B) Collaborate/problem solve

C) Compromise/reconcile

D) Smooth/accommodate

Question 125

A geographically distributed project team has development issues between the co-located and virtual teams, causing productivity to decrease. What should the project manager do to address these issues?

A) Obtain special expertise to advise the team members

B) Force the team members to work from one location

C) Set up face-to-face meetings with project team members

D) Develop protocols for resolving conflicts between team members

Question 126

A conflict about how to proceed has developed between two team members prior to a release. The team needs to work together to complete the product release. What should the project manager do first to defuse the situation?

A) Set up meetings with both team members and human resource management to remind them of the importance of the next delivery of the product

B) Explain to the team members that they are wasting time engaging in a conflict and not delivering the product functionality

C) Observe the team members' interactions and talk with them about their complaints before applying a conflict resolution technique

D) Hire an agile coach to instruct the team members on managing their conflict without harming the project

Question 127

A project manager manages multidisciplinary teams. During the last project review meeting, the project manager realized there was friction between some team members. What should the project manager do next?

A) Identify the team members and review their project performance

B) Consult with the sponsor to find replacements for the team members

C) Report the issue in the monthly project executive summary

D) Evaluate the issue and apply conflict resolution techniques

Question 128

An agile project is in its first of ten iterations. After the iteration review, the team receives stakeholder feedback not aligned with the project objectives. What should the project manager do?

A) Ask the team to meet with stakeholders to understand their needs

B) Ask the sponsor to define the stakeholders' priorities

C) Ask stakeholders to prioritize their needs

D) Ask the product owner to review the product backlog and its priorities

Question 129

In order to function optimally, a project team should have a project charter that states the vision or purpose of the project and a clear set of working agreements. To achieve this, which question should the project charter answer?

- A) Why did the organization prioritize this project?
- B) Why is this project being done?
- C) Who will be doing the work?
- D) What are the key risks and their mitigation?

Question 130

An organization is adopting agile approaches to execute projects for its customers. During project planning, the product owner proposed that the legal department approve any release to the customer before it is shipped. The development team is disappointed as it may delay releases and the delivery schedule. Since other departments in the organization do not use agile, what should the project manager's role be as a servant leader?

- A) Work with the legal and applicable departments to review the processes supporting the project delivery
- B) Advise senior management to introduce agile to all departments to ensure seamless customer service
- C) Inform the customer about the organizational procedures and ask them to discuss this with the organization's leadership
- D) Continue with organizational procedures to ensure policy compliance and avoid creating issues

Question 131

A team member is scheduled to visit an overseas client site next week. However, the project manager overheard the team member tell a project coordinator that their functional manager denied the team member's request for time off as compensation for the client visit. The project manager must ensure the team member will visit the client site next week. What should the project manager do?

- A) Log the issue as a risk in the risk log and assign another team member
- B) Confirm with the team member that the client visit can take place

- C) Confront the functional manager about the team member's time off
- D) Meet with the team member directly to tell them what they overheard

Question 132

During a retrospective meeting, project team members complained that open issues that were not fixed during the iteration impacted their velocity. What should the project manager do to improve productivity?

- A) Ensure team members attend daily standup meetings to discuss the impediments
- B) Escalate the issues to the project sponsor to get them solved immediately
- C) Extend the daily standup meetings to discuss the issues in more detail
- D) Document the issues in the log and wait to solve them later

Question 133

Client interactions with the project team have been somewhat negative and adversarial. Project team members no longer want to be part of the project. What should the project manager do?

- A) Involve all team members in stakeholder engagement
- B) Schedule a meeting with the client to discuss the team's concerns
- C) Keep negotiating with the client and the project team to settle differences
- D) Follow the client's expectations and feelings continuously

Question 134

A project manager working with a culturally diverse team discovers major intra-team conflicts during project execution. What should the project manager do?

- A) Update the resource management plan
- B) Advise the team members to work harmoniously
- C) Schedule a project team meeting to understand the conflicts
- D) Engage members in team-building activities

Question 135

As a project is nearing completion, a struggle between the product owner and the project sponsor regarding who owns the benefits derived from the

deliverable becomes a matter of litigation. What should the project manager have done to prevent this conflict from happening?

- A) Created a detailed work breakdown structure (WBS)
- B) Identified the project sponsor as a stakeholder at the beginning of the project
- C) Develop and approve the project charter jointly with the product owner and the project sponsor
- D) Identified and captured any potential issues in the issue log

Question 136

A team has recently adopted agile and is following a scrum model. There is a conflict between a lead developer and a quality assurance team member regarding their approaches, impacting the sprint goals. What should the project manager do to resolve these conflicts?

- A) Help the team members collaborate and resolve their problems together
- B) Analyze the situation and help the team members understand the impact of the conflict
- C) Discuss the situation in the retrospective session and create an action item
- D) Call separate meetings with each team member and suggest that the team members resolve it at their level

Question 137

A project manager is preparing the charter for a project. The project aims to automate 30 percent of the company's product testing. The project sponsor advises the project manager to assign senior test engineers to identify the tests that can be automated. The test department manager, however, is NOT cooperative because they believe that the project will lead to downsizing in their department.

Which two actions are suitable in this scenario?

- A) Request for the project sponsor to provide a rationale for test automation
- B) Have a meeting with the test department manager to discuss mutual expectations

- C) Present data-driven, cost-benefit evidence of test automation to the test department manager
- D) Raise the risk that the senior testing engineers will NOT be available for the testing

Question 138

A project manager receives complaints from a project sponsor because of a delay in developing a prototype. The project manager consults the resource management plan and responds that the delay was due to a lack of knowledge in a specific skill that was needed by the cross-functional project team.

How can the project manager perform this task better in the future?

- A) Create training sessions at the start of the project, so all necessary skills are learned
- B) List required skills for the project and organize the project team based on those skills
- C) Consult with the project sponsor to add training once the lack of a specific skill becomes apparent
- D) Empower team members to problem solve where skills may be lacking, using the skills they do have

Question 139

A customer requests a change in the technical approach for a product in development. The project manager learns about this request during a recurring project review.

How should the project manager respond?

- A) Work with team members to immediately implement the new approach
- B) Let the team decide on the appropriate approach, giving them authority to implement and validate their decision in talks with stakeholders
- C) Discuss the pros and cons of the proposed approach with stakeholders, then select the approach that is best for the team and notify team members
- D) In order to obtain sponsor buy-in, allow the team to benchmark the approach

Question 140

A project manager notices that team member A seems unhappier after every team meeting. After looking into the situation, the project manager finds out that team member A is not making progress on a key activity. This has an impact on the critical path. Team member A also feels that they are NOT in the correct role within the project team.

What should the project manager do?

- A) Reassure team member A about their abilities by reminding them that they were chosen for a reason
- B) Meet with team member A to discuss where they can contribute, based on their strengths
- C) Enroll team member A in targeted training to acquire the needed skills for their assigned role
- D) Reassign team member A to a more appropriate role in another project

Question 141

A cross-functional team on Project B reports a delay in developing a prototype. The project manager believes that the cause is lack of knowledge in a specific, required skill on the team.

In which three ways can the project manager prevent this situation on future projects?

- A) Ask the team leader to recommend a solution
- B) Identify required skills and organize the team based on the strength of those skills
- C) Make a list of required, specific skills for the project
- D) Outsource the task to a skilled expert

Question 142

The IT department of a glassware manufacturer enthusiastically approved the agile team's mid-project demo of quality-checking software for assembly line workers. However, the final product was considered UNUSABLE because the workers' gloves are too thick to press the machinery's small buttons.

What should the project manager do to avoid this kind of failure in the future?

- A) Contract directly with the customer department that defines the product requirements
- B) Ensure that all software releases include adjustable accessibility features
- C) Create a realistic simulation of end-user conditions for developers testing the software
- D) Plan for end users to test prototypes and incremental releases in their production environments

Question 143

Project team members are concerned that a new resource does NOT seem suitable for an assigned task.

How should the project manager respond to this concern?

- A) Contact senior management to discuss the possibility of reassigning the new resource to a different project
- B) Schedule time to chat with the new resource to re-assess their skills and understand their strength level
- C) Ask the team members to document task-related deficiencies displayed by the resource
- D) Contact the project sponsor to highlight these concerns and decide on an appropriate response

Question 144

The project manager receives a progress report showing that the agile project is NOT on track. Since all work was deliberately selected and sequenced to meet higher-level objectives, the project manager is surprised by the report.

In the future, how can the project manager prevent this type of miscommunication?

- A) Support self-organization for the project team and help them provide buy-in for the project
- B) Ensure that there is a contingency reserve to cover these issues
- C) Ensure that the team is trained to use the agile process reporting system

D) Provide early training and ongoing mentoring about the agile approach for the project team

Question 145

A team misunderstood one product functionality documented in an earlier stage of the project. During the current iteration, the functionality has NOT yet been developed, but a business representative has mentioned the deficiency.

How should the project manager proceed?

A) The functionality was formally approved, so initiate the change management process

B) Schedule a meeting to discuss and brainstorm the functionality with the project team and business representative

C) Ensure that the issue is addressed by escalating it to the project sponsor, who should discuss it with the representative

D) Continue with the current sprint, recognizing that the issue will be identified during the testing phase

Question 146

During a challenging stakeholder meeting, one stakeholder indicates that they will reject an iteration's deliverable.

What should the project manager do?

A) Send a request to the project sponsor, asking them to update the project charter then reassign the responsibilities and authorities

B) Meet with the project team to add new and improved features to replace the features that were rejected

C) Work with that stakeholder to understand their concerns and address these together with the team

D) Request a private meeting with the stakeholder and a member of the project team to try and defuse the situation

Question 147

A product owner repeatedly complains, saying that a function developed by the development team does NOT seem to align with the original design.

What will help to solve this issue?

- A) Ask the product owner to explain his point of view clearly to the team
- B) Ask the quality assurance team to identify any mismatches in functionality compared to the initial design
- C) Ask the development team to rewrite the function so that it matches with the project scope
- D) Update the product owner twice per week on product development

Question 148

An agile development team changes a design element in a project. Testing results improve dramatically over the next two iterations. At the third iteration retrospective, the product owner is unhappy to learn about the change to the original design and asks the team to redo the work based on the original design.

How can the project manager prevent such situations?

- A) Set out all decision path conditions in the ground rules and correct any deviations as early as possible
- B) Request additional funding from the product owner for re-work due to lack of collaboration with the team
- C) Ensure regular engagement with the product owner and run catch-up meetings if necessary
- D) As servant leader, help the team to focus by removing all impediments

Question 149

An R&D executive, who is a project stakeholder, occasionally visits the agile team's work area to give instructions about urgent feature work. The team begins work. During sprint reviews, the product owner becomes upset that the team worked on the requested features.

How should the team address the problem?

- A) Escalate to ensure that the executive no longer interferes with the team
- B) Meet with the executive and product owner to agree on a work flow
- C) Require that the executive issues change requests for new items
- D) Give the executive access to add new items to the backlog

Question 150

A Scrum innovation team is funded at varying levels by six (6) market units. Four (4) niche market units complain they are neglected because the team prioritizes mainstream unit goals. The marketing director suggests devoting a constant 40% of the team effort to the four (4) niche units in a balanced way.

How can the team support this request?

- A) Group stories by unit; select 40% of niche stories to work on at each sprint
- B) Split stories into mainstream or niche groups; plan 40% of niche story points at each sprint
- C) Group stories by unit; plan 10% of story points per niche unit at each sprint
- D) Split stories into mainstream or niche groups, plan 10% of mainstream stories at each sprint

Question 151

The atmosphere is tense in the sprint planning review. The agile team members are visibly unhappy—one of them kicks a chair and shouts at the product owner, "That just doesn't make sense!"

Which two actions should the project manager take in this situation?

- A) Remind the team of the product owner's responsibilities and authority
- B) Calm all present by asking them to call on their emotional intelligence
- C) Intervene, giving one uninterrupted minute to each person present to state their case
- D) Reprimand the member who kicked the chair with a warning

Question 152

A project manager observes that team members are in a low mood after demos. Feedback from stakeholders is constantly causing concern for the team. As a result, the team rushes through product demos, and the interaction between the team and stakeholders is minimal.

Which action should the project manager take?

- A) Meet with the stakeholders and find out the root cause of their feedback. Work with the stakeholders to rectify the problems
- B) Verify that the project requirements are suitable and that the team members can do the work
- C) Coach the team to be more confident in their work and communicate properly with the stakeholders
- D) Consult the stakeholder matrix and identify whether any of these people are known to be difficult

Question 153

A project manager has assembled a project team. During initial meetings, the project manager observes that team members are getting to know each other, feeling excited and positive about the project, and have NOT been told the specific details of the project.

In what phase of development is the team?

- A) Storming
- B) Norming
- C) Forming
- D) Performing

Question 154

Three project teams are working on parts of a single project. The parts are highly dependent on each other. The leader of the team indicates that this might create conflicts when the outputs from the three teams are combined.

What guidance should the project manager offer to the team lead?

- A) Identify potential conflicts and arrange for a weekly joint meeting with the members of the three teams to monitor each other's work
- B) Decide which team's work should be prioritized, then delay the work from the other two teams to ensure there are NO conflicts
- C) Document conflicts as they occur and take action to remedy any problems that arise
- D) Tell all three teams to continue to work simultaneously, recognizing that conflicts can be addressed at the testing phase

Question 155

A project is utilizing a third-party contractor. A member of the contractor's team raises an issue with a member of the project team. The two individuals are NOT able to work out a solution. The project manager is aware of the disagreement.

Which type of communication should the project manager use first when contacting the vendor about this issue?

- A) Face-to-face
- B) Phone
- C) Contractual letter
- D) Email

Question 156

During the execution of a project, a key team member is concerned with the overall approach documented in the project management plan. The member surprises the project manager with negative comments about the approach during a weekly status meeting.

How should the project manager address the team member's concerns?

- A) Continue with the meeting and ensure that the concerns are added to the risk register after the meeting is finished
- B) Continue with the scheduled agenda items after reminding the team member of expected meeting etiquette. Then, solicit feedback about the etiquette expectations
- C) Remember that a project should NOT go forward when key team members are in disagreement. Use the meeting to discuss the members' concerns
- D) Make a short comment to acknowledge the team member's concerns, continue with the meeting, and meet with the member in private to discuss their concerns

Question 157

An efficient, empowered agile innovation team does NOT understand why required approvals from the legal department are allowed to delay their progress. Eventually, the team confronts the product owner in a heated

exchange. The product owner replies that the approvals are needed to check for existing patents, which would block the product from going to market.

How should a project manager prevent such conflicts?

- A) Require that supporting department stakeholders attend the daily meetings to report progress
- B) Ensure that the product owner can be easily approached to respond to team questions and concerns
- C) Require the team to move a story to the Kanban blocked column if they have concerns about progress
- D) Ensure that the product owner presents the team the rationale behind the refinement work flow

Question 158

A project manager wants to know whether an agile team possesses a good combination of T-shaped skills.

What can the project manager measure to determine this?

- A) Decrease in detected defects
- B) Reduction in reassigned tasks
- C) Less internal knowledge sharing
- D) More collaboration with SMEs

Question 159

An agile team member solved a problem that had blocked work for several weeks. After release of the software, it appears that the solution caused a function to fail. The quality director demands an explanation.

In which two ways should the project manager react?

- A) Ask the team member to present his rationale and lessons learned
- B) Work with the team to identify gaps in the Definition of Done
- C) Issue a warning to the team member about NOT taking risky initiatives
- D) Work with the team to identify gaps in the Definition of Ready

Question 160

A recently formed agile team is exhausted after working 12-hour days to fulfill sprint commitments.

Who has NOT properly performed their duties in this situation?

- A) Project manager
- B) Team members
- C) Product owner
- D) Scrum master

Question 161

The product owner's schedule is very busy, and he wishes to delegate some of his tasks to the experienced agile team.

Which task is suitable to delegate to the agile team?

- A) Prioritize items to the backlog according to size
- B) Initiate and run backlog refinement sessions
- C) Select prioritized items for the sprint backlog
- D) Add items to the backlog before prioritization

Question 162

Project manager A identifies three critical risks with probability of a high impact on the schedule and budget of project A—this project is producing critical deliverables for the company. The team meets to devise a solution for the risks and decides that three specific resources will be required to address the risks. However, these resources are already committed to a separate project, which is managed by project manager B.

Which party should the project manager work with first to find a solution?

- A) The project team members – to assist in training the new team members quickly so they can complete work on time
- B) The project sponsor – to request more funding for the budget in order to hire contractors
- C) The three resources – to convince them to join the team or, at least, agree to coach the existing team
- D) Project manager B – to negotiate reallocation or sharing of the three required resources

Question 163

A customer is NOT satisfied with the delivered product, saying that it was NOT what they expected. The project manager is surprised, because the agile development team delivered the product several iterations early.

What is one way that the project manager could have avoided this result?

- A) Required team sign off for each of the changes to the requirements
- B) Set aside more resources for product testing after making changes
- C) Ensured that the customer was aware of the value of demos and the approval process for the deliverable
- D) Ensured that the development team fully participated in the iteration review, by explaining and answering questions

Question 164

A key stakeholder voices a concern during the planning stage about whether the available resources are adequate to meet the objectives of the project. After further discussion about the requirements and the number of resources identified, the project manager is hesitant about the original plan.

Which two steps should the project manager take next?

- A) Review the bounds of the negotiations for stakeholder agreement
- B) Determine the project's ultimate objectives after carefully evaluating project priorities
- C) Engage in negotiations for more resources
- D) Ensure that the impact of the shortage of required resources is fully documented

Question 165

A contractor has sent an email request for urgent payment of their last invoice on a project that is going through a long execution stage with multiple contractors.

How should the project manager respond to this contractor's request?

- A) Negotiate payment terms through a meeting with procurement and the contractor

- B) Authorize the payment by notifying accounts payable and follow up to ensure it was made
- C) Act according to the agreed-upon commitments in the procurement management plan and the signed agreement/contract
- D) Authorize payment only after reviewing forecast spend versus actual spend to see if the actual status allows it

Question 166

A project manager is working on a small project that is critical for a larger program milestone. A new resource has been assigned to replace a key resource who had to leave the project. Unfortunately, an outside stakeholder claims that the person who assigned the new resource sent their weakest team member.

How should the project manager approach this rumor?

- A) Assess the new resource's ability to perform the necessary work by testing their communication skills with the current project team
- B) Evaluate the skills of the new resource to see how the resource can provide value to the project
- C) File a request with the project management office (PMO) manager in order to obtain a better resource
- D) Address the rumor with the new resource's functional manager to mitigate any conflict within the project team

Question 167

A project manager joins a project team, replacing a manager who left. During initial meetings, the project manager realized that the team members have differing opinions about how to address technical decisions. Team members did NOT respect each other's ideas, and the environment was becoming counterproductive. However, now with the new manager's leadership, the team has begun to communicate more effectively and develop some processes and procedures for working together.

In what phase of development is the team now?

- A) Forming
- B) Storming

C) Norming

D) Performing

Question 168

A project has the following characteristics:

- Schedule performance issues occur due to low expertise levels of project resources.
- Junior-level resources are NOT completing tasks in a timely manner.
- Highly-experienced resources report that their junior colleagues are performing unnecessary tasks.

In what two ways can the project manager enhance the performance of this team?

A) Meet with the team leader to discuss the situation and decide if escalation to the project sponsor is necessary

B) Implement a whole-team training program to address efficient working and task completion

C) Work collaboratively with the team to design training and a checklist for task completion aligned with project goals

D) Design a checklist for all team members

E) Set up mentoring sessions within the team so that the experienced resources can coach the junior resources and work collaboratively

Question 169

A project manager went on a vacation and returned to discord. According to two stakeholders, stakeholder C is causing problems. Every day for the last two (2) weeks, stakeholder C sent an email to the team, checking progress and giving new instructions. The team ignored the emails and continued working, but the other stakeholders are concerned about stakeholder C's behavior.

What should the project manager do?

A) Instruct the two stakeholders to ignore stakeholder C, just as the team did

- B) Invite everyone to a meeting and work through the communication issue
- C) Initiate a private conversation with stakeholder C and resolve this problem
- D) Investigate the problem to find the root cause

Question 170

A project team is comprised of local and virtual team members. To manage scheduling priority conflicts among team members, the project manager schedules a video conference call.

Which conflict resolution technique does this statement demonstrate?

- A) Smooth/Accommodate
- B) Collaborate/Problem Solve
- C) Force/Direct
- D) Compromise/Reconcile

Question 171

An unresolved conflict between a member of a third-party vendor's team and a member of a project team is causing disruption. The issue is escalated to the project manager.

What should the project manager do first?

- A) Meet with the vendor to discuss the issue
- B) Place this item on the backlog
- C) Draft and send a contractual letter to the vendor
- D) Send an email to the vendor to discuss the issue

Question 172

A project is comprised of three highly dependent parts; each being completed by its own project team. The team leader, worried that conflicts might arise when the outputs from the three teams are combined, asks for advice.

What advice should the project manager provide?

- A) Identify potential conflicts and then arrange for a weekly joint meeting with the members of the three teams to review each other's work

B) Decide which team's work should be prioritized, then delay the work from the other two teams to ensure there are NO conflicts

C) Document conflicts as they occur and take action to remedy any problems that arise

D) Continue to let all three teams work simultaneously, recognizing that conflicts can be addressed at the testing phase

Question 173

A frustrated agile team member approaches the project manager to complain that a senior team member is claiming all the "interesting" backlog items and leaving the tedious activities for everyone else.

How should the project manager address the complaint?

A) Encourage the complaining member to take assertiveness training

B) Discuss the importance of fairness with the senior team member

C) Define a new rule so members can select an item on a rotating basis

D) Ask the team to define new ground rules for work distribution

Question 174

On an agile team, staff members from various organizational departments rotate in and out, to augment the team.

How can the project manager help shield the permanent team members from disruption?

A) Give them authority to assign tasks to the rotating members

B) Ask staff leaving the project to pick members who deserve recognition

C) Give them higher priority to choose which tasks they work on

D) Require staff leaving the project to run a knowledge-sharing workshop

Question 175

A new resource joins a working project team and is assigned to a small project that is critical to a larger program milestone. Unfortunately, the new resource is under-skilled and very nervous. The team dynamic has become awkward, and work has slowed on the small project.

Which are two possible ways for the project manager to handle this situation?

- A) Assess the new resource's communication skills to evaluate their ability to perform acceptably as part of the project team
- B) Talk with the new resource about their skills and then determine how they can contribute to the project
- C) Privately ask the project management office (PMO) to assign a different resource with better skills
- D) Meet with the functional manager of the new resource to understand their background better
- E) Solicit the team about integrating and coaching the new team member

Question 176

During a technical project, a well-liked project member is reassigned to a different project. The team has expressed disapproval regarding the reassignment.

What action can help mitigate the team's disapproval?

- A) Notify the project sponsor regarding the team's disapproval and brainstorm a response
- B) Employ leadership and emotional intelligence tools and techniques to inspire the team to continue working
- C) Add a resource with the same skills to replace the key team member
- D) Schedule a team-building day to keep the team happy

Question 177

A project manager in an organization that uses traditional project management is assigned to an ongoing project. Recently, the organization has started to use agile methodologies for projects. The project manager hears that some team members think key subject matter expertise is missing and that the team does NOT collaborate enough.

How should the project manager respond to these team members' concerns?

- A) Employ third-party specialists to fill the knowledge gap
- B) At the next standup meeting, emphasize the importance of collaboration to the entire team

C) Add cross-functional internal resources and explain their value to the team

D) Start using Kanban boards instead of Gantt charts so that work co-dependencies become obvious to everyone

Question 178

A key team member is asked to move to another project during the middle of a technical project. The team believes this is an unwise move and expresses concern.

Which action will help to resolve the issue?

A) Discuss the conflict with the project sponsor and formulate a response

B) Use coaching tools and techniques to motivate the project team

C) Replace the key team member with a new resource who has the same skills

D) Acknowledge the team's concern and analyze the impact to the project

Question 179

A technology development project has the following characteristics: It requires a highly skilled resource that is unavailable locally. The project manager has identified a resource who can do the work, but the resource lives in a different country and requires a work visa. The work visa process is taking more time than anticipated.

What should the project manager do?

A) Assign the existing team overtime work

B) Reduce the project scope

C) Delay the project by an equivalent duration

D) Request that the resource work remotely

Question 180

During Project A's kickoff phase, the project manager provided training for the entire team regarding the specifics of the company operations that the project supports. A year later, project productivity is suffering because members who were added later in the project do NOT have the same level of understanding.

How should the project manager respond to this challenge?

- A) Tell the newer team members to ask for help from the long-term members when they run into things they do not understand
- B) Ask current team members to provide training and support and hold a second kick-off meeting for new team members
- C) Add new members who have the relevant experience, reassign the newer team members, and log turnover issues in the lessons learned register
- D) Recognize that this is a natural project progression and revise the schedule to allow for the slight decrease in productivity

Question 181

A project has the following characteristics:

- A quality management plan is in place.
- The quality management plan states that project deliverables must be reviewed, at a minimum, 1.5 weeks before the deadline.
- Four (4) deliverables have missed this quality requirement.

Which step should the project manager take?

- A) Reach out to the project sponsor for their input
- B) Modify the quality management plan to conform to project practices
- C) Request that the project undergo an internal audit
- D) Use a cause-and-effect diagram for root cause analysis

Question 182

A project is in the execution stage. Based on the originally approved blueprint, 1,000 products were developed. The project team randomly chooses 100 products to evaluate against the quality plan.

What is the project team undertaking?

- A) Control procurement
- B) Statistical sampling
- C) Process audit
- D) Quality assurance

Question 183

The project is overseen by a senior project manager. A new project manager joins the project, and the sponsor asks the new project manager to develop the quality management plan.

How should the new project manager proceed?

- A) Meet with the senior project manager to identify established plans and processes. Then, ask for assistance in selecting the appropriate standards
- B) Schedule a meeting with the customer to collect requirements and obtain benchmarking samples
- C) Obtain the necessary benchmarking samples and cost-benefit analyses from the sponsor
- D) Postpone the development of the quality management plan until quality metrics and quality checklists are created

Question 184

The project is overseen by a senior project manager. When a new project manager is added to the project, the sponsor asks the new project manager to develop the quality management plan.

How should the new project manager proceed?

- A) Postpone the development of the quality management plan by submitting a change request. Only proceed when quality metrics and quality checklists have been created
- B) Schedule a meeting with the customer to collect requirements and obtain benchmarking samples
- C) Schedule a meeting with the sponsor to obtain benchmarking samples and cost-benefit analyses
- D) Obtain established quality processes and plans from the senior project manager. Then, ask them for guidance in selecting the appropriate standards

Question 185

Company B is setting up a new agile innovation team with a mission of placing product quality above all other considerations. The initiative comes after a number of high-profile complaints on social media networks about the brand's diminished quality.

Which option would be most effective to achieve the team's goals?

- A) Raise the product price to fund use of better-quality materials
- B) Benchmark features against competitor products and track defects
- C) Create an automated testing bench to eliminate human error
- D) Use Test-Driven Development based on continuous user focus group input

Question 186

Some agile approaches have recently been added to an infrastructure company's predictive processes. The team is NOT completing the planned story points, and they are becoming passive. The project manager is concerned and wants to improve productivity.

Which two actions should the project manager take?

- A) Provide team training, so the team can do a better job of estimating story points
- B) Speed up the project by reducing the backlog
- C) Use burndown and burnup charts to evaluate team performance and show story points completion
- D) Gain the needed time for story point completion by adding more iterations to the project

Question 187

During sprint planning, some new backlog items are prioritized but NOT estimated. The product owner requires a new set of tests to verify the unique properties of the items.

What should happen before adding it to the sprint backlog?

- A) Use analogous estimating based on similar tests on similar stories
- B) The product owner defines a new epic to allow testing in the next sprint
- C) Add the relevant acceptance criteria in the Definition of Ready before estimating
- D) The product owner should provide the initial estimate to be refined by the team

Question 188

An agile approach is required during the final phase in a team's project. As the team discusses the phase, some team members disclose that they have NOT worked with agile before. The deadline is approaching soon.

How should the project manager respond?

- A) File a change request that addresses the agile training that members lack
- B) Escalate this as an issue to the project sponsor, as it is a company-wide issue and a blocker for this project
- C) Ask the team members who have worked with agile to mentor the others
- D) Identify and provide the most cost-effective agile training for team members

Question 189

At a weekly project status meeting, a key team member expresses concerns about the overall approach documented within the project management plan. The project manager is surprised because the team is in the process of executing an important component of the project and the concern has NOT been raised before.

What steps should the project manager take?

- A) Update the risk register to document the concerns, then continue with the meeting's scheduled agenda items
- B) Recognize that the concern must be discussed and resolved prior to continuing with the meeting's agenda items
- C) Address the team with a generic reminder about meeting etiquette, then ask if the team wants to use the time to discuss the concerns raised during the meeting
- D) Acknowledge the team member's concern immediately, continue with the scheduled agenda, then privately meet with the team member to understand the concerns expressed

Question 190

Certain key stakeholders are dissatisfied with the development of a key feature of a project. They express their dissatisfaction during an iteration review meeting.

What should the project manager do first to resolve this issue?

- A) Gather the project team for a brainstorming session and identify a solution
- B) Identify the reasons why there are issues with the feature, then address the issue
- C) Create a list of the pros and cons of the situation to define the impact of the conflict
- D) Add a neutral party, such as the project sponsor, to function as a negotiator with stakeholders

Question 191

The project manager schedules an iteration review and learns that a few key stakeholders do NOT approve of the development of a feature.

What should the project manager do first to address this issue?

- A) Invite project team members to a brainstorming session to identify an appropriate response
- B) Address the issue only after evaluating why these stakeholders are concerned
- C) Determine the impact of the conflict by listing the pros and cons of the situation
- D) Ask the project sponsor to act as a neutral party in negotiation with those stakeholders who are dissatisfied

Question 192

A skincare company reports growing customer complaints about an underweight product. A project manager needs to determine if something needs to be changed in the production line.

Which tool or technique can the project manager use for this task?

- A) Scatter diagram
- B) Affinity diagram
- C) Control chart
- D) Histogram

Question 193

The IT integration team has a major setback in a hybrid project. Testing has confirmed that the hardware does NOT support the target operating system. The agile team's software releases must now run on a later operating system version.

What should the project manager do next?

- A) Meet with the scrum master to determine if the product vision is still valid
- B) Meet with the product owner and team to update the product backlog during the sprint
- C) Work with the agile team to run root cause analysis on why the problem did not surface earlier
- D) Inform the team at the daily meeting and update the Definition of Done and Definition of Ready

Question 194

A hybrid virtual reality project is running an agile software track and a predictive electronics track. Halfway into the project, delays are accumulating due to misaligned deliverable releases between the two tracks.

Which two elements should the project manager combine to produce a common network diagram?

- A) Definition of Ready with dependency milestones
- B) Epic breakdown with work breakdown structure
- C) Product backlog with critical path task sequence
- D) Definition of Done with exit criteria
- E) Definition of Ready with work breakdown structure

Question 195

A project manager is managing a project to develop a new software application. The project is using an agile approach. During a sprint review, a stakeholder suggests a major change to the product backlog. How should the project manager handle this situation?

- A) Implement the change immediately to satisfy the stakeholder

- B) Reject the change as it was not part of the original sprint plan
- C) Add the change to the product backlog for prioritization
- D) Escalate the issue to senior management for a decision

Question 196

In a Scrum project, who is responsible for prioritizing the product backlog?

- A) Scrum Master
- B) Development Team
- C) Project Manager
- D) Product Owner

Question 197

What is the primary purpose of a sprint retrospective in Scrum?

- A) To demonstrate the completed work to stakeholders
- B) To plan the next sprint's work
- C) To improve the team's processes and practices
- D) To update the product backlog

Question 198

Which of the following is NOT a characteristic of an agile project?

- A) Iterative development
- B) Continuous feedback
- C) Detailed upfront planning
- D) Adaptive planning

Question 199

What is the recommended duration for a sprint in Scrum?

- A) 1-2 weeks
- B) 2-4 weeks
- C) 4-6 weeks
- D) 6-8 weeks

Question 200

Which of the following is a key principle of the Agile Manifesto?

- A) Comprehensive documentation
- B) Following a plan
- C) Responding to change
- D) Contract negotiation

Question 201

What is the purpose of a burndown chart in agile project management?

- A) To track team velocity
- B) To visualize remaining work
- C) To prioritize the product backlog
- D) To estimate story points

Question 202

In Kanban, what does the term "WIP limit" refer to?

- A) The maximum number of items in the backlog
- B) The maximum number of items in progress at any given time
- C) The maximum number of completed items
- D) The maximum number of team members

Question 203

Which of the following is NOT a typical Scrum artifact?

- A) Product Backlog
- B) Sprint Backlog
- C) Burndown Chart
- D) Gantt Chart

Question 204

What is the primary role of a Scrum Master?

- A) To manage the project timeline
- B) To prioritize the product backlog
- C) To facilitate the Scrum process

D) To assign tasks to team members

Question 205

What is the purpose of a daily stand-up meeting in Scrum?

A) To provide a detailed status report to management

B) To plan the day's work in detail

C) To synchronize the team and identify impediments

D) To review and update the product backlog

Question 206

Which of the following is NOT a typical ceremony in Scrum?

A) Sprint Planning

B) Daily Scrum

C) Sprint Review

D) Quarterly Business Review

Question 207

What is the primary purpose of user stories in agile project management?

A) To provide detailed technical specifications

B) To capture requirements from a user's perspective

C) To estimate project costs

D) To assign tasks to team members

Question 208

In agile project management, what does the term "velocity" refer to?

A) The speed at which the team completes tasks

B) The amount of work completed in a sprint

C) The number of story points assigned to a user story

D) The frequency of team meetings

Question 209

Which of the following is a key principle of Lean software development?

A) Maximize batch size

- B) Eliminate waste
- C) Increase work in progress
- D) Optimize for resource utilization

Question 210

What is the purpose of a product vision in agile project management?

- A) To provide a detailed project plan
- B) To define the high-level goals and direction of the product
- C) To estimate the project budget
- D) To assign roles and responsibilities to team members

Question 211

In Scrum, who is responsible for ensuring that the Development Team adheres to Scrum theory and practices?

- A) Product Owner
- B) Scrum Master
- C) Project Manager
- D) Development Team Lead

Question 212

What is the primary purpose of a sprint review in Scrum?

- A) To plan the next sprint
- B) To demonstrate completed work and gather feedback
- C) To improve team processes
- D) To update the product backlog

Question 213

Which of the following is NOT a typical role in a Scrum team?

- A) Product Owner
- B) Scrum Master
- C) Development Team Member
- D) Project Manager

Question 214

What is the purpose of story points in agile estimation?

- A) To provide an exact time estimate for each task
- B) To assign monetary value to user stories
- C) To measure relative effort or complexity
- D) To determine team velocity

Question 215

Which of the following is a key principle of the Agile Manifesto?

- A) Processes and tools over individuals and interactions
- B) Working software over comprehensive documentation
- C) Contract negotiation over customer collaboration
- D) Following a plan over responding to change

Question 216

What is the primary purpose of a product backlog in Scrum?

- A) To list all completed work
- B) To track team velocity
- C) To prioritize and store all desired work for the product
- D) To assign tasks to team members

Question 217

In agile project management, what is the purpose of a retrospective?

- A) To demonstrate completed work to stakeholders
- B) To plan the next iteration's work
- C) To reflect on and improve team processes
- D) To update the product backlog

Question 218

Which of the following is NOT a typical agile estimation technique?

- A) Planning Poker
- B) T-Shirt Sizing

- C) Dot Voting
- D) Critical Path Method

Question 219

What is the primary purpose of a sprint goal in Scrum?

- A) To provide a detailed list of tasks for the sprint
- B) To set a specific objective for the sprint
- C) To estimate the team's velocity
- D) To prioritize the product backlog

Question 220

In Kanban, what does the term "pull system" refer to?

- A) A system where work is assigned by managers
- B) A system where team members choose their own tasks
- C) A system where work is pulled into the next stage when capacity allows
- D) A system where all work is done simultaneously

Question 221

What is the purpose of a definition of "Done" in Scrum?

- A) To provide a detailed project plan
- B) To assign tasks to team members
- C) To establish a shared understanding of when work is complete
- D) To estimate the project budget

Question 222

Which of the following is NOT a principle of the Agile Manifesto?

- A) Customer collaboration over contract negotiation
- B) Responding to change over following a plan
- C) Individuals and interactions over processes and tools
- D) Comprehensive documentation over working software

Question 223

What is the primary purpose of a sprint backlog in Scrum?

- A) To list all desired features for the product
- B) To track completed work
- C) To plan and visualize work for the current sprint
- D) To estimate team velocity

Question 224

In agile project management, what is the purpose of a user persona?

- A) To provide technical specifications
- B) To represent a typical user of the product
- C) To assign tasks to team members
- D) To estimate project costs

Question 225

A project manager is working on a project to modernize a bank's information technology (IT) infrastructure. The project manager recently received approval of the project's change management plan from the project sponsor. The project sponsor now requests that the project manager implement a new technology in the solution.

What should the project manager do next?

- A) Update the schedule and cost baselines to document the new technology
- B) Add the new technology as a risk in the risk register
- C) Request the project sponsor to procure the new technology
- D) Submit a change request to the change control board (CCB)

Question 226

A project manager is delivering a complex project for a client who has their own project manager. The client's project manager is the sole decision maker for the project but is not the delegated financial authority. For every financial decision, the client's project manager must seek approval from a higher authority. This additional step has caused significant impacts on the resource management, cost, and time of project delivery.

How can the project manager resolve this problem?

- A) Discuss the problem with the client's project manager

- B) Escalate the problem to the project steering committee
- C) Add the problem to the lessons learned report
- D) Raise this problem in the quarterly project status report

Question 227

A project manager is working with a cross-functional team. From lessons learned, the project manager knows that this team typically raises additional requirements not in the approved scope.

What should the project manager do to handle this expected behavior?

- A) Guide the team to manage scope using standard agile methodology
- B) Escalate to senior management and request replacement team members
- C) Attend daily standup meetings with the cross-functional team and key stakeholders
- D) Explain to the team that requirements cannot be changed unless the budget is unaffected

Question 228

A project manager has requested to purchase the same parts from two vendors. Vendor A informs the project manager that they fulfilled a similar order two months ago, 2% under the original planned cost. Vendor B has delivered consistently on the orders but has announced a pricing increase.

How should the project manager evaluate this situation?

- A) Use the metrics from vendor A to request better pricing from vendor B, keeping both providers as a risk mitigation strategy
- B) Review the work performance information of both vendors against their contracts to find the preferred supplier
- C) Review vendor B's agreements and procurement documentation to force them to keep the original pricing
- D) Evaluate the contract clauses to reduce the orders from vendor B and buy them from vendor A to improve project indicators

Question 229

A project manager is working on a project charter and discovers that some of the key stakeholders in this project are moving to other departments, and

their replacements have not been identified yet.

What should the project manager do next?

- A) Perform an impact analysis of the possible delays
- B) Involve senior management to resolve the challenge
- C) Obtain support from the project sponsor to continue the project
- D) Put the project on hold until the replacements are identified

Question 230

A project manager recently took over a project from a project manager who left the company. The new project manager is aware that the previous project manager had a very authoritarian management style and made all the decisions regarding the project.

The new project manager notices that a senior supervisor's morale is low. What should the new project manager do?

- A) Modify the role of the supervisor in the project
- B) Speak with the supervisor and update the project issue log
- C) Increase the supervisor's level of authority
- D) Identify the cause of the morale issue

Question 231

A project manager has been informed that the first of several major deliveries from another country will be delayed. These deliveries are on the critical path, and the delay will result in a missed milestone.

What should the project manager do first?

- A) Revise the project schedule and notify the stakeholders of the delay
- B) Update the project's lessons learned register and project management plan
- C) Identify the parties responsible for the delay in issuing back charges for their portion
- D) Register the delay in the issue log and develop an immediate action plan

Question 232

An agile project team member is working on a user story that is overdue. Not having a completed user story is causing a significant delay to specific functionality and will cause the team to miss the sprint goals. The reasons for this delay are unknown to the project manager.

What should be the first action for the project manager to do?

- A) Discuss this delay at the next team standup meeting
- B) Request additional resources from the sponsor
- C) Exclude this functionality in the final product
- D) Replace the project team member with a new developer

Question 233

A project manager who was just assigned to an information technology project found a compatibility issue with the technical infrastructure.

Which step should the project manager take first to solve the problem?

- A) Examine if there is an alternate solution
- B) Check the lessons learned database
- C) Consult the project sponsor about the issue
- D) Escalate the issue to the technical infrastructure team

Question 234

A collocated project team faces communication issues because team members arrive and leave at different hours of the day. At a recent weekly meeting, several members were absent.

What is the best way for the project manager to ensure the team is on the same level of communication?

- A) Discuss with the team members the importance of team meetings
- B) Schedule team meetings during core hours
- C) Encourage team members to work the same hours
- D) Create an information radiator for public display

Question 235

A company is expanding, and the project manager is contemplating whether to hire new resources or outsource resources from an approved vendor

team.

What should the project manager focus on regarding this decision?

- A) The organization's resource strengths and skills versus the vendor's
- B) The cost of outsourcing to a local vendor versus a global vendor
- C) The procurement strategy of the company and procurement standards
- D) The cost of internal resources versus vendor resources

Question 236

An agile project to implement a new automation process in a factory is underway. The project manager needs a vendor to help with the installation.

What should the project manager do before the vendor comes to work with the team?

- A) Submit the communication matrix so that all team members and vendors are known
- B) Remind the team that the vendor works for them and that the team can make final decisions
- C) Delegate all key decisions to the vendor's team so the project manager does not take risks
- D) Hold orientation to ensure both parties share the same understanding of project goals and requirements

Question 237

A project manager is helping an organization transition from traditional methods to agile. The infrastructure, data warehousing, and enterprise architecture teams operate differently than the application development teams.

How should the project manager implement agile in this organization?

- A) Ask every team in the organization to implement the same agile methodology so that a one-size-fits-all solution can provide similarity across all teams
- B) Ask each team to decide which agile methodology fits best for them and let them implement different methodologies based on their needs

- C) Force the top-down transition approach by asking the CEO to provide support for implementing agile in every team in the organization
- D) Ask one team to implement scrum as a pilot so that all other teams in the organization can also implement scrum by learning from this team

Question 238

An agile coach is counseling a large software organization using a waterfall and plans to jump into the agile or hybrid method.

What would be a project manager's suggestion?

- A) Continue using waterfall since hybrid does not fit with the organizational structure
- B) Team members succeed using hybrid methodologies, for they are already familiar with waterfall
- C) Hybrid is the more appropriate methodology for software organizations
- D) Agile takes time to implement, but it is more suitable to implement agile and then move to hybrid

Question 239

A company's leadership team asked a project manager about the status update of the latest iteration of a project. The project manager directed the leadership team to the project folder. The leadership team informed the project manager that a piece of specific information was not found.

What should the project manager have done to avoid this situation?

- A) Ask team members to update the project folder before sharing the link with the leadership team
- B) Check the project folder to ensure everything is updated before sharing the folder with the leadership team
- C) Ask the leadership team about the needed information and provide the same
- D) Regularly update the project folder to ensure project artifacts are current

Question 240

A company in a heavily regulated industry is planning to release a new product not previously available in the market. The CEO has asked the

project manager to propose a way to ensure that competitors in the industry do not enter the market of this product before this company.

Which project delivery approach should the project manager use?

- A) Request an agile coach be included on the agile team to increase the speed of the releases
- B) Implement iterations early in the product development processes, and schedule predictive tasks to be performed just before the rollout phase
- C) Use a predictive approach as the company has previous experience with it
- D) Include adequate resources in the budget to fast-track the project

Question 241

In an innovative project, the customer wants a creative, large data processing platform to be delivered. However, the project's requirements cannot clearly describe the platform's function. In order to obtain continuous investment, every output that shows progress will be demonstrated to management.

What kind of project approach should the project manager recommend?

- A) Predictive
- B) Hybrid
- C) Iterative
- D) Agile

Question 242

A project manager is working on a project to modernize a bank's information technology (IT) infrastructure. The project manager recently received approval of the project's change management plan from the project sponsor. The project sponsor now requests that the project manager implement a new technology in the solution.

What should the project manager do next?

- A) Update the schedule and cost baselines to document the new technology
- B) Add the new technology as a risk in the risk register
- C) Request the project sponsor to procure the new technology

D) Submit a change request to the change control board (CCB)

Question 243

A project manager has requested to purchase the same parts from two vendors. Vendor A informs the project manager that they fulfilled a similar order two months ago, 2% under the original planned cost. Vendor B has delivered consistently on the orders but has announced a pricing increase.

How should the project manager evaluate this situation?

A) Use the metrics from vendor A to request better pricing from vendor B, keeping both providers as a risk mitigation strategy

B) Review the work performance information of both vendors against their contracts to find the preferred supplier

C) Review vendor B's agreements and procurement documentation to force them to keep the original pricing

D) Evaluate the contract clauses to reduce the orders from vendor B and buy them from vendor A to improve project indicators

Question 244

A company is expanding, and the project manager is contemplating whether to hire new resources or outsource resources from an approved vendor team.

What should the project manager focus on regarding this decision?

A) The organization's resource strengths and skills versus the vendor's

B) The cost of outsourcing to a local vendor versus a global vendor

C) The procurement strategy of the company and procurement standards

D) The cost of internal resources versus vendor resources

Question 245

An agile project to implement a new automation process in a factory is underway. The project manager needs a vendor to help with the installation.

What should the project manager do before the vendor comes to work with the team?

A) Submit the communication matrix so that all team members and vendors are known

B) Remind the team that the vendor works for them and that the team can make final decisions

C) Delegate all key decisions to the vendor's team so the project manager does not take risks

D) Hold orientation to ensure both parties share the same understanding of project goals and requirements

Question 246

The government of a country intends to construct a multibillion-dollar railway across three major cities. The designs for the project will be completed within a few months after signing the contract. However, the government urgently needs and expects the project deliverables to be achieved within 24 months.

When developing the project management plan, which two techniques should the project manager consider to share the risk with both parties evenly?

Choose two:

A) Dynamic scope option

B) Graduated time and materials

C) Fixed-price increments

D) Not-to-exceed time

E) Early cancellation option

Question 247

A project manager was assigned to deliver new software for university students. In this project, the software is being delivered to a specific niche of people. The project manager must develop an archetype user to understand this niche better.

How should the project manager do that?

A) Submit a public questionnaire

B) Contract with an architecture firm

C) Create a persona character

D) Publish a marketing plan

Question 248

A new program manager checks the status of a project. The forecast shows that the project is slightly behind schedule. However, in reporting, the project manager stated that the project was on track. The program manager asks the project manager to explain the discrepancy. The project manager explains that this is because a different estimation technique was used for the forecast.

What should the project manager have done to avoid this discrepancy?

- A) Asked the program manager to use the same forecasting technique
- B) Aligned the project artifacts with the new estimation technique and provided them to the program manager
- C) Ensured that the program manager has the necessary knowledge to understand estimation techniques
- D) Educated the program manager in different forecasting techniques

Question 249

A company is switching from a predictive to an agile project management approach. The team is challenged with changing customer requirements.

What is the best corrective action for this issue?

- A) Use the project retrospectives
- B) Develop guidelines for training and mentoring
- C) Break down complex story points
- D) Provide the product owner with training and acceptance training

Question 250

A project manager has been asked to manage an existing complex project. The previous project manager has already delivered some goals. While reviewing the project management plan, the project manager realizes that one of the key deliverables is missing from the project goal.

What should the project manager do next to ensure the expected project value is delivered?

- A) Confirm the expected deliverables and rebaseline the project

- B) Use the contingency fund for more resources to complete the missing deliverable
- C) Escalate the issue about the deliverable to the project sponsor
- D) Track through the Requirements Traceability Matrix

Question 251

A project is delayed by one month, and a change order needs to be approved. The next change control board (CCB) meeting is two weeks away. Because of supply chain disruptions, delaying the implementation of the change for two weeks will have a two-month impact on the schedule.

What should the project manager do?

- A) Ask the sponsor to contact the CCB and request their approval
- B) Ask the CEO to approve and implement the change
- C) Review the change management plan and request the change
- D) Implement the change to keep the project under budget

Question 252

Halfway through implementation, the project cosponsor, who is contributing significant capital, informs the project team of an additional feature to the project deliverable.

What should the project manager do?

- A) Convince the cosponsor to maintain the current scope and complete the project as planned
- B) Collect the cosponsor's requirements and perform the integrated change control process
- C) Complete the current project as planned and update it with the new requirements later
- D) Assess the impact of the new requirement and update the risk register

Question 253

Project team members inform their project manager of a challenge they are facing. This challenge will likely impact project timelines.

What should the project manager do next?

- A) Escalate to the project sponsor for proper resolution
- B) Determine if the challenges the project team brings impact the critical path
- C) Work with the team members to understand and evaluate the challenge's impact on the overall project
- D) Initiate a change request to extend the project timeline

Question 254

A customer reviewed a product and requested additional features not in the requirements documentation. The work-in-progress (WIP) limits have already been optimized for the teams working on different work components.

How should the project manager begin to resolve the customer requirements?

- A) Breakdown work on additional features with existing component teams
- B) Release increments of the new items for customer validation
- C) Build the product according to the previously agreed customer requirements
- D) Obtain details for the new items and submit them to the Change Control Board

Correct Answers & Explanations

Question 1

D) Submit a change request to the Change Control Board (CCB) for final approval (Correct Answer)

Explanation: Legislative compliance requirements must be met. Changes in compliance require the project manager to submit a request and seek approval from the CCB.

Question 2

D) Create a user story and add it to the next sprint (Correct Answer)

Explanation: In this case, the artifact was completed, but a new government regulation has required a new feature. The team appears to have not yet incorporated the new feature. The project manager should create a user

story and add it to the next sprint to resolve the issue and ensure the required feature is developed.

Question 3

D) Engage a subject matter expert to check if the requirements are relevant to the project (Correct Answer)

Explanation: The project manager should engage subject matter experts to provide expert judgment to check if the requirements are relevant to the project.

Question 4

D) Ensured that compliance requirements were documented (Correct Answer)

Explanation: The project manager must consider all potential compliance, regulatory and safety requirements at the beginning of the project to ensure the project stays on track, even if the project does not appear to have any. Maintaining these requirements will minimize rework and keep the project on schedule.

Question 5

B) Include the security requirements in the Definition of Done (DoD) (Correct Answer)

Explanation: In order to ensure that the security requirements are completed and the product is compliant, the project manager should ensure that requirements are part of the Definition of Done (DoD) checklist before product release.

Question 6

A) Review the project approach with compliance, ensuring they understand how it will meet the control objective (Correct Answer)

Explanation: In order to meet the compliance request, the project manager should review the project approach. It encapsulates onboarding of compliance to ensure an understanding of the agile development approach and how using it will ensure compliance with the control objective.

Question 7

D) Assess the best project methodologies for continued business value (Correct Answer)

Explanation: Achieving continued business value is more important than choosing to adopt different methodologies. The whole purpose of project management is to execute work that provides identified business value. Thus the project manager should assess the best project methodologies for continued business value.

Question 8

A) Review the product backlog to identify some quick wins (Correct Answer)

Explanation: "Review the product backlog to identify some quick wins" is the best choice, as ensuring early benefit realization is one of the major benefits of an agile approach and a great way to address stakeholder concerns.

Question 9

D) A hybrid life cycle including a prioritized product backlog approved by the sponsor (Correct Answer)

Explanation: Considering that the project has several stages, without full information about the detailed tasks and duration, but with a fixed due date, the project manager would best be advised to choose a hybrid approach and work with the sponsor to prioritize the functionalities or deliverables.

Question 10

A) Incorporate an adaptive approach for the rest of the project (Correct Answer)

Explanation: The project manager should incorporate an adaptive approach for this project so the team can adapt to working on the complex task.

Question 11

A) Schedule a workshop with the team to plan the upcoming iterations (Correct Answer)

Explanation: The team must understand the advantages of moving from the existing predictive approach to an iterative approach. The project manager must schedule a workshop to plan for the upcoming iterations at the earliest. Hence this option is the correct answer.

Question 12

A) Check to see if the OPAs allow it and update the project governance guidelines, if this new tool is used (Correct Answer)

Explanation: The first thing that the project manager should do is to check the OPAs to see if a tool is allowed. Processes, policies, and procedures are usually established by the project management office (PMO) or another function outside the project. They can be updated only by following the appropriate organizational policies associated with updating them.

Question 13

C) Work with senior managers to adapt existing governance (Correct Answer)

Explanation: Regardless of Agile or even waterfall, the governance for an effort needs to be tailored to the project's specific needs, stakeholders, and customers.

Question 14

D) Identify the root cause for why the team member cannot complete the assigned work and remediate (Correct Answer)

Explanation: Interpersonal and team-building skills would need to be applied in this scenario because the team member is new, and the project manager should determine why the team member cannot complete the tasks. The project manager should identify the root cause for why the team member cannot complete the assigned work and remediate.

Question 15

B) Use the next retrospective to evaluate the process's effectiveness and determine if changes are needed (Correct Answer)

Explanation: The project manager's first step is understanding the nature and cause of the problem. Using project retrospectives to evaluate the project process with the team and develop better solutions is a good way to implement continuous improvement and keep the team motivated and engaged.

(Question 16)

D) Organize a workshop with the product owner and project team to create a product backlog and acceptance criteria (Correct Answer)

Explanation: The first step the project manager should take is organizing a workshop with the product owner and project team to create a product backlog and acceptance criteria.

(Question 17)

A) Remove a few items from the current sprint with agreement from the product owner (Correct Answer)

Explanation: The project manager does not determine the sprint length; the product owner determines this. Product owner concurrence is required to modify sprint duration. Thus, the project manager should seek approval from the product owner to remove a few items from the current sprint.

(Question 18)

B) Ensure correctness for the applicable region's product and plan future iterations outside this project (Correct Answer)

Explanation: An agile approach refines work items and delivers them frequently. It also assures controlling quality to comply with the requirements throughout the project. In this case, the project manager should redefine the scope of the current project, followed by launching in other regions, complying with standards, in future projects.

(Question 19)

C) Work with the product owner on the backlog to introduce the new software (Correct Answer)

Explanation: The project manager should work with the product owner on the backlog. The backlog is the only input source for a scrum team to perform work. Only the product owner has the right to reprioritize work in the backlog. The product owner works with the scrum team to prioritize the backlog.

(Question 20)

D) Recommend delivery in multiple releases, focusing on the known scope and important functionalities (Correct Answer)

Explanation: The project manager should recommend delivery in multiple releases, focusing on the known scope and important functionalities. Large or vague requirements must be refined before being included in the iteration backlog. Recommending a release plan to deliver the most important

functions within the original timelines is the best approach for the project manager.

(Question 21)

D) Develop estimations with the team and explain the assumptions to the client (Correct Answer)

Explanation: Due to the lack of historical data, estimations must be created. The project manager should develop estimations with the team and explain assumptions to the client.

(Question 22)

B) Involved relevant stakeholders in the project planning (Correct Answer)

Explanation: The project manager should involve the relevant stakeholders in the project planning. It will address the requirements not captured in the project management plan.

(Question 23)

B) Analogous estimation (Correct Answer)

Explanation: Analogous estimation is best because it uses historical information from similar projects. This method is appropriate when there is limited detailed information but similar projects have been completed.

(Question 24)

C) Determine the impact of the situation (Correct Answer)

Explanation: The project manager must quantify an impact to understand the adjustments needed in the project in terms of schedule, budget, and/or resources.

(Question 25)

A) Implement sprint planning with the team and the stakeholder to assign the right priorities (Correct Answer)

Explanation: Agile methodology values the "ability to respond easily to change over following a plan." In an agile initiative, the project manager does not freeze the requirements; only a lightweight process is needed to change them.

(Question 26)

D) Remind team members that, without an approved change request, the focus should be on the agreed scope (Correct Answer)

Explanation: Any changes to approved project plans must go through the change management process first. Gold plating is not acceptable by PMI standards.

(Question 27)

C) Analyze the impact of adding this task into the scope and submit a change request if needed (Correct Answer)

Explanation: Before submitting a change request, the project manager analyzes any deviation from the scope baseline. The project manager could delegate the task of analyzing the impact to the relevant team members.

(Question 28)

D) Understand the situation by speaking with the team members and the customer (Correct Answer)

Explanation: The project manager should attempt to resolve the conflict by defining the problem, collecting facts, analyzing the situation, and selecting the most appropriate course of action.

(Question 29)

B) Conduct a quality investigation and initiate corrective action (Correct Answer)

Explanation: The most appropriate approach is to assess the situation to identify the defect's root cause of the defect and take corrective action.

(Question 30)

C) Refer to the quality management plan for the established success criteria (Correct Answer)

Explanation: The success criteria for the business value should be measured during the project. Even though the business value may change, it is still in the best interest of the project manager not only to stay within the budget and complete the project on time but deliver the business value intended by the customer.

(Question 31)

D) Help the team understand that compliance is an important part of the project's overall success and value creation (Correct Answer)

Explanation: Compliance with defined project standards, rules, and procedures is essential for project success and quality. The project manager should address the team's reservations about compliance by helping them understand its importance in value creation and overall project success.

(Question 32)

D) Meet as a group to assess what is possible to complete by the new timelines (Correct Answer)

Explanation: The project manager should have the team assess the situation to determine whether the project can be delivered earlier. This approach allows for a collaborative evaluation of what can realistically be accomplished within the new timeframe.

(Question 33)

D) Check the project readiness and direct the new team member to the shared project folder with the latest documentation (Correct Answer)

Explanation: The new team member needs access to the shared project documents, which should include the project charter, SOW, quality assurance plans, lessons learned databases, and knowledge repositories. This ensures they have all the necessary information to understand the project's current state and requirements.

(Question 34)

C) Engage the steering committee and escalate the issue (Correct Answer)

Explanation: The steering committee has to determine a way forward, considering the company's available funds and priorities, because the cost has exceeded what the project manager has budgeted. Escalating the issue to the steering committee allows for guidance on handling the significant budget change.

(Question 35)

D) Include the project budget and project cash flow scenarios as part of the project management plan (Correct Answer)

Explanation: The project manager should ensure that the first version of the project management plan includes high-level scope, timelines, and project

budget. Including the project budget and cash flow scenarios provides a comprehensive overview of the project's financial aspects.

(Question 36)

D) Issue a change request to modify the scope, cost, and schedule baselines to support the new plan (Correct Answer)

Explanation: Implementing a risk response plan requires changes to the current project management plan. A change request will result in asking for the needed budget, re-scheduling, and new activities on the scope, which is the most appropriate course of action in this situation.

(Question 37)

B) Develop a resource management plan to cover resources and contingency planning (Correct Answer)

Explanation: Before initiating any initiative, the project manager needs to understand and estimate the required resources that will be utilized during the delivery of the initiative. A resource management plan helps in planning for both immediate and future resource needs.

(Question 38)

C) Use the actual cost of the previous project as a reference and compute an estimated cost for each task and roll-up (Correct Answer)

Explanation: This bottom-up estimating method is generally more accurate because it starts with the detailed costs of all specific components of each work activity and progressively forms the sum of all costs used in estimating the overall project budget.

(Question 39)

B) Estimate the duration by the stories in the project (Correct Answer)

Explanation: In an agile project, the project manager can estimate the project's duration based on the number of stories and the weights assigned to each story. This method aligns with agile principles and provides a more flexible approach to project scheduling.

(Question 40)

D) Evaluate the possible impacts of a project delay (Correct Answer)

Explanation: Evaluating the possible impacts of this change on the project should be the project manager's first action to determine its effect on cost, time, and other constraints. This allows for a comprehensive understanding of the situation before taking any further action.

(Question 41)

C) Ask project teams A, B, C, and D to identify critical dependencies, risks, and major milestones (Correct Answer)

Explanation: Identifying risks early in a project is a critical success factor. With multiple project teams working together, the project manager must identify dependencies, risks, and milestones and their impact on different critical paths to ensure smooth collaboration and project progress.

(Question 42)

C) Hold a session to review the deliverable in detail (Correct Answer)

Explanation: To prevent misalignment between the product and end-user requirements, the project manager should hold a session to review the deliverable in detail. This allows for clarification of the scope and ensures stakeholder buy-in.

(Question 43)

C) Ask the team to re-assess their effort estimates in the iteration planning session (Correct Answer)

Explanation: The team learns from previous iterations how to do things better. The next action should be assessing whether the team has sufficient experience to perform the tasks within the planned timeframe for the next iteration. This allows for more accurate planning and estimation.

(Question 44)

B) Run some activities concurrently

E) Add more resources to critical path tasks (Correct Answers)

Explanation: The project manager should add more resources to critical path tasks (crashing) and run some activities concurrently (fast-tracking). These techniques can help address schedule delays without changing the project scope or timeline.

Question 45

B) Ensure that the product backlog will deliver the minimum viable product (MVP) first (Correct Answer)

Explanation: The project manager should ensure that the product backlog will deliver the minimum viable product (MVP) first. This approach allows the team to focus on delivering the most critical features quickly, which is essential when facing potential competition.

Question 46

B) Review the business case and benefits management plan (Correct Answer)

Explanation: Reviewing the business case and benefits management plan is the best action to increase the chances of project success. This review will help the project manager understand the expected value and align the project activities accordingly.

Question 47

A) Collaborate with the project team to estimate the size of the minimum viable product (MVP) functionalities (Correct Answer)

Explanation: Collaborating with the project team to estimate the size of the MVP functionalities is the best approach. This will help prioritize critical features and ensure their implementation within the given timeframe.

Question 48

C) Ensure adherence to the agreed process as stated in the communications plan (Correct Answer)

Explanation: The project manager should ensure adherence to the agreed process as stated in the communications plan. This will address the communication difficulties and ensure that all stakeholders receive timely and relevant information.

Question 49

A) Determine the meeting agenda with the key stakeholders, and share it in advance (Correct Answer)

Explanation: Determining the meeting agenda with key stakeholders and sharing it in advance is the best approach. This will allow stakeholders to prepare for the meeting and prevent complaints about lack of briefing.

Question 50

B) Determine communication preferences and review responsibilities (Correct Answer)

Explanation: The project manager should determine communication preferences and review responsibilities with the director. This will help establish a more effective communication channel and ensure the director understands their role as the product owner.

Question 51

A) Schedule a meeting with the steering committee and the stakeholder to reinforce the communications management plan (Correct Answer)

Explanation: Scheduling a meeting with the steering committee and the stakeholder to reinforce the communications management plan is the best approach. This will address the issue of inaccurate reporting and ensure all parties understand the proper communication process.

Question 52

C) Review the project's communications management plan with the project team and update it as necessary (Correct Answer)

Explanation: Reviewing and updating the communications management plan with the project team is the best approach. This will help address the issue of unofficial information being shared and ensure that all stakeholders receive accurate and timely project updates.

Question 53

A) Update the communications management plan (Correct Answer)

Explanation: Updating the communications management plan is the most appropriate action when there are changes in key stakeholders or communication channels. This will ensure that all stakeholders continue to receive timely and relevant project information.

Question 54

C) Qualitative risk analysis (Correct Answer)

Explanation: Qualitative risk analysis is the most appropriate initial step for assessing risks identified by the team. It helps prioritize risks based on their

probability and impact, providing a foundation for further analysis or response planning.

Question 55

D) Present a detailed market analysis, business plan given by the product owner, and risk management plan to investors (Correct Answer)

Explanation: Presenting a comprehensive package including market analysis, business plan, and risk management plan provides investors with the most complete information to make an informed decision about investing in the project.

Question 56

D) Update the risk register and review risks with the team regularly (Correct Answer)

Explanation: Regularly updating the risk register and reviewing risks with the team is the best ongoing approach for managing project risks in an agile environment. This ensures that risk management remains an active and continuous process throughout the project.

Question 57

B) Trend analysis (Correct Answer)

Explanation: Trend analysis is the most appropriate tool for forecasting potential delays based on past performance data. It can help the project manager identify and report on expected delays as requested by the sponsor.

Question 58

C) Involve the team in completing risk analysis (Correct Answer)

Explanation: Involving the team in completing risk analysis is the best immediate action when a new risk is identified during a sprint. This collaborative approach leverages the team's expertise to assess and plan for the risk.

Question 59

D) Revisit the risk register and implement the respective risk response (Correct Answer)

Explanation: Revisiting the risk register and implementing the planned risk response is the most appropriate action. This assumes that the risk of

customs delays was previously identified and a response plan was developed.

Question 60

B) Analyze the interest, influence, and impact of potential stakeholders from each business team

C) Break down the project by domain areas (Correct Answers)

Explanation: These actions help systematically identify and analyze stakeholders across all relevant areas of the project, ensuring a comprehensive stakeholder register.

Question 61

D) Stakeholder engagement plan (Correct Answer)

Explanation: The stakeholder engagement plan should be updated to reflect changes in stakeholder positions and influence, ensuring appropriate engagement strategies are in place for each stakeholder.

Question 62

B) Throughout the project life cycle (Correct Answer)

Explanation: Stakeholder engagement should be an ongoing process throughout the entire project life cycle to ensure continuous alignment and support.

Question 63

D) Ensured compliance with the stakeholder requirements (Correct Answer)

Explanation: Ensuring compliance with stakeholder requirements, especially regulatory requirements, is crucial to prevent issues like the one described in the scenario.

Question 64

C) By reviewing the stakeholder engagement assessment matrix (Correct Answer)

Explanation: The stakeholder engagement assessment matrix provides a comprehensive view of current and desired stakeholder engagement levels, making it the most appropriate tool for this assessment.

Question 65

B) The project manager should have carried out stakeholder identification during the initiation stage of the project

E) Identifying and analyzing stakeholders should have been performed as an ongoing task throughout the project duration (Correct Answers)

Explanation: These actions ensure that stakeholders are identified early and continuously throughout the project, reducing the risk of overlooking influential stakeholders.

Question 66

B) Review and update the stakeholder register (Correct Answer)

Explanation: Reviewing and updating the stakeholder register is the most appropriate action for a new project manager to familiarize themselves with key stakeholders and their roles in the project.

Question 67

C) Update the leadership team with a quantifiable value report for each iteration (Correct Answer)

Explanation: Providing quantifiable value reports for each iteration helps demonstrate the benefits realization to the leadership team in a hybrid agile-predictive environment.

Question 68

A) Emphasize the importance of sprint backlog prioritization to the team and product owner (Correct Answer)

Explanation: Emphasizing the importance of sprint backlog prioritization ensures that the team focuses on the most important items first, addressing the product owner's concern about working on the right items.

Question 69

D) Empathize to help the team member overcome their problem (Correct Answer)

Explanation: Empathizing with the team member and helping them overcome their personal problem is the most appropriate initial response, demonstrating emotional intelligence and supporting team morale.

Question 70

B) Assessed the cultural and personal traits in the various countries before issuing a general directive (Correct Answer)

Explanation: Assessing cultural and personal traits before issuing a general directive helps prevent misunderstandings and resistance in a multinational project environment.

Question 71

B) Initiate the response plan for this risk entry based on the trigger (Correct Answer)

Explanation: Initiating the pre-planned response for this risk is the most appropriate first action, assuming that the risk of supplier issues was previously identified and a response plan was developed.

Question 72

B) Conduct a root cause analysis to understand why the plan is not being followed (Correct Answer)

Explanation: Conducting a root cause analysis is the best initial action to understand why the quality management plan is not being followed, allowing for more effective corrective actions.

Question 73

C) Analyze the impact of the delay on the project schedule and develop mitigation strategies (Correct Answer)

Explanation: Analyzing the impact of the delay and developing mitigation strategies is the most appropriate next step, allowing the project manager to understand the full implications and plan accordingly.

Question 74

B) Implement a change control process to manage requirement changes (Correct Answer)

Explanation: Implementing a change control process helps manage requirement changes in an agile environment, balancing flexibility with stability and addressing the team's frustration with frequent changes.

Question 75

C) Schedule a separate meeting to address the conflict (Correct Answer)

Explanation: Scheduling a separate meeting to address the conflict is the most appropriate action. It allows the project manager to focus on resolving the conflict without disrupting the current meeting, and provides a dedicated time to hear both stakeholders' perspectives and work towards a resolution.

Question 76

D) Communicate the project's importance and recognize team efforts (Correct Answer)

Explanation: Improving team morale is best achieved by acknowledging the team's hard work and helping them understand the significance of their contributions. This approach addresses the root cause of low morale without resorting to unsustainable solutions like extending deadlines or requiring additional time commitments from an already overworked team.

Question 77

B) Thank the team member and add the risks to the risk register (Correct Answer)

Explanation: The project manager should appreciate the team member's proactive approach and incorporate the new risks into the risk register. This ensures that all potential risks are documented and can be properly assessed and managed throughout the project lifecycle.

Question 78

C) Performing activities in parallel that were originally sequenced linearly (Correct Answer)

Explanation: Fast-tracking involves performing activities in parallel that were originally planned to be done in sequence. This technique can help compress the project schedule without necessarily adding resources or changing the project scope.

Question 79

C) Set up a meeting to discuss the impact and find a solution (Correct Answer)

Explanation: The most appropriate action is to meet with the stakeholder to discuss the impact of their delayed feedback and collaboratively find a

solution. This approach addresses the issue directly while maintaining a positive working relationship with the stakeholder.

Question 80

C) Homogeneous skill sets among team members (Correct Answer)

Explanation: High-performing teams typically benefit from diverse skill sets, not homogeneous ones. Diversity in skills and experiences allows the team to tackle a wide range of challenges and promotes innovative problem-solving.

Question 81

D) Share examples of how addressing issues early benefits the project (Correct Answer)

Explanation: By sharing concrete examples of how early issue identification and resolution benefit the project, the project manager encourages open communication and creates a culture where team members feel safe sharing both positive and negative information.

Question 82

B) Available resources (Correct Answer)

Explanation: Available resources, such as budget, personnel, or equipment, are typical project constraints. These factors limit the options available to the project team and must be considered in project planning and execution.

Question 83

C) Establishing team norms and communication protocols (Correct Answer)

Explanation: The primary focus of a kick-off meeting should be to establish team norms and communication protocols. This sets the foundation for effective teamwork and ensures all team members are aligned on how they will work together throughout the project.

Question 84

B) To formally authorize the project and document initial requirements (Correct Answer)

Explanation: The project charter formally authorizes the project and documents initial requirements, assumptions, constraints, and high-level

project description. It serves as the foundation for project planning and execution.

Question 85

C) Detailed project budget (Correct Answer)

Explanation: While the project management plan includes various subsidiary plans, a detailed project budget is typically part of the cost management plan, not the overall project management plan itself.

Question 86

D) Analyze options and present them to key stakeholders for decision (Correct Answer)

Explanation: The best course of action is to analyze the available options (such as reducing scope, adding resources, or extending the deadline) and present these to key stakeholders for a decision. This approach ensures informed decision-making and stakeholder buy-in.

Question 87

C) To improve future project performance (Correct Answer)

Explanation: The primary purpose of a lessons learned session is to identify successes and failures in the project, with the goal of improving performance on future projects. This process contributes to organizational learning and continuous improvement.

Question 88

C) Facilitate a meeting to find a compromise solution (Correct Answer)

Explanation: Facilitating a meeting to find a compromise solution is the best approach to resolving conflicting stakeholder requirements. This allows all parties to express their needs and work together to find a mutually acceptable solution.

Question 89

C) Completed software module (Correct Answer)

Explanation: A completed software module is an example of a project deliverable. Deliverables are tangible or intangible products or results that are produced to complete a project or part of a project.

Question 90

C) Meet with the team member to understand the root cause (Correct Answer)

Explanation: The first step should be to meet with the team member to understand the root cause of the missed deadlines. This allows the project manager to identify any underlying issues and work with the team member to find an appropriate solution.

Question 91

C) To break down the project work into manageable components (Correct Answer)

Explanation: The primary purpose of a Work Breakdown Structure (WBS) is to break down the project work into smaller, more manageable components. This helps in planning, estimating, and controlling project work.

Question 92

B) Implement a formal change control process (Correct Answer)

Explanation: Implementing a formal change control process is the best way to address scope creep. This ensures that all changes are properly evaluated, approved, and integrated into the project plan before implementation.

Question 93

C) Includes all possible project information in every communication (Correct Answer)

Explanation: An effective communication plan should not include all possible project information in every communication. Instead, it should tailor the information to the needs of different stakeholders and the purpose of each communication.

Question 94

B) Use asynchronous communication tools and set clear expectations (Correct Answer)

Explanation: For a team spread across different time zones, using asynchronous communication tools (like email, project management software, or shared documents) and setting clear expectations for response times and updates is the most effective approach. This allows team

members to collaborate without requiring everyone to be available at the same time.

Question 95

C) To align the team on project goals and expectations (Correct Answer)

Explanation: The primary purpose of a project kick-off meeting is to align the team on project goals and expectations. This sets the tone for the project, ensures everyone understands their role, and establishes a shared vision for project success.

Question 96

C) Conduct a root cause analysis and implement corrective actions (Correct Answer)

Explanation: When facing quality issues near project completion, the best approach is to conduct a root cause analysis to understand why the quality is not meeting standards, and then implement corrective actions. This addresses the underlying issues rather than just extending the timeline or accepting lower quality.

Question 97

C) Key resources will be available when needed (Correct Answer)

Explanation: An assumption in project management is a factor that is considered to be true, real, or certain without proof or demonstration. Assuming that key resources will be available when needed is an example of a project assumption.

Question 98

B) Lack of project authority (Correct Answer)

Explanation: In a matrix organization, project managers often face challenges related to lack of direct authority over team members, as team members typically report to functional managers. This can make it difficult to manage resources and priorities effectively.

Question 99

C) To clarify roles and responsibilities (Correct Answer)

Explanation: A RACI (Responsible, Accountable, Consulted, Informed) matrix is used to clarify roles and responsibilities in a project. It helps

ensure that all project activities have clear ownership and that stakeholders understand their involvement in different tasks.

Question 100

C) Provide cultural sensitivity training and promote open dialogue (Correct Answer)

Explanation: To address conflicts due to cultural differences, the project manager should provide cultural sensitivity training and promote open dialogue. This approach fosters understanding, respect, and effective communication among team members from diverse backgrounds.

Question 101

B) Direct the team to assess and evaluate the alternatives for the subsystem. (Correct Answer)

Explanation: The project manager should direct the team to assess and evaluate the alternatives for the subsystem before scheduling the work. The data to support the decision of the alternative to implement must be generated and evaluated before the implementation is planned. Swarming is an appropriate way to do this.

Question 102

D) Conduct job shadowing within the project team. (Correct Answer)

Explanation: If project team members lack the necessary management or technical skills, such skills can be developed as part of the project work. Scheduled training takes place as stated in the resource management plan. Unplanned training, such as job shadowing, occurs due to observation, conversation, or project performance appraisals conducted during the management of the project team. Job shadowing can quickly bring knowledge and discover inefficiencies in work performance.

Question 103

A) Use a RACI chart to facilitate team task accountability. (Correct Answer)

Explanation: A RACI (responsible, accountable, consult, and inform) chart shows the project resources assigned to each work package. It illustrates the connections between work packages, activities, and project team members.

Question 104

C) Assess the impact of this replacement and make further resource adjustments where necessary. (Correct Answer)

Explanation: The project manager should assess the impact of this replacement and make further resource adjustments where necessary to ensure the project timelines are not affected by this replacement. The team should be fully independent and empowered to make their own decisions on their membership.

Question 105

D) Speak to the team member, understand the problem, and ask the team member to work on corrective actions. (Correct Answer)

Explanation: Understanding and empathizing with a disengaged team member is very important for a project manager. The project manager should speak to the team member, understand the problem, and ask them to work on corrective actions to ensure engagement.

Question 106

A) Develop a new social contract to empower the team. (Correct Answer)

Explanation: The project manager should develop a social contract and empower the team to decide how they will work together. The key word here is to empower the team, which the project manager needs to do when "several newer team members have already left or been promoted to other organizational roles" because it is within the project manager's authority. If the team is not empowered, your project will have a high risk of failure.

Question 107

B) Organize a workshop with the trainer and project team and conduct several internal team review sessions. (Correct Answer)

Explanation: In order to meet the updated timeline milestone, the project manager should organize a workshop with the trainer and project team and then conduct several internal team review sessions. It will empower the team to problem solve together, rather than focusing on the capabilities of one individual.

Question 108

A) Refer to the RACI chart to validate the assigned roles and responsibilities. (Correct Answer)

Explanation: A RACI chart is a useful tool to validate assigned roles and documents and to ensure clear assignment of roles and responsibilities. The project manager should refer to the RACI chart to address the concern of the missing documents and determine who is responsible.

Question 109

D) Review the training requirements with the team member. (Correct Answer)

Explanation: It is essential to plan for specific tasks and ensure team members can carry them out effectively. The project manager should review the training requirements with the team member.

Question 110

A) Train team members in basic hybrid practices and ensure the team performs coordination meetings. (Correct Answer)

Explanation: For the hybrid transition to succeed, the project manager should ensure team members receive basic training in the hybrid methods used to strengthen commitment and improve the flow of work. It leads to sound planning and execution to deliver features that add value to the customer.

Question 111

A) Assess the team's capability and identify the required internal training to remove the bottlenecks. (Correct Answer)

Explanation: The project manager should first assess the team's capability and provide internal training to reduce the dependency on the external expert. When the team members can do the work, they will not need to wait for the expert, diminishing the bottleneck.

Question 112

D) Coach the product owner on how to prioritize product specifications. (Correct Answer)

Explanation: The project manager should coach the product owner on prioritizing product specifications. Project managers should act as a facilitator, becoming impartial bridge-builders and coaches rather than making decisions for which others should be responsible.

Question 113

C) Coach the team both as a whole and individually. (Correct Answer)

Explanation: The project manager should coach the team as a whole and individually because coaching helps the team's performance improve in a series of steps.

Question 114

A) Servant leadership (Correct Answer)

Explanation: It is an example of servant leadership because the project manager is offering to work with the governance board to resolve an issue for the software delivery team. The project manager has the software delivery team's interest in mind and is willing to work with the governance board to reduce the amount of paperwork.

Question 115

C) Conduct a session to update the existing social agreement on how the team will work collaboratively. (Correct Answer)

Explanation: When new team members join an existing team, a new team is created. The project manager should conduct a session to update the existing social agreement on how the new team will work collaboratively. Setting the ground rules of the new team is a key factor, and the project manager's role is to facilitate everybody's participation to reach an agreement.

Question 116

B) Rearrange the schedule so that some activities on the critical path can be done concurrently to reduce the project duration. (Correct Answer)

C) Adjust the working procedures to streamline and improve efficiency with the current resources. (Correct Answer)

Explanation: The health condition of the project is not good as per schedule and cost. Any method to be adopted in crashing the schedule must not increase the cost. The project manager should adjust the working procedures and rearrange the schedule to accelerate the project.

Question 117

C) Alignment with the customer's needs (Correct Answer)

Explanation: To achieve project outcomes, project teams must balance work supporting individual, sponsor, team, and customer goals. Across the options, the highest goal or top consideration should be to satisfy the customer or client benefiting in its business by enhancing product range or capability. Alignment to the customer needs would be the most appropriate top consideration when developing the metrics

Question 118

C) Ensure team retrospectives are done regularly. (Correct Answer)

Explanation: The project manager should ensure team retrospectives are done regularly to improve team performance. Retrospectives allow the team to reflect on their processes and identify areas for improvement, which is a key practice in agile methodologies.

Question 119

B) Review the team velocity records and observe the team and interactions between the team members. (Correct Answer)

Explanation: As the new project manager joins the existing team, they should observe to understand the dynamics and nature of the existing team. If there is dysfunction, all the more important to observe and then take action once there is a better understanding of the team.

Question 120

A) Give feedback to the project team regarding their good performance in the next meeting. (Correct Answer)

Explanation: The project manager should give performance feedback to the project team as often as possible so that good work can be enhanced and unacceptable work can be corrected. By providing feedback in the next meeting, the project manager will not delay or withhold feedback like the other answer choices suggest.

Question 121

D) The project team and the stakeholders (Correct Answer)

Explanation: The project manager should engage the project team and the stakeholders when developing a common vision strategy because the team members must carry out the tasks that impact the stakeholders. The project

manager must balance the project stakeholders' conflicting and competing goals to achieve consensus.

Question 122

C) Educate the stakeholders according to the agile approach being followed
(Correct Answer)

Explanation: The project manager should educate stakeholders on the agile approach as part of servant leader responsibilities.

Question 123

D) Speak with the team member to determine the reason for the changes
(Correct Answer)

Explanation: Understanding the reason for constant changes is the first step the project manager should take in addressing the concerns. Then, the project manager can determine the actions necessary to resolve the conflict.

Question 124

C) Compromise/reconcile (Correct Answer)

Explanation: The project manager wants to avoid unnecessary risks to the current project by changing the process three weeks from completion but agrees to implement the process improvement on future projects. The project manager used compromise/reconciliation to bring some degree of satisfaction to all parties and partially resolve the conflict.

Question 125

D) Develop protocols for resolving conflicts between team members
(Correct Answer)

Explanation: When a project team is made up of colocated and virtual team members, communication management is critical. The Project manager should first understand the reasons for the issues between the teams and then set up protocols for effective team communication and conflict resolution.

Question 126

C) Observe the team members' interactions and talk with them about their complaints before applying a conflict resolution technique (Correct Answer)

Explanation: The project manager must first analyze the conflict between the team member before implementing conflict resolution techniques.

Question 127

D) Evaluate the issue and apply conflict resolution techniques (Correct Answer)

Explanation: Conflict is inevitable in projects; the success of any project manager in managing a team depends on how well he manages the conflicts. The project manager has to evaluate the situation of the given team's matrix and charter to gain insight and use conflict resolution techniques accordingly.

Question 128

D) Ask the product owner to review the product backlog and its priorities (Correct Answer)

Explanation: The product owner is responsible for the vision that drives the project objectives. The project manager should ask the product owner to review the stakeholder feedback and product backlog to ensure the prioritized work is aligned.

Question 129

B) Why is this project being done? (Correct Answer)

Explanation: Answering why the project is being done would explain the purpose of the project. The other options are less of a priority for addressing the project's vision and purpose.

Question 130

A) Work with the legal and applicable departments to review the processes supporting the project delivery (Correct Answer)

Explanation: The project manager should work with the legal and applicable departments to review the processes supporting the project delivery. Servant leaders facilitate and remove organizational impediments and coach teams in agile.

Question 131

B) Confirm with the team member that the client visit can take place (Correct Answer)

Explanation: The project manager should confirm with the team member that the client visit can take place. This confirmation is important.

Question 132

A) Ensure team members attend daily standup meetings to discuss the impediments (Correct Answer)

Explanation: The project manager should ensure team members attend daily standup meetings to discuss the impediments. Project managers should build their servant leadership skills of facilitation, coaching, and impediment removal.

Question 133

C) Keep negotiating with the client and the project team to settle differences (Correct Answer)

Explanation: There is a conflict situation between the client and the project team. The favored technique for resolving conflict and setting differences is negotiation. The project manager should balance the team's concerns with the clients'.

Question 134

C) Schedule a project team meeting to understand the conflicts (Correct Answer)

Explanation: The project manager needs to understand the conflicts and should engage the team in identifying them and developing solutions.

Question 135

C) Develop and approve the project charter jointly with the product owner and the project sponsor (Correct Answer)

Explanation: Project partnering transforms contractual relationships into a cohesive, cooperative project team with a single set of goals and established procedures for resolving disputes in a timely and effective manner. To avoid conflict, the project manager should have developed and approved the project charter jointly with the product owner and project sponsor from the beginning.

Question 136

A) Help the team members collaborate and resolve their problems together (Correct Answer)

Explanation: The conflict between team members should be dealt with among themselves. The team members' opinions should be valued and made transparent in the process. The project manager should encourage them to collaborate to solve their issue and should intervene if the conflict cannot be resolved.

Question 137

C) Present data-driven, cost-benefit evidence of test automation to the test department manager (Correct Answer)

Explanation: Presenting data-driven, cost-benefit evidence of test automation to the test department manager is the most appropriate action in this scenario. It addresses the test department manager's concerns about downsizing by providing objective information about the benefits of automation. This approach can help alleviate fears and promote cooperation.

Question 138

B) List required skills for the project and organize the project team based on those skills (Correct Answer)

Explanation: To prevent future delays due to skill gaps, the project manager should proactively identify required skills and organize the team accordingly. This approach ensures that the team has the necessary expertise from the start, reducing the likelihood of delays caused by lack of knowledge in specific areas.

Question 139

B) Let the team decide on the appropriate approach, giving them authority to implement and validate their decision in talks with stakeholders (Correct Answer)

Explanation: As this is a technical issue, the project manager should empower the team to assess and select the best options to address the customer's request. This approach leverages the team's expertise and promotes ownership of the solution while ensuring stakeholder involvement.

Question 140

B) Meet with team member A to discuss where they can contribute, based on their strengths (Correct Answer)

Explanation: Meeting with team member A to discuss their strengths and potential contributions is the best response. As a servant leader, the project manager should help team members find roles where they can best contribute, addressing their concerns and potentially improving their performance and satisfaction.

Question 141

B) Identify required skills and organize the team based on the strength of those skills (Correct Answer)

Explanation: To prevent future delays due to skill gaps, the project manager should proactively identify required skills and organize the team accordingly. This approach ensures that the team has the necessary expertise from the start, reducing the likelihood of delays caused by lack of knowledge in specific areas.

Question 142

D) Plan for end users to test prototypes and incremental releases in their production environments (Correct Answer)

Explanation: To avoid usability issues, it's crucial to involve end users in testing prototypes and incremental releases in their actual work environments. This approach ensures that the product meets real-world requirements and identifies potential issues early in the development process.

Question 143

B) Schedule time to chat with the new resource to re-assess their skills and understand their strength level (Correct Answer)

Explanation: The project manager should directly assess the new resource's skills and strengths to determine if they meet the project's needs. This approach allows for a fair evaluation and helps identify any potential areas for improvement or reassignment.

Question 144

A) Face-to-face (Correct Answer)

Explanation: Face-to-face communication is usually the most effective way to build trust and resolve conflicts, especially when dealing with third-party contractors. This approach allows for better understanding of concerns and facilitates more productive problem-solving.

Question 145

B) Schedule a meeting to discuss and brainstorm the functionality with the project team and business representative (Correct Answer)

Explanation: As the functionality has not yet been developed, the project manager should facilitate a discussion between the team and the business representative to build common understanding and evaluate the impact of a possible change. This approach helps avoid rework and ensures alignment with business needs.

Question 146

C) Work with that stakeholder to understand their concerns and address these together with the team (Correct Answer)

Explanation: The project manager should work with the stakeholder to understand their concerns and address them collaboratively with the team. This approach promotes open communication, helps identify the root cause of the rejection, and allows for a more effective resolution.

Question 147

D) Update the product owner twice per week on product development (Correct Answer)

Explanation: Keeping the product owner regularly updated on product development allows for timely feedback and alignment with expectations. This approach helps prevent misunderstandings and ensures that any deviations from the original design are identified and addressed promptly.

Question 148

C) Ensure regular engagement with the product owner and run catch-up meetings if necessary (Correct Answer)

Explanation: Regular engagement with the product owner is critical when considering scope changes or any changes that may impact the scope. This approach helps prevent misunderstandings and ensures that the product

owner is aware of and approves any significant changes to the original design.

Question 149

B) Meet with the executive and product owner to agree on a work flow (Correct Answer)

Explanation: To address the issue of the executive bypassing the product owner, a working agreement between the executive and the product owner is needed. This approach helps establish clear communication channels and ensures that all stakeholders follow the proper workflow for requesting changes or new features.

Question 150

C) Group stories by unit; plan 10% of story points per niche unit at each sprint (Correct Answer)

Explanation: To meet the requirement of devoting 40% of effort to the four niche units, the team should group stories by unit and plan 10% of story points for each niche unit per sprint. This approach ensures a balanced distribution of effort across all niche units while maintaining the desired 40% allocation.

Question 151

C) Intervene, giving one uninterrupted minute to each person present to state their case (Correct Answer)

Explanation: In this tense situation, the project manager should intervene to ensure all viewpoints are expressed. Giving each person an uninterrupted minute to state their case allows for a fair and structured way to address the conflict, promoting open communication and understanding among team members.

Question 152

C) Coach the team to be more confident in their work and communicate properly with the stakeholders (Correct Answer)

Explanation: The project manager should coach the team to be more confident in their work and improve their communication with stakeholders. This approach addresses the root cause of the team's low

moods and helps them better handle feedback and interactions with stakeholders.

Question 153

C) Forming (Correct Answer)

Explanation: The team is in the Forming stage of development. During this phase, team members are getting to know each other, feeling excited about the project, and have not yet been given specific details. This is typical of the initial stage of team formation.

Question 154

A) Identify potential conflicts and arrange for a weekly joint meeting with the members of the three teams to monitor each other's work (Correct Answer)

Explanation: To address potential conflicts between the three interdependent teams, the project manager should proactively identify potential issues and arrange regular joint meetings. This approach promotes communication, collaboration, and early detection of potential problems.

Question 155

A) Face-to-face (Correct Answer)

Explanation: Face-to-face communication is usually the most effective way to address conflicts and build trust, especially when dealing with third-party contractors. This approach allows for better understanding of concerns and facilitates more productive problem-solving.

Question 156

D) Make a short comment to acknowledge the team member's concerns, continue with the meeting, and meet with the member in private to discuss their concerns (Correct Answer)

Explanation: The project manager should acknowledge the team member's concerns briefly, continue with the scheduled meeting, and then address the concerns privately. This approach maintains the meeting's focus while ensuring that the team member's concerns are addressed appropriately.

Question 157

D) Ensure that the product owner presents the team the rationale behind the refinement work flow (Correct Answer)

Explanation: To prevent conflicts and misunderstandings, the product owner should explain the rationale behind the refinement workflow to the team. This approach helps the team understand the importance of certain processes, such as legal approvals, and their impact on the project's success.

Question 158

B) Reduction in reassigned tasks (Correct Answer)

Explanation: A reduction in reassigned tasks indicates that the team possesses a good combination of T-shaped skills. T-shaped team members have both depth in their primary skill area and breadth across other areas, allowing them to collaborate more effectively and complete work without frequent task reassignments.

Question 159

A) Ask the team member to present his rationale and lessons learned (Correct Answer)

Explanation: To address the issue and learn from it, the project manager should ask the team member to present their rationale and lessons learned. This approach promotes accountability and helps the team understand the context of the error, potentially preventing similar issues in the future.

Question 160

D) Scrum master (Correct Answer)

Explanation: The Scrum master is responsible for ensuring that the team's working conditions, including workload, are appropriate and sustainable. In this situation, the Scrum master has not properly performed their duties by allowing the team to become exhausted from working excessive hours.

Question 161

D) Add items to the backlog before prioritization (Correct Answer)

Explanation: Adding items to the backlog before prioritization is a suitable task to delegate to the agile team. The product owner typically has sole authority to prioritize and plan the backlog according to business needs, but adding items can be delegated, with the product owner prioritizing at a later time.

Question 162

D) Project manager B – to negotiate reallocation or sharing of the three required resources (Correct Answer)

Explanation: The project manager should first work with Project manager B to negotiate the reallocation or sharing of the required resources. This approach respects the authority of Project manager B and allows for a professional discussion about resource allocation, considering the needs of both projects.

Question 163

C) Ensured that the customer was aware of the value of demos and the approval process for the deliverable (Correct Answer)

Explanation: To avoid customer dissatisfaction, the project manager should have ensured that the customer was aware of the value of demos and the approval process for deliverables. This approach promotes customer engagement throughout the development process and helps align expectations.

Question 164

C) Engage in negotiations for more resources (Correct Answer)

Explanation: Given the stakeholder's concern and the project manager's hesitation about the original plan, engaging in negotiations for more resources is an appropriate next step. This approach addresses the potential resource shortage and helps ensure that the project has adequate resources to meet its objectives.

Question 165

C) Act according to the agreed-upon commitments in the procurement management plan and the signed agreement/contract (Correct Answer)

Explanation: The project manager should respond to the contractor's request by following the agreed-upon commitments in the procurement management plan and the signed contract. This approach ensures consistency and adherence to established terms and conditions for payments.

Question 166

B) Evaluate the skills of the new resource to see how the resource can provide value to the project (Correct Answer)

Explanation: The project manager should focus on assessing the new resource's skills objectively rather than relying on rumors or hearsay. This approach allows for a fair evaluation of the resource's potential contributions to the project.

Question 167

C) Norming (Correct Answer)

Explanation: The team has moved past the initial conflict stage (storming) and is now developing processes and procedures for working together effectively, which is characteristic of the norming phase of team development.

Question 168

C) Work collaboratively with the team to design training and a checklist for task completion aligned with project goals (Correct Answer)

E) Set up mentoring sessions within the team so that the experienced resources can coach the junior resources and work collaboratively (Correct Answer)

Explanation: These approaches address the skill gap by involving the entire team in creating solutions and leveraging the expertise of experienced team members to improve overall performance.

Question 169

D) Investigate the problem to find the root cause (Correct Answer)

Explanation: Before taking any action, it's crucial to understand the underlying reasons for the communication issues and stakeholder behavior. This approach allows for a more informed and effective resolution.

Question 170

B) Collaborate/Problem Solve (Correct Answer)

Explanation: Scheduling a video conference call to address scheduling conflicts demonstrates a collaborative approach to problem-solving, involving all team members in finding a solution.

Question 171

A) Meet with the vendor to discuss the issue (Correct Answer)

Explanation: A face-to-face meeting is the most direct and effective way to address the conflict, allowing for immediate communication and resolution of the issue.

Question 172

A) Identify potential conflicts and then arrange for a weekly joint meeting with the members of the three teams to review each other's work (Correct Answer)

Explanation: This proactive approach helps prevent conflicts by ensuring regular communication and alignment between the interdependent teams.

Question 173

D) Ask the team to define new ground rules for work distribution (Correct Answer)

Explanation: Involving the team in creating solutions promotes self-organization and collaboration, addressing the issue while empowering the team to establish their own working norms.

Question 174

D) Require staff leaving the project to run a knowledge-sharing workshop (Correct Answer)

Explanation: This approach helps mitigate the loss of skills and knowledge when team members rotate out, while also developing the permanent team members' cross-functional capabilities.

Question 175

B) Talk with the new resource about their skills and then determine how they can contribute to the project (Correct Answer)

E) Solicit the team about integrating and coaching the new team member (Correct Answer)

Explanation: These actions focus on understanding the new resource's capabilities and involving the team in supporting their integration, promoting a collaborative and supportive team environment.

Question 176

B) Employ leadership and emotional intelligence tools and techniques to inspire the team to continue working (Correct Answer)

Explanation: This approach addresses the team's emotional response to the reassignment while maintaining focus on the project objectives. It demonstrates the project manager's ability to lead through challenging situations.

Question 177

C) Add cross-functional internal resources and explain their value to the team (Correct Answer)

Explanation: This solution addresses both the lack of subject matter expertise and the need for increased collaboration by introducing team members with diverse skills who can work across different areas of the project.

Question 178

D) Acknowledge the team's concern and analyze the impact to the project (Correct Answer)

Explanation: This response shows respect for the team's concerns while taking a pragmatic approach to assess the situation's impact on the project, allowing for informed decision-making.

Question 179

D) Request that the resource work remotely (Correct Answer)

Explanation: This solution leverages technology to overcome geographical barriers and visa delays, allowing the project to proceed with the required expertise without further delays.

Question 180

B) Ask current team members to provide training and support and hold a second kick-off meeting for new team members (Correct Answer)

Explanation: This approach addresses the knowledge gap by utilizing existing team members' expertise and ensures that new members receive the necessary information to contribute effectively to the project.

Question 181

D) Use a cause-and-effect diagram for root cause analysis (Correct Answer)

Explanation: This tool helps identify the underlying reasons for the quality requirement failures, allowing the project manager to address the root causes and prevent future occurrences.

Question 182

B) Statistical sampling (Correct Answer)

Explanation: The team is using a random selection of products to evaluate against the quality plan, which is a form of statistical sampling used to assess overall quality without inspecting every item.

Question 183

A) Meet with the senior project manager to identify established plans and processes. Then, ask for assistance in selecting the appropriate standards (Correct Answer)

Explanation: This approach ensures continuity with existing project practices and leverages the senior project manager's experience in developing an effective quality management plan.

Question 184

D) Obtain established quality processes and plans from the senior project manager. Then, ask them for guidance in selecting the appropriate standards (Correct Answer)

Explanation: This approach ensures alignment with existing project practices and leverages the senior project manager's expertise to develop an effective quality management plan.

Question 185

D) Use Test-Driven Development based on continuous user focus group input (Correct Answer)

Explanation: This method combines a quality-focused development approach with ongoing user feedback, directly addressing the company's goal of improving product quality and responding to customer concerns.

Question 186

A) Provide team training, so the team can do a better job of estimating story points (Correct Answer)

C) Use burndown and burnup charts to evaluate team performance and show story points completion (Correct Answer)

Explanation: Training helps improve estimation skills, while burndown and burnup charts provide visual feedback on team performance, both of which can help address productivity issues in an agile environment.

Question 187

C) Add the relevant acceptance criteria in the Definition of Ready before estimating (Correct Answer)

Explanation: Adding acceptance criteria to the Definition of Ready ensures that all aspects of the work are considered before estimation, leading to more accurate planning and execution.

Question 188

D) Identify and provide the most cost-effective agile training for team members (Correct Answer)

Explanation: This approach addresses the immediate need for agile skills while being mindful of project constraints, allowing the team to adapt quickly to the new methodology.

Question 189

D) Acknowledge the team member's concern immediately, continue with the scheduled agenda, then privately meet with the team member to understand the concerns expressed (Correct Answer)

Explanation: This response balances the need to address the concern while maintaining meeting efficiency, and allows for a more in-depth discussion in a private setting.

Question 190

B) Identify the reasons why there are issues with the feature, then address the issue (Correct Answer)

Explanation: Understanding the root cause of stakeholder dissatisfaction is crucial before attempting to resolve the issue, ensuring that the solution addresses the actual problem.

Question 191

B) Address the issue only after evaluating why these stakeholders are concerned (Correct Answer)

Explanation: This approach prioritizes understanding stakeholder concerns before taking action, allowing for a more informed and effective resolution strategy.

Question 192

C) Control chart (Correct Answer)

Explanation: Control charts are ideal for monitoring process performance over time and identifying whether a process is in control or if there are unusual variations that need to be addressed.

Question 193

B) Meet with the product owner and team to update the product backlog during the sprint (Correct Answer)

Explanation: This approach allows for quick adaptation to the new requirements by involving key stakeholders and updating the product backlog to reflect the necessary changes.

Question 194

A) Definition of Ready with dependency milestones (Correct Answer)

D) Definition of Done with exit criteria (Correct Answer)

Explanation: Combining these elements helps create a comprehensive network diagram that accounts for both the start and end conditions of tasks across both agile and predictive tracks.

Question 195

C) Add the change to the product backlog for prioritization (Correct Answer)

Explanation: In agile projects, changes are welcome but should be properly managed. Adding the suggested change to the product backlog allows it to be prioritized alongside other items, ensuring that the most valuable work is done first.

Question 196

D) Product Owner (Correct Answer)

Explanation: In Scrum, the Product Owner is responsible for managing and prioritizing the product backlog to maximize value.

Question 197

C) To improve the team's processes and practices (Correct Answer)

Explanation: The primary purpose of a sprint retrospective is for the team to reflect on their processes and identify ways to improve their effectiveness and efficiency.

Question 198

C) Detailed upfront planning (Correct Answer)

Explanation: Agile projects typically use adaptive planning rather than detailed upfront planning, which is more characteristic of traditional project management approaches.

Question 199

B) 2-4 weeks (Correct Answer)

Explanation: While sprint length can vary, the Scrum Guide recommends a sprint duration of one month or less, with 2-4 weeks being a common practice.

Question 200

C) Responding to change (Correct Answer)

Explanation: One of the key principles of the Agile Manifesto is "Responding to change over following a plan."

Question 201

B) To visualize remaining work (Correct Answer)

Explanation: A burndown chart is used to visualize the amount of work remaining in a sprint or project over time.

Question 202

B) The maximum number of items in progress at any given time (Correct Answer)

Explanation: In Kanban, WIP (Work In Progress) limits refer to the maximum number of items that can be in progress in any given stage of the workflow.

Question 203

D) Gantt Chart (Correct Answer)

Explanation: Gantt Charts are typically associated with traditional project management approaches, not Scrum. The typical Scrum artifacts are the Product Backlog, Sprint Backlog, and Increment.

Question 204

C) To facilitate the Scrum process (Correct Answer)

Explanation: The primary role of a Scrum Master is to facilitate the Scrum process and help the team and organization understand and implement Scrum theory, practices, and rules.

Question 205

C) To synchronize the team and identify impediments (Correct Answer)

Explanation: The daily stand-up (or Daily Scrum) is a brief meeting where team members synchronize their work and identify any impediments to progress.

Question 206

D) Quarterly Business Review (Correct Answer)

Explanation: The typical Scrum ceremonies are Sprint Planning, Daily Scrum, Sprint Review, and Sprint Retrospective. A Quarterly Business Review is not a standard Scrum event.

Question 207

B) To capture requirements from a user's perspective (Correct Answer)

Explanation: User stories are used to capture product requirements from the perspective of an end user, focusing on the value delivered to the user.

Question 208

B) The amount of work completed in a sprint (Correct Answer)

Explanation: In agile project management, velocity refers to the amount of work a team can complete in a single sprint, typically measured in story points.

Question 209

B) Eliminate waste (Correct Answer)

Explanation: Eliminating waste is one of the key principles of Lean software development, focusing on removing anything that doesn't add value to the customer.

Question 210

B) To define the high-level goals and direction of the product (Correct Answer)

Explanation: A product vision provides a high-level view of the product's goals and direction, guiding decision-making throughout the project.

Question 211

B) Scrum Master (Correct Answer)

Explanation: The Scrum Master is responsible for promoting and supporting Scrum by helping everyone understand Scrum theory, practices, rules, and values.

Question 212

B) To demonstrate completed work and gather feedback (Correct Answer)

Explanation: The primary purpose of a sprint review is to demonstrate the work completed during the sprint and gather feedback from stakeholders.

Question 213

D) Project Manager (Correct Answer)

Explanation: In Scrum, there is no role of Project Manager. The typical roles are Product Owner, Scrum Master, and Development Team members.

Question 214

C) To measure relative effort or complexity (Correct Answer)

Explanation: Story points are used to estimate the relative effort or complexity of user stories, rather than providing exact time estimates.

Question 215

B) Working software over comprehensive documentation (Correct Answer)

Explanation: This is one of the four values stated in the Agile Manifesto.

Question 216

C) To prioritize and store all desired work for the product (Correct Answer)

Explanation: The product backlog is an ordered list of everything that might be needed in the product, serving as the single source of requirements for any changes to be made.

Question 217

C) To reflect on and improve team processes (Correct Answer)

Explanation: The primary purpose of a retrospective is for the team to reflect on their processes and identify ways to improve their effectiveness and efficiency.

Question 218

D) Critical Path Method (Correct Answer)

Explanation: The Critical Path Method is typically associated with traditional project management, not agile. Planning Poker, T-Shirt Sizing, and Dot Voting are common agile estimation techniques.

Question 219

B) To set a specific objective for the sprint (Correct Answer)

Explanation: The sprint goal provides a specific objective that the team aims to achieve during the sprint, giving coherence and focus to the work.

Question 220

C) A system where work is pulled into the next stage when capacity allows (Correct Answer)

Explanation: In Kanban, a pull system means that work is pulled into the next stage of the process when there is capacity, rather than being pushed regardless of capacity.

Question 221

C) To establish a shared understanding of when work is complete (Correct Answer)

Explanation: The definition of "Done" creates a shared understanding of what it means for work to be complete, ensuring quality and consistency.

Question 222

D) Comprehensive documentation over working software (Correct Answer)

Explanation: This is the opposite of one of the Agile Manifesto values, which states "Working software over comprehensive documentation."

Question 223

C) To plan and visualize work for the current sprint (Correct Answer)

Explanation: The sprint backlog is a plan for delivering the sprint goal and realizing the sprint forecast. It makes visible all of the work that the Development Team identifies as necessary to meet the sprint goal.

Question 224

B) To represent a typical user of the product (Correct Answer)

Explanation: A user persona is a fictional representation of a typical user of the product, helping the team to understand and focus on user needs and preferences.

Question 225

D) Submit a change request to the change control board (CCB) (Correct Answer)

Explanation: The project manager should complete and submit a change request to the CCB. This is the correct process to follow when implementing new technology that wasn't originally planned, especially after the change management plan has been approved.

Question 226

B) Escalate the problem to the project steering committee (Correct Answer)

Explanation: The steering committee is an advisory body comprised of senior stakeholders and experts that provide guidance on many issues that could face companies and projects, such as budgets, new endeavors, company policy, marketing strategies, and project management concerns. The steering committee should resolve an authority issue.

Question 227

A) Guide the team to manage scope using standard agile methodology (Correct Answer)

Explanation: The best option is to guide the team to manage the scope using the standard agile methodology. This approach allows for flexibility in handling changing requirements while maintaining project control.

Question 228

B) Review the work performance information of both vendors against their contracts to find the preferred supplier (Correct Answer)

Explanation: To evaluate the situation, the project manager should review the work performance information of both vendors against their contracts to find the preferred supplier. This allows for a comprehensive comparison of vendor performance and pricing.

Question 229

B) Involve senior management to resolve the challenge (Correct Answer)

Explanation: The project manager should involve senior management because they have the power to resolve staffing-related challenges, especially when it comes to key stakeholders moving departments.

Question 230

D) Identify the cause of the morale issue (Correct Answer)

Explanation: The new project manager should first gather additional information to identify the root cause of the low morale issue before taking any action to address it.

Question 231

D) Register the delay in the issue log and develop an immediate action plan (Correct Answer)

Explanation: When faced with a delay that will impact a critical path and milestone, the project manager should first document the issue in the issue log and create an immediate action plan to address it.

Question 232

A) Discuss this delay at the next team standup meeting (Correct Answer)

Explanation: In an agile project, the team is empowered to discuss and agree on actions to address delays. The best first action is to discuss the delay at the next team standup meeting.

Question 233

B) Check the lessons learned database (Correct Answer)

Explanation: When facing a technical issue, the project manager should first check the lessons learned database to see if similar issues have been encountered and resolved in past projects.

Question 234

B) Schedule team meetings during core hours (Correct Answer)

Explanation: To ensure all team members can attend meetings and receive the same information, the project manager should schedule team meetings during core hours when most team members are likely to be present.

Question 235

A) The organization's resource strengths and skills versus the vendor's (Correct Answer)

Explanation: When deciding between hiring new resources or outsourcing, the project manager should focus on comparing the organization's current resource strengths and skills to those of the potential vendor.

Question 236

D) Hold orientation to ensure both parties share the same understanding of project goals and requirements (Correct Answer)

Explanation: Before the vendor begins work with the team, the project manager should hold an orientation to ensure all parties have the same understanding of project goals, requirements, and expectations.

Question 237

B) Ask each team to decide which agile methodology fits best for them and let them implement different methodologies based on their needs (Correct Answer)

Explanation: When transitioning to agile, it's best to allow each team to choose the agile methodology that best fits their specific needs and work processes.

Question 238

D) Agile takes time to implement, but it is more suitable to implement agile and then move to hybrid (Correct Answer)

Explanation: For a large organization transitioning from waterfall, it's generally better to implement agile first and then consider moving to a

hybrid approach once teams are comfortable with agile principles.

Question 239

D) Regularly update the project folder to ensure project artifacts are current (Correct Answer)

Explanation: To avoid situations where information is missing or outdated, the project manager should regularly update the project folder to ensure all project artifacts are current and easily accessible.

Question 240

B) Implement iterations early in the product development processes, and schedule predictive tasks to be performed just before the rollout phase (Correct Answer)

Explanation: To ensure a competitive advantage, the project manager should implement iterations early in the product development process to allow for customer feedback and adjustments, while scheduling predictive tasks for the rollout phase.

Question 241

D) Agile (Correct Answer)

Explanation: For an innovative project with unclear requirements and a need for continuous demonstration of progress, an agile approach is most suitable as it allows for frequent deliveries and regular feedback.

Question 242

D) Submit a change request to the change control board (CCB) (Correct Answer)

Explanation: When a project sponsor requests the implementation of new technology not originally planned, the project manager should submit a change request to the CCB for proper evaluation and approval.

Question 243

B) Review the work performance information of both vendors against their contracts to find the preferred supplier (Correct Answer)

Explanation: To evaluate the situation with two vendors, the project manager should review the work performance information of both vendors

against their contracts to determine the preferred supplier based on past performance and pricing.

Question 244

A) The organization's resource strengths and skills versus the vendor's (Correct Answer)

Explanation: When deciding between hiring new resources or outsourcing, the project manager should focus on comparing the organization's current resource strengths and skills to those of the potential vendor.

Question 245

D) Hold orientation to ensure both parties share the same understanding of project goals and requirements (Correct Answer)

Explanation: Before the vendor begins work with the team, the project manager should hold an orientation to ensure all parties have the same understanding of project goals, requirements, and expectations.

Question 246

B) Graduated time and materials

C) Fixed-price increments (Correct Answers)

Explanation: To share risk evenly between parties in a large, complex project, the project manager should consider using graduated time and materials and fixed-price increments. These techniques allow for flexibility while maintaining some cost control.

Question 247

C) Create a persona character (Correct Answer)

Explanation: To develop an archetype user representing the specific niche of university students, the project manager should create a persona character. This helps in understanding the target user's goals, behaviors, and needs.

Question 248

B) Aligned the project artifacts with the new estimation technique and provided them to the program manager (Correct Answer)

Explanation: To avoid discrepancies in reporting, the project manager should have aligned all project artifacts with the new estimation technique

and provided updated information to the program manager.

Question 249

C) Break down complex story points (Correct Answer)

Explanation: When transitioning to agile and facing challenges with changing customer requirements, breaking down complex story points into smaller, more manageable units is the best corrective action.

Question 250

A) Confirm the expected deliverables and rebaseline the project (Correct Answer)

Explanation: When discovering a missing key deliverable in an existing project, the project manager should first confirm the expected deliverables with stakeholders and then rebaseline the project to include the missing deliverable.

Question 251

C) Review the change management plan and request the change (Correct Answer)

Explanation: In this situation, the project manager should review the change management plan, which may include provisions for emergency CCB meetings, and request the change according to the established procedures.

Question 252

B) Collect the cosponsor's requirements and perform the integrated change control process (Correct Answer)

Explanation: When a cosponsor requests an additional feature, the project manager should collect the requirements and follow the integrated change control process to properly evaluate and implement the change.

Question 253

C) Work with the team members to understand and evaluate the challenge's impact on the overall project (Correct Answer)

Explanation: When team members report a challenge, the project manager should first work with them to understand and evaluate the impact on the overall project before taking any further action.

Question 254

D) Obtain details for the new items and submit them to the Change Control Board (Correct Answer)

Explanation: When a customer requests additional features not in the original requirements, the project manager should obtain details for the new items and submit them to the Change Control Board for proper evaluation and approval.

PMP PRACTICE TEST 3

Question 1

A project manager is planning the next release for the software development team. The team completed two releases to date, and the product backlog for the next release has been confirmed.

Which tools should the project manager use to plan the duration for the next release?

- A) Retrospective notes, product roadmap, and test cases
- B) Work breakdown structure (WBS), product roadmap, and resource calendar
- C) Burndown chart, user stories, and retrospective notes
- D) Business requirements document, product owner calendar, and user stories

Question 2

A project manager is assigned to take over an ongoing project. During the quality review, it is found that 40% of the deliverables have defects and require rework, with an expected worsening trend.

What should be the project manager's first step?

- A) Perform a root cause analysis
- B) Evaluate the cost of the rework
- C) Review the quality management plan
- D) Review the user stories

Question 3

A project manager works in a regulated industry, and the team works on a project where the requirements are prioritized in a backlog. The minimum viable product (MVP) for the launch has been defined. The project manager learns that the regulatory body for the project requires a prototype for inspection before that product can be launched. The prototype is not part of the MVP definition.

What should the project manager do next?

- A) Reschedule the product launch until the team can produce a prototype for inspection, as the regulatory body requires
- B) Speak with the product owner to prioritize the compliance-related activities high enough in the backlog to submit a prototype to the regulatory body
- C) Identify the missing requirements, prioritize the missing regulatory work directly into the backlog, and assign the work to the team
- D) Create a new MVP containing the prototype's scope and prioritize that scope with the team

Question 4

A project has a budgeted cost of \$120,000. According to the schedule, 15% of the project should have been completed after one month. After a month, only 12% of the project has been completed.

What is the scheduled performance index (SPI)?

- A) 0.6
- B) 0.9
- C) 1.25
- D) 0.8

Question 5

A project manager is responsible for leading a product release that has aggressive go-to-market timelines. A total of 600 story points is estimated with a velocity of 60 points per iteration. Up to 12 team members have been assigned to this project.

Which statement about this scenario is true?

- A) A velocity of 60 points per iteration represents the lower specification limit, and 12 team members represent the lower control limit
- B) A velocity of 60 points per iteration represents the lower specification limit, and 12 team members represent the upper specification limit
- C) A velocity of 60 points per iteration represents the lower control limit, and 12 team members represent the upper specification limit

D) A velocity of 60 points per iteration represents the lower control limit, and 12 team members represent the upper control limit

Question 6

A customer has rejected an interim project deliverable. What should the project manager do?

A) Document the rejection of the deliverable in the Lessons Learned log, and review it with the project delivery team

B) Review the reason for the rejection, and check the deliverable against its acceptance criteria

C) Analyze the customer requirements, and rework the deliverable to an acceptable quality

D) Create a deliverable improvement plan, and implement it for the remainder of the project

Question 7

While closing a project, the client finds some defects in the deliverable. What should the project manager do next?

A) Persuade the client to accept the output as is

B) Pay the penalty for the defective item

C) Review the output against the acceptance criteria

D) Extend the project until all deliverables are accepted

Question 8

A developer has completed the deliverable for a feature. The product owner is not sure how to assess the quality of the deliverable.

Considering that the project is using an agile approach, what kind of tool or technique should the product owner use?

A) Expert judgment

B) Demonstrations/reviews

C) Decision making

D) Checklists

Question 9

An overseas vendor is producing critical project equipment. A quality survey revealed noncompliance with some of the project specifications.

What should the project manager do next?

- A) Assign project personnel to oversee the vendor's facility to ensure compliance with the specifications
- B) Review the production contract to determine if the contract addendum includes the referenced specifications
- C) Schedule regular meetings with the vendor to control this situation personally
- D) Schedule a workshop with vendor representatives to provide an overview of the project specifications

Question 10

During sprint planning, an agile team and product owner identified that the team should be able to finish five user stories. However, during the sprint, the team worked on more than five stories and could not complete any.

What should the agile leader do?

- A) Update the release plan
- B) Review the definition of done (DoD) with the team
- C) Clarify priorities with the agile team
- D) Create smaller stories in the future

Question 11

In the most recent sprint review meeting, the client announced that they need to implement two of the five modules committed for the project in a few weeks.

What should the team do?

- A) Conduct a release plan meeting
- B) Use the nominal group technique
- C) Use prototypes
- D) Conduct brainstorming

Question 12

Due to budget constraints, an agile team is developing a product with no room for additional scope. The customer is requesting that a new independent feature be added to the solution in development.

What should be the project manager's next step?

- A) Reject the new feature
- B) Evaluate the new feature and collaborate with the customer
- C) Add the new feature to the product backlog
- D) Reprioritize the product backlog items

Question 13

Part of the scope has already been delivered on a project. Unclear requirements on some of the remaining scope may impact the scheduled completion. The sponsor still wants the project to meet the original deadline.

How should the project manager approach the issue?

- A) Acquire additional resources to complete all of the scopes on time
- B) Initiate a change request for project sponsor approval for a scope change
- C) Log the issue and escalate it to the steering committee for a decision
- D) Prioritize the most important features while clarifying the unclear requirements

Question 14

The customer accepted a new product, but after two weeks, the project manager received a complaint from the customer saying that the product's functionality was incomplete.

What should the project manager do first?

- A) Review the Validate Scope process
- B) Escalate the issue to the project sponsor
- C) Validate the scope with the customer
- D) Request an inspection of the product

Question 15

At the daily standup, a team member informs the team that a user story committed to in the sprint planning is no longer valid due to a recently announced policy change.

What should the project manager do?

- A) Organize a new sprint planning session and see if resources can be reallocated to other tasks
- B) Contact the stakeholder and inform them that the user stories committed for a sprint cannot be modified
- C) Remove the user story from the sprint and work with the team to complete the sprint sooner
- D) Move the user story to the product backlog and work with the team to replace it with a similar-sized user story

Question 16

A project manager has just taken over an ongoing project from another project manager. Reviewing the project management plan, the project manager realizes that the cost and schedule variances are largely negative. Several issues reported on the project have not been resolved, vendors have not been paid for work done, and mitigation of secondary risks is quickly depleting the budget.

Which two actions should have been done to avoid this situation?

- A) Identify high-level risks and responses in the project planning phase
- B) Ensure that the project governance controls were approved and implemented
- C) Add a contingency budget to the project charter
- D) Identify project handoff procedures
- E) Implement clear assumptions in the project charter

Question 17

A critical project is in progress and is expected to bring a good monetary return for the firm. The firm faces a cost overrun and needs liquidity to overcome the financial crisis. The ongoing project needs to be reviewed by senior management to determine whether it aligns with the organizational objectives.

Which tool should the project manager use to prepare a report for management?

- A) Cost-benefit analysis
- B) Trend analysis
- C) Document analysis
- D) Variance analysis

Question 18

A project is in the planning phase and requires tremendous time and effort for data collection and analysis. Due to time constraints, the project sponsor asked the project manager to skip a planned focus group discussion and brainstorming sessions to accelerate the process.

What should the project manager do next?

- A) Acknowledge the project sponsor's request and follow their advice since they are the expert
- B) Meet with the key stakeholders to evaluate and determine alternative solutions to make an informed project decision
- C) Report the issue to the project steering committee and seek support to manage the project sponsor's expectations
- D) Explain to the project sponsor that the planned activities cannot be skipped because it will jeopardize the project outcomes

Question 19

An events company is designing a new event for a client that holds biannual conferences. After reviewing the last event that occurred six months ago, the project is being managed by a new project manager who is concerned about issues that may reoccur.

What type of session should the project manager facilitate?

- A) Backlog grooming
- B) Retrospective
- C) Standup
- D) Release planning

Question 20

A new project manager takes over a construction project. Upon reviewing the project management plan, the project manager realizes that the health and safety requirements have not been adequately addressed. The project manager has serious concerns and wants to address this inadequacy.

Why is this situation concerning?

- A) The project manager understands that meeting the established performance metrics is crucial
- B) The project manager realizes that injury or loss incidents could delay the project outcome
- C) The project manager should conform to their employer's organizational process assets (OPAs)
- D) The project manager must comply with the regulatory requirements of the project location

Question 21

A new solution is being deployed in several countries. Country A asked for a change in the solution to comply with its customer market. The project manager for the deployment in country A accepted the change. When the project manager for the deployment in country B received the new version of the solution, the tests performed failed because this version was inconsistent with country B's regulations.

What should have been done to avoid this situation?

- A) Analyze all change requests raised during each country's deployment at a global level prior to implementation
- B) Prevent the changes from being authorized
- C) Ensure that any country that requested a change pays for any required changes
- D) Ensure that all countries align their requirements with country A

Question 22

A company that has traditionally used predictive approaches has been experimenting with using agile in portions of a project. Because the company has been pleased with the results, the project sponsor now requests that the entire project be converted to agile.

What should the project manager do?

- A) Submit a change request to the change control board (CCB)
- B) Convert the project deliverables to user stories and inform the team
- C) Consult the product owner as they may have reasons to continue using a predictive approach
- D) Propose that the approach change to agile take effect for new projects

Question 23

A project manager works in an agile team that has worked together for almost one year. A customer reaches out to the project manager requesting additional features. The additional features might be a priority and do not require significant additional resources but would require immediate changes to the current iteration.

How should the project manager respond?

- A) Decline the customer's request by explaining that adding new features is difficult at this stage
- B) Plan the request from the customer for the start of the next iteration
- C) Prioritize the new features with the team and work on the immediate changes required
- D) Remind the customer that no changes are allowed per the contract

Question 24

One day before starting a task, the technical lead proposed a new implementation approach to reduce the schedule by one week. However, if the approach does not work, the project will be delayed by three days.

What should the project manager do next?

- A) Request a change order to reduce the schedule by one week
- B) Inform the technical lead that the proposal will not work
- C) Communicate the possible 3-day project delay to the sponsor
- D) Refer to the network diagram to determine the float for this task

Question 25

A project manager is planning the next release for the software development team. The team completed two releases to date, and the product backlog for the next release has been confirmed.

Which tools should the project manager use to plan the duration for the next release?

- A) Retrospective notes, product roadmap, and test cases
- B) Work breakdown structure (WBS), product roadmap, and resource calendar
- C) Burndown chart, user stories, and retrospective notes
- D) Business requirements document, product owner calendar, and user stories

Question 26

A project manager is assigned to take over an ongoing project. During the quality review, it is found that 40% of the deliverables have defects and require rework, with an expected worsening trend.

What should be the project manager's first step?

- A) Perform a root cause analysis
- B) Evaluate the cost of the rework
- C) Review the quality management plan
- D) Review the user stories

Question 27

A gas pipeline construction project was planned for completion in 36 months. After 24 months, the local government authorities suspended the project, citing a breach of the local government's social impact procedures. Consequently, a meeting was arranged with the local government authorities, and construction resumed, resulting in a schedule slippage of 2 months.

What should the project manager have done to avoid this?

- A) Kept the local government authority informed about the project
- B) Considered all relevant stakeholders in the stakeholder management plan

C) Engaged all relevant stakeholders to clarify their requirements and updated the project schedule accordingly

D) Followed the local government's social impact procedures

Question 28

A construction project has progressed for about 18 months, and the schedule performance index (SPI) is 0.68. The project manager intends to complete the project as planned without additional cost.

What should the project manager do to complete the project on time?

A) Reduce the project scope

B) Fast-track the schedule

C) Reduce the project quality

D) Crash the schedule

Question 29

A project manager is assigned to a new project with a team that the project manager knows well and has worked with some projects. The team's average velocity is eight points per sprint. Another team has some time between projects and assists the team with sizing stories. The business wants to confirm a delivery date as soon as possible.

Which two actions should the project manager take?

A) Set up a meeting between both project teams to understand how their estimation of story sizes works

B) Discuss the business request with the team and determine a solution to plan for a five-sprint schedule

C) Explain to the team that the sizing was already done and that they must deliver the project in 10 sprints

D) Inform the business that the team doing the work needs to estimate the feature sizes

E) Explain to the business that the team will need ten sprints to deliver the features

Question 30

A project's Work Breakdown Structure (WBS) has been completely defined based on past project documentation and lessons learned. The team is now preparing the cost estimates. For contingency, the team increased the estimated cost of each activity by the same percentage. The total cost exceeded the allocated budget before adding the management reserve.

What should the project manager do?

- A) Allocate a portion of the contingency reserve to the management reserve
- B) Reduce the percentage increase to reduce the total cost of the project
- C) Recalculate the contingency reserve based on only identified risks
- D) Request additional budget for the project

Question 31

A project manager is leading a new implementation project with a global project team. As team members are in different geographical locations and time zones, the project manager has to decide on the most effective team engagement strategy.

What is the first action the project manager should take?

- A) Ask all team members to utilize an online task board.
- B) Develop a communications management plan.
- C) Set up daily conference calls to track work.
- D) Ask team members to align their work schedules.

Question 32

During project implementation, the project purpose is questioned by a stakeholder who wants to pause the project to address a new process that may affect the final deliverable.

What is one of the first things the project manager should do?

- A) Defer any changes to a future project to meet the current project's deliverables.
- B) Confer with the project sponsor to determine the next steps.
- C) Revisit the acceptance criteria with the stakeholder to ensure an appropriate quality level.

D) Use a power/interest grid to determine the stakeholder's ability to influence the planning or execution of a project or the project's outcomes.

Question 33

A project manager is assigned to an ongoing project and determines that the quality has been consistent. There is a considerable budget for quality assurance. Other areas of the project could benefit from these funds.

What should the project manager do?

- A) Keep the budget intact for now and continue monitoring.
- B) Implement a budget reduction strategy to reallocate the funds elsewhere.
- C) Introduce sampling as a cost-effective and time-efficient way to ensure quality.
- D) Perform a full inspection since there is no margin for error.

Question 34

During the execution phase of a project, an issue has been identified as a risk to the project result.

What should the project manager do next?

- A) Update the project sponsors about the identified risks.
- B) Update the risk register based on the identified risks.
- C) Perform a qualitative risk analysis for the identified risks.
- D) Plan for an additional budget to cover the identified risks.

Question 35

A risk was identified at the beginning of a project, and a response plan was established. Due to unforeseen circumstances, the situation is much different from the anticipated risk, resulting in an even higher level of risk. The project manager has an idea to address the new risk efficiently, but the response differs from the original risk mitigation plan.

What should the project manager do?

- A) Implement only those responses that are compatible with the risk management plan.
- B) Implement a contingency response and inform the stakeholders afterward.

C) Update the risk management plan and implement the new response to address the risk.

D) Wait until the next progress meeting to get management approval for the new response.

Question 36

An external stakeholder has the potential to have a major impact on a project. What approach should the project manager take with this stakeholder?

A) Communicate with the stakeholder according to the stakeholder engagement and communications management plans.

B) Add the stakeholder to the risk register and quantify the level of impact that the stakeholder could have.

C) Request feedback from the stakeholder so that the project meets the stakeholder's expectations and can be delivered as planned.

D) Inform the stakeholders of the key project benefits and update them on the project's milestone achievements.

Question 37

After emailing a recent project status report, the project manager learns that some recipients are no longer involved. The email distribution list was based on the communications management plan.

Which action should the project manager take to verify the distribution list for future status reports?

A) Review and update the stakeholder engagement plan.

B) Review and update the resource management plan.

C) Review and update the communications management plan.

D) Review and update the project management plan.

Question 38

An experienced project manager mentors a new project manager assigned to their first project. As the new project manager becomes familiar with the project scope and the corresponding list of stakeholders, they are overwhelmed by the number of stakeholders.

What should the experienced project manager tell the new manager to do next?

- A) Prioritize stakeholders based on the stakeholder register.
- B) Perform a stakeholder analysis to determine relative importance.
- C) Categorize key stakeholders using a workbook register.
- D) Update the communications management plan with stakeholder preferences.

Question 39

During a kick-off meeting with the project sponsor and various project members, it became clear that some participants did not need to be present. In addition, one required expert was unaware of the meeting and was not present.

What should the project manager have done to prevent this from happening?

- A) Developed the project charter, including the stakeholders' roles and responsibilities.
- B) Managed stakeholder engagement by involving the stakeholders in the appropriate phases of the project.
- C) Established a fixed communication platform to provide updates on the project to all stakeholders.
- D) Created a responsibility matrix to notify stakeholders of the meetings they must attend.

Question 40

During the planning phase of a project, the project manager is having trouble identifying stakeholders. Without input from the correct stakeholders, getting user feedback will be difficult.

What should the project manager do?

- A) Inform the project sponsors.
- B) Refer to the Project Charter to identify stakeholders.
- C) Review the project scope document.
- D) Review the stakeholder engagement plan.

Question 41

During project execution, a project manager is informed that critical resources will soon be removed.

What should the project manager do?

- A) Schedule a meeting to keep the stakeholders informed.
- B) Update the risk register with this risk to project resources.
- C) Request resource-leveling.
- D) Inform the stakeholders at the next scheduled review meeting.

Question 42

Two project managers are working on resourcing their projects. Both project managers identified the same subject matter expert (SME) as critical to their project. Project A uses a predictive approach, and Project B uses an agile approach.

To which project should the SME be allocated?

- A) The SME should be assigned to the project with the highest score in the program to improve the likelihood of success.
- B) The SME should be assigned to project A because project planning was based on the assumption that the SME would be available.
- C) The SME should be assigned to the project with the less experienced project manager to improve the likelihood of success.
- D) The SME should be assigned to project B because success in an agile project is determined by technical excellence.

Question 43

A project manager has created the stakeholder list and is deciding how to distribute information effectively to the customer.

What should the project manager do next?

- A) Perform a stakeholder analysis and prepare a communications management plan.
- B) Send updates to all stakeholders, including the customer.
- C) Meet with all the stakeholders face-to-face weekly.

D) Review historical data sent to other customers and follow the same practices.

Question 44

In the planning stage of an upgrade project, a project manager benchmarked other recent projects that use the same technology. The project manager discovered that longer-than-planned outages occurred mostly due to frequent maintenance activities.

What will be the project manager's next step?

A) Benchmark projects using other technologies to establish a more objective baseline.

B) Create a risk item in the risk register and incorporate the thresholds according to the benchmarks.

C) Compare other similar technologies and recommend the implementation of another technology.

D) Discuss the probable downtime with the sponsor and obtain approval for outages.

Question 45

While working on a proposal, a new project manager finds that the request for proposal (RFP) references government regulations. The project manager understands that a few specific regulatory compliance for the project are not currently available. Senior management advises the project manager not to worry about regulatory compliance, as they will be ready when that stage of the project is reached. Management directs the project manager to continue working on the proposal.

What should the project manager do?

A) Explain the consequences of non-compliance to senior management.

B) Verify the requirements for government regulations and establish a strategy for compliance.

C) Document the interactions with senior management as assumptions in the risk register.

D) Continue working on and updating the proposal as more compliance guidelines are understood.

Question 46

A project manager calls a meeting to identify risks for a complicated project. Several functional managers are invited to this meeting, along with the project team.

Why has the project manager invited the functional managers?

- A) Functional Managers have specialized expertise and can help identify and address high-risk issues.
- B) The project manager can leverage functional team resources to follow up on the identified risks.
- C) Identifying risks in a meeting with functional managers makes getting better project resources easier.
- D) Risks will be easier to accept if the functional managers who attended the meeting work together.

Question 47

During a daily meeting, a team member raises a concern about the timeframe planned for the deliverable prototype due to the complexity of the requirements.

What two actions should the project manager take to keep the project within the timeframe?

- A) Analyze the impact of handling the prototype with a predictive approach.
- B) Modify the timeframe to add an iteration cycle.
- C) Utilize an agile approach by reviewing the backlog priorities with the stakeholders.
- D) Document the impact of an extended timeline in the issue log.
- E) Review the risk with the stakeholders and explore simplifying the requirements.

Question 48

A project manager has just received news that a new regulation has been adopted, and the expectation is that the project will be delivered compliant with this new regulation. It was previously documented as a low probability and moderate impact risk item.

What should the project manager do to address the issue?

- A) Update the issue log and apply corrective action.
- B) Revisit the risk register and update the rating and response.
- C) Initiate a change request for the updated regulation.
- D) Revise the project management plan.

Question 49

A project manager has been hired to lead a multinational enterprise program with a geographically distributed team. There is a difference of opinion among team members about status reporting.

How should the project manager resolve the issue?

- A) Escalate the issue to the project sponsor.
- B) Ask the team members to resolve the issue internally.
- C) Create a new template for status reporting.
- D) Adhere to the communications management plan.

Question 50

An agile team has members in several countries. Daily meetings are conducted in a common language over a conference call, and the project manager takes notes to track work progress. Differences in pronunciation and vocabulary make it extremely difficult for members to understand each other.

What should the project manager do to improve project efficiency?

- A) Use an electronic Kanban board to give a visual summary of the work progress for each member.
- B) Ask for a change in the project's budget to provide access to a real-time translation service so members can listen to the meeting in their language.
- C) Use the call to summarize the work status as reported by members verbally.
- D) Ask team members to report daily on the work completed, work to do, and blockers, which will be sent to the team's email distribution list.

Question 51

During a project, the team has had to address unexpected issues that may impact the schedule and budget, many of which require resolution before others can be addressed. The communications plan requires only weekly written reports to the client and stakeholders.

How should the project manager communicate the impact of these issues?

- A) Maintain weekly client reports as per the communications management plan.
- B) Increase client and stakeholder communications as necessary.
- C) Update the project issue log to ensure the communication issues are captured.
- D) Revise the communications management plan for approval prior to performing any work.

Question 52

A project manager asks one of their team members to prepare a monthly report in a format supplied by the CEO. The day before the meeting, the project manager reviews the report, which is not formatted as requested.

What should the project manager have done to avoid this situation?

- A) Requested more detailed requirements about the format from the CEO.
- B) Asked for the report from the team member earlier to ensure it was in the requested format.
- C) Employed the interactive communications model to ensure the team member understood requirements.
- D) Modified the communications management plan to include the new report.

Question 53

A 5-year highway construction project is in its third year of execution. The project manager received a complaint from an activist group in the neighborhood.

What should the project manager have done to avoid this issue?

- A) Identify the neighborhood representatives in the communications management plan.

- B) Identify the risks associated with the highway construction project.
- C) Request the formal notification complaint from the activist group
- D) Ask the project communications team to address the complaint.

Question 54

A project manager is beginning a new financial software project. The regulations for compliance are clear, but the requirements are not. The company is very competitive, so the customer needs results as soon as possible.

Which project life cycle should the project manager choose for this project?

- A) Dynamic
- B) Iterative
- C) Incremental
- D) Predictive

Question 55

A project manager needs to complete reporting for sprint four. The product owner is worried about the minimum viable product (MVP) delivery.

What calculation should the project manager include in the report to satisfy the product owner's concern?

- A) Burndown Rate
- B) Qualitative Risk Analysis
- C) Schedule Cost Index (SCI)
- D) Scheduled Performance Index (SPI)

Question 56

A project manager is assigned to a new project. The requirements are still evolving, but there is a need to deliver business value quickly.

What approach should the project manager take in this situation?

- A) Develop mitigation strategies to address the risks of evolving requirements.
- B) Ensure scope changes are documented in the requirements traceability matrix.

C) Use a product backlog and complete the highest priority requirements first.

D) Develop a feature burndown chart and show progress on requirements.

Question 57

A project manager must obtain approval for requirements before proceeding to the delivery stage. The project manager realizes that the initial estimates were unrealistic and that the project will take much longer to complete.

What should the project manager do to mitigate the problem?

A) Divide the project team into separate units, each member working on a different component.

B) Survey the project team to determine which members can work overtime to meet the deadline.

C) Break down and re-prioritize the project deliverables to allow delivery in incremental releases.

D) Update the schedule baseline so that it is based on realistic estimates.

Question 58

The tables show the requirements for an agile project with the anticipated return on investment (ROI), identified project risks, and the analysis details.

What should be the priority order in the product backlog?

A) Requirement 3, Risk 3, Requirement 1, Requirement 2, Risk 2

B) Risk 3, Risk 1, Risk 2, Requirement 3, Requirement 1, Requirement 2

C) Requirement 3, Requirement 1, Risk 3, Requirement 2, Risk 1, Risk 2

D) Requirement 3, Requirement 1, Requirement 2

Question 59

As part of the project sprint review, stakeholders appear uninformed and are unable to provide their agreement to move the project forward.

What should the project manager do first to ensure stakeholders can approve the project deliverables?

A) Include the stakeholders in daily standup meetings.

B) Perform a stakeholder analysis.

C) Colocate the team.

D) Review the communications management plan.

Question 60

A project manager is leading a complex software development project. The project team cannot agree on the process to use when solving a problem. What approach should the project manager take to help bring the team to a consensus?

A) Exert expert authority and define the path forward for the team

B) Facilitate a meeting and encourage team members to develop potential solutions

C) Assign a new team leader with experience in solving similar software development problems

D) Update the responsible, accountable, consult, and inform (RACI) matrix and assign the work to a different team

Question 61

A project manager is beginning a new project and forming the project team. The project manager has not previously worked with anyone from this team, and most of the team members do not know each other. Some of the team members are located in different countries. Which two actions should the project manager take to help the team work more closely together?

A) Identify experienced team members to mentor the less experienced team members

B) Identify the cultural differences and potential conflict areas to mitigate these going forward

C) Select team members who have previously worked together to be allocated to the project

D) Allocate a budget for the team members to colocate for the project's duration temporarily

E) Arrange virtual team-building sessions that allow team members to get to know each other

Question 62

A project manager is working on a global project with team members from several countries. The project manager plans to hold virtual meetings and on-site visits monthly to manage communications. What should the project manager do next while working with this team?

- A) Request the budget for weekly in-person meetings with the entire team to allow for direct contact among team members
- B) Ask each site's IT manager to manage the virtual meeting's technical components
- C) Request the team members' résumés and become familiar with the teams' experiences
- D) Propose and establish a team charter with the rules and principles to be followed

Question 63

A project manager works in a matrix organization. Following a reorganization, project resources are reassigned to another project. What should the project manager do?

- A) Review the communications management plan
- B) Review resource needs with the functional manager
- C) Review the resource management plan
- D) Refuse to release team members

Question 64

The project manager does not have a 100% dedicated team for an agile project. How should the project manager ensure good velocity, cycle duration, and on-time iteration completion? Choose two:

- A) Request the product owner and stakeholders to provide cross-functional team members
- B) Revisit the resource log to ensure the most skilled resources are on the project
- C) Get buy-in from the product owner and stakeholders for obtaining full-time team members
- D) Deploy additional team members, irrespective of the story points or iterations

E) Use multitasking so team members can splice their time

Question 65

During a daily standup meeting, a team member raises a critical issue that could potentially lead to the project being canceled. The team started discussing how to address the issue. How should the project manager handle this situation?

- A) Recommend extending the next daily standup to resolve this issue
- B) Add the issue to the parking lot and schedule another meeting to address the issue
- C) Ask the product owner to create a new user story
- D) Immediately address the issue with the team during the meeting

Question 66

During the execution of repair work, the root cause of the damage was discovered to be failures that occurred during the construction phase. The same contractor who performed the construction work is performing the repairs. Because of this, the CEO wants to negotiate with the contractor for a reduced price. What should the project manager do?

- A) Proceed with the contractor and subtract the amount paid for supervising the previous work
- B) Negotiate the repair work with the contractor based on a shared-risk-reward relationship
- C) Negotiate with the contractor to cancel the repair work and pay compensation for the previous work
- D) Proceed with the contractor without mentioning the issue since the previous work is closed

Question 67

During a product demonstration, a stakeholder suggests the product does not meet expectations. What artifact should the project manager use to assess the stakeholder's suggestion?

- A) Definition of ready (DoR)
- B) Definition of done (DoD)

C) Minimum viable product (MVP) description

D) Acceptance criteria on the user story

Question 68

An organizational transformation project has two workstreams running in parallel between corporate headquarters and an overseas office. Before kick-off, the project manager is scheduled to meet the overseas office leader. What should be the focus of the meeting?

A) Agree on the choice of procurement strategies to be used by the overseas office

B) Help the overseas office leader communicate with corporate staff about the project

C) Inform the overseas office leader of the business' strategic value, the key deliverables, and their expected involvement

D) Define and assign a subject matter expert (SME) for the project to represent the overseas office

Question 69

A project is in execution. The project manager was just reassigned to another strategic project, and the project was handed off to a new project manager. The project is currently facing issues with the quality and scheduling of some deliverables. What should the new project manager review first?

A) Work breakdown structure (WBS)

B) Stakeholder register

C) Risk register

D) Quality metrics

Question 70

Although a project performs within its time, scope, and budget constraints, the project manager learns that the project sponsor is unhappy with its progress. What should the project manager have done to avoid this situation?

A) Developed a communications management plan

- B) Written a project charter
- C) Reviewed and confirmed the stakeholder analysis
- D) Obtained approval on project requirements

Question 71

While working on a long project with many changes, a team member informs a project manager that some users are uncomfortable with certain product functionalities released in the previous iteration. Which action should the project manager take?

- A) Update the change log and issue log
- B) Ensure that the team assignments are clear
- C) Obtain stakeholder feedback and team insights
- D) Communicate the changes to the team and external stakeholders

Question 72

As agreed at the start of a predictive project, all outgoing information should be shared beforehand with the project manager. During the project, one of the team leaders communicated directly with the sponsor, bypassing the project manager. As a result, unfiltered information was conveyed to the sponsor, and important information from the team was not shared with the project manager. What should the project manager do next?

- A) Remind the team leader to always inform the project manager of any issues
- B) Talk to the team leader to find out if they have any personal issues with the project manager
- C) Talk to the sponsor to find out what the team leader has shared with the sponsor
- D) Modify the team's agreements to obtain project manager approval prior to sending out any communication

Question 73

During the execution of a project in a remote area, team members complain about the way one team member behaves after work. What should the project manager do to solve this problem?

- A) Plan a team-building session to discuss the problem
- B) Call a meeting with the team to discuss the problem
- C) Review the stakeholder's expectations and discuss this with the team
- D) Review the team norms and discuss this with the team

Question 74

A company has been using predictive methods for a long time and is trying to implement a few iterative initiatives within its project framework. A project manager has been appointed to lead the first project in this hybrid environment. How should the project manager build awareness of the hybrid approach within the organization?

- A) Build the project schedule with iterative sessions and communicate this to stakeholders
- B) Recommend iterative methodology training for senior managers
- C) Invite key stakeholders to the daily stand-ups and project review meetings
- D) Meet with the project team in order to define roles and responsibilities

Question 75

The project manager of an agile project noticed that many stakeholders are not familiar with the iterative approach and are either tentatively attending reviews or skipping them altogether. Which action should the project manager take?

- A) Review and update the communications management plan
- B) Build a RACI matrix and develop a training plan for stakeholders
- C) Identify gaps and mentor stakeholders on the iterative approach
- D) Record the iteration review and share it with stakeholders

Question 76

During a standup meeting, some team members strongly disagreed about distributing tasks. They feel tired and frustrated because task distribution has been a frequent complaint throughout the project. What should the project manager do?

- A) Discuss with other project managers if they had to address similar complaints in their projects
- B) Review the project management plan to determine how to manage this situation
- C) Interview these members to identify, assess, and manage their feelings about the situation
- D) Negotiate with the team to find a new way to distribute the work of each iteration scope

Question 77

A senior team member was very influential and crucial to past projects. In this new project, the senior member no longer plays a crucial role and is demotivated. What should the project manager do to address this situation?

- A) Arrange a one-on-one meeting with the team member
- B) Arrange a team meeting to discuss ways of increasing motivation
- C) Provide incentives to increase motivation
- D) Ask the functional manager to speak with the team member

Question 78

A project manager does not attend the daily stand-up meetings frequently. After attending one particular meeting, the project manager noticed that the meeting was not productive. What should the project manager do to improve the situation?

- A) Delegate the responsibility to the product owner to facilitate future daily review meetings
- B) Start attending daily meetings to promote a better collaboration effort with the team
- C) Ask the team to send meeting minutes to the project manager after each daily meeting
- D) Analyze the dynamics of these meetings, remove impediments, and provide feedback

Question 79

A project manager is addressing an impediment to a lengthy organizational process. The project is planned for six weeks but can be finalized within three weeks. What should the project manager do?

- A) Consider making work visible using Kanban
- B) Encourage the team to analyze the effect of the barrier
- C) Meet with the project sponsor to remove the setback
- D) Assign a team member to solve the problem

Question 80

During the testing phase of a technical project, the project manager discovers some issues with the final product and subsequently learns that during the sales process, the marketing team did not include important product features in the contract's scope to minimize costs for the client. What should the project manager do to resolve the issue?

- A) Escalate the issue to the sponsor to decide to solve the problem
- B) Continue with the project and register the issue in the issue log
- C) Review the lessons learned to find a solution for this issue
- D) Define a negotiation strategy for the client to deliver the product with the important features

Question 81

A project manager is working on a deployment project to replace some equipment that will soon become obsolete. A review of the schedule and cost has revealed that a 5-month delay is likely. How should the project manager address risks from the delay?

- A) Acknowledge these constraints and take them into account when planning
- B) Ask to order new equipment immediately so there will be no support issue
- C) Request to negotiate with the vendors for a longer support period
- D) Analyze the business impact in order to reprioritize the deliverables

Question 82

An email from a project manager to a team member is accidentally distributed to the entire global project team. It contains harsh feedback on a recent quality incident, which could have been avoided by closer attention to detail. What should the project manager do next?

- A) Create a special follow-up apology email and send it to the entire team
- B) Await responses and feedback from the team about the email before responding
- C) Send a special follow-up apology email to the intended recipient
- D) Ask the team to attend a virtual meeting and discuss the email as a group

Question 83

An agile project is in the first of six iterations. The team is located globally, so the meetings are in a virtual environment. After the fifth daily meeting, the project manager realizes that not all members actively participate. What should the project manager do?

- A) Ask each team member individually to participate in future meetings
- B) Engage and guide the team to encourage all members to participate
- C) Allow the team to find their way to participate fully
- D) Ask the team members why participation is lacking

Question 84

During the weekly team meeting, the project manager reviewed task progress and found that a senior team member did not follow the plan. They performed tasks by personal preference without communicating with the project manager. The senior team member is an expert and a critical resource for the project. How should the project manager address this?

- A) Discuss this with the functional manager, then update the resource management plan if necessary
- B) Discuss this with the resource personally, then update the team charter if necessary
- C) Discuss this with the resource personally, then update the resource management plan if necessary
- D) Discuss this with the functional manager, then update the team charter if necessary

Question 85

Which one of the following is a best practice to ensure that virtual team meetings are effective?

- A) Having the meetings recorded for participants who could not attend
- B) Assigning a timekeeper and a note taker alternating for each meeting
- C) Work with the virtual team members to determine communications most appropriate for them, given their location and participation in the project
- D) Prioritizing the agenda with items that require more discussion

Question 86

A virtual team is midway through a sprint of a complex task and is ahead of schedule. During the daily standup, which often ends early, a new team member interrupts and asks everyone to define their role and what they worked on before this sprint. How should the project manager handle this situation?

- A) Team members are not supposed to interrupt meetings; the project manager can ask them to keep quiet
- B) Respectfully inform the team member that this would be best handled in another meeting
- C) Allow the new team member to ask the team whatever questions are needed for clarification
- D) Address the situation immediately and ensure the new team member has all the information they need to succeed

Question 87

For a new sales report integration project, the lead sales manager and the team cannot submit a project status report on time. In addition, the report does not meet the expectations highlighted in the group review meetings. What should the project manager consider doing?

- A) Evaluate the team's understanding of the action plan by requesting feedback
- B) Increase the frequency of the team meetings for the status report submission
- C) Ensure that team members have more time to deliberate and plan

D) Confirm that the plan is documented and shared among the team and stakeholders

Question 88

During the standup, a team member reported the completion of a story dependent on other stories. When the team starts working on the related stories, they cannot continue developing because the initial story is unfinished. What should the project manager do to correct the situation?

A) Ask the product owner to review the acceptance criteria before pushing it into the sprint backlog

B) Review the sprint planning with the whole team to understand story interdependencies

C) Review the acceptance criteria with the team every time a story is pulled into the sprint

D) Ask the team to explain their interpretation of the definition of done (DoD) at the end of the sprint

Question 89

A project manager is working on an internal project and notes that the visions/goals of other department leaders are not clear. It creates confusion and ambiguity within the project team, making distinguishing between the wish list and scope items difficult. Which document should the project manager review to clarify this situation?

A) Stakeholder Engagement Plan

B) Project Charter

C) Risk Register

D) Communications Management Plan

Question 90

A project manager is developing the project management plan. The project duration is set for three months due to regulatory compliance and dependency on senior staff. Which two project objectives are defined well enough to be included in the project management plan?

A) Develop detailed process maps to align operational activities with the new software system

- B) Identify training needs and create a development plan to complete the delivery in three months
- C) Reduce the company's environmental footprint by using detailed employee recycling guidelines
- D) Improve the development process by redesigning new templates for the design documentation

Question 91

A project manager is assigned to a mobile application development project. The project manager realizes that an agile approach is better suited for the project, but the team is not skilled in agile approaches. What should the project manager do next if the organization is open to using any project management approach?

- A) Ask to replace the team with members who have used agile approaches
- B) Request that the project be assigned to an agile project team
- C) Arrange training on agile principles and mindset for the existing project team
- D) Use a predictive approach since the project team is already familiar with that approach

Question 92

The project sponsor approves the project scope statement. The team members would like to modify the work breakdown structure (WBS) without changing the scope and send a request to the project manager. What should the project manager do with this request?

- A) Decline the request and escalate it to the project sponsor
- B) Determine which changes to implement and inform the team
- C) Empower the team to make the decisions, then inform the sponsor
- D) Discuss it with the team members and decide by consensus

Question 93

A newly launched product prototype is receiving some customer complaints. To reduce negative feedback, the team comes up with an action plan. At the end of the quarter, however, the project manager finds no

significant reduction in complaints. What should the project manager do next?

- A) Report the status to the executive management team and seek help
- B) Identify the team members who lack the required skills and train them
- C) Identify the key performers on the team and recognize them appropriately
- D) Revisit and reevaluate the project's key performance indicators (KPIs)

Question 94

A project manager has a new project. The work breakdown structure (WBS) and sequence of activities have been defined, but the team has difficulty estimating the duration of each activity. Which approach should the project manager take to ensure the estimates are reliable?

- A) Ask each team member to estimate the duration of each activity
- B) Access performance records of similar past projects and use them as a reference
- C) Consult other project managers for the duration estimate of each activity
- D) Consider the project schedule constraints and estimate the activities accordingly

Question 95

A dedicated team member is disappointed in the performance increment within the team and raises this concern with the project manager. How should the project manager handle this situation?

- A) Escalate the issue to the human resources (HR) manager
- B) Update the resource management plan
- C) Meet with the team member to resolve this issue
- D) Verify the key performance indicators (KPIs)

Question 96

A functional manager involved in a project complains about the latest quality metrics reports associated with all previous iterations. The team does not think this is a valid complaint. What should the project manager do first?

- A) Speak to the functional manager's superior to check if this is a common complaint
- B) Fix the reports to accommodate the functional manager's complaints
- C) Review the RACI matrix to identify who is responsible for quality metrics
- D) Perform a quality audit to validate the applied quality metrics

Question 97

In a multidisciplinary project, a project manager delegates some project management activities to several team members. What should the project manager do?

- A) Develop an organizational breakdown structure (OBS) and a work breakdown structure (WBS)
- B) Develop a mentoring plan and include it in the project status report
- C) Develop a project communications management plan and distribute it to the stakeholders
- D) Develop a responsible, accountable, consult, and inform (RACI) chart

Question 98

A non-located project team just finished a sprint with complex tasks ahead of schedule. During the retrospective, which often ends early for this team, a new team member interrupts and asks everyone to explain their roles and what they plan on working on for the next sprint. What should the project manager do?

- A) Inform the team member that this would be best handled in another meeting
- B) Set up one-on-one meetings with each new team member
- C) Ask each team member to explain their role and what they will work on for the next sprint
- D) Address the situation immediately and answer the new team member directly

Question 99

Due to economic implications, a company announces imminent layoffs. A project is nearing delivery, and the team worries they might lose their jobs. The team's morale is very low, and the project manager is experiencing delivery delays from the team. What should the project manager do to address team morale?

- A) Schedule one-on-one sessions with each team member to reassure them of their value to the company
- B) Meet with the project management office (PMO) to discuss delivery concerns
- C) Set up a team meeting to address the upcoming changes and potential impact on the project
- D) Hold a meeting with the team members who are not delivering optimally and proactively discuss their concerns

Question 100

A managing director has engaged a project manager to transform the project management office (PMO) from a waterfall structure focused on software development to an agile PMO. The manager of the PMO has been particularly resistant to the change. Upon investigation, the project manager realizes that the manager's lack of agile knowledge may make them seem incompetent in front of their team of project managers and thus will not support the transformation. How should the project manager proceed?

- A) Implement a change management strategy for all staff to ensure a process that can meet governance requirements
- B) Ask the project team to support the transformation despite the PMO manager's negativity
- C) Implement a training program on agile for all staff to ensure congruency of learning for everyone
- D) Ask the managing director to intervene with the PMO manager to explain why this is necessary

Question 101

During a standup meeting, team members of a software development team discovered that one of the developers was struggling to complete work due to a lack of experience with test automation. The team member is worried

that this might impact achieving the sprint goal. A quality assurance engineer on the team has automation testing experience and becomes aware of the problem but is busy preparing a presentation to new employees. What action would increase the chances of achieving the sprint goal?

- A) Train the developers on quality assurance and automation work
- B) Give the automation work to the engineer after the presentation is finished
- C) Remove the current activity from the sprint, and reprioritize when the quality assurance engineer is available
- D) Ask the engineer to shift their work to support the developer as soon as possible

Question 102

A project manager is working on a nationwide systems project that will affect business operations. Training is required to ensure everybody can use the new system. What should the project manager do first to address this concern?

- A) Determine the requirements for each user function and organization
- B) Recruit additional trainers to ensure training for all users
- C) Plan a training schedule to manage limited resources
- D) Develop and schedule an online training program

Question 103

The imminent retirement of a key resource may impact a multiyear project. The project manager is concerned about the impact on the project. What should the project manager do?

- A) Encourage the team members to volunteer for the key resource's position
- B) Advise the stakeholders that the key resource's tasks will not be completed after their departure
- C) Require the team members to work additional hours to make up for unassigned tasks
- D) Work with the resource manager to identify and train a replacement

Question 104

A project is currently behind schedule when a new team member, known for their high performance, is assigned to the team. While assessing the new team member, the project manager realizes that the individual lacks training for the specific project but has the skills and relevant experience to join the team. What should the project manager do?

- A) Assign the new team member to noncritical activities without close monitoring while training is provided
- B) Ensure that the team member receives training before joining the team
- C) Assign the new team member to critical activities under close monitoring while they receive training
- D) Decline the addition of the new team member to the team

Question 105

A hybrid project delivery strategy that involves an iterative design process is being used in product development, whereby the design and execution teams are not the same. As this hybrid approach is new to the company, some key stakeholders are concerned about project success. What should the project manager do?

- A) Enhance project team skills on iterative tools by providing training on an adaptive project management framework
- B) Invite the execution team to the design reviews to build design awareness and facilitate knowledge sharing
- C) Escalate the issue to the steering committee, requesting the design team be responsible for the execution phase
- D) Communicate to the project management office (PMO) that a hybrid approach is too risky and recommend returning to a predictive framework

Question 106

In an ongoing project, performance is continuously evaluated to determine benefits. Which two actions should the project manager do at the beginning of the project?

- A) Simulate and predict the performance parameters for key stakeholders
- B) Ensure approval of the performance parameters with the stakeholders
- C) Hold regular meetings with all of the stakeholders

- D) Review the project administration regularly
- E) Agree on the requirements for measurement tracking

Question 107

During a project review meeting, an end user reports that the personal computers supplied for testing are experiencing performance degradation. Which three actions should the project manager take?

- A) Assign ownership for the issue
- B) Purchase new personal computers
- C) Monitor the issue continually until closure
- D) Log the issue reported
- E) Implement a resolution of the issue

Question 108

A stakeholder complains that one of the product's components is not easy to use. What should be the immediate next step for the project manager?

- A) Clarify product acceptance criteria with the stakeholder
- B) Raise a change request according to the stakeholder's requirement
- C) Check if the component meets the design and performance specifications as per the acceptance criteria
- D) Ask a user experience expert to explain why the component was designed that way to the stakeholder

Question 109

A new project manager joins an organization without formal project management processes. Some team members refuse to participate in basic tasks, such as taking ownership of action items at meetings. What should the project manager do?

- A) Host a meeting with the team focused on collaborative problem-solving to develop an approach to accomplishing project tasks
- B) Set up a private meeting with the specific team members to discuss the benefits of project management
- C) Create an internal document outlining the benefits of project management for all team members

D) Explore the benefits of project management with executives of the organization

Question 110

During a project closing review meeting, the Project Manager notes that a software development task took longer than planned. Which action should the Project Manager take for continuous project improvement?

- A) Update the risk register so the problem will not happen
- B) Update the performance data in the lessons learned register
- C) Update the communications management plan with reviewed details of the problem
- D) Update the problem in the issue log and distribute it to the project team

Question 111

A project manager manages a project with 34 team members from six countries. The project's scope is to modernize a process used for almost 40 years in the organization. What criteria should the project manager consider while developing the communication plan?

- A) Personal diversity
- B) Cultural diversity
- C) Skills diversity
- D) Age diversity

Question 112

A project team member suddenly approaches the project manager and asks to resign. The team member is upset because of poor treatment and consistent complaints from the technical leader. The team member explained that they were no longer willing to tolerate this treatment from the technical leader. The project manager has never had quality issues with the team member. How should the project manager handle this situation?

- A) Discuss the situation with the team member to determine why the technical leader treats them poorly
- B) Talk to the technical leader to determine how the team member performs poorly

C) Speak with the team member and technical leader to analyze the conflict and resolve it through mediation

D) Allow the team member to resign and replace them since additional resources are available within the company

Question 113

A project manager used to work on predictive projects and now has started working on a project using a hybrid approach. What should the project manager do to enable the teams to focus on their mission?

A) Implement a Scrum method

B) Apply lean methods

C) Innovate with new processes

D) Adopt servant leadership

Question 114

A new project manager is assigned to an ongoing agile project. The project is now starting its second 4-week iteration cycle. The project manager finds significant differences of opinion within the project team, leading to major setbacks for the project. What should the project manager do to help overcome differences and bring the project back on track?

A) Promote conversation among team members in upcoming review meetings to help solve the problem

B) Wait for the next iteration review to let the team members discuss things and solve the problem

C) Reach out to their functional managers so they can talk to the team members and solve the problem

D) Allow the team to self-organize before the next iteration to solve the problem

Question 115

A client has contracted a company to manage a large project in an agile environment with many subcontractors. The client gives direct orders to the subcontractors rather than the contractor's project manager. It has created conflict within the team. What should the project manager do to prevent this situation from occurring again?

- A) Invite the client to the team planning meeting
- B) Tell the team to avoid conflicts with the client
- C) Keep the team informed about client expectations
- D) Ask the client not to give direct orders to the subcontractors

Question 116

A project manager analyzes with relevant stakeholders to validate project alignment with organizational strategy and expected business value. Some key stakeholders missed the analysis session, so their input was not factored in. What is the main impact of these absences on the project?

- A) Conflict in subsequent phases of the project may result
- B) Important project approval was not received
- C) There is inconsistent input on risks from various key stakeholders
- D) There is inconsistent input on benefits from various key stakeholders

Question 117

During a software development project, the team realizes that several features failed to comply with quality requirements. After receiving instructions to fix the issues, one team member becomes frustrated, claiming that unclear requirements are causing the issues. Other team members argue that negligent testing is the real cause of these issues. The testers blame poor coding quality. What should the project manager do?

- A) Discuss the issue with the management team to identify possible solutions to improve quality
- B) Perform a quality review in each stage of the development life cycle to identify the reason for quality issues
- C) Remove the most frustrated resource from the team, as the confusion impacts team motivation
- D) Support the project team in a retrospective to identify the root cause of the quality issues

Question 118

A key project team member publicly asserts that another team member has been speaking negatively about them. The team member threatens to quit

their job if the project manager does not take immediate action to address the conflict. What should the project manager do first?

- A) Meet with the accused team member to understand their point of view
- B) Schedule a meeting in the future to allow the issue to diffuse over time
- C) Decide to remove one of the two members of the team to address the conflict
- D) Call a team meeting because the project is in jeopardy without the key team member

Question 119

A Chief Technology Officer (CTO) is excited that the company uses servant leadership practices on a current project. The CTO requests that all future projects be completed using servant leadership practices. Which statement below best represents how the project manager should respond to the CTO's request?

- A) Servant leadership only works for projects with substantial financial impact
- B) Servant leadership practices focus on the client
- C) Servant leadership is only effective in specific situations
- D) Servant leadership can be applied to any project situation

Question 120

During a multidisciplinary project, a project manager learns that there are many conflicts about design among team members from different disciplines. What should the project manager do to ensure the smooth delivery of the project?

- A) Ensure that the project sponsor is aware of the current situation
- B) Identify the matter as a risk and check available budget reserves
- C) Facilitate team discussions to achieve the desired results
- D) Escalate to functional managers and seek resolution

Question 121

A team member with sufficient experience and knowledge informs the project manager about a conflict with another team member and asks for

advice and help. What should the project manager do?

- A) The project manager and the team members discuss the situation, and the project manager leaves the decision to the team members
- B) The project manager and team members discuss the challenge, and the project manager chooses the solution
- C) The project manager and team members discuss the situation, and the project manager directs the steps
- D) The project manager discusses the issue with the team members, and they decide on the solution together

Question 122

During a retrospective meeting, some team members strongly disagreed with how the product owner and scrum master handled some issues related to the scope of the last cycle. What should the project manager do first?

- A) Collect all available information from the team and address the problem
- B) Schedule a meeting with only these team members to discuss the scope
- C) Review the backlog with the product owner to ensure appropriate scope
- D) Address the differences between the product owner and scrum master

Question 123

A developer is complaining about the time spent on daily standups, updating stories, creating tasks, and reviewing dependencies between stories instead of developing code. Other team members support the comment. What should a servant leader do next?

- A) Reduce the interactions among team members to increase development time
- B) Acknowledge the frustration and emphasize the benefit of each activity
- C) Explain the definition of an information radiator to the project team
- D) Ask for suggestions on how to manage their time more effectively

Question 124

A company is implementing Agile. Which action should the project manager take to ensure they act as a servant leader?

- A) Ensure the team follows all processes as defined without questioning them
- B) Serve as a backup in case a team member becomes ill
- C) Keep strict control of the team and their activities
- D) Understand the bottlenecks and support the team in removing them

Question 125

A project manager has been assigned to a late and over-budget project. The project uses a predictive approach integrated with agile iterations for the most critical part of the scope. During the project assessment, the project manager notices that the team is afraid of making mistakes and is seeking individual recognition while lacking accountability. How should the project manager improve productivity?

- A) Request approval to replace a few team members so the project team can understand the importance of meeting goals
- B) Enable collaboration, create common goals, and celebrate group achievements while providing group rewards
- C) Develop a performance management plan for each project team member and share the performance results with the team
- D) Reinforce and communicate the next milestone, following individual performance and execution on a detailed level

Question 126

During a project meeting, an important stakeholder questioned how the project aligned with the company's new mission. What should the project manager do?

- A) Explain the alignment between the company's mission with the project
- B) Amend the communications management plan to answer this question
- C) Register this query as a new risk in the risk management plan
- D) Let the sponsor answer the question in the meeting

Question 127

In the middle of a release, the project manager is replaced. Feedback provided by the team to the new project manager hinted at team friction

caused by the previous project manager's constant demands for rapid delivery. What approach should the new project manager adopt to establish credibility with the team quickly?

- A) Have the team explain what is needed, create tasks, and report progress on those tasks
- B) Do what the team needs, maintain the action log, and provide feedback
- C) Help the team succeed with excellent service, on-time commitments, and adequate budget
- D) Assess the team's culture and observe and interact with them

Question 128

Regular check-ins with the delivery team reveal low morale and a lack of efficiency. What should the project manager do to address these concerns?

- A) Conduct a satisfaction evaluation
- B) Perform roadblock-removing techniques
- C) Conduct team-building exercises
- D) Perform a skill assessment

Question 129

A project manager is assigned to a new project and needs to determine the project's objectives and requirements.

What should the project manager review first?

- A) Work breakdown structure
- B) Project charter
- C) Scope statement
- D) Project management plan

Question 130

During project execution, a team member informs the project manager that a critical activity cannot be completed as planned due to a technical issue.

What should the project manager do next?

- A) Update the risk register
- B) Inform the project sponsor

- C) Review the issue log
- D) Implement a workaround

Question 131

A project manager is developing the project schedule and needs to determine the sequence of activities.

Which tool or technique should be used?

- A) Critical path method
- B) Resource leveling
- C) Precedence diagramming method
- D) Fast tracking

Question 132

A project manager is working on a complex project with multiple stakeholders and conflicting requirements.

What should the project manager do to ensure all stakeholders' needs are addressed?

- A) Prioritize requirements based on stakeholder influence
- B) Create a stakeholder engagement plan
- C) Conduct a stakeholder analysis
- D) Develop a communication management plan

Question 133

During project execution, a team member suggests a change that could improve project efficiency.

What should the project manager do first?

- A) Implement the change immediately
- B) Consult with the project sponsor
- C) Update the project management plan
- D) Submit a change request

Question 134

A project manager is developing the project budget and needs to estimate the cost of resources.

Which technique should be used?

- A) Bottom-up estimating
- B) Analogous estimating
- C) Parametric estimating
- D) Three-point estimating

Question 135

A project is experiencing frequent scope creep, leading to delays and cost overruns.

What should the project manager do to address this issue?

- A) Implement a change control process
- B) Increase the project budget
- C) Fast track the project schedule
- D) Add more resources to the project team

Question 136

A project manager is developing the risk management plan and needs to identify potential risks.

Which tool or technique should be used?

- A) SWOT analysis
- B) Delphi technique
- C) Ishikawa diagram
- D) Monte Carlo simulation

Question 137

During project execution, a stakeholder expresses dissatisfaction with the project's progress.

What should the project manager do first?

- A) Escalate the issue to senior management
- B) Review the stakeholder engagement plan

- C) Update the project status report
- D) Schedule a meeting with the stakeholder

Question 138

A project manager is closing out a project and needs to document lessons learned.

What is the primary purpose of this activity?

- A) To assign blame for project failures
- B) To improve future project performance
- C) To justify project expenses
- D) To evaluate team member performance

Question 139

A project manager is developing the quality management plan and needs to define quality metrics.

What should be the primary focus of these metrics?

- A) Project team productivity
- B) Stakeholder satisfaction
- C) Project budget adherence
- D) Product performance

Question 140

During project execution, a team member reports a potential ethical violation by a vendor.

What should the project manager do first?

- A) Terminate the vendor's contract
- B) Report the issue to senior management
- C) Investigate the allegation
- D) Update the risk register

Question 141

A project manager is developing the procurement management plan and needs to determine the appropriate contract type.

What factor should be given the most consideration?

- A) Project duration
- B) Vendor experience
- C) Risk allocation
- D) Project budget

Question 142

During project execution, a team member consistently underperforms and misses deadlines.

What should the project manager do first?

- A) Reassign the team member's tasks
- B) Escalate the issue to HR
- C) Provide additional training
- D) Meet with the team member to discuss performance

Question 143

A project manager is developing the communications management plan and needs to determine the appropriate communication channels.

What factor should be given the most consideration?

- A) Project budget
- B) Stakeholder preferences
- C) Team size
- D) Project complexity

Question 144

During project execution, a critical path activity is delayed, impacting the project schedule.

What should the project manager do first?

- A) Fast track the project
- B) Crash the schedule
- C) Analyze the impact on the project timeline
- D) Request additional resources

Question 145

A project manager is developing the human resource management plan and needs to define team roles and responsibilities.

Which tool or technique should be used?

- A) Organizational chart
- B) RACI matrix
- C) Resource histogram
- D) Skills matrix

Question 146

During project execution, a team member identifies a potential opportunity that could significantly benefit the project.

What should the project manager do first?

- A) Implement the opportunity immediately
- B) Analyze the potential impact and risks
- C) Update the project management plan
- D) Inform the project sponsor

Question 147

A project manager is developing the scope management plan and needs to define how changes to the project scope will be managed.

What should be included in this plan?

- A) Change control process
- B) Work breakdown structure
- C) Scope baseline
- D) Requirements traceability matrix

Question 148

During project execution, a stakeholder requests a significant change to the project scope.

What should the project manager do first?

- A) Implement the change immediately

- B) Reject the change request
- C) Analyze the impact on project constraints
- D) Update the project management plan

Question 149

A project manager is developing the risk response plan and needs to determine the appropriate strategy for a high-impact, low-probability risk.

Which strategy should be considered first?

- A) Avoid
- B) Transfer
- C) Mitigate
- D) Accept

Question 150

During project execution, a team member reports a conflict with another team member that is affecting their work.

What should the project manager do first?

- A) Reassign one of the team members
- B) Escalate the issue to HR
- C) Meet with both team members to discuss the conflict
- D) Ignore the conflict and focus on project deliverables

Question 151

A project manager is developing the quality control plan and needs to determine the appropriate sampling method.

Which factor should be given the most consideration?

- A) Project budget
- B) Stakeholder requirements
- C) Team expertise
- D) Product characteristics

Question 152

During project execution, a vendor fails to meet a critical milestone, jeopardizing the project timeline.

What should the project manager do first?

- A) Terminate the vendor's contract
- B) Escalate the issue to senior management
- C) Meet with the vendor to discuss the delay
- D) Update the risk register

Question 153

A project manager is developing the stakeholder engagement plan and needs to determine the appropriate engagement strategy for each stakeholder.

Which tool or technique should be used?

- A) Power/Interest grid
- B) RACI matrix
- C) Stakeholder cube
- D) Salience model

Question 154

During project execution, a team member suggests using a new technology that could improve project efficiency.

What should the project manager do first?

- A) Implement the new technology immediately
- B) Reject the suggestion to avoid scope creep
- C) Analyze the potential benefits and risks
- D) Consult with the project sponsor

Question 155

A project manager is developing the cost management plan and needs to determine the appropriate method for tracking project costs.

Which technique should be considered first?

- A) Earned Value Management

- B) Cost-benefit analysis
- C) Return on Investment calculation
- D) Net Present Value analysis

Question 156

During project closure, a stakeholder expresses dissatisfaction with the project outcomes.

What should the project manager do first?

- A) Ignore the feedback and focus on project closure
- B) Reopen the project to address the concerns
- C) Document the feedback in the lessons learned register
- D) Escalate the issue to senior management

Question 157

A project manager is developing the schedule management plan and needs to determine the appropriate method for estimating activity durations.

Which technique should be considered first?

- A) Expert judgment
- B) Analogous estimating
- C) Three-point estimating
- D) Parametric estimating

Question 158

During project execution, a team member identifies a potential risk that was not included in the initial risk register.

What should the project manager do first?

- A) Ignore the risk as it was not part of the initial assessment
- B) Implement a risk response immediately
- C) Analyze the potential impact and probability of the risk
- D) Update the project management plan

Question 159

A project manager is conducting a project benefits analysis with key stakeholders of an IT project. An engineer from another department informs the project manager that there are systems impacted by the solution that have not yet been identified.

What should the project manager do?

- A) Review the project benefits analysis to consider the additional impact
- B) Work with the team to identify all stakeholders
- C) Note the engineer's issue in the issue log
- D) Document this information in the risk register

Question 160

A project manager realizes that an issue that occurred several weeks ago has negatively impacted the schedule. When the mitigation plan is initiated, it fails because the required resources are unavailable.

What should the project manager have done to avoid this?

- A) Conducted stand-up meetings to communicate project status
- B) Sent out status reports to stakeholders
- C) Updated the resource management plan
- D) Reviewed and updated the risk mitigation plan

Question 161

A project manager invites stakeholders to a gate review meeting.

What should be done at this meeting?

- A) Evaluate project risks and move on to the next project phase
- B) Evaluate if the project has met its objectives and agree on phase closure
- C) Ensure that all late changes to the project have been added
- D) Ensure that the change control board (CCB) has approved the latest project changes

Question 162

A design project is ready to be transferred to production.

What activity is required for phase closure?

- A) Determine a summary budget
- B) Manage quality
- C) Record impacts of tailoring to any process
- D) Ensure preventive actions are completed

Question 163

When procuring, what process should the project manager implement to obtain stakeholder agreement?

- A) Update Stakeholder Engagement Plan
- B) Manage Stakeholder Engagement
- C) Monitor and Control Project Work
- D) Plan Procurement Management

Question 164

Due to a recent incident, a dissatisfied stakeholder filed a complaint about a project that has been closed.

What can the project manager do to help resolve this?

- A) Execute the relationship management plan
- B) Consult with the project sponsor to manage the dissatisfied stakeholder
- C) Review the project management information system (PMIS) archives
- D) Update the risk register

Question 165

All quality controls have passed, and a project deliverable is ready to be released to the customer. However, a change request to add new quality criteria has been approved.

What should the project manager do first?

- A) Update the project management plan
- B) Stop the release of the deliverable to the customer
- C) Use the new quality criteria for future deliverables
- D) Update the risk register

Question 166

After the presentation of the final product, the client expressed satisfaction that the requirements for the firm fixed price (FFP) contract were met.

What should the project manager do next?

- A) Obtain formal customer acceptance of the deliverable
- B) Advise the procurement team to initiate payment processing
- C) Update the lessons learned to record success factors
- D) Inform the project sponsor that the customer has accepted the deliverable

Question 167

A project's deliverables due date is approaching, but one team member's performance negatively impacts the schedule.

What should the project manager do?

- A) Acquire a more skilled resource
- B) Remove the team member from the project
- C) Mentor the team member
- D) Ask the team member's line manager to provide training

Question 168

During project implementation, the project manager reviews identified key performance indicators (KPIs) and determines that the project is within budget and on schedule.

To what process does this activity belong?

- A) Review Scope Baseline
- B) Review Project Performance
- C) Perform Integrated Change Control
- D) Monitor and Control Project Work

Question 169

A key stakeholder misses a project kick-off meeting. The project manager arranges a separate meeting to ensure the stakeholder understands that the project's expected business value aligns with the organization's strategy.

What are the key areas that should be reviewed?

- A) Cost, schedule, risks, and work breakdown structure (WBS)
- B) Goals, objectives, benefits, and risks
- C) Benefits, effort, and resources
- D) Schedule, benefits, and WBS

Question 170

A project manager invites the new CIO to a meeting to review a project's key deliverables, milestones, roles, and responsibilities.

What is the project manager's purpose for this?

- A) Identifying stakeholders
- B) Developing the project charter
- C) Minimizing stakeholder resistance
- D) Planning communications management

Question 171

During a project review, the construction manager reports that the concrete production rate has changed over the last three months.

What analysis should be conducted?

- A) Earned value (EV)
- B) Critical path
- C) Trend
- D) Cost

Question 172

A project manager must obtain approval for a network cabling project. After preparing detailed information, some team members remain dissatisfied, as the selected equipment is new and insufficiently tested. The project manager determines that the equipment meets technology needs.

What skills should the project manager use to obtain team consensus and sponsor approval?

- A) Interpersonal
- B) Team-building

C) Stakeholder engagement

D) Leadership

Question 173

A project team member identifies a quality issue that may cause the product to be rejected by the customer. However, the project sponsor wants to deliver the product.

What should the project manager do?

A) Update the issue log

B) Deliver the product

C) Review the quality checklist

D) Ensure that the product meets customer requirements

Question 174

Upon approval, a new project manager immediately begins a project. Three months into the project, the project manager identified numerous obstacles.

What should the project manager have done?

A) Identified risks

B) Performed a qualitative risk analysis

C) Performed a quantitative risk analysis

D) Planned risk responses

Question 175

Due to increased price volatility, a vendor asks the project manager to make a price change that will affect the project contract.

What should the project manager do next?

A) Ask the change control board (CCB) for approval

B) Execute the approved change

C) Evaluate the impact, then update the risk register, project management plan, and budget

D) Submit a change request and analyze the impact

Question 176

A project's most recent status report indicates a schedule performance index (SPI) of 1.1 and a cost performance index (CPI) of 1.2. A key stakeholder then suggests a change to include a value-added feature that would not impact the project schedule and cost.

What should the project manager do next?

- A) Evaluate the change's impact with the team
- B) Advise stakeholders that changes should not be implemented when a project is behind schedule
- C) Update the project management plan to include the new feature
- D) Advise the stakeholder that the feature will be added since the project is under budget

Question 177

An ongoing cross-functional project has team members in several countries and stakeholders who provide insufficient support.

How can the project manager improve this situation?

- A) Conduct cross-cultural team-building activities and assess the results
- B) Consult the communications management plan and update the responsibility assignment matrix (RAM)
- C) Prepare a change request to collaborate and more closely manage the team
- D) Review the stakeholder register and update the stakeholder engagement assessment matrix

Question 178

Some company board of director members feel that the organization does not possess the capabilities to handle the scope and complexity of its projects. As a result, they request an external audit of past project performances. The project management office (PMO) asks previous project managers about their availability to answer questions for the audit.

What else does the PMO need?

- A) Performance reports
- B) Enterprise environmental factors

C) Organizational strategy plan

D) Project documents

Question 179

A project manager develops the project closure documentation to transition the final deliverables to the client.

What should be used to develop the project closure documentation?

A) Project management plan and preliminary releases

B) Accepted deliverables and preliminary releases

C) Organizational process assets and project management plan

D) Accepted deliverables and project charter

Question 180

An issue arises on a project. A team member recalls that this issue has occurred before but cannot remember the solution.

Where is the first place the project manager should look to find the solution?

A) Organizational process assets

B) Checklists

C) Escalation procedures

D) Organizational policies

Question 181

During a product's testing phase, the customer discovers that a previously identified defect remains unfixed.

What should the project manager do?

A) Review and update the issue log

B) Identify and discuss corrective actions with the team

C) Assign a team member to fix the issue

D) Update the risk register

Question 182

A project management team is developing a project management information system (PMIS) as a collaboration tool for internal and external stakeholders. A dashboard is updated monthly with information on the project's performance.

What type of communication method does this describe?

- A) Corporate intranet
- B) Interactive
- C) Project progress reporting
- D) Pull

Question 183

A project manager reviews lessons learned from previous projects while preparing a project charter for a new project. The lessons learned documents show frequent issues with low engagement levels and stakeholder misalignment on project objectives.

What should the project manager do to avoid repetition of this issue in the new project?

- A) Allow any stakeholder to join the change control board (CCB) at any time in the project
- B) Include all stakeholders in the responsibility assignment matrix (RAM) for acceptance of the deliverables
- C) Gather every stakeholder's requirements and include them in the work breakdown structure (WBS)
- D) Build a common understanding among stakeholders about key deliverables described in the approved project charter

Question 184

After stakeholders in a company's sales department examined all the deliverables, they stated that there had been a change in the company strategy. Therefore, important changes must be made to the requirements. The project manager believes that these changes make the deliverables unusable.

What should the project manager do?

- A) Evaluate and incorporate the changes to the project management plan to start executing them
- B) Evaluate the impact on the project, coordinate with the sponsor, and close the project
- C) Request that stakeholders specify and present the new requirements to the change control board (CCB)
- D) Request the details about the new requirements, evaluate them with the project team, and recommend whether to continue or close the project

Question 185

An external provider is late with the delivery of a finished item. To maintain the project's schedule, the provider offers to bear the cost of renting a temporary system as a measure of goodwill.

Since no schedule slippage will occur, what should the project manager do next?

- A) Account for this additional resource in the work breakdown structure (WBS)
- B) Take no further action because there is no schedule slippage
- C) Conduct the Perform Integrated Change Control process
- D) Update the project documents

Question 186

A project manager notices that work started by the project team is misaligned with an industry regulation. The project manager recalls that this topic was previously discussed during a stakeholder meeting.

What should the project manager review?

- A) Organizational process assets
- B) Work performance data
- C) Issue log
- D) Project management plan

Question 187

A project manager notices an unusually high rate of risks but has limited resources to address them.

To what should the project manager refer to determine risk priorities?

- A) Risk breakdown structure (RBS)
- B) Risk probability and impact matrix
- C) Risk management plan
- D) Risk mitigation strategy

Question 188

Although previously identified project risks have not yet materialized, a project appears to be in trouble. The project manager implements the appropriate risk responses but fails to keep the project on track.

What should the project manager do next?

- A) Transfer the risks
- B) Update the risk register
- C) Request a risk audit
- D) Analyze the risks

Question 189

A project manager realizes that a new government regulation affects the current project, and to comply with the new law, the project scope should be changed. The team is now analyzing the impact on the schedule and budget.

Which tool or technique should the project manager have considered before this issue occurred?

- A) Stakeholder register
- B) Stakeholder analysis
- C) Risk management plan
- D) Risk register

Question 190

A major project deliverable is completed.

What should the project manager and team do to confirm that specifications have been met?

- A) Check the organizational process assets

- B) Validate the quality audit reports
- C) Verify the scope
- D) Perform quality control

Correct Answers & Explanations

Question 1

C) Burndown chart, user stories, and retrospective notes (Correct Answer)

Explanation:

The project manager should use the burndown chart, user stories, and retrospective notes to plan the next release's duration. A burn-down chart is a graphical representation of work left to do versus time; user stories provide the customer perspective; and the best predictor of a team's ability to deliver is the velocity from previous sprints and lessons learned (contained in retrospective notes).

Question 2

A) Perform a root cause analysis (Correct Answer)

Explanation:

The project manager must evaluate the cost of re-work, but the first step should be to perform a root cause analysis since the defects identified are expected to increase over time. It would allow the project manager to identify the root cause of these defects and agree on the next course of action. That would then feed into evaluating the cost of rework, which should include addressing the root cause.

Question 3

B) Speak with the product owner to prioritize the compliance-related activities high enough in the backlog to submit a prototype to the regulatory body (Correct Answer)

Explanation:

Regulatory compliance scope should be prioritized, but the project manager cannot unilaterally make those decisions and will need the product owner's support. Speaking with the product owner to prioritize the compliance-

related activities ensures that the necessary steps are taken to meet regulatory requirements while maintaining the agile approach.

Question 4

D) 0.8 (Correct Answer)

Explanation:

The Schedule Performance Index (SPI) is calculated by dividing the Earned Value (EV) by the Planned Value (PV). In this case, $EV = 12\% \text{ of } \$120,000 = \$14,400$, and $PV = 15\% \text{ of } \$120,000 = \$18,000$. Therefore, $SPI = \$14,400 / \$18,000 = 0.8$. This indicates that the project is behind schedule, as an SPI less than 1 means the project is progressing slower than planned.

Question 5

D) A velocity of 60 points per iteration represents the lower control limit, and 12 team members represent the upper control limit (Correct Answer)

Explanation:

The velocity of 60 points per iteration represents the lower control limit based on the team's past performance. The 12 team members represent the upper control limit as it's the maximum number of resources available for the project. Control limits are based on actual performance data, while specification limits are based on customer expectations or agreements.

Question 6

B) Review the reason for the rejection, and check the deliverable against its acceptance criteria (Correct Answer)

Explanation:

When a deliverable is rejected, the first step should be to understand why it was rejected and compare it against the agreed-upon acceptance criteria. This allows the project manager to identify any discrepancies or misunderstandings and determine the appropriate course of action to address the issue.

Question 7

C) Review the output against the acceptance criteria (Correct Answer)

Explanation:

When defects are found during project closure, the first step should be to review the output against the acceptance criteria. This helps determine if the defects are genuine issues or if there's a misunderstanding about the expected deliverables. It's crucial to verify if the deliverables meet the agreed-upon standards before taking any other action.

Question 8

B) Demonstrations/reviews (Correct Answer)

Explanation:

In an agile approach, demonstrations or reviews are commonly used to assess the quality of deliverables. These allow the product owner to see the work in progress, provide feedback, and ensure that the deliverable meets the expected quality standards. It's a more interactive and collaborative approach compared to traditional quality assessment methods.

Question 9

B) Review the production contract to determine if the contract addendum includes the referenced specifications (Correct Answer)

Explanation:

Before taking any action, the project manager should first review the production contract to determine if the specifications in question were included in the contract addendum. This step is crucial to understand the vendor's contractual obligations and determine the appropriate course of action based on the agreed-upon terms.

Question 10

C) Clarify priorities with the agile team (Correct Answer)

Explanation:

When a team works on more stories than planned but completes none, it indicates a lack of focus or unclear priorities. The agile leader should clarify priorities with the team to ensure they focus on completing the most important stories first, rather than spreading their efforts across too many tasks.

Question 11

A) Conduct a release plan meeting (Correct Answer)

Explanation:

When the client requests a change in the implementation timeline for specific modules, the best approach is to conduct a release plan meeting. This allows the team to discuss all modules, reprioritize the work, and adjust the plan to deliver the two required modules within the new timeframe while considering the impact on the overall project.

Question 12

C) Add the new feature to the product backlog (Correct Answer)

Explanation:

In an agile project with budget and scope restrictions, the best approach is to add the new feature to the product backlog. This acknowledges the customer's request without immediately committing to its implementation. It allows for future consideration of the feature when resources become available or when priorities can be reassessed.

Question 13

D) Prioritize the most important features while clarifying the unclear requirements (Correct Answer)

Explanation:

When facing unclear requirements and a fixed deadline, the best approach is to prioritize the most important features while working to clarify the unclear requirements. This allows the team to focus on delivering the highest-value items within the given timeframe while simultaneously addressing the ambiguities in the remaining scope.

Question 14

C) Validate the scope with the customer (Correct Answer)

Explanation:

When a customer complains about incomplete functionality after accepting the product, the first step should be to validate the scope with the customer. This helps identify any misunderstandings or discrepancies between what was delivered and what the customer expected, allowing for a clear understanding of the issue before taking further action.

Question 15

D) Move the user story to the product backlog and work with the team to replace it with a similar-sized user story (Correct Answer)

Explanation:

When a user story becomes invalid due to a policy change, the best action is to move it to the product backlog and replace it with a similar-sized story. This maintains the sprint's workload while adapting to the change, ensuring that the team's capacity is still fully utilized and the sprint goals can be met.

Question 16

A) Identify high-level risks and responses in the project planning phase (Correct Answer)

E) Implement clear assumptions in the project charter (Correct Answer)

Explanation:

To avoid the situation described, two crucial actions should have been taken: identifying high-level risks and responses during the planning phase, and implementing clear assumptions in the project charter. These actions help in anticipating potential issues and setting clear expectations from the start, which could have prevented or mitigated the problems encountered in the project.

Question 17

B) Trend analysis (Correct Answer)

Explanation:

Trend analysis is the most appropriate tool for preparing a report for management in this situation. It helps forecast future performance based on past results, allowing management to assess whether the project aligns with organizational objectives and make informed decisions about its continuation or potential changes.

Question 18

B) Meet with the key stakeholders to evaluate and determine alternative solutions to make an informed project decision (Correct Answer)

Explanation:

When faced with a request to skip important planning activities, the project manager should meet with key stakeholders to evaluate alternatives. This

approach allows for a balanced consideration of the time constraints and the need for thorough planning, leading to an informed decision that takes into account various perspectives and potential impacts.

Question 19

B) Retrospective (Correct Answer)

Explanation:

A retrospective session is the most appropriate for reviewing past events and identifying potential issues that may reoccur. It allows the team to reflect on previous experiences, learn from them, and implement improvements for future events, which is particularly useful for recurring projects like biannual conferences.

Question 20

D) The project manager must comply with the regulatory requirements of the project location (Correct Answer)

Explanation:

The primary concern in this situation is compliance with regulatory requirements. Health and safety requirements are often mandated by law, and failing to address them adequately could result in legal issues, project delays, or even project termination. Ensuring compliance with local regulations is a critical responsibility of the project manager.

Question 21

A) Analyze all change requests raised during each country's deployment at a global level prior to implementation (Correct Answer)

Explanation:

To avoid conflicts between different country-specific requirements, all change requests should be analyzed at a global level before implementation. This ensures that changes made for one country do not negatively impact deployments in other countries and helps maintain consistency across the entire project.

Question 22

A) Submit a change request to the change control board (CCB) (Correct Answer)

Explanation:

Changing the entire project approach from predictive to agile is a significant change that requires formal approval. Submitting a change request to the CCB is the correct procedure to follow, as it ensures that the change is properly evaluated, documented, and approved before implementation.

Question 23

C) Prioritize the new features with the team and work on the immediate changes required (Correct Answer)

Explanation:

In an agile environment, when a customer requests additional features that could be a priority, the best approach is to prioritize these new features with the team and work on the immediate changes required. This response aligns with agile principles of flexibility and customer satisfaction while involving the team in the decision-making process.

Question 24

D) Refer to the network diagram to determine the float for this task (Correct Answer)

Explanation:

Before making a decision on the proposed new implementation approach, the project manager should first refer to the network diagram to determine the float (or slack) for the task in question. This information is crucial in understanding whether the potential three-day delay can be accommodated within the existing schedule without impacting the overall project timeline.

Question 25

C) Burndown chart, user stories, and retrospective notes (Correct Answer)

Explanation:

For planning the duration of the next release in an agile project, the most appropriate tools are the burndown chart, user stories, and retrospective notes. The burndown chart shows progress over time, user stories provide insight into the work to be done, and retrospective notes offer lessons learned from previous releases, all of which are valuable for estimating the duration of the upcoming release.

Question 26

A) Perform a root cause analysis (Correct Answer)

Explanation:

When faced with a high percentage of defective deliverables and an expected worsening trend, the first step should be to perform a root cause analysis. This approach helps identify the underlying reasons for the quality issues, allowing the project manager to address the source of the problem rather than just its symptoms.

Question 27

D) Followed the local government's social impact procedures (Correct Answer)

Explanation:

To avoid the project suspension, the project manager should have followed the local government's social impact procedures from the beginning. This emphasizes the importance of understanding and complying with local regulations and procedures, especially in projects that have significant social or environmental impacts.

Question 28

D) Crash the schedule (Correct Answer)

Explanation:

Given the low Schedule Performance Index (SPI) of 0.68 and the intention to complete the project as planned without additional cost, crashing the schedule is the most appropriate action. Crashing involves adding resources to critical activities to complete them in less time, which can help bring the project back on schedule without extending the overall timeline.

Question 29

A) Set up a meeting between both project teams to understand how their estimation of story sizes works (Correct Answer)

D) Inform the business that the team doing the work needs to estimate the feature sizes (Correct Answer)

Explanation:

The project manager should take two actions: set up a meeting between the teams to understand the estimation process, and inform the business that the team doing the work needs to estimate the feature sizes. These actions ensure that there's a clear understanding of the estimation process and that the estimates are made by those who will actually perform the work, leading to more accurate planning.

Question 30

C) Recalculate the contingency reserve based on only identified risks
(Correct Answer)

Explanation:

When the total cost exceeds the allocated budget before adding the management reserve, the project manager should recalculate the contingency reserve based only on identified risks. This approach ensures that the contingency is more accurately aligned with the actual project risks, rather than applying a blanket percentage increase to all activities.

Question 31

B) Develop a communications management plan. (Correct Answer)

Explanation:

As the team members are in different geographical locations and time zones, the project manager must develop an effective engagement strategy first. As a result, a review of team communication requirements is needed. It is done in the communication management plan.

Question 32

D) Use a power/interest grid to determine the stakeholder's ability to influence the planning or execution of a project or the project's outcomes.
(Correct Answer)

Explanation:

An impact/influence grid supports a grouping of stakeholders according to their level of authority (power), level of concern about the project's outcomes (interest), ability to influence the outcomes of the project (influence), or ability to cause changes to the project's planning or execution.

Question 33

A) Keep the budget intact for now and continue monitoring. (Correct Answer)

Explanation:

Being newly assigned to the project, the project manager should continue to monitor the project and not change the budget or implement the budget reduction strategy. Quality assurance is important to maintain the current level of quality.

Question 34

B) Update the risk register based on the identified risks. (Correct Answer)

Explanation:

The next thing the project manager should do is update the risk register based on the identified risk. Qualitative risk analysis cannot be conducted until the risk is identified. The risk should be documented in the risk management plan before informing the project sponsor.

Question 35

C) Update the risk management plan and implement the new response to address the risk. (Correct Answer)

Explanation:

Throughout the project, the project manager will need to continuously monitor for new, changing, and outdated project risks and changes in the level of overall project risk and update the risk management plan. The project manager should not only implement the response that is compatible with the risk management plan and not update it based on the risk changes.

Question 36

A) Communicate with the stakeholder according to the stakeholder engagement and communications management plans. (Correct Answer)

Explanation:

Managing stakeholder engagement helps ensure that stakeholders clearly understand the project goals, objectives, benefits, risks, and how their contribution will enhance project success. The stakeholder engagement plan is a component of the project management plan that identifies the strategies

and actions required to promote the productive involvement of stakeholders in decision-making and execution.

Question 37

A) Review and update the stakeholder engagement plan. (Correct Answer)

Explanation:

The stakeholder management plan should be reviewed and updated when current stakeholders are no longer with the project. Updating the communications management plan should happen after the stakeholder engagement plan is reviewed and updated.

Question 38

B) Perform a stakeholder analysis to determine relative importance. (Correct Answer)

Explanation:

Stakeholder analysis results in a list of stakeholders and relevant information such as the level of attention required based on their positions in the organization, roles on the project, "stakes," expectations, attitudes, and their interests and influence.

Question 39

B) Managed stakeholder engagement by involving the stakeholders in the appropriate phases of the project. (Correct Answer)

Explanation:

Managing stakeholder engagement is the correct answer because it brings stakeholders awareness so they know when their participation is required or optional. The other options do not address the engagement of the stakeholders, which would have prevented the unawareness of the required stakeholder's attendance.

Question 40

B) Refer to the Project Charter to identify stakeholders. (Correct Answer)

Explanation:

The project manager must identify and map the stakeholders while preparing the project plan to gain input from the correct stakeholders. The Project Charter typically contains initial stakeholder information.

Question 41

A) Schedule a meeting to keep the stakeholders informed. (Correct Answer)

Explanation:

Engaging stakeholders would be the first thing to do when critical resources are being removed. Updating the risk register is insufficient and should come after informing stakeholders.

Question 42

A) The SME should be assigned to the project with the highest score in the program to improve the likelihood of success. (Correct Answer)

Explanation:

Organizations must have a strategy and a portfolio to reflect the priorities and the resource assignment. The project managers must be aware of this information to make decisions. The SME's availability should not be assumed, and technical excellence is not the only determining factor in project success.

Question 43

A) Perform a stakeholder analysis and prepare a communications management plan. (Correct Answer)

Explanation:

The project manager should perform stakeholder analysis, identify all the stakeholders and their communication requirements, and prepare the communications management plan. This approach ensures that the most effective methods of distributing information to each stakeholder are identified and implemented.

Question 44

B) Create a risk item in the risk register and incorporate the thresholds according to the benchmarks. (Correct Answer)

Explanation:

The project manager should create a risk item in the risk register and incorporate the thresholds according to the benchmarks. Risk register updates are the most critical; the other actions listed are less useful for risk mitigation.

Question 45

B) Verify the requirements for government regulations and establish a strategy for compliance. (Correct Answer)

Explanation:

The project manager should verify the requirements for government regulations and establish a strategy for compliance. This is the most responsible action to take, ensuring that the project will meet all necessary regulatory requirements.

Question 46

A) Functional Managers have specialized expertise and can help identify and address high-risk issues. (Correct Answer)

Explanation:

The functional managers are invited to the meeting because they provide functional expertise that will help to identify high-risk areas quickly. The other issues can be addressed separately after the risks have been identified.

Question 47

A) Analyze the impact of handling the prototype with a predictive approach.

E) Review the risk with the stakeholders and explore simplifying the requirements. (Correct Answers)

Explanation:

The project manager should first analyze the impact using a predictive approach, then review the risk with stakeholders to explore simplifying requirements. These steps address the concern while keeping the project within the timeframe.

Question 48

B) Revisit the risk register and update the rating and response. (Correct Answer)

Explanation:

As the risk impact changes, it must be updated in the risk register. Revisiting the risk register and updating the rating and response is the correct action to take in this situation.

Question 49

D) Adhere to the communications management plan. (Correct Answer)

Explanation:

The project manager must emphasize to the team that the reporting should be done per the communication management plan. This ensures consistency and clarity in communication across the multinational enterprise program.

Question 50

A) Use an electronic Kanban board to give a visual summary of the work progress for each member. (Correct Answer)

Explanation:

Using an electronic Kanban board provides a visual summary of work progress, overcoming language barriers and pronunciation differences. This solution improves project efficiency while maintaining the benefits of daily meetings.

Question 51

B) Increase client and stakeholder communications as necessary. (Correct Answer)

Explanation:

Issues impacting cost and schedule should be communicated as soon as these issues are identified, regardless of the stipulations of the communications plan. Increasing communication as necessary ensures stakeholders are informed promptly about potential impacts.

Question 52

C) Employed the interactive communications model to ensure the team member understood requirements. (Correct Answer)

Explanation:

As part of the communication process, the sender is responsible for transmitting the message, ensuring the communicated information is clear and complete, and confirming that the message is correctly interpreted. Using an interactive communications model would have ensured the team member understood the requirements.

Question 53

A) Identify the neighborhood representatives in the communications management plan. (Correct Answer)

Explanation:

Project stakeholder identification and analyses are part of the project communication management process. Identifying neighborhood representatives in the communications management plan would have helped prevent this issue by ensuring proper engagement with local stakeholders.

Question 54

C) Incremental (Correct Answer)

Explanation:

When the requirements are unclear, and the customer needs results as soon as possible, the most suitable method is to use an incremental life cycle. This allows for delivering functionality in stages, meeting the need for quick results while accommodating evolving requirements.

Question 55

A) Burndown Rate (Correct Answer)

Explanation:

The project manager must include the burndown rate in the report to satisfy the product owner's concern about the minimum viable product (MVP) delivery. The burndown rate measures the progress towards completing the MVP.

Question 56

C) Use a product backlog and complete the highest priority requirements first. (Correct Answer)

Explanation:

In a situation with evolving requirements and a need to deliver business value quickly, using a product backlog and completing the highest priority requirements first is the best approach. This aligns with Agile methodologies and allows for quick delivery of value.

Question 57

C) Break down and re-prioritize the project deliverables to allow delivery in incremental releases. (Correct Answer)

Explanation:

To mitigate the problem of unrealistic initial estimates, the project manager should break down and re-prioritize the project deliverables to allow delivery in incremental releases. This approach allows for meeting timelines with an MVP release, which can be further enhanced over future releases.

Question 58

C) Requirement 3, Requirement 1, Risk 3, Requirement 2, Risk 1, Risk 2
(Correct Answer)

Explanation:

The priority order in the product backlog should be based on the monetary value of requirements and risks. After calculating the Expected Monetary Value for risks and considering the ROI of requirements, this order represents the correct prioritization.

Question 59

D) Review the communications management plan. (Correct Answer)

Explanation:

To ensure stakeholders can approve project deliverables, the project manager should first review the communications management plan. This will help identify any gaps in stakeholder communication and allow for necessary adjustments to keep stakeholders informed and engaged.

Question 60

B) Facilitate a meeting and encourage team members to develop potential solutions (Correct Answer)

Explanation: The best option is to facilitate a meeting with the team to work out the solution. A collaborative approach inspires creative problem-solving and fosters team member engagement and participation.

Question 61

B) Identify the cultural differences and potential conflict areas to mitigate these going forward (Correct Answer)

E) Arrange virtual team-building sessions that allow team members to get to know each other (Correct Answer)

Explanation: The project manager should identify cultural differences and potential conflict areas to ensure that issues do not arise. They should also organize virtual team-building activities to encourage team rapport.

Question 62

D) Propose and establish a team charter with the rules and principles to be followed (Correct Answer)

Explanation: The next thing the project manager should do is establish a team charter. The team charter is a document that establishes the team values, agreements, and operating guidelines. The project manager can use this document to solve or avoid problems in the team.

Question 63

B) Review resource needs with the functional manager (Correct Answer)

Explanation: The project manager should review resource needs with the functional manager, as the resources must report to their functional managers. Then the project manager can develop a path to meet the project schedule and budget objectives.

Question 64

A) Request the product owner and stakeholders to provide cross-functional team members (Correct Answer)

C) Get buy-in from the product owner and stakeholders for obtaining full-time team members (Correct Answer)

Question 65

B) Add the issue to the parking lot and schedule another meeting to address the issue (Correct Answer)

Explanation: The daily standup is no longer than 15 minutes when everyone answers questions about completing work since the last standup, plan work to complete for the next standup, identify impediments and risks or problems related to work in a round-robin fashion. Standups are for realizing there are problems - not for solving them. The project manager should add the issues to a parking lot and schedule another meeting.

Question 66

B) Negotiate the repair work with the contractor based on a shared-risk-reward relationship (Correct Answer)

Explanation: Since the current project does not fall into the same contract as the previous one, a collaborative approach is required. The project manager should negotiate the repair work with the contractor based on a shared-risk-reward relationship.

Question 67

D) Acceptance criteria on the user story (Correct Answer)

Explanation: The acceptance criteria on the user story define the conditions that must be met for the product to be accepted by the stakeholder. This is the most appropriate artifact to assess whether the product meets expectations.

Question 68

C) Inform the overseas office leader of the business' strategic value, the key deliverables, and their expected involvement (Correct Answer)

Explanation: Since the meeting is scheduled before the project kick-off, it is important to set expectations with all parties involved by informing the overseas office leader about the project business' strategic value, key deliverables, and expected involvement.

Question 69

B) Stakeholder register (Correct Answer)

Explanation: As this project will touch many departments and vendors, there will be "different internal and external stakeholders." The best thing for the project manager to do is check the stakeholder register to find major requirements, expectations, the potential for stakeholders to influence project outcomes, and the project life cycle phase where the stakeholder has the most influence or impact.

Question 70

C) Reviewed and confirmed the stakeholder analysis (Correct Answer)

Explanation: At the beginning of the project, the project manager needs to understand the expectations and goals of each project stakeholder. These people will send messages to the project sponsor, resulting in possibly incorrect perceptions about how the project is going.

Question 71

C) Obtain stakeholder feedback and team insights (Correct Answer)

Explanation: Obtaining stakeholder feedback and team insights on each release is part of an iterative approach to development; thus, the project manager should do so. It enables alignment among stakeholder needs, expectations, and project objectives.

Question 72

D) Modify the team's agreements to obtain project manager approval prior to sending out any communication (Correct Answer)

Explanation: The project team's ground rules, which state that the project manager should receive all communication, had been agreed upon beforehand. The project manager should modify the team's agreements to ensure all communication goes through them for approval before being sent out.

Question 73

D) Review the team norms and discuss this with the team (Correct Answer)

Explanation: Since the behavior of the specific team member is after work hours, but it can affect the project if other team members see it as a problem, the team norms and ground rules must be discussed with the entire team. If the ground rules are unclear, team members might have different expectations.

Question 74

C) Invite key stakeholders to the daily stand-ups and project review meetings (Correct Answer)

Explanation: Hybrid is a combination of predictive and adaptive project lifecycles; thus, a team transitioning to the agile approach from predictive needs regular daily stand-ups, retrospectives, and short iterations. By inviting key stakeholders, the project manager can build awareness of the hybrid approach within the organization.

Question 75

C) Identify gaps and mentor stakeholders on the iterative approach (Correct Answer)

Explanation: Stakeholders should be aware of what the iterative approach means to attend iteration reviews and should be mentored if they do not understand what it means. Thus, the project manager should identify gaps and mentor stakeholders on the iterative approach.

Question 76

C) Interview these members to identify, assess, and manage their feelings about the situation (Correct Answer)

Explanation: Every project manager needs to be able to identify, assess, and manage the personal emotions of oneself and other people and the collective emotions of groups of people.

Question 77

A) Arrange a one-on-one meeting with the team member (Correct Answer)

Explanation: Feedback sessions are usually the best option to assess team members' concerns and build a relationship to increase motivation.

Question 78

D) Analyze the dynamics of these meetings, remove impediments, and provide feedback (Correct Answer)

Explanation: Teams run their stand-ups. The project manager should act as a servant leader, remove impediments, and coach the team as needed. It can be achieved after analyzing the dynamics of the team.

Question 79

A) Consider making work visible using Kanban (Correct Answer)

Explanation: The project manager should consider using a Kanban board to display work and assist in taking action to remove impediments.

Question 80

D) Define a negotiation strategy for the client to deliver the product with the important features (Correct Answer)

Explanation: The scoping process group includes eliciting the client's true needs, documenting the client's needs, and negotiating with the client how those needs will be met. In this case, the project manager has discovered a deficiency in the scope and needs to remedy it, including informing the

client and negotiating a strategy to deliver the product with the important features.

Question 81

D) Analyze the business impact in order to reprioritize the deliverables
(Correct Answer)

Explanation: The project manager should be able to consider all constraints and provide outputs that are the best for a given context. In this case, the business impact is important.

Question 82

D) Ask the team to attend a virtual meeting and discuss the email as a group
(Correct Answer)

Explanation: Transparency is important in a team. Now that the team is aware of the situation, it can be used to discuss lessons learned; hence, the project manager should ask the team to attend a virtual meeting and discuss the email as a group.

Question 83

B) Engage and guide the team to encourage all members to participate
(Correct Answer)

Explanation: The project manager should engage and guide the team to encourage all members to participate. The project manager must ensure that the environment can accommodate member participation.

Question 84

B) Discuss this with the resource personally, then update the team charter if necessary
(Correct Answer)

Explanation: To solve this issue, the project manager should first talk to the resource instead of the functional manager to understand the reason and try to solve the problem before escalating. If the senior team member suggests a better option for the project, then update the team charter if required. A team charter is a document that establishes team values, agreements, and operating guidelines.

Question 85

C) Work with the virtual team members to determine communications most appropriate for them, given their location and participation in the project (Correct Answer)

Explanation: As a best practice, you will work with the virtual team members to determine the most appropriate communications for them, given their location and participation in the project.

Question 86

B) Respectfully inform the team member that this would be best handled in another meeting (Correct Answer)

Explanation: A standup is not the place or time to have a status meeting. The project manager should respectfully inform the team member that this would be best handled in another meeting.

Question 87

A) Evaluate the team's understanding of the action plan by requesting feedback (Correct Answer)

Explanation: The project manager should consider evaluating the team's understanding of the action plan by requesting feedback. It will help them understand what is meant to be delivered in the report.

Question 88

C) Review the acceptance criteria with the team every time a story is pulled into the sprint (Correct Answer)

Explanation: Identify the root cause analysis as a Scrum master to avoid misunderstanding within the team moving forward, not tactic. Acceptance criteria are the root of the problem; it was unclear but not discussed.

Question 89

B) Project Charter (Correct Answer)

Explanation: The project manager should review the project charter. The project is likely to fail if the documented vision and goal are unclear by team members or stakeholders. The project exists because the sponsor signed it off, and it has been in line with business strategies.

Question 90

B) Identify training needs and create a development plan to complete the delivery in three months (Correct Answer)

D) Improve the development process by redesigning new templates for the design documentation (Correct Answer)

Explanation: These options are correct because the project manager has control over the project plans. The other choices are not under the project manager's authority but at an organizational level.

Question 91

C) Arrange training on agile principles and mindset for the existing project team (Correct Answer)

Explanation: As the project manager, you are expected to build your team by continuously enhancing their skills to meet project needs.

Question 92

C) Empower the team to make the decisions, then inform the sponsor (Correct Answer)

Explanation: The project manager should empower the team to make the decisions so that the team is accountable for their accomplishments and understands their level of authority.

Question 93

D) Revisit and reevaluate the project's key performance indicators (KPIs) (Correct Answer)

Explanation: In an agile project, the project manager should revisit and reevaluate KPIs frequently to check the effectiveness of the action plan.

Question 94

B) Access performance records of similar past projects and use them as a reference (Correct Answer)

Explanation: The best approach is to check the PMO records of past similar projects and use them as references for estimating activity durations.

Question 95

D) Verify the key performance indicators (KPIs) (Correct Answer)

Explanation: The project manager should verify the KPIs to gauge the performance increment within the team and address the team member's concerns.

Question 96

C) Review the RACI matrix to identify who is responsible for quality metrics (Correct Answer)

Explanation: The project manager should first consult the RACI matrix to identify who is responsible for quality metrics. Responsibilities, including quality management activities, are identified within the RACI matrix.

Question 97

D) Develop a responsible, accountable, consult, and inform (RACI) chart (Correct Answer)

Explanation: The project manager should develop and share a RACI chart with project team members and concerned stakeholders to empower project team members and delegate some project management responsibilities to them to ensure engagement.

Question 98

A) Inform the team member that this would be best handled in another meeting (Correct Answer)

Explanation: The best way for the project manager to handle the interruption is to inform the team member that this would be best handled in another meeting, like a backlog refinement for sprint planning, not the retrospective.

Question 99

A) Schedule one-on-one sessions with each team member to reassure them of their value to the company (Correct Answer)

Explanation: Scheduling one-on-one meetings with team members will boost their confidence and enhance their morale during periods of uncertainty.

Question 100

C) Implement a training program on agile for all staff to ensure congruency of learning for everyone (Correct Answer)

Explanation: The project manager should proceed by implementing a training program on agile for all staff, including the manager of the PMO, to ensure there is congruency of learning for everyone. Developing the manager's skills will help reduce resistance to the transition and build consensus.

Question 101

D) Ask the engineer to shift their work to support the developer as soon as possible (Correct Answer)

Explanation: Asking the engineer to shift their work to support the developer as soon as possible can increase the chances of achieving the sprint goal.

Question 102

A) Determine the requirements for each user function and organization (Correct Answer)

Explanation: The project manager first needs to identify the training requirements of every user and organization before planning the training schedule or developing the training program.

Question 103

D) Work with the resource manager to identify and train a replacement (Correct Answer)

Explanation: For all project teams, training requirements should be identified. Back up competencies should be required for the team.

Question 104

A) Assign the new team member to noncritical activities without close monitoring while training is provided (Correct Answer)

Explanation: This approach allows the new team member to contribute to the project while receiving necessary training, without exposing critical activities to potential risks.

Question 105

B) Invite the execution team to the design reviews to build design awareness and facilitate knowledge sharing (Correct Answer)

Explanation: Collaboration between the design and execution teams during project delivery is required to ensure success in a hybrid project delivery strategy.

Question 106

B) Ensure approval of the performance parameters with the stakeholders (Correct Answer)

E) Agree on the requirements for measurement tracking (Correct Answer)

Explanation: All parties having a stake in the project must agree and sign off on the metrics to measure the project's performance. These answers reinforce this by ensuring approval of the performance parameters with the stakeholders and agreeing on the requirements for measurement tracking.

Question 107

A) Assign ownership for the issue (Correct Answer)

C) Monitor the issue continually until closure (Correct Answer)

D) Log the issue reported (Correct Answer)

Explanation: These are the appropriate steps a project manager should take when an issue is reported: log the issue, assign ownership, and monitor it until closure.

Question 108

C) Check if the component meets the design and performance specifications as per the acceptance criteria (Correct Answer)

Explanation: The requirement and acceptance criteria should be agreed upon before the development work starts. Any complaints about the requirement should be checked against the acceptance criteria first.

Question 109

A) Host a meeting with the team focused on collaborative problem-solving to develop an approach to accomplishing project tasks (Correct Answer)

Explanation: The project manager should use collaborative problem-solving to allow input from all team members without involving executive mandates, allowing for more team buy-in to accomplish the tasks.

Question 110

B) Update the performance data in the lessons learned register (Correct Answer)

Explanation: The project is at the project closing phase, so the issue is documented in the Lesson Learned Register for continuous project improvement. The other options are only employed in execution, not during closing.

Question 111

A) Personal diversity, B) Cultural diversity, D) Age diversity (Correct Answer)

Explanation: The project scope implies stakeholders with personal, age, and cultural diversities. The project manager must create a plan to communicate with them effectively. Technical skills are not a factor in developing the communication plan.

Question 112

C) Speak with the team member and technical leader to analyze the conflict and resolve it through mediation (Correct Answer)

Explanation: The project manager should mediate between the technical leader and the team member to ensure conflict resolution and collaboration. It is important to discuss with both parties to analyze and truly understand the issues they are facing.

Question 113

D) Adopt servant leadership (Correct Answer)

Explanation: Servant leaders are committed to serving and prioritizing team tasks, growth, learning, development, autonomy, and well-being. The project manager moving to a different project should adopt and exhibit Servant Leadership skills before directing the team.

Question 114

A) Promote conversation among team members in upcoming review meetings to help solve the problem (Correct Answer)

Explanation: Conflict is an inevitable consequence of team interaction. The project manager should take a proactive approach to resolve this conflict. Servant leaders promote collaboration and conversation within the team and between teams.

Question 115

A) Invite the client to the team planning meeting (Correct Answer)

Explanation: The client's actions can be prevented by ensuring that the client understands the team's agreed approach to allocating work within the team. This understanding can be achieved when the client attends a team meeting to see how work is allocated and reviewed.

Question 116

A) Conflict in subsequent phases of the project may result (Correct Answer)

Explanation: Conflicts can be generated because the stakeholders have different expectations and sometimes conflicting interests. It could lead to a dispute in the project.

Question 117

D) Support the project team in a retrospective to identify the root cause of the quality issues (Correct Answer)

Explanation: The project team is initially responsible for conflict resolution, but the project manager can facilitate it when required. Retrospectives can address the issue; thus, the project manager should support the project team in a retrospective to identify the root cause of the quality issues.

Question 118

A) Meet with the accused team member to understand their point of view (Correct Answer)

Explanation: The project manager should meet with the accused team member to understand the situation before attempting to resolve this conflict.

Question 119

D) Servant leadership can be applied to any project situation (Correct Answer)

Explanation: Servant leadership can be applied to any project situation. Stating that servant leadership is only effective in specific situations, only focuses on the client, or should be applied only to projects with substantial financial impact are incorrect.

Question 120

C) Facilitate team discussions to achieve the desired results (Correct Answer)

Explanation: The project manager must be proactive and facilitate the resolution of any conflict within the multi-disciplinary project team.

Question 121

D) The project manager discusses the issue with the team members, and they decide on the solution together (Correct Answer)

Explanation: Collaborative planning and decision-making lead to team member ownership and buy-in, which results in higher motivation, which will compensate for the time and effort required to agree.

Question 122

A) Collect all available information from the team and address the problem (Correct Answer)

Explanation: Project managers realize that conflicts are inevitable but that good procedures or techniques can help resolve them. Once a conflict occurs, the project manager must collect all available information from the team, study and address the problem, develop a situational approach or methodology, and set the appropriate atmosphere or climate.

Question 123

B) Acknowledge the frustration and emphasize the benefit of each activity (Correct Answer)

Explanation: A key role of a servant leader is to coach the team in agile practices and highlight the benefits of each activity and agile ceremonies and how they can help the team complete their tasks faster.

Question 124

D) Understand the bottlenecks and support the team in removing them (Correct Answer)

Explanation: A servant leader should be a coach and help the team change a process if the team finds a better way to do it. They should understand bottlenecks and support the team to remove them.

Question 125

B) Enable collaboration, create common goals, and celebrate group achievements while providing group rewards (Correct Answer)

Explanation: The project manager must create a collaborative environment that focuses on common goals and group rewards and moves away from working in silos.

Question 126

A) Explain the alignment between the company's mission with the project (Correct Answer)

Explanation: The project manager should articulate the alignment between the project's objectives and the company's mission. The project manager should apply the following knowledge and information about the organization to the project to ensure alignment with the organization's strategy and mission.

Question 127

D) Assess the team's culture and observe and interact with them (Correct Answer)

Explanation: To quickly establish credibility, it is important that the new project manager first observe and understand how the team works and how to serve them best.

Question 128

A) Conduct a satisfaction evaluation (Correct Answer)

Explanation: Before employing any solution, it is important that the project manager further assess the problem (survey) and then clear any remediation activities with the client. It could include team-building exercises or skill evaluations.

Question 129

B) Project charter (Correct Answer)

Explanation: The project charter is the document that formally authorizes the project and provides the project manager with the authority to apply organizational resources to project activities. It contains high-level information about the project's objectives and requirements, making it the first document a project manager should review when assigned to a new project.

Question 130

C) Review the issue log (Correct Answer)

Explanation: When a team member reports a critical issue, the project manager should first review the issue log to see if this or similar issues have been reported before and what actions were taken. This helps in understanding the context and potential solutions before taking further action.

Question 131

C) Precedence diagramming method (Correct Answer)

Explanation: The Precedence Diagramming Method (PDM) is a technique used in project scheduling to determine the sequence of activities. It uses boxes or rectangles, referred to as nodes, to represent activities, and connects them with arrows to show dependencies.

Question 132

C) Conduct a stakeholder analysis (Correct Answer)

Explanation: Conducting a stakeholder analysis is the first step in addressing conflicting requirements from multiple stakeholders. This process helps identify and prioritize stakeholders based on their influence and interest in the project, which can then inform the development of engagement and communication strategies.

Question 133

D) Submit a change request (Correct Answer)

Explanation: When a team member suggests a change that could improve project efficiency, the first step is to submit a formal change request. This ensures that the proposed change is properly documented and goes through the established change control process for evaluation and approval.

Question 134

A) Bottom-up estimating (Correct Answer)

Explanation: Bottom-up estimating is a method of estimating project costs by estimating individual work packages or activities and then aggregating these estimates to get a total project cost. This method is often more

accurate than other estimating techniques, especially when estimating the cost of resources.

Question 135

A) Implement a change control process (Correct Answer)

Explanation: To address frequent scope creep, the project manager should implement a change control process. This process ensures that all changes to the project scope are properly evaluated, approved, and documented, helping to prevent unauthorized changes and manage their impact on the project.

Question 136

A) SWOT analysis (Correct Answer)

Explanation: SWOT (Strengths, Weaknesses, Opportunities, Threats) analysis is a useful tool for identifying potential risks in a project. It helps in assessing both internal and external factors that could affect the project, making it a comprehensive approach to risk identification.

Question 137

D) Schedule a meeting with the stakeholder (Correct Answer)

Explanation: When a stakeholder expresses dissatisfaction with the project's progress, the project manager should first schedule a meeting with the stakeholder. This allows for direct communication to understand the stakeholder's concerns, provide updates, and discuss potential solutions.

Question 138

B) To improve future project performance (Correct Answer)

Explanation: The primary purpose of documenting lessons learned is to improve future project performance. By capturing experiences, successes, and failures from the current project, organizations can apply these insights to enhance the planning and execution of future projects.

Question 139

D) Product performance (Correct Answer)

Explanation: When defining quality metrics in the quality management plan, the primary focus should be on product performance. These metrics

should measure how well the project's deliverables meet the specified requirements and stakeholder expectations.

Question 140

C) Investigate the allegation (Correct Answer)

Explanation: When a potential ethical violation is reported, the project manager's first action should be to investigate the allegation. This ensures that the issue is properly understood and verified before any further actions are taken.

Question 141

C) Risk allocation (Correct Answer)

Explanation: When determining the appropriate contract type in the procurement management plan, risk allocation should be given the most consideration. Different contract types allocate risk differently between the buyer and seller, and this allocation should align with the project's risk profile and objectives.

Question 142

D) Meet with the team member to discuss performance (Correct Answer)

Explanation: When a team member consistently underperforms, the project manager should first meet with the team member to discuss their performance. This allows for understanding the root causes of the underperformance and collaboratively developing a plan for improvement.

Question 143

B) Stakeholder preferences (Correct Answer)

Explanation: When determining appropriate communication channels in the communications management plan, stakeholder preferences should be given the most consideration. This ensures that information is delivered in a way that is most effective and comfortable for each stakeholder.

Question 144

C) Analyze the impact on the project timeline (Correct Answer)

Explanation: When a critical path activity is delayed, the project manager should first analyze the impact on the project timeline. This analysis helps

in understanding the extent of the delay and informs decisions about potential corrective actions.

Question 145

B) RACI matrix (Correct Answer)

Explanation: A RACI (Responsible, Accountable, Consulted, Informed) matrix is an effective tool for defining team roles and responsibilities in the human resource management plan. It clearly outlines who is responsible for each task and how other team members are involved.

Question 146

B) Analyze the potential impact and risks (Correct Answer)

Explanation: When a potential opportunity is identified, the project manager should first analyze its potential impact and risks. This analysis helps in determining whether pursuing the opportunity is beneficial for the project and aligns with its objectives.

Question 147

A) Change control process (Correct Answer)

Explanation: The scope management plan should include a change control process that defines how changes to the project scope will be managed. This process outlines the steps for submitting, evaluating, approving, and implementing scope changes.

Question 148

C) Analyze the impact on project constraints (Correct Answer)

Explanation: When a stakeholder requests a significant change to the project scope, the project manager should first analyze the impact on project constraints (time, cost, quality, etc.). This analysis informs the decision-making process and helps in determining whether the change can be accommodated.

Question 149

B) Transfer (Correct Answer)

Explanation: For a high-impact, low-probability risk, transfer is often the most appropriate strategy to consider first. This involves shifting the impact of the risk to a third party, such as through insurance or contractual

agreements, which can be cost-effective for risks that are unlikely to occur but would have severe consequences if they did.

Question 150

C) Meet with both team members to discuss the conflict (Correct Answer)

Explanation: When a conflict between team members is reported, the project manager should first meet with both team members to discuss the conflict. This allows for understanding both perspectives and facilitating a resolution that maintains team cohesion and productivity.

Question 151

D) Product characteristics (Correct Answer)

Explanation: When determining the appropriate sampling method in the quality control plan, product characteristics should be given the most consideration. The nature of the product being produced or the service being delivered will largely dictate the most effective sampling approach.

Question 152

C) Meet with the vendor to discuss the delay (Correct Answer)

Explanation: When a vendor fails to meet a critical milestone, the project manager should first meet with the vendor to discuss the delay. This allows for understanding the reasons behind the delay and collaboratively developing a plan to address the issue and mitigate its impact on the project timeline.

Question 153

A) Power/Interest grid (Correct Answer)

Explanation: The Power/Interest grid is an effective tool for determining the appropriate engagement strategy for each stakeholder. It helps in categorizing stakeholders based on their level of power (influence) and interest in the project, which informs how to manage relationships with different stakeholder groups.

Question 154

C) Analyze the potential benefits and risks (Correct Answer)

Explanation: When a team member suggests using a new technology, the project manager should first analyze the potential benefits and risks. This

analysis helps in determining whether implementing the new technology would be beneficial for the project and aligns with its objectives and constraints.

Question 155

A) Earned Value Management (Correct Answer)

Explanation: Earned Value Management (EVM) is a widely used and effective technique for tracking project costs. It integrates scope, schedule, and cost data, providing a comprehensive view of project performance and allowing for early detection of potential issues.

Question 156

C) Document the feedback in the lessons learned register (Correct Answer)

Explanation: When a stakeholder expresses dissatisfaction during project closure, the project manager should document this feedback in the lessons learned register. This ensures that the information is captured for future reference and can be used to improve processes in subsequent projects. It's an important part of the project closure process and contributes to organizational knowledge.

Question 157

C) Three-point estimating (Correct Answer)

Explanation: Three-point estimating is often considered the best initial approach for estimating activity durations. This technique uses optimistic, most likely, and pessimistic estimates to determine a range of activity durations. It provides a more accurate estimate than single-point estimates and accounts for uncertainty and risk in the estimation process.

Question 158

C) Analyze the potential impact and probability of the risk (Correct Answer)

Explanation: When a new potential risk is identified during project execution, the first step should be to analyze its potential impact and probability. This analysis helps determine the severity of the risk and informs decisions about how to respond to it. It's a crucial step in the ongoing risk management process throughout the project lifecycle.

Question 159

D) Document this information in the risk register (Correct Answer)

Explanation: Because the issue hasn't happened yet, you must document this information in the risk register.

Question 160

D) Reviewed and updated the risk mitigation plan (Correct Answer)

Explanation: To ensure that the project team and key stakeholders are aware of the current level of risk exposure, project work should be continuously monitored for new, changing, and outdated individual project risks and for changes in the level of overall project risk by applying the Monitor Risks process.

Question 161

B) Evaluate if the project has met its objectives and agree on phase closure (Correct Answer)

Explanation: A phase gate is held at the end of a phase. The project's performance and progress are compared to project and business documents. A decision (e.g., go/no-go decision) is made as a result of this comparison.

Question 162

C) Record impacts of tailoring to any process (Correct Answer)

Explanation: Activities in Close project or phase needed to Collect project or phase records, Audit project success or failure, Manage knowledge sharing and transfer, Identify lessons learned, and Archive project information for future use by the organization.

Question 163

B) Manage Stakeholder Engagement (Correct Answer)

Explanation: Obtaining stakeholder agreement is performed in the Executing process group, which is carried out when project managers manage stakeholder engagement.

Question 164

C) Review the project management information system (PMIS) archives (Correct Answer)

Explanation: Because the project was closed, we must look for historical information in the PMIS archives to resolve this situation.

Question 165

A) Update the project management plan (Correct Answer)

Explanation: Update the project management plan with the approved change request and then implement the approved change request in the process Direct and manage project work.

Question 166

A) Obtain formal customer acceptance of the deliverable (Correct Answer)

Explanation: Validate Scope is the process of formally accepting the completed project deliverables by the authorized stakeholder. The key benefit of this process is that it brings objectivity to the acceptance process and increases the probability of the final product, service, or result acceptance by validating each deliverable.

Question 167

C) Mentor the team member (Correct Answer)

Explanation: The project manager should be proactive in helping team members to work fine on their tasks.

Question 168

D) Monitor and Control Project Work (Correct Answer)

Explanation: Monitor and Control Project Work is the process of tracking, reviewing, and reporting the overall progress to meet the performance objectives defined in the project management plan.

Question 169

B) Goals, objectives, benefits, and risks (Correct Answer)

Explanation: The project kick-off meeting is usually associated with the end of planning and the start of executing. Its purpose is to communicate the project's objectives, gain the team's commitment to the project, and explain the roles and responsibilities of each stakeholder.

Question 170

C) Minimizing stakeholder resistance (Correct Answer)

Explanation: Managing Stakeholder Engagement is communicating and working with stakeholders to meet their needs and expectations, address

issues, and foster appropriate stakeholder involvement. The key benefit of this process is that it allows the project manager to increase support and minimize stakeholder resistance.

Question 171

C) Trend (Correct Answer)

Explanation: Trend report examines project results over time to see if performance is improving or deteriorating.

Question 172

A) Interpersonal (Correct Answer)

Explanation: The project manager also performs communication roles between the project sponsor, team members, and other stakeholders. This includes providing direction and presenting the vision of success for the project. The project manager uses soft skills (e.g., interpersonal skills and the ability to manage people) to balance the project stakeholders' conflicting and competing goals to achieve consensus.

Question 173

D) Ensure that the product meets customer requirements (Correct Answer)

Explanation: Failure to meet the quality requirements can have serious negative consequences for any or all of the project's stakeholders. The project manager must ensure that the product meets customer requirements.

Question 174

A) Identified risks (Correct Answer)

Explanation: Identifying risks is the process of identifying individual project risks and sources of overall project risk and documenting their characteristics. The key benefit of this process is the documentation of existing individual project risks and the sources of overall project risk.

Question 175

D) Submit a change request and analyze the impact (Correct Answer)

Explanation: Any change needs to be analyzed and submitted to CCB for approval. Follow the steps to make changes in Perform Integrated Change Control.

Question 176

A) Evaluate the change's impact with the team (Correct Answer)

Explanation: Because this is a project change, the project manager needs to follow the steps to make a change, which means the project manager needs to evaluate the change's impact with the team.

Question 177

A) Conduct cross-cultural team-building activities and assess the results (Correct Answer)

Explanation: The question asks about how to improve the insufficient support. Conduct cross-cultural team-building activities that enhance the team's social relations and build a collaborative and cooperative working environment.

Question 178

D) Project documents (Correct Answer)

Explanation: The documents from previous projects containing historical information would help the PMO provide the external audit with helpful information.

Question 179

C) Organizational process assets and project management plan (Correct Answer)

Explanation: The question asks about developing the project closure documentation, so we need OPA and PM plan to develop the project closure documentation. All components of the project management plan are an input to this process. The organizational process assets can influence the Close Project or Phase process.

Question 180

A) Organizational process assets (Correct Answer)

Explanation: Organizational process assets contain information on financial performance, lessons learned, performance metrics, issues, and defects that are continually updated throughout the project.

Question 181

A) Review and update the issue log (Correct Answer)

Explanation: The issue log is a project document that records and tracks all issues. It helps the project manager track and manage issues, investigating and resolving them.

Question 182

D) Pull (Correct Answer)

Explanation: Pull communication is used for large complex information sets or large audiences, where recipients must access the content at their discretion. This includes web portals, intranet sites, dashboards, etc.

Question 183

D) Build a common understanding among stakeholders about key deliverables described in the approved project charter (Correct Answer)

Explanation: Stakeholder satisfaction should be identified and managed as a project objective. The key to effective stakeholder engagement is continuous communication with all stakeholders to understand their needs and expectations.

Question 184

D) Request the details about the new requirements, evaluate them with the project team, and recommend whether to continue or close the project (Correct Answer)

Explanation: Follow the steps to make the change. The project manager should gather information, evaluate the impact with the team, and make a recommendation.

Question 185

C) Conduct the Perform Integrated Change Control process (Correct Answer)

Explanation: Follow the steps to make the change. Need to assess the impact with all knowledge areas.

Question 186

A) Organizational process assets (Correct Answer)

Explanation: To review historical information, we can find it in the organizational process assets.

Question 187

B) Risk probability and impact matrix (Correct Answer)

Explanation: The probability and impact matrix helps prioritize risks by using descriptive terms or numeric values for probability and impact. This allows the relative priority of individual risks to be evaluated within each priority level.

Question 188

B) Update the risk register (Correct Answer)

Explanation: The risk register should be updated to reflect any changes to previously agreed-upon risk responses for individual project risks that are subsequently made as a result of the Implement Risk Responses process.

Question 189

B) Stakeholder analysis (Correct Answer)

Explanation:

"Stakeholder register", "Risk management plan", and "Risk register" are project documents or project management plan subsidiaries. Only Stakeholder analysis is a tool and technique that could have helped identify potential regulatory impacts before they occurred.

Question 190

D) Perform quality control (Correct Answer)

Explanation:

Control Quality is the process of monitoring and recording results of quality management activities to assess performance and ensure the project outputs are complete, correct, and meet customer expectations. The key benefit of this process is verifying that project deliverables and work meet the requirements specified by key stakeholders for final acceptance. The Control Quality process determines if the project outputs do what they were intended to do. Those outputs must comply with all applicable standards, requirements, regulations, and specifications.

PMP PRACTICE TEST 4

Question 1

A project manager is assigned to a project that is in progress. Which of the following documents would a new project manager find information regarding the scope baseline?

- A) Project charter
- B) Project management plan
- C) Project scope statement
- D) Project requirements

Question 2

A project is nearing completion when the project manager learns that a change in market regulations may impact the project. What should the project manager do?

- A) Check the stakeholder register
- B) Update the cost baseline
- C) Review the risk management plan
- D) Perform a cost-benefit analysis

Question 3

A project manager in a cross-functional organization needs to inform the department manager of the number and type of resources required and the length of time they will be needed. What should the project manager use to present this resource information?

- A) Resource assignments
- B) Resource histogram
- C) Responsibility assignment matrix (RAM)
- D) Project organization chart

Question 4

A new warehouse facility is under construction. The project manager knows increasing the team's training will result in a lower defect ratio. What should the project manager do next?

- A) Introduce a training program
- B) Update the resource management plan
- C) Increase quality control reviews
- D) Add training costs to the budget

Question 5

A project manager leading the implementation of a company's new financial system needs to evaluate the system's quality. What can the project manager use to understand the project's quality metrics and policies?

- A) Quality control measurements
- B) Process analysis
- C) Quality management plan
- D) Quality audits

Question 6

A project sponsor decides to add a feature to the project that affects the project's cost, schedule, and scope. The change control board approves the change. Which process governs the project manager's implementation of the approved change?

- A) Monitor Risks
- B) Control Cost and Schedule
- C) Direct and Manage Project Work
- D) Perform Integrated Change Control

Question 7

While reviewing a status report, a project manager notices that, for six months, the coding quality for one developer is statistically lower than another developer assigned the same task. Which tool should the project manager use to trace the problem's source back to its actionable root cause?

- A) Histogram

- B) Control chart
- C) Scatter diagram
- D) Ishikawa diagram

Question 8

A project execution phase overlaps with a holiday in the country where most team members are based. This phase is critical; all team members must work through the holiday. This negatively impacts team morale. What should the project manager have done to avoid this?

- A) Requested help from other teams based in other countries
- B) Postponed project activities
- C) Prepared the stakeholder engagement plan
- D) Better developed the resource management plan

Question 9

An experienced project manager is preparing a kick-off meeting for a new service assessment. A high-level description of the service has been provided. What should the project manager do next?

- A) Develop the project charter
- B) Develop the responsible accountable, consult, and inform (RACI) matrix
- C) Define the project scope statement
- D) Create the work breakdown structure (WBS)

Question 10

An unforeseen issue requires procuring a new piece of machinery critical for meeting quality specifications. From where may the necessary funds be obtained?

- A) Key stakeholders
- B) Management reserve
- C) Contingency reserve
- D) Project sponsor

Question 11

At the first team meeting, the project manager uses the risks noted in the project charter as a starting point for developing the risk register. After identifying the risks, what should the project team do next?

- A) Calculate the management reserve
- B) Develop contingent response strategies
- C) Populate a probability and impact matrix
- D) Perform quantitative risk analysis

Question 12

A company has a history of implementing system integration projects using their in-house software with a vendor hardware infrastructure. A project manager, new to the company, has no prior experience with vendor integration projects. What should the project manager do?

- A) Refer to the project statement of work (SOW)
- B) Review the project charter
- C) Seek expert judgment
- D) Meet with the sponsor

Question 13

A project's cost performance index (CPI) is 1.05, and the schedule performance index (SPI) is 0.95. Based on this information, what is the result of the project?

- A) Behind schedule and over budget
- B) Behind schedule and within budget
- C) Ahead of schedule and within budget
- D) On schedule and over budget

Question 14

While working on a project, the project team realized that recent data center upgrades could impact the project's outcome. Certain modules of the project deliverable are incompatible with the new environment. The team identifies the appropriate steps to address the issue. What is the next step for the project manager?

- A) Request a budget increase

- B) Submit a change request
- C) Change the project schedule
- D) Update the requirements document

Question 15

During an IT hardware manufacturing project, the project manager discovers that certain batches of components are failing quality inspections. What should the project manager use to lower the failure rate?

- A) Control chart
- B) Tornado diagram
- C) Probability and impact matrix
- D) Fishbone diagram

Question 16

A project team member encounters an issue and identifies a workaround but fails to inform the project manager. Two weeks later, a similar issue occurred that impacted the project. What could have prevented this issue's reoccurrence?

- A) Documenting the organizational process assets
- B) Revising the responsibility assignment matrix (RAM)
- C) Performing a root cause analysis
- D) Updating the risk register

Question 17

Before implementing a system upgrade, a team member discovers a critical defect in the current system that must be fixed. What should the project manager do?

- A) Implement the fix and install it with the upgrade
- B) Notify the operational manager, as this is not a project issue
- C) Take no further action since the project scope has been finalized
- D) Notify the project sponsor and execute the Perform Integrated Change Control process

Question 18

A project manager is assigned to start the charter of an IT project and review the process inputs. However, the project manager realizes that the business case does not have adequate support. What should the project manager do to resolve this situation?

- A) Notify the project sponsor
- B) Hire an external subject matter expert (SME)
- C) Request that the business analysis team perform an evaluation
- D) Propose a review of the lessons learned in similar projects

Question 19

During project execution, a project team develops a new response for an existing risk that will reduce the schedule by 30 days. What document should the project manager update?

- A) Work breakdown structure (WBS)
- B) Risk breakdown structure (RBS)
- C) Mitigation plan
- D) Risk register

Question 20

A strike at a contracted production plant affects the delivery of a project's major deliverable and impacts project objectives. To what should the project manager refer to address this issue?

- A) Standardized bid documents
- B) Managing multiple suppliers' documents
- C) Procurement statement of work (SOW)
- D) Risk response plan

Question 21

According to the information below, what is this project's estimate at completion (EAC), and what does it represent?

BAC: US\$9,000

EV: US\$1,000

AC: US\$1,500

PV: US\$1,200

- A) US\$9,000 - the original project budget
- B) US\$13,500 - the revised estimate for total project cost (based on performance to date)
- C) US\$13,500 - the original project budget
- D) US\$9,000 - the revised estimate for total project cost (based on performance to date)

Question 22

A supplier reports that they are over capacity, which may delay their delivery. What should the project manager update?

- A) Risk register
- B) Stakeholder register
- C) Issue log
- D) Project schedule

Question 23

Company A hires a project manager for Company B's new project. What document does the project manager need from company B to develop the project charter?

- A) Scope statement
- B) Statement of work (SOW)
- C) Work breakdown structure (WBS)
- D) Project management plan

Question 24

A project manager develops a business case during project initiation. What areas should the project manager consider when developing the business case?

- A) Expected resource performance and cost-benefit analysis
- B) Expected resource performance and the project's contribution to the strategic portfolio objectives
- C) Business benefits provided by project deliverables and portfolio analysis

D) Business benefits provided by project deliverables and the organizational strategy

Question 25

A client adds a new feature and requests a budget update. The development of this feature cannot extend the project schedule for more than one month. The client has already agreed to a cost per hour. What should the project manager do next?

- A) Calculate project performance using the earned value management (EVM) method
- B) Estimate the required number of additional project resources
- C) Update the resource management plan
- D) Review the responsibility assignment matrix (RAM)

Question 26

A set of high-impact, repetitive tasks must be executed during a project. What can the project manager use to ensure that all team members consistently perform these tasks similarly?

- A) Quality metrics
- B) Quality controls
- C) Quality audits
- D) Quality checklists

Question 27

After identifying the root cause of defective deliverables, the project director closely examines the team performance assessment. What will the results of this method contribute to during project execution?

- A) Project team acquisition and the analysis of combined project experience
- B) Project team management and the improvement of team interactions
- C) Project team development and the improvement of the team's skill level
- D) Resource management planning and the definition of role descriptions

Question 28

A project manager for a US\$15 million construction project must meet a specific project milestone earlier than planned because a season-long pattern of extreme weather is expected soon. The project is already over budget, and the sponsor is unprepared to provide additional funding. Which tool or technique should the project manager use to achieve the milestone before the extreme weather begins?

- A) Simulation
- B) Fast-tracking
- C) Resource smoothing
- D) Crashing

Question 29

A project is ready to complete the planning process, and stakeholders have reviewed and approved all planning documents. What should the project manager do next?

- A) Conduct a kick-off meeting
- B) Create the schedule baseline
- C) Acquire the resources
- D) Determine the budget

Question 30

Two team members have continuing conflicts that affect team morale. What should the project manager do to resolve the conflicts?

- A) Remove both team members from the team
- B) Remove one of the team members from the team
- C) Discuss a resolution with all team members
- D) Work with each team member using a direct and collaborative approach

Question 31

Which of the following is NOT a characteristic of a high-performing team?

- A) Shared leadership
- B) Mutual accountability
- C) Specialized skills

D) Common approach

Question 32

What is the primary purpose of a project charter?

- A) To define project scope
- B) To authorize the project
- C) To identify stakeholders
- D) To estimate project costs

Question 33

Which of the following is a tool used in the Collect Requirements process?

- A) Work breakdown structure
- B) Stakeholder register
- C) Focus groups
- D) Project scope statement

Question 34

What is the main purpose of the Perform Integrated Change Control process?

- A) To review all change requests
- B) To update the project management plan
- C) To create change requests
- D) To implement approved changes

Question 35

Which of the following is NOT a type of organizational structure?

- A) Functional
- B) Projectized
- C) Matrix
- D) Hierarchical

Question 36

What is the purpose of a project kickoff meeting?

- A) To create the project charter
- B) To develop the project schedule
- C) To align stakeholders on project objectives
- D) To close out the project

Question 37

Which of the following is NOT a type of conflict resolution technique?

- A) Compromising
- B) Forcing
- C) Smoothing
- D) Delegating

Question 38

What is the primary purpose of a risk register?

- A) To identify project risks
- B) To analyze project risks
- C) To document project risks
- D) To respond to project risks

Question 39

Which of the following is NOT a type of cost estimate?

- A) Analogous
- B) Parametric
- C) Bottom-up
- D) Top-down

Question 40

What is the main purpose of a project communication plan?

- A) To identify stakeholders
- B) To define communication channels
- C) To create project reports
- D) To manage stakeholder expectations

Question 41

Which of the following is NOT a type of project lifecycle?

- A) Predictive
- B) Iterative
- C) Incremental
- D) Linear

Question 42

What is the purpose of a lessons learned register?

- A) To document project successes and failures
- B) To create project reports
- C) To manage stakeholder expectations
- D) To identify project risks

Question 43

Which of the following is NOT a type of project constraint?

- A) Scope
- B) Time
- C) Cost
- D) Quality

Question 44

What is the primary purpose of a work breakdown structure (WBS)?

- A) To define project deliverables
- B) To estimate project costs
- C) To identify project risks
- D) To manage project resources

Question 45

Which of the following is NOT a type of project procurement contract?

- A) Fixed-price
- B) Cost-reimbursable

- C) Time and materials
- D) Performance-based

Question 46

What is the main purpose of a project management information system (PMIS)?

- A) To store project documents
- B) To facilitate communication
- C) To track project progress
- D) All of the above

Question 47

Which of the following is NOT a type of project schedule network diagram?

- A) Activity-on-node (AON)
- B) Activity-on-arrow (AOA)
- C) Precedence diagramming method (PDM)
- D) Critical path method (CPM)

Question 48

What is the primary purpose of a project management office (PMO)?

- A) To manage individual projects
- B) To provide project management support
- C) To approve project charters
- D) To allocate project resources

Question 49

Which of the following is NOT a type of project resource?

- A) Human
- B) Material
- C) Equipment
- D) Financial

Question 50

What is the main purpose of a project stakeholder register?

- A) To identify project stakeholders
- B) To analyze stakeholder influence
- C) To manage stakeholder expectations
- D) All of the above

Question 51

Which of the following is NOT a type of project cost?

- A) Direct
- B) Indirect
- C) Fixed
- D) Variable

Question 52

What is the primary purpose of a project risk management plan?

- A) To identify project risks
- B) To analyze project risks
- C) To define how risks will be managed
- D) To respond to project risks

Question 53

Which of the following is NOT a type of project quality tool?

- A) Fishbone diagram
- B) Pareto chart
- C) Gantt chart
- D) Control chart

Question 54

What is the main purpose of a project scope baseline?

- A) To define project deliverables
- B) To estimate project costs

- C) To identify project risks
- D) To manage project changes

Question 55

Which of the following is NOT a type of project team development technique?

- A) Training
- B) Team building activities
- C) Recognition and rewards
- D) Performance appraisals

Question 56

What is the primary purpose of a project management plan?

- A) To define project scope
- B) To authorize the project
- C) To guide project execution
- D) To close out the project

Question 57

Which of the following is NOT a type of project schedule compression technique?

- A) Fast tracking
- B) Crashing
- C) Resource leveling
- D) Lead and lag

Question 58

What is the main purpose of a project requirements traceability matrix?

- A) To link requirements to their origin
- B) To estimate project costs
- C) To identify project risks
- D) To manage project changes

Question 59

Which of the following is NOT a type of project organizational process asset?

- A) Policies and procedures
- B) Corporate knowledge base
- C) Project management plan
- D) Lessons learned documentation

Question 60

What is the primary purpose of a project change control board (CCB)?

- A) To review all change requests
- B) To update the project management plan
- C) To create change requests
- D) To implement approved changes

Question 61

A project manager is working on a complex project with multiple stakeholders. Which of the following is the most effective way to ensure clear communication and alignment among all parties?

- A) Send weekly status reports via email
- B) Hold daily stand-up meetings with the core team
- C) Conduct monthly face-to-face meetings with all stakeholders
- D) Use a project management software to track progress

Question 62

What is the primary purpose of a project charter?

- A) To define the project budget
- B) To list all project deliverables
- C) To authorize the project and assign the project manager
- D) To identify all project risks

Question 63

Which of the following is NOT typically included in a project management plan?

- A) Scope management plan
- B) Schedule management plan
- C) Detailed project budget
- D) Risk management plan

Question 64

What is the main benefit of using a Work Breakdown Structure (WBS) in project management?

- A) It helps in resource allocation
- B) It defines the project schedule
- C) It breaks down the project into manageable components
- D) It identifies project stakeholders

Question 65

Which project management process group is responsible for formally accepting the completed project deliverables?

- A) Initiating
- B) Planning
- C) Executing
- D) Closing

Question 66

What is the purpose of a project kick-off meeting?

- A) To celebrate the completion of the project
- B) To introduce team members and align on project goals
- C) To conduct a detailed risk analysis
- D) To finalize the project budget

Question 67

Which of the following is an example of a project constraint?

- A) Stakeholder expectations

- B) Project deliverables
- C) Available resources
- D) Team morale

Question 68

What is the primary purpose of a risk register in project management?

- A) To list all potential project risks and their mitigation strategies
- B) To track project expenses
- C) To document project requirements
- D) To assign tasks to team members

Question 69

Which of the following is NOT a characteristic of a project?

- A) Temporary endeavor
- B) Unique product or service
- C) Ongoing operations
- D) Defined beginning and end

Question 70

What is the main purpose of a project status report?

- A) To assign tasks to team members
- B) To communicate project progress to stakeholders
- C) To define project scope
- D) To identify project risks

Question 71

Which of the following is an example of a project deliverable?

- A) Team meeting minutes
- B) Project budget
- C) Software application
- D) Risk assessment

Question 72

What is the primary purpose of a lessons learned session at the end of a project?

- A) To celebrate project completion
- B) To assign blame for project failures
- C) To improve future project performance
- D) To distribute project bonuses

Question 73

Which of the following is NOT typically considered a project stakeholder?

- A) Project sponsor
- B) End users
- C) Project team members
- D) Competitors

Question 74

What is the main purpose of a project communication plan?

- A) To define project scope
- B) To identify project risks
- C) To ensure effective information flow among stakeholders
- D) To allocate project resources

Question 75

Which of the following is an example of a project assumption?

- A) The project must be completed within 6 months
- B) The project budget is \$500,000
- C) Key team members will be available throughout the project
- D) The project must comply with industry regulations

Question 76

What is the primary purpose of a project scope statement?

- A) To define project deliverables and boundaries
- B) To identify project stakeholders

- C) To allocate project resources
- D) To establish project timelines

Question 77

Which of the following is NOT a typical project management software feature?

- A) Gantt chart creation
- B) Resource allocation
- C) Automatic code generation
- D) Task dependency mapping

Question 78

What is the main purpose of a project milestone?

- A) To mark the completion of a major deliverable or phase
- B) To assign tasks to team members
- C) To identify project risks
- D) To define project scope

Question 79

Which of the following is an example of a project risk?

- A) Project budget
- B) Project timeline
- C) Potential loss of key team member
- D) Project deliverables

Question 80

What is the primary purpose of a project change control process?

- A) To prevent any changes to the project
- B) To manage and document project modifications
- C) To increase project costs
- D) To extend project timelines

Question 81

Which of the following is NOT a typical project management role?

- A) Project Manager
- B) Project Sponsor
- C) Team Member
- D) Chief Financial Officer

Question 82

What is the main purpose of a project charter?

- A) To define project scope
- B) To authorize the project and assign the project manager
- C) To identify project risks
- D) To allocate project resources

Question 83

Which of the following is an example of a project constraint?

- A) Project deliverables
- B) Stakeholder expectations
- C) Available budget
- D) Team skills

Question 84

What is the primary purpose of a project kickoff meeting?

- A) To celebrate project completion
- B) To introduce team members and align on project goals
- C) To conduct a detailed risk analysis
- D) To finalize the project budget

Question 85

Which of the following is NOT typically included in a project management plan?

- A) Risk management plan
- B) Schedule management plan

- C) Detailed project budget
- D) Scope management plan

Question 86

What is the main benefit of using a Work Breakdown Structure (WBS) in project management?

- A) It helps in resource allocation
- B) It defines the project schedule
- C) It breaks down the project into manageable components
- D) It identifies project stakeholders

Question 87

Which project management process group is responsible for formally accepting the completed project deliverables?

- A) Initiating
- B) Planning
- C) Executing
- D) Closing

Question 88

What is the primary purpose of a risk register in project management?

- A) To list all potential project risks and their mitigation strategies
- B) To track project expenses
- C) To document project requirements
- D) To assign tasks to team members

Question 89

Which of the following is NOT a characteristic of a project?

- A) Temporary endeavor
- B) Unique product or service
- C) Ongoing operations
- D) Defined beginning and end

Question 90

What is the main purpose of a project status report?

- A) To assign tasks to team members
- B) To communicate project progress to stakeholders
- C) To define project scope
- D) To identify project risks

Question 91

A project manager is working on a software development project. Two customers are repeatedly submitting new feature requests. The completed scope definition for the product's next version release has already been provided to stakeholders.

What should the project manager do next?

- A) Ask to meet with the product manager to discuss reducing new requests
- B) Meet with the sponsor immediately to discuss project boundaries
- C) Meet face-to-face with stakeholders to set expectations
- D) Assess the scope management plan to see how changes in scope are managed

Question 92

A Project Manager joins a project as a replacement on a project team. During initial meetings, the Project Manager realizes many differing opinions about addressing technical decisions. Team members do not respect each other's ideas, and the environment is becoming counterproductive. However, the team developed processes and procedures and worked smoothly and productively on the project without conflict or interruption.

In what phase of development is the team?

- A) Forming
- B) Storming
- C) Norming
- D) Performing

Question 93

A project manager receives the following for a new project:

- Assumptions
- Restrictions
- Preliminary scope.

After receiving this information, what should the project manager do first?

- A) Review and understand the business case and project goals
- B) Put together the project team and assign project tasks
- C) Build the project schedule and determine the critical path
- D) Ensure project charter approval is obtained from the sponsor

Question 94

A key project resource is discussing the complexity of project deliverables with the project manager two (2) weeks before the kick-off call. The resource expresses nervousness and concern regarding the deliverables. The project manager wants to ensure that the deliverables are realistic.

What is the appropriate action to take?

- A) Implement a feasibility study and then assess and review the results
- B) Hold a meeting with the project sponsor to discuss the resource's concerns and revise the project charter
- C) Ensure the concerns are documented in the issue log for later review
- D) Start to identify threats and preventive actions by performing a risk assessment

Question 95

During user testing, a client agrees to the final product. One day later, the client indicated that the final product MAY NOT be acceptable.

What should be the project manager's first step in resolving this issue?

- A) Discuss concerns with the client and consult the project's acceptance criteria
- B) Review the project's quality management plan
- C) Review the project's requirements documentation

D) Refer to the project charter and lessons learned register

Question 96

The success of an ongoing agile project is measured as follows:

What two (2) conclusions can be drawn from these figures?

- A) The Team worked less efficiently over time
- B) The Team kept a steady rate of efficiency
- C) The backlog was NOT prioritized for time to value
- D) The backlog was prioritized for time to value
- E) The Team worked more efficiently over time

Question 97

A new product development project will be initiated in a difficult business context. Competition is driving prices down, and supply costs are rising.

Why would an agile incremental project approach be the safest choice in this context?

- A) It ensures that the project can be canceled at any time without loss
- B) It accelerates the delivery of business value and minimizes the risk of irrelevancy
- C) It reduces the team size and eliminates communication bottlenecks
- D) It provides stringent methods to reduce the cost of quality and conformity

Question 98

The marketing director is displeased that the agile innovation team produces too many novelty products with too little business value.

Which two approaches should the project manager take to correct the team's approach?

- A) Work with the product owners to tighten value criteria in the Definition of Ready
- B) Ask the team to take a training course on direct response marketing
- C) Increase the story sizes to integrate more valuable features

D) Survey end users and integrate resulting value rank into the product backlog

E) Add a process so the marketing director can approve each story

Question 99

An agile innovation team is highly productive. However, the Head of Operations informs the product owner that the company is NOT getting a sustainable return on investment from the team's work.

How should the product owner address the problem?

A) Define a minimum viable product (MVP) with the team and prioritize relevant backlog items

B) Reduce the number of team members as necessary to guarantee a positive return on investment

C) Identify minimum marketable features (MMF) and prioritize relevant backlog items

D) Work with the project manager to run a retrospective and perform project cancellation

Question 100

A company is losing market share to disruptive competitors with new business models. A cross-functional agile team has been formed to recommend ways to recover market share.

How can the team increase their chance of producing successful recommendations?

A) Gain a deep understanding of why customers are disappointed by the company's products

B) Focus on enabling profitable delivery of unique, high-quality, and innovative products

C) Understand how the competitors' business models can reach more consumers at a lower cost

D) Focus on understanding the value consumers seek and the value competitors offer

Question 101

Over the past six months, the development cost per story has risen by more than 250% due to a faulty platform that is NO longer supported. The product vision highlights the platform's unique features as a pre-requisite for the product.

What should the project manager do to determine next steps?

- A) Cancel the project due to exceeding the budget constraint
- B) Ask the product owner to select an alternative platform
- C) Cancel the project as the product vision CANNOT be fulfilled
- D) Run what-if cost impact scenarios with the product owner

Question 102

The agile team will take over from another supplier to maintain a client's website. The team notices that recent browser changes imply that most of the website's existing content would now require users to install a plug-in.

How should the agile team move forward?

- A) Inform the client and propose an impact analysis
- B) Update all pre-existing code to remove plug-in dependencies
- C) Inform the client about the previous supplier's negligence
- D) Deliver the code updates as defined in the contract

Question 103

The quarterly results show that competitors are driving prices down. The company is losing market share, and midway into a product development project, it appears the sponsoring unit is not likely to get a return on their investment.

Which two actions should the project manager take to adapt the project to these new conditions?

- A) Incrementally replace local staff with outside expert staff who can work at half the hourly rate or less
- B) Re-scope the project to deliver the same features as the competitors to match their pricing
- C) Make a cost/benefit analysis of deliverables to optimize delivery cost and speed

D) Fast-track the remainder of the project to deliver the intended scope with lower overhead costs

E) Create an agile track to incrementally maximize value within a fixed budget

Question 104

A pharmaceutical project includes an agile team of doctors who analyze human tissue scans from drug trial patients. The CEO wants to leverage Machine Learning (ML) technology because it is proven faster and more accurate than doctors in scan analysis.

How should the product owner proceed in response to the CEO's wish?

A) Record the risk in the register and plan for discussing a response in the retrospective

B) Work with the team to plan how to use the ML resources and produce a business case

C) Anticipate a negative response from the team and be ready to persuade them that their time and skill will be better spent elsewhere

D) Ask the Team to produce a SWOT analysis supporting human-based validation

Question 105

As part of an organizational change program, a company with a strong predictive culture hires an experienced project manager with agile experience and certification.

Which two actions can the project manager take to start helping the company adopt agile methodologies?

A) Ensure that the MoSCoW method is used to write all project requirements

B) Analyze all planned projects to pick the appropriate agile model

C) Show stakeholders how agile can increase quality and decrease risk

D) Train project teams to be more self-reliant and cross-functional

E) Identify opportunities for incremental business value delivery

Question 106

An agile team must decide who should represent them in the Scrum of Scrums.

Which option should be used to select the best-suited team member?

- A) Scrum
- B) DevOps
- C) Extreme Programming
- D) CI/CD

Question 107

A Project Manager must successfully lead a project with diverse, globally-dispersed team members.

What should the Project Manager do to develop cultural sensitivity?

- A) Explore each team member's culture in-depth for several weeks to be sensitive to their needs
- B) Seek help from the human resource department to obtain formal training in this area
- C) Travel to each team member's geographic location to gain awareness of their culture and meet face-to-face
- D) Be aware of local customs, remain flexible when working with team members, and recognize that culture is learned

Question 108

As part of effective leadership, Project Managers help team members grow and keep them motivated throughout each project.

What is one trait that supports this effective leadership?

- A) Stand up for the team's beliefs and be assertive
- B) Challenge the Team by delegating project tasks
- C) Use daily discussion sessions to solicit and respond to the team's concerns
- D) Provide a team reward for each completed task

Question 109

A new Project Manager joins the project's daily stand-ups, only to find that the project team spends too much time discussing ways to deal with obstructions in the project. Because of these discussions, stand-ups often last well over two hours.

What process should be used to deal with this issue?

- A) Ask team members to invite their managers to stand-up sessions to find solutions more quickly
- B) Explain to team members that long discussions take time away from actual work on the project
- C) Insert a new team member who will manage obstacles and schedule additional meetings to discuss possible solutions
- D) Tell the team members that they are required to shorten the stand-up meetings and improve on finding solutions

Question 110

A project needs a specialized resource. A resource that fits the project's needs is identified and can work on-site but lives in another country. The visa process was expected to take weeks but is now taking months.

What should the project manager do?

- A) Ask the existing team to work overtime
- B) Place a limit on the project's scope
- C) Put the project on hold for an equivalent duration
- D) Request that the resource work virtually

Question 111

A Project Manager joins a project that has the following features:

- Globally distributed team
- Budget that is fixed
- Very tight deadlines.

What should the Project Manager do during planning to avoid scope creep and keep the team focused on delivering a product that meets requirements?

- A) Ask that all development team leads prepare detailed requirements

- B) Hold daily stand-ups with all development teams
- C) Put any changes to scope through the formal approval process
- D) Disallow stakeholders from directly interacting with the development team lead

Question 112

Necessary changes are being requested to a project; however, team members do not agree regarding how to implement the changes. The Project Manager needs to address this issue.

Which action should the Project Manager take?

- A) Use the change management plan and ensure all team members and stakeholders understand and follow it
- B) Schedule an in-person meeting with the project sponsor and the board to address the issue
- C) Hold a meeting with team members to assess the issues and request changes where needed
- D) Ensure all requested changes are applied to the project and communicate face-to-face with all team members

Question 113

There are concerns about the cost risk of adding an external supplier at the mid-point of a project. Still, several team members have been transferred to another project, and the Project Manager requires resource support from an external supplier. The Project Manager needs to work with the procurement team to establish specifications and the type of contract to be used.

What should be done?

- A) Suggest a fixed price incentive fee (FPIF) contract
- B) Recommend a time and material (TM) contract
- C) Suggest a cost-plus incentive fee (CPIF) contract
- D) Recommend a firm fixed price (FFP) contract

Question 114

An empowered agile team showed impressive progress in the first four iterations, but the product owner has noticed low output in the last five

iterations without any apparent reason.

What could be the cause of this situation?

- A) The Team worked on low-complexity stories from the backlog in the first four iterations
- B) Technical debt has set in, and the team's output will keep dropping until the cause is eliminated
- C) The Team was in the storming stage of the development and now has moved to norming
- D) A specific underperforming team member is most likely slowing the team down

Question 115

A project that is nearing completion has the following characteristics:

It is very large.

It contains functional groups in five different countries.

Closeout documents are being prepared.

The Project Manager needs to gain acceptance of the project deliverables.

What should the project manager do?

- A) Seek the project sponsor's sign-off
- B) Contact the steering committee for sign-off
- C) Seek sign-off from the director of the Project Manager's business unit
- D) Contact managers from the five countries involved in the project for sign-off

Question 116

A project has the following characteristics:

-Is in the process of completing the planning stage.

-A key stakeholder will be unavailable for 2.5 weeks during the project.

After learning about the key stakeholder's unavailability, the Project Manager must decide what to do first.

What is the correct step to take?

- A) Ensure that the issue log is updated and inform the other stakeholders
- B) Request that the finance department provide a replacement during the stakeholder's absence
- C) Organize a meeting with the sponsor to evaluate the situation and identify alternatives
- D) Continue planning and acknowledge the change's impact on the project schedule

Question 117

The Project Manager reviews the issue log and sees three tasks assigned to three team members are significantly behind schedule.

How should the Project Manager handle this issue?

- A) Meet with the relevant team members to review the tasks and determine a strategy for resolving the issue
- B) Contact the project sponsor and escalate the issue to reduce delays
- C) Ask those who are responsible for the reason for the delays and their plans for the next steps
- D) Instruct the Team to quickly update the tasks so the project is not at risk

Question 118

Although a previously-identified technical issue has been resolved, the Project Manager is warned that the same issue will likely occur on similar projects.

Which document should be part of the first step in responding to the warning?

- A) The issue log
- B) A risk report
- C) A communication for the project sponsor
- D) The lessons learned register

Question 119

A week before the project kick-off call, a project manager meets with a key project resource to gain a deeper understanding of the complexity of the

project deliverables. The resource expresses concern and worry regarding the deliverables.

How can the project manager ensure that the deliverables are realistic?

- A) Perform a feasibility study and then assess the results
- B) Discuss the resource's concerns with the sponsor and modify the project charter
- C) Note the concerns in the issue log to review at a later date
- D) Identify threats and preventive actions by conducting a risk assessment

Question 120

A project manager needs to ensure that all data security requirements are covered during a data warehouse development project's execution phase. Each database created during different project phases will have a specific data security policy to comply with governmental data security laws. How should the project manager plan to meet these requirements?

- A) Plan a database development specification, then regularly check to ensure the work aligns with the specification.
- B) Arrange for a quarterly review of the data security status and recommend remedial steps if noncompliance is found.
- C) Tell the database developer to submit documentation of data security items and the steps they need to take to correct items that do NOT meet specifications.
- D) Add a quality assurance specialist resource to the project team, who will be responsible for monitoring the data security quality of the project.

Question 121

A project team learns about a new compliance requirement from an international entity that may impact the baseline business case for the project. They learn this right after the project charter is completed and the project sponsor has signed. How should the project manager proceed?

- A) Research the requirement and possible consequences, then give the sponsor a recommendation.
- B) Address the requirement through the creation of a quality management plan.

C) Ignore the issue, as the new requirement is NOT part of the project's documented scope.

D) Ensure the requirement is documented in the risk register, then ask for further guidance from all stakeholders.

Question 122

A Canadian start-up company announces to the press its imminent launch in the European Union (EU) and Latin America. Soon afterward, the compliance team recommends delaying the launch by six (6) months to avoid substantial penalties related to a new set of EU regulations. Which approach could the project manager take to advance the launch project while preparing the compliance measures?

A) Run a SWOT analysis to weigh priorities between compliance and consumer needs, and resume the project if the result favors consumers.

B) Estimate the impact of penalties on the project, increase the contingency reserve accordingly, and resume the project as planned.

C) Replan the predictive project as a Large-Scale Scrum life cycle and use story points to estimate approval milestones.

D) Split work affected by the regulations into an agile track and replan unaffected work in the predictive schedule.

Question 123

Two (2) months into a three (3)-year mobile telecom roll-out, the project manager discovers that approximately fifteen percent (15%) of the equipment is prohibited for delivery because of an embargo. The procurement contract does NOT cover the embargo case, but the company could incur severe penalties for incomplete delivery. What is the appropriate solution for the situation?

A) Add an agile track to explore and plan the delivery of alternative equipment.

B) Explore insurance and contingency options to cover the cost of the risk.

C) Compare the penalty costs of delivering or not delivering and choose the lower one.

D) Accept the client's penalties, close the project, and cease business in the country.

Question 124

The legal team informs the product owner that another company owns a patent for an innovation used in the agile team's product, which is now 75% complete. What should the product owner do to determine the appropriate way forward?

- A) Work with the legal department to find markets where the patent is NOT registered.
- B) Perform marginal economics analysis and identify minimum releasable features.
- C) Terminate the project immediately to prevent any further sunken costs.
- D) Continue work on the product after removing the patented component.

Question 125

A new regulation requires consumer warnings on labels, but a company's product package is too small to fit the additional information. The regulatory specification does NOT provide a solution, so the agile team decides to solve the problem by displaying the information on a fold-out flap. The start of mass production of the new labels, the project's next milestone, is scheduled to begin in five days. What should the agile team do next?

- A) Update the sprint backlog to reflect the additional product label requirement.
- B) Contact the compliance team to determine the validity of the selected format.
- C) Develop a prototype and submit it to the label manufacturer for approval.
- D) Develop a prototype and submit it to the steering committee for approval.

Question 126

A project manager leaves the company and is replaced. The new project manager is excited to start guiding the team toward project success. What should the new project manager do first?

- A) Review the project charter to identify goals and deliverables.

B) Review the project diary and look for notes made by the former project manager.

C) Modify the project schedule, adding a new activity related to the knowledge transfer process.

D) Revisit the project budget and schedule to determine if extra time is required.

Question 127

Project N is a business merger in a highly regulated industry. The project sponsor and a high-level executive have requested changes disregarding legal requirements. What should be the first step in the project manager's response?

A) Immediately schedule a meeting with the stakeholders to review the situation.

B) Send the change control board (CCB) a change request.

C) Check with the organization's relevant legal practitioner for guidance

D) Review the organization's lessons learned database for precedents and direction.

Question 128

A new law is expected within the next six (6) months that will affect a business' product line. The next product is launching and should be completed within three (3) months. Unfortunately, the new product will NOT meet the proposed law's requirements. How should the project manager respond to this potential problem?

A) Schedule a meeting with the sponsor and key stakeholders to discuss risks. Then, using the meeting results, revise the assumption log and project charter.

B) Revise the risk management plan. Then, move ahead with planning the project.

C) Move ahead with the project, following the plan. Then, ensure on-time completion so the product will NOT be affected by any possible rule change.

D) Schedule a meeting with the sponsor and key stakeholders to warn them about the law. Then, advise them to cancel the project until the legislation is finalized.

Question 129

A project has the following characteristics: It is in the execution stage. A new law requires immediate compliance. This law will impact the project's scope, schedule, and cost. What are three possible actions to ensure compliance?

- A) Initiate avoidance of the risk.
- B) Ensure the project management plan is updated.
- C) Escalate the issue to senior management.
- D) Update the issue log.
- E) Begin the change request process.

Question 130

At the end of an agile project, all stories are completed on schedule, and all tests passed, but the customer does NOT consider the product a success. Which is the most effective way to prevent this outcome in future projects?

- A) Ensure that the customer approves the product vision before developing the backlog.
- B) Agree with the customer on success criteria to be included in the Definition of Done.
- C) Collect customer feedback on incremental release demos and user tests.
- D) Ensure that the test plan includes non-functional requirements in the backlog.

Question 131

An energy infrastructure vendor delivers a complex solution proof of concept to a new strategic customer. The predictive project should be completed in 10 weeks, but there will be a long list of outstanding items, and some depend on external events with uncertain scheduling. How should the project manager handle the outstanding items?

- A) Transfer the outstanding items to the next project with the customer.

- B) Plan five agile iterations to complete the tasks as soon as conditions allow.
- C) De-scope the outstanding tasks and remove them from the invoice.
- D) Add resources and crash the schedule to complete outstanding tasks.

Question 132

A project is completed, but the project manager and project team members are being asked to do the following: Troubleshoot and resolve technical issues, Evaluate new requirements, Make minor adjustments. The project manager needs to ensure that the product developed by the project now has operational support. What should the project manager do?

- A) Since the product is still under development, continue to fulfill the requests.
- B) Procure project acceptance.
- C) Contact the project team, dismiss them from the project, and find a new project.
- D) Execute the project hand-off.

Question 133

Project team members spend much time helping maintenance and operations staff with a recently commissioned project component. The project manager must validate that the component was signed off and ownership transferred. Which three (3) documents should the project manager use for this decision?

- A) Final report, organizational process assets updates, and procurement agreements
- B) Procurement agreements, project document updates, and organizational process assets updates
- C) Procurement agreements, stakeholder engagement plan, and organizational process assets updates
- D) Final report, project document updates, and organizational process assets updates

Question 134

Review the following steps. 1. A project has been successfully delivered. 2. The project manager is executing formal closure. 3. _____ . What is step 3?

- A) The project manager should update the bid documents.
- B) The project manager should obtain stakeholder acceptance.
- C) The project manager should reassign the project team.
- D) The project manager should reallocate the unused funds.

Question 135

Review the following project characteristics: The project is in the initiation phase. Due to lack of funding, the project is terminated. The project manager must close the project. What is the first action the project manager should take?

- A) Rely on the communications management plan to properly inform all stakeholders.
- B) Examine the organization's project closure guidelines.
- C) Determine the potential impact of terminating the project by performing a risk analysis.
- D) Close all project procurement processes.

Question 136

After a project ends, the project manager and project team members are still being asked to do the following: Evaluate new requirements, Make minor modifications, Solve technical issues. The project manager wants to ensure the product or service developed by the project now has operational support. What should the project manager do?

- A) Complete the hand-off of the project.
- B) Review the acceptance criteria and get acceptance.
- C) Formally disband the project team and find a new project.
- D) Continue to fulfill the requests as the product is still being developed.

Question 137

A client brings a project manager into a project during the project's execution stage. The project manager reviews the project scope for cost-

estimating purposes and notices that some deliverables were missed in the work breakdown structure (WBS). Which step should the manager take next?

- A) Verify with the stakeholders to see if these missed deliverables should be added.
- B) Ask the project management office (PMO) to approve additional funds for this work.
- C) Include the work in the WBS, per the 100% rule, and recalculate the total project cost.
- D) Determine whether these deliverables are necessary by verifying with experts in the field.

Question 138

A project manager has completed the following steps: Finished a major IT deployment project, Confirmed with the release manager that all systems are working, Confirmed the quality assurance team has verified that functionality, Informed the customer. Which next step should the project manager take?

- A) Add the lessons learned to the organization's knowledge base.
- B) Update the risk register, stakeholders, and team members.
- C) Ensure that the procurement plan is closed out.
- D) Review, verify and complete the release documentation.

Question 139

Review the following project characteristics: A sponsor approves a project. The project manager invites selected team members, key stakeholders, and the sponsor to a meeting. The primary purpose of the meeting is to create a document that will guide the team in defining the main project deliverables. What will be the final output of this meeting?

- A) Milestone list
- B) Work breakdown structure (WBS) dictionary
- C) Scope management plan
- D) Requirements management plan

Question 140

A medical equipment vendor is running a hybrid project that includes some custom software development by an agile team. The team's progress is good, but slow customer approval causes unnecessary delays. The customer insists that approval can only be given after repeating all the test cases in the target environment.

How can the project manager accelerate the approvals and build customer trust simultaneously?

- A) Invite the customer to send representatives to witness the team's testing to pre-approve the tests.
- B) Work out an arrangement with the customer to defer as many tests as possible to the final release.
- C) Propose new terms for team members to work aside from the customer testers to run tests in their environment.
- D) Allow the team to progress at their pace while the customer continues to test and approve earlier builds.

Question 141

An organizational change program has met with internal resistance, a previously identified risk. A logistics manager is particularly affected due to the reduction of the team size and the rate of change driven by agile planning of the predictive implementation. The manager's supervisor formally requested the change program to delay implementation for the logistics team.

What should the project manager do next in response to this request?

- A) Work with the program sponsor to re-prioritize the program backlog sequence.
- B) Request that the sponsor escalate the strategic issue to the executive committee.
- C) Perform root-cause analysis on the key factors causing the manager's resistance.
- D) Review the risk register and implement the relevant risk response for the case.

Question 142

A project team collected sensitive client data during the early stages of a project to help develop the project management plan. The team is now working on deliverables for the project when the compliance manager discovers a data breach and alerts the team to a compliance issue.

Which document should the project manager review first?

- A) Statement of work (SOW)
- B) Issue log
- C) Business case
- D) Risk register

Question 143

The team working on Project A has resolved a technical issue, and the project is moving forward. The project manager has been warned that the same issue will probably arise on similar projects in the future.

What should the project manager do first when responding to this warning?

- A) Ensure that the issue log is updated and update the lessons learned register.
- B) Create a risk report and keep the report current.
- C) Notify the project sponsor about the warning.
- D) Ensure that the lessons learned register is updated.

Question 144

While reviewing the issue log, the project manager noticed that tasks assigned to two (2) team members were quite behind schedule.

What should the project manager do?

- A) Notify the responsible team members of the need to complete the overdue tasks quickly to avoid introducing extra project risks.
- B) Document the issue, escalate to the project sponsor, and ask how they would like it resolved.
- C) Tell the team members behind schedule that they should explain why tasks were delayed and how they will get back on schedule.

D) Work with the relevant team members to review the delayed tasks and decide on strategies for resolution.

Question 145

Project team members are busier than usual. They indicate that they do NOT have the time to update the lessons learned repository because of other project responsibilities.

How should the project manager respond?

A) Require submission of lessons learned documentation after the customer accepts each project deliverable.

B) Ensure there is an agenda item for discussion of lessons learned from project activities as part of all project meetings.

C) File a change request to the project management office (PMO) to change how often lessons learned are collected.

D) Bring in a consultant to collect lessons learned to help reduce the burden on the project team.

Question 146

A large project includes functional groups in four (4) countries, a steering committee, and a project sponsor. As the project approaches completion, the project manager must prepare the closeout documents.

How should the project manager obtain appropriate sign-off on accepting project deliverables?

A) The project sponsor should be asked to sign off.

B) The steering committee should be asked to sign off.

C) The four managers from the four countries should be asked to sign off.

D) All of the parties involved should be asked to sign off.

Question 147

After six (6) iterations, significant variations have occurred to the project scope and schedule. These are due to the customer's technology regulations and security policies, which are regularly reviewed. The project manager suggests a new approach to the next iteration to avoid possible delays.

What should the project manager do first?

A) Rank the importance of each improvement item, then implement actions identified during the last retrospective.

B) Engage in a cost-benefit analysis that can help predict the profits that could be realized using new technology for the next phase.

C) Research new technology trends and management tools that have been successful on similar projects.

D) Use a backlog refinement meeting and include the customer's change requests in the discussion.

Question 148

A new wildlife reserve project will have a staff of approximately 80 experts, builders, and logistics workers exposed to various safety risks. The project manager wants a scalable approach combining flexibility and team dynamics with traditional safeguards.

Which option could be used to tailor a hybrid project of this nature?

A) Crystal Methods

B) eXtreme Programming (XP)

C) Behavior-Driven Development

D) Monte Carlo Simulation

Question 149

A medium-sized company is expanding into a new market. However, the company does NOT have previous experience in that market. A project manager needs to collect requirements.

Which two tools or techniques should the project manager use?

A) Prototypes

B) Expert judgment

C) Product analysis

D) Create requirements traceability matrix

Question 150

In a hybrid product design project, the team encounters a 3D printer malfunction resulting in costly losses of titanium supplies. When the production team tells the agile programming team about the problem, it

becomes clear that mistranslated data sheets create problems for both teams. However, the Agile team resolved their problems a month before the malfunction.

What could the Agile team have done to prevent the current malfunction?

- A) Deprioritized the stories impacted by information in the data sheets
- B) Asked the project sponsor to halt the project pending translation corrections
- C) Summarized their retrospective conclusions on information radiators
- D) Formally requested a change of equipment supplier for the project

Correct Answers & Explanations

Question 1

B) Project management plan (Correct Answer)

Explanation: The project management plan is a document that describes how the project will be executed, monitored and controlled, and closed. It integrates and consolidates the subsidiary management plans and baselines to manage the project, including the scope baseline.

Question 2

C) Review the risk management plan (Correct Answer)

Explanation: The risk management plan is a component of the project management plan that describes how risk management activities will be structured and performed.

Question 3

B) Resource histogram (Correct Answer)

Explanation: A resource histogram is a bar chart that shows the time a resource is scheduled to work over several periods. It is an effective tool for presenting resource information to department managers in cross-functional organizations.

Question 4

B) Update the resource management plan (Correct Answer)

Explanation: The resource management plan should be updated to include the need for training and to determine which training program is suitable.

Question 5

C) Quality management plan (Correct Answer)

Explanation: The quality management plan is a component of the project management plan that describes how applicable policies, procedures, and guidelines will be implemented to achieve the quality objectives. It describes the activities and resources necessary for the project management team to achieve the quality objectives set for the project.

Question 6

C) Direct and Manage Project Work (Correct Answer)

Explanation: Direct and Manage Project Work is the process of leading and performing the work defined in the project management plan and implementing approved changes to achieve the project's objectives.

Question 7

D) Ishikawa diagram (Correct Answer)

Explanation: Cause-and-effect diagrams, also known as fishbone diagrams, why-why diagrams, or Ishikawa diagrams, break down the causes of the problem statement identified into discrete branches, helping to identify the main or root cause of the problem.

Question 8

D) Better developed the resource management plan (Correct Answer)

Explanation: The resource management plan is the component of the project management plan that guides how project resources should be categorized, allocated, managed, and released. It may be divided between the team management plan and the physical resource management plan according to the project's specifics.

Question 9

A) Develop the project charter (Correct Answer)

Explanation: With just a high-level description, there isn't enough information to define the project scope statement, but it's helpful information to develop the project charter.

Question 10

B) Management reserve (Correct Answer)

Explanation: Management Reserve is an amount of the project budget or project schedule held outside of the performance measurement baseline (PMB) for management control purposes and is reserved for unforeseen work within the project's scope.

Question 11

C) Populate a probability and impact matrix (Correct Answer)

Explanation: After identifying risks, Perform qualitative risk analysis is carried out. This process populates a probability and impact matrix of project risks.

Question 12

C) Seek expert judgment (Correct Answer)

Explanation: Expert judgment is defined as judgment based on expertise in an application area, knowledge Area, discipline, industry, etc., as appropriate for the activity being performed. Any group or person may provide such expertise with specialized education, knowledge, skill, experience, or training.

Question 13

B) Behind schedule and within budget (Correct Answer)

Explanation: $CPI > 1.0$ indicates the project is under planned cost (within budget), while $SPI < 1.0$ indicates the project is behind schedule.

Question 14

B) Submit a change request (Correct Answer)

Explanation: Following the steps to make changes, a formal change request needs to be issued.

Question 15

D) Fishbone diagram (Correct Answer)

Explanation: The Fishbone diagram, also known as the Ishikawa diagram, is used to figure out the root causes of problems.

Question 16

C) Performing a root cause analysis (Correct Answer)

Explanation: Root cause analysis (RCA) is an analytical technique used to determine the basic underlying reason that causes a variance, defect, or risk. When all root causes for a problem are removed, the problem does not recur.

Question 17

D) Notify the project sponsor and execute the Perform Integrated Change Control process (Correct Answer)

Explanation: This is an addition to the project scope, so the project manager needs to execute the Perform Integrated Change Control process.

Question 18

A) Notify the project sponsor (Correct Answer)

Explanation: The project manager works closely with the project sponsor, especially when there are issues with project initiation documents like the business case.

Question 19

D) Risk register (Correct Answer)

Explanation: The Risk Register includes a list of potential risk responses. When a new response for an existing risk is developed, it should be recorded in the risk register.

Question 20

D) Risk response plan (Correct Answer)

Explanation: Proper attention to the Implement Risk Responses process will ensure that agreed-upon risk response plans are executed.

Question 21

B) US\$13,500 - the revised estimate for total project cost (based on performance to date) (Correct Answer)

Explanation: First, calculate the Cost Performance Index (CPI) = $EV / AC = 1,000 / 1500 = 0.666667$. Then, calculate $EAC = BAC / CPI = 9,000 / 0.666667 = \$13,500$.

Question 22

A) Risk register (Correct Answer)

Explanation: The risk register is updated with information on individual project risks. This may include adding new risks, updating outdated risks or risks realized, updating risk responses, and so forth.

Question 23

B) Statement of work (SOW) (Correct Answer)

Explanation: The procurement statement of work (SOW) becomes a key input to many of the seller's management processes. It may contain inputs such as major deliverables, key milestones, and cost objectives.

Question 24

D) Business benefits provided by project deliverables and the organizational strategy (Correct Answer)

Explanation: When developing a business case, the project manager should consider the business benefits provided by project deliverables and how they align with the organizational strategy.

Question 25

B) Estimate the required number of additional project resources (Correct Answer)

Explanation: The project manager needs to know how many additional resources are required to develop the new feature to complete it within no more than 1 month to extend the project schedule.

Question 26

D) Quality checklists (Correct Answer)

Explanation: A checklist is a structured tool used to verify that a set of required steps has been performed or a list of requirements has been satisfied. Quality checklists help ensure consistency in frequently performed tasks and incorporate acceptance criteria from the scope baseline.

Question 27

C) Project team development and the improvement of the team's skill level (Correct Answer)

Explanation: Team performance assessments contribute to project team development by identifying improvements in skills and competencies that allow team members to perform assignments more effectively and function better as a team.

Question 28

B) Fast-tracking (Correct Answer)

Explanation: Fast-tracking is a schedule compression technique where activities normally done in sequence are performed in parallel. This can shorten the project duration without additional costs, making it suitable for a project that's already over budget.

Question 29

A) Conduct a kick-off meeting (Correct Answer)

Explanation: After completing the planning process and getting stakeholder approval, the next step is to conduct a kick-off meeting to communicate the start of the project, key milestones, and other relevant information to stakeholders.

Question 30

D) Work with each team member using a direct and collaborative approach (Correct Answer)

Explanation: Conflict should be addressed early and usually in private, using a direct, collaborative approach. This method is most effective for resolving conflicts between team members and improving team morale.

Question 31

C) Specialized skills (Correct Answer)

Explanation: While specialized skills are important for team members, a high-performing team is characterized by shared leadership, mutual accountability, and a common approach. Specialization alone does not define a high-performing team.

Question 32

B) To authorize the project (Correct Answer)

Explanation: The primary purpose of a project charter is to formally authorize the existence of the project and provide the project manager with

the authority to apply organizational resources to project activities.

Question 33

C) Focus groups (Correct Answer)

Explanation: Focus groups are a tool used in the Collect Requirements process to gather information from a group of stakeholders about their expectations and attitudes about a proposed product, service, or result.

Question 34

A) To review all change requests (Correct Answer)

Explanation: The main purpose of the Perform Integrated Change Control process is to review all change requests, approve changes, and manage changes to deliverables, organizational process assets, project documents, and the project management plan.

Question 35

D) Hierarchical (Correct Answer)

Explanation: Hierarchical is not a specific type of organizational structure in project management. The main types are functional, projectized, and matrix (weak, balanced, strong).

Question 36

C) To align stakeholders on project objectives (Correct Answer)

Explanation: The primary purpose of a project kickoff meeting is to align stakeholders on project objectives, introduce team members, and set expectations for the project.

Question 37

D) Delegating (Correct Answer)

Explanation: Delegating is not a conflict resolution technique. The main conflict resolution techniques are forcing, smoothing, compromising, confronting, and withdrawing.

Question 38

C) To document project risks (Correct Answer)

Explanation: The primary purpose of a risk register is to document identified risks, their characteristics, and planned responses.

Question 39

D) Top-down (Correct Answer)

Explanation: Top-down is not a specific type of cost estimate in project management. The main types are analogous, parametric, and bottom-up.

Question 40

B) To define communication channels (Correct Answer)

Explanation: The main purpose of a project communication plan is to define how project communications will be planned, structured, monitored, and controlled, including communication channels.

Question 41

D) Linear (Correct Answer)

Explanation: Linear is not a specific type of project lifecycle. The main types are predictive, iterative, incremental, and adaptive (agile).

Question 42

A) To document project successes and failures (Correct Answer)

Explanation: The primary purpose of a lessons learned register is to document knowledge gained during a project, including successes, failures, and recommendations for future projects.

Question 43

D) Quality (Correct Answer)

Explanation: Quality is not typically considered a project constraint. The main project constraints are often referred to as the "triple constraint" - scope, time, and cost.

Question 44

A) To define project deliverables (Correct Answer)

Explanation: The primary purpose of a work breakdown structure (WBS) is to decompose the project scope into smaller, more manageable components, defining the project deliverables.

Question 45

D) Performance-based (Correct Answer)

Explanation: Performance-based is not a specific type of project procurement contract. The main types are fixed-price, cost-reimbursable, and time and materials.

Question 46

D) All of the above (Correct Answer)

Explanation: A project management information system (PMIS) serves multiple purposes, including storing project documents, facilitating communication, and tracking project progress.

Question 47

D) Critical path method (CPM) (Correct Answer)

Explanation: The Critical Path Method (CPM) is not a type of project schedule network diagram, but rather a method for calculating the longest path of planned activities. The main types of network diagrams are AON, AOA, and PDM.

Question 48

B) To provide project management support (Correct Answer)

Explanation: The primary purpose of a project management office (PMO) is to provide project management support, standardize processes, and facilitate sharing of resources and methodologies between projects.

Question 49

D) Financial (Correct Answer)

Explanation: Financial is not typically considered a type of project resource. The main types of project resources are human, material, and equipment.

Question 50

D) All of the above (Correct Answer)

Explanation: A project stakeholder register serves multiple purposes, including identifying stakeholders, analyzing their influence, and helping to manage their expectations.

Question 51

D) Variable (Correct Answer)

Explanation: Variable is not a specific type of project cost in project management terminology. The main types are direct, indirect, and fixed costs.

Question 52

C) To define how risks will be managed (Correct Answer)

Explanation: The primary purpose of a project risk management plan is to define how risk management activities will be structured and performed on the project.

Question 53

C) Gantt chart (Correct Answer)

Explanation: A Gantt chart is not a quality tool, but rather a scheduling tool. The main quality tools include fishbone diagrams, Pareto charts, and control charts.

Question 54

A) To define project deliverables (Correct Answer)

Explanation: The primary purpose of a project scope baseline is to define the approved version of the project scope statement, work breakdown structure (WBS), and its associated WBS dictionary.

Question 55

D) Performance appraisals (Correct Answer)

Explanation: Performance appraisals are not typically considered a team development technique. The main techniques include training, team building activities, and recognition and rewards.

Question 56

C) To guide project execution (Correct Answer)

Explanation: The primary purpose of a project management plan is to define how the project is executed, monitored and controlled, and closed.

Question 57

C) Resource leveling (Correct Answer)

Explanation: Resource leveling is not a schedule compression technique, but rather a resource optimization technique. The main schedule

compression techniques are fast tracking and crashing.

Question 58

A) To link requirements to their origin (Correct Answer)

Explanation: The primary purpose of a requirements traceability matrix is to link product requirements from their origin to the deliverables that satisfy them.

Question 59

C) Project management plan (Correct Answer)

Explanation: The project management plan is not an organizational process asset, but rather a project-specific document. Organizational process assets include policies, procedures, corporate knowledge bases, and lessons learned documentation.

Question 60

A) To review all change requests (Correct Answer)

Explanation: The primary purpose of a change control board (CCB) is to review, evaluate, approve, delay, or reject changes to the project, and to record and communicate such decisions.

Question 61

C) Conduct monthly face-to-face meetings with all stakeholders (Correct Answer)

Explanation: Face-to-face meetings with all stakeholders are the most effective way to ensure clear communication and alignment in complex projects with multiple stakeholders. This allows for direct interaction, immediate clarification of issues, and fosters better relationships among stakeholders.

Question 62

C) To authorize the project and assign the project manager (Correct Answer)

Explanation: The primary purpose of a project charter is to formally authorize the project and assign the project manager. It provides a high-level overview of the project and gives the project manager the authority to use organizational resources for project activities.

Question 63

C) Detailed project budget (Correct Answer)

Explanation: While a project management plan includes various subsidiary plans, a detailed project budget is typically part of the cost management plan rather than being directly included in the main project management plan.

Question 64

C) It breaks down the project into manageable components (Correct Answer)

Explanation: The main benefit of a Work Breakdown Structure (WBS) is that it breaks down the project scope into smaller, more manageable components. This helps in better planning, estimating, and controlling of the project work.

Question 65

D) Closing (Correct Answer)

Explanation: The Closing process group is responsible for formally accepting the completed project deliverables. This includes verifying that all work is completed and obtaining formal acceptance from the customer or sponsor.

Question 66

B) To introduce team members and align on project goals (Correct Answer)

Explanation: The primary purpose of a project kick-off meeting is to introduce team members to each other and align everyone on the project goals, objectives, and expectations. It sets the tone for the project and ensures everyone is on the same page from the start.

Question 67

C) Available resources (Correct Answer)

Explanation: Available resources, such as budget, personnel, or equipment, are examples of project constraints. These are factors that limit the project team's options in managing the project.

Question 68

A) To list all potential project risks and their mitigation strategies (Correct Answer)

Explanation: The primary purpose of a risk register is to document identified risks, their potential impacts, and the planned responses or mitigation strategies. It serves as a central repository for all risk-related information in the project.

Question 69

C) Ongoing operations (Correct Answer)

Explanation: Ongoing operations are not a characteristic of a project. Projects are temporary endeavors with a defined beginning and end, creating a unique product, service, or result. Ongoing operations, in contrast, are continuous and repetitive.

Question 70

B) To communicate project progress to stakeholders (Correct Answer)

Explanation: The main purpose of a project status report is to communicate the current state of the project, including progress, issues, and upcoming activities, to stakeholders. It keeps everyone informed about the project's health and performance.

Question 71

C) Software application (Correct Answer)

Explanation: A software application is an example of a project deliverable. Deliverables are tangible or intangible outcomes produced as a result of the project, which are typically specified in the project scope.

Question 72

C) To improve future project performance (Correct Answer)

Explanation: The primary purpose of a lessons learned session is to identify successes and failures in the project, and to capture this knowledge to improve the performance of future projects. It's a key part of organizational learning and continuous improvement.

Question 73

D) Competitors (Correct Answer)

Explanation: Competitors are not typically considered project stakeholders. Stakeholders are individuals, groups, or organizations that may affect, be affected by, or perceive themselves to be affected by a decision, activity, or outcome of the project.

Question 74

C) To ensure effective information flow among stakeholders (Correct Answer)

Explanation: The main purpose of a project communication plan is to define how project information will be created, distributed, and managed among stakeholders. It ensures that the right information reaches the right people at the right time.

Question 75

C) Key team members will be available throughout the project (Correct Answer)

Explanation: This is an example of a project assumption. Assumptions are factors in the planning process that are considered to be true, real, or certain without proof or demonstration. The availability of key team members is often assumed in project planning.

Question 76

A) To define project deliverables and boundaries (Correct Answer)

Explanation: The primary purpose of a project scope statement is to clearly define what is included in the project (deliverables) and what is not (boundaries). It provides a common understanding of the project scope among stakeholders.

Question 77

C) Automatic code generation (Correct Answer)

Explanation: Automatic code generation is not a typical feature of project management software. Project management software typically includes features like Gantt charts, resource allocation, and task dependency mapping, but not software development functions like code generation.

Question 78

A) To mark the completion of a major deliverable or phase (Correct Answer)

Explanation: The main purpose of a project milestone is to mark significant points or events in a project, typically the completion of a major deliverable or phase. Milestones help in tracking progress and often trigger transitions between project phases.

Question 79

C) Potential loss of key team member (Correct Answer)

Explanation: The potential loss of a key team member is an example of a project risk. It's an uncertain event that, if it occurs, could have a positive or negative effect on one or more project objectives.

Question 80

B) To manage and document project modifications (Correct Answer)

Explanation: The primary purpose of a project change control process is to manage and document modifications to the project scope, schedule, or budget. It ensures that changes are evaluated, approved, and integrated into the project in a controlled manner.

Question 81

D) Chief Financial Officer (Correct Answer)

Explanation: Chief Financial Officer is not a typical project management role. While they may be involved in some aspects of project governance, particularly in large organizations, they are not typically part of the core project team like Project Managers, Sponsors, or Team Members.

Question 82

B) To authorize the project and assign the project manager (Correct Answer)

Explanation: The main purpose of a project charter is to formally authorize the project and assign the project manager. It provides a high-level description of the project and gives the project manager the authority to use organizational resources for project activities.

Question 83

C) Available budget (Correct Answer)

Explanation: Available budget is an example of a project constraint. Constraints are factors that limit the project team's options in managing the project, such as budget, schedule, or resources.

Question 84

B) To introduce team members and align on project goals (Correct Answer)

Explanation: The primary purpose of a project kickoff meeting is to introduce team members to each other and align everyone on the project goals, objectives, and expectations. It sets the tone for the project and ensures everyone is on the same page from the start.

Question 85

C) Detailed project budget (Correct Answer)

Explanation: While a project management plan includes various subsidiary plans, a detailed project budget is typically part of the cost management plan rather than being directly included in the main project management plan.

Question 86

C) It breaks down the project into manageable components (Correct Answer)

Explanation: The main benefit of a Work Breakdown Structure (WBS) is that it breaks down the project scope into smaller, more manageable components. This helps in better planning, estimating, and controlling of the project work.

Question 87

D) Closing (Correct Answer)

Explanation: The Closing process group is responsible for formally accepting the completed project deliverables. This includes verifying that all work is completed and obtaining formal acceptance from the customer or sponsor.

Question 88

A) To list all potential project risks and their mitigation strategies (Correct Answer)

Explanation: The primary purpose of a risk register is to document identified risks, their potential impacts, and the planned responses or mitigation strategies. It serves as a central repository for all risk-related information in the project.

Question 89

C) Ongoing operations (Correct Answer)

Explanation: Ongoing operations are not a characteristic of a project. Projects are temporary endeavors with a defined beginning and end, creating a unique product, service, or result. Ongoing operations, in contrast, are continuous and repetitive.

Question 90

B) To communicate project progress to stakeholders (Correct Answer)

Explanation: The main purpose of a project status report is to communicate the current state of the project, including progress, issues, and upcoming activities, to stakeholders. It keeps everyone informed about the project's health and performance.

Question 91

D) Assess the scope management plan to see how changes in scope are managed (Correct Answer)

Explanation: The scope management plan provides details on how project and product scope will be defined, validated, and controlled. It is needed to help control the scope of the project.

Question 92

C) Norming (Correct Answer)

Explanation: Storming often starts when there is a conflict between team members' natural working styles. People may work differently for various reasons, but if differing working styles cause unforeseen problems, they may become frustrated and counterproductive. Once the team members start working together and adjusting their work habits and behaviors to be more supportive, the team has transitioned into Norming.

Question 93

A) Review and understand the business case and project goals (Correct Answer)

Explanation: The business case and project goals must be understood before a charter can be written. Building a team and a schedule come later in the process.

Question 94

A) Implement a feasibility study and then assess and review the results (Correct Answer)

Explanation: The feasibility study will support the business case to begin a new project.

Question 95

A) Discuss concerns with the client and consult the project's acceptance criteria (Correct Answer)

Explanation: The client says the final product MAY NOT be acceptable, so the project manager should review the acceptance criteria to see if anything was missed and understand why the client thinks the product MAY NOT be acceptable. Satisfying all acceptance criteria

Question 96

C) The backlog was NOT prioritized for time to value (Correct Answer)

E) The Team worked more efficiently over time (Correct Answer)

Explanation: The table shows that value increases over time (meaning late time to value) when dividing planned value/storied planned. The SPI above 1 (stories completed/stories planned) shows that the team completed more stories faster.

Question 97

B) It accelerates the delivery of business value and minimizes the risk of irrelevancy (Correct Answer)

Explanation: Accelerated business value and better-targeting result from incremental deliveries because smaller releases can go to market faster and benefit from earlier user input.

Question 98

A) Work with the product owners to tighten value criteria in the Definition of Ready (Correct Answer)

D) Survey end users and integrate resulting value rank into the product backlog (Correct Answer)

Explanation: The Definition of Ready and user value ranking in the backlog addresses the root problem: the team is NOT focusing on value.

Question 99

C) Identify minimum marketable features (MMF) and prioritize relevant backlog items (Correct Answer)

Explanation: Frequent release of smaller incremental products is the fastest way to get the return on investment. MMFs are ready for public launch, whereas MVPs are releases that are just able to function. Reducing the team would NOT enable value acceleration, as is required in this case.

Question 100

D) Focus on understanding the value consumers seek and the value competitors offer (Correct Answer)

Explanation: The first principle of the Agile Manifesto focuses on value: "Our highest priority is to satisfy the customer through early and continuous delivery of valuable software." Markets are driven by the value consumers attribute to the offerings. The team needs to focus on understanding the value consumers seek and the value competitors offer to product successful recommendations.

Question 101

D) Run what-if cost impact scenarios with the product owner (Correct Answer)

Explanation: Foundational assumptions for the product can no longer be fulfilled in an economically sustainable way. The product owner will need an analysis of the possible scenarios to determine if the project can be continued.

Question 102

A) Inform the client and propose an impact analysis (Correct Answer)

Explanation: In this case, the client needs to be aware of the impact of the recent plug-in issue on business and costs.

Question 103

C) Make a cost/benefit analysis of deliverables to optimize delivery cost and speed (Correct Answer)

E) Create an agile track to incrementally maximize value within a fixed budget (Correct Answer)

Explanation: Cost/benefit analysis and fixed-budget incremental development are correct because they address the loss of profitability without disruption to business.

Question 104

B) Work with the team to plan how to use the ML resources and produce a business case (Correct Answer)

Explanation: The project owner works for the business and supports the CEO's decision. ML is an accelerative tool, NOT a replacement for experts. Working with the team to plan their new ways of working and using a business case to support the decision is in the company's and team's best interests.

Question 105

C) Show stakeholders how agile can increase quality and decrease risk (Correct Answer)

E) Identify opportunities for incremental business value delivery (Correct Answer)

Explanation: Agile adoption is enabled through communicating and demonstrating its benefits.

Question 106

B) DevOps (Correct Answer)

Explanation: DevOps is designed to eliminate the potential impediments and gaps that cause incidents in the development cycle, deployment, and use of software and IT resources. CI/CD is included within DevOps, and therefore, CI/CD alone would NOT address as many problems. XP and Scrum would NOT address coordination with operations.

Question 107

D) Be aware of local customs, remain flexible when working with team members, and recognize that culture is learned (Correct Answer)

Explanation: The Project Manager must be proactive and learn what he can while maintaining flexibility.

Question 108

A) Stand up for the team's beliefs and be assertive (Correct Answer)

Explanation: The Team Charter is a rare but key agile document. Created by the entire team and updated when there are new joiners. Servant Leaders must defend the Team Charter and assert its principles if challenged.

Question 109

D) Tell the team members that they are required to shorten the stand-up meetings and improve on finding solutions (Correct Answer)

Explanation: The project manager should explain to the team that stand-up meetings are designed to be short and to the point, 10-15 minutes. Each team member answers three questions: 1) What have you done since the last stand-up? 2) What will you do today? 3) What are your impediments or roadblocks? Problem-solving discussions are held outside the daily stand-up and only with those who need to attend. Team members share the responsibility of keeping the meetings short.

Question 110

D) Request that the resource work virtually (Correct Answer)

Explanation: The globalization of projects has promoted the need for virtual teams that work on the same project but are not collocated.

Question 111

C) Put any changes to scope through the formal approval process (Correct Answer)

Explanation: Scope creep can be avoided by adherence to the agreed-upon change management process.

Question 112

A) Use the change management plan and ensure all team members and stakeholders understand and follow it (Correct Answer)

Explanation: The change management plan describes how the change requests throughout the project will be formally authorized and incorporated.

Question 113

A) Suggest a fixed price incentive fee (FPIF) contract (Correct Answer)

Explanation: A Fixed Price Incentive Fee Contract (FPIF) is a type of contract where the buyer pays the seller a set amount (as defined by the contract), and the seller can earn an additional amount if the seller meets defined performance criteria. FPIF contracts are the most risk-averse.

Question 114

A) The Team worked on low-complexity stories from the backlog in the first four iterations (Correct Answer)

Explanation: Some agile teams want to favor faster progress by completing less complex stories before more complex ones. Prioritization of backlog should be value-based, not speed-based.

Question 115

A) Seek the project sponsor's sign-off (Correct Answer)

Explanation: The project charter determines who will sign off on the project, but of the given options, the sponsor is the best answer due to their role.

Question 116

A) Ensure that the issue log is updated and inform the other stakeholders (Correct Answer)

Explanation: The FIRST thing the project manager needs to do is to capture this as an issue and communicate this to the other stakeholders. Until then, no action can or should be taken.

Question 117

A) Meet with the relevant team members to review the tasks and determine a strategy for resolving the issue (Correct Answer)

Explanation: Since the three tasks are behind schedule, there is a possible risk to the project. The Project Manager needs to be proactive and review the activities with the team to identify resolution strategies.

Question 118

D) The lessons learned register (Correct Answer)

Explanation: The lessons learned register can be used for future projects to help avoid past project issues.

Question 119

A) Perform a feasibility study and then assess the results (Correct Answer)

Explanation: To ensure the deliverables are realistic, the project manager must conduct a feasibility study and evaluate the results. None of the other choices will ensure realistic deliverables.

Question 120

B) Arrange for a quarterly review of the data security status and recommend remedial steps if noncompliance is found. (Correct Answer)

Explanation: This is the official answer provided by PMI. The emphasis here is on quality management, particularly the Control Quality process, as the question addresses data security compliance during the execution phase. This option's emphasis on "meetings" and "reviews" aligns with quality control techniques.

Question 121

A) Research the requirement and possible consequences, then give the sponsor a recommendation. (Correct Answer)

Explanation: The context of this scenario requires the project manager to influence the organization (sponsor) and recommend the next steps after reviewing and understanding compliance requirements and consequences.

Question 122

D) Split work affected by the regulations into an agile track and replan unaffected work in the predictive schedule. (Correct Answer)

Explanation: The agile track is correct because a launch project would include time-sensitive milestones; thus, the work is more suited to the waterfall. However, the compliance work should run concurrently with gathering more information to support the launch.

Question 123

A) Add an agile track to explore and plan the delivery of alternative equipment. (Correct Answer)

Explanation: The project has contractually committed to deliver infrastructure to the customer. Failure to account for the embargo is the fault of the vendor, NOT the client. Adding an agile track is the only choice to fulfill the committed deliverables.

Question 124

B) Perform marginal economics analysis and identify minimum releasable features. (Correct Answer)

Explanation: A foundational assumption to release the product has become a "show-stopper". Marginal economic analysis determines if there is a viable way forward. Identifying minimal releasable features can mitigate the economic loss.

Question 125

B) Contact the compliance team to determine the validity of the selected format. (Correct Answer)

Explanation: Without validating compliance with the solution before developing it, the team would waste effort at best and, at worst, put the organization at risk of non-compliance penalties.

Question 126

A) Review the project charter to identify goals and deliverables. (Correct Answer)

Explanation: The project charter is one of the most important project documents. It defines many aspects of the project that are critical to the new project manager's understanding of the project strategy and tactical execution.

Question 127

C) Check with the organization's relevant legal practitioner for guidance (Correct Answer)

Explanation: Checking with your trusted legal representative is the best first step before going to the CCB because the project is in a highly regulated industry.

Question 128

A) Schedule a meeting with the sponsor and key stakeholders to discuss risks. Then, using the meeting results, revise the assumption log and project charter. (Correct Answer)

Explanation: This new law can have a profound effect on the project. It will certainly lead to new potential risks, new assumptions, and a possible charter change.

Question 129

C) Escalate the issue to senior management. (Correct Answer)

D) Update the issue log. (Correct Answer)

E) Begin the change request process. (Correct Answer)

Explanation: A change request must be submitted since compliance is mandatory and impacts scope, schedule, and cost. Other possible actions are updating the issue log and escalating the issue to senior management to find a timely workaround, which could eventually be resolved as a change.

Question 130

C) Collect customer feedback on incremental release demos and user tests. (Correct Answer)

Explanation: Continuous and incremental customer/user feedback is the best way to ensure that the product addresses identified and non-identified needs throughout development.

Question 131

B) Plan five agile iterations to complete the tasks as soon as conditions allow. (Correct Answer)

Explanation: Five (5) sprints can cover the ten (10) week window, and flexibility gives the best chance to complete work in an ad-hoc manner.

Question 132

D) Execute the project hand-off. (Correct Answer)

Explanation: In the Close Project or Phase process, the project team formally transitions the final product, service, or result to the production support team. The receiving group signs documentation, agreeing to accept the final product, service, or result.

Question 133

D) Final report, project document updates, and organizational process assets updates (Correct Answer)

Explanation: When closing the project, the project manager reviews the project management plan to ensure that all project work is completed and the project has met its objectives. The project documents are updated accordingly.

Question 134

B) The project manager should obtain stakeholder acceptance. (Correct Answer)

Explanation: Accepted deliverables that the customer or sponsor formally signed off during scope validation are then forwarded to the Close Project or Phase process. Formal documentation is then signed by the customer or sponsor acknowledging final acceptance of the project's deliverables.

Question 135

B) Examine the organization's project closure guidelines. (Correct Answer)

Explanation: Project closure guidelines or requirements will contain the organization's procedures to follow.

Question 136

A) Complete the hand-off of the project. (Correct Answer)

Explanation: Project closure and hand-off will transfer knowledge to production and/or operations.

Question 137

C) Include the work in the WBS, per the 100% rule, and recalculate the total project cost. (Correct Answer)

Explanation: The 100% rule states that any work package in the WBS should consist of 100% of all work for that work package. Since the WBS is a work package (the project), and since it should contain all work in scope, any missing work packages should be added to the WBS and the total project cost recalculated.

Question 138

A) Add the lessons learned to the organization's knowledge base. (Correct Answer)

Explanation: During project closeout, lessons learned and knowledge gained throughout the project are transferred to the lessons learned repository for use by future projects. This is an important step in organizational process assets updates.

Question 139

C) Scope management plan (Correct Answer)

Explanation: The scope management plan is a component of the project management plan that describes how the scope will be defined, developed, monitored, controlled, and validated. This document guides the team in defining the main project deliverables, which aligns with the purpose of the meeting described in the question.

Question 140

C) Propose new terms for team members to work aside from the customer testers to run tests in their environment. (Correct Answer)

Explanation: Agile seeks to maximize transparency between supplier and customer and optimize to remove unnecessary work. Combining teams to remove work duplication is the best option. Witnessing only would NOT remove duplicated work; deferring tests is always bad practice because defects are NOT detected at the earliest possible point, and unsynchronized progression between the teams could cause rework if defects are found.

Question 141

D) Review the risk register and implement the relevant risk response for the case. (Correct Answer)

Explanation: Stakeholder resistance was anticipated, and multiple risk responses are likely to exist, so reviewing the risk register is the correct response. Agile planning would enable frequent retrospectives to refine the risk responses, which could be more flexible than a fully predictive response.

Question 142

B) Issue log (Correct Answer)

Explanation: After a new compliance issue is raised, the issue log should be reviewed and updated, as needed, before taking action.

Question 143

A) Ensure that the issue log is updated and update the lessons learned register. (Correct Answer)

Explanation: Update the issue log to reflect the resolution of the issue. Then, update the lessons learned register about potential risks for future projects.

Question 144

D) Work with the relevant team members to review the delayed tasks and decide on strategies for resolution. (Correct Answer)

Explanation: The project manager needs to be proactive, review the activities with the team members, and identify resolution strategies.

Question 145

B) Ensure there is an agenda item for discussion of lessons learned from project activities as part of all project meetings. (Correct Answer)

Explanation: The lessons learned repository must be present throughout the project, using different facilitating techniques.

Question 146

A) The project sponsor should be asked to sign off. (Correct Answer)

Explanation: Since the sponsor provided the resources for the project, it is their responsibility to sign off on the project deliverables officially.

Question 147

A) Rank the importance of each improvement item, then implement actions identified during the last retrospective. (Correct Answer)

Explanation: The retrospective reviews lessons learned and suggest corrective actions for the next iterations.

Question 148

A) Crystal Methods (Correct Answer)

Explanation: Other than XP, which is NOT scalable, Crystal Methods is the only option defined as a hybrid tailoring methodology.

Question 149

A) Prototypes (Correct Answer)

B) Expert judgment (Correct Answer)

Explanation: Experts are a source of experience and knowledge. Given the increased risks of a new and potentially complex market, using expert judgment is recommended. Prototypes are an excellent way to gain a better understanding of the product and to gather requirements.

Question 150

C) Summarized their retrospective conclusions on information radiators (Correct Answer)

Explanation: The root problem is that impactful information in the agile team was NOT passed to the predictive team in time to prevent the malfunction. Broadcasting retrospective lessons learned is the best way to reach the broadest group promptly.

PMP PRACTICE TEST 5

Question 1

During project execution, a vendor cannot deliver on their contract. Before executing the previously planned risk response of contacting a secondary vendor, the risk owner goes on vacation and delegates the finalization of the procurement to a project team member. Unfortunately, the project team member forgot to complete the procurement process.

Who is ultimately accountable for ensuring the implementation of the risk response plan in this situation?

- A) Risk owner
- B) Project manager
- C) Project sponsor
- D) Team member

Question 2

A project manager has diligently captured the knowledge gained from each iteration retrospective and recorded the information in the lessons learned register. After the project retrospective, the project manager finalizes the lessons learned register and transfers the information to the lessons learned repository as specified in the project management plan. However, when other project teams review the lessons learned as part of planning their projects, some information is misinterpreted, and knowledge is lost.

How might the project manager have avoided this situation?

- A) Ensured that the tacit knowledge gained during the project is recorded and codified in the lessons learned repository
- B) Updated the organizational process assets with the knowledge gained from the project as part of project closure
- C) Invited the other project managers to attend the project retrospective so the tacit knowledge can also be transferred
- D) Developed a more robust knowledge management plan as part of the Plan Knowledge Management process

Question 3

A project manager recently joined a new project with the following characteristics:

- Tight deadlines
- Global virtual team
- Fixed budget.

During the planning stage, the project manager wants to avoid scope creep and keep the team focused on delivering a product that meets requirements.

The project manager should ensure _____.

(Fill in the blank with the correct response.)

- A) that any changes to scope go through the formal approval process
- B) that daily standups occur, with all development teams
- C) that the development team leads generate detailed requirements
- D) that stakeholders do NOT directly interact with the development team leads

Question 4

A project sponsor requests that an element of a product be swapped for the equivalent supplied by a local manufacturer to have a more sustainable supply chain.

Which action should the project manager take?

- A) Promptly implement the change and submit a change request for formal documentation.
- B) Refer to the Perform Integrated Change Control process to examine the issue further.
- C) Halt current production and initiate the Perform Integrated Change Control process.
- D) Refuse to fulfill the request because it will lead to scope creep.

Question 5

The lengthy analysis needed to assess the impact of new European Union (EU) regulations will likely delay a worldwide product launch. Perishable

ingredients and factory bookings are at risk of being lost. The executive committee decided to postpone the launch in the EU but maintain launch dates in all non-EU countries.

How should the project manager re-plan the project to support both launches?

A) Use the contingency budget to cover sunken costs for the EU launch and adjust plans for the non-EU launch.

B) Replan the project as a fully agile set of iterations and ensure that fixed milestones are documented on the burn-down chart.

C) Plan analysis activities and tollgates for the EU launch and crash the schedule for the non-EU launch.

D) Embed a set of iterations to analyze and develop the EU product, while adjusting plans for the non-EU launch.

Question 6

A multi-year, hybrid pharmaceutical project adds new fixed-date activities for the team to run Machine Learning (ML) processing of medical scans. An agile team of doctors uses the output from the ML analysis to determine the next steps in a patient case. The project manager has updated the scope statement and schedule.

In which three other documents should the project manager record this new process?

Choose three:

A) Stakeholder Register

B) Sprint Backlog

C) Definition of Ready

D) Risk Register

E) Resource Management Plan

Question 7

A project's workload is increasing significantly, and the resource level is NOT sufficient. Management outsources some major tasks to keep the project on schedule.

What should the project manager do in this scenario?

- A) Review the communications management plan.
- B) Revise the procurement management plan.
- C) Escalate to the project sponsor.
- D) Revise the organizational chart.

Question 8

A textile development project needs a specialized resource to work for 900 hours. The company has decided to outsource these hours. Because of internal policies, all potential service providers must be given the same information about the requirements.

Which action should the project manager take to ensure this?

- A) Hold direct negotiations with each service provider.
- B) Conduct a bidder conference with the service providers.
- C) Ensure the procurement management plan is sent to each service provider.
- D) Add each of the service providers to the stakeholder register.

Question 9

Because a deliverable does NOT meet the agreed-upon quality specifications, it is rejected by the customer. Team members find that the deliverable fails to meet expectations because of a problem with vendor-provided parts. The vendor says that they will NOT correct the problem.

Before deciding on the next steps, what should the project manager do?

- A) Check the service level agreement (SLA) established with the vendor.
- B) Review the procurement management plan and contract agreements.
- C) Check the internal quality assurance reports.
- D) Review the resource management plan and document lessons learned.

Question 10

Several team members are transferred to another project near the end of a manufacturing project. To complete the work, the project manager needs to

acquire additional resource support from a new supplier but is concerned about the cost risk of using a new supplier at this advanced project stage.

Now, the project manager needs to work with the procurement team to establish specifications and type of contract to be used.

What should be done?

- A) Recommend a time and material (TM) contract.
- B) Recommend a fixed price incentive fee (FPIF) contract.
- C) Recommend a cost-plus incentive fee (CPIF) contract.
- D) Recommend a firm fixed price (FFP) contract.

Question 11

The agile team surpassed the planned number of stories in the last three agile iterations.

How can the project manager be sure all the work performed is truly complete?

- A) Ask the product owner if the results are satisfactory.
- B) Check results against the Definition of Done.
- C) Ask the team to cross-check other members' work.
- D) Check the results of all the tests performed.

Question 12

A hybrid project combines IT integration and software development tasks. The predictive and agile teams work in silos, resulting in misaligned deliverable scheduling.

Which two measures would enable the teams to synchronize their deliveries better?

Choose two:

- A) Alter the story size to ensure complete integration to the IT build requirements.
- B) Use the IT predictive schedule to limit the features the software team starts to develop.

C) Create a common Kanban board to queue and track the progress of both teams' deliverables.

D) Break down IT work packages into more granular tasks to align with the software releases.

E) Define common milestones and an overall dependency network to be used by both teams.

Question 13

Company G aims to increase customer satisfaction within four (4) months and initiates a project to meet this goal. The project manager needs to identify best practices.

Which method should the project manager use to accomplish this?

A) Benchmarking

B) Emotional intelligence

C) Facilitation

D) Affinity diagram

Question 14

A project manager begins to prepare the project management plan after receiving the project charter. There is NO historical information in the project management office (PMO).

What next step should the project manager take in this scenario?

A) Utilize analogous estimating.

B) Seek advice from experts in the field.

C) Organize an initial kick-off call.

D) Request that the project sponsor provide input.

Question 15

Company ABC's IT transformation project has three (3) deliverables, and they have the following characteristics, according to the project team:

Deliverable 2 has strictly scheduled milestones, with no expected variation in the timeline.

Requirements for deliverables 1 and 3 will change quickly during development.

Which project life cycle should the project manager use for this project?

- A) Select a fully agile project model with a common user story and three-week sprints.
- B) Select a waterfall project model for deliverables, with firm milestones and change control procedures.
- C) Select a hybrid project model; position deliverable 2 as a single agile sprint embedded in an overall waterfall project.
- D) Select a hybrid project model; position deliverable 2 as a single waterfall phase embedded in an overall agile project.

Question 16

What is the primary purpose of a project charter?

- A) To define project scope and deliverables
- B) To authorize the project manager to use organizational resources
- C) To establish the project budget
- D) To identify project stakeholders

Question 17

Which of the following is NOT a characteristic of a project?

- A) Temporary endeavor
- B) Unique product, service, or result
- C) Ongoing operations
- D) Progressive elaboration

Question 18

What is the main purpose of the project scope statement?

- A) To define project objectives
- B) To list project deliverables
- C) To outline project constraints
- D) To document the project boundaries

Question 19

Which project management process group is responsible for formally authorizing a new project?

- A) Initiating
- B) Planning
- C) Executing
- D) Monitoring and Controlling

Question 20

What is the primary purpose of the Work Breakdown Structure (WBS)?

- A) To define project activities
- B) To estimate project costs
- C) To identify project risks
- D) To decompose project deliverables into smaller components

Question 21

Which of the following is NOT a type of organizational structure?

- A) Functional
- B) Matrix
- C) Projectized
- D) Hierarchical

Question 22

What is the purpose of a project management plan?

- A) To define project scope
- B) To identify project stakeholders
- C) To integrate and consolidate all subsidiary plans
- D) To authorize the project

Question 23

Which of the following is NOT a type of project cost estimate?

- A) Rough Order of Magnitude (ROM)

- B) Definitive Estimate
- C) Parametric Estimate
- D) Actual Cost Estimate

Question 24

What is the primary purpose of a risk register?

- A) To identify project risks
- B) To analyze project risks
- C) To prioritize project risks
- D) To document and track project risks

Question 25

Which of the following is NOT a type of project communication?

- A) Mandatory
- B) Informal
- C) Vertical
- D) Horizontal

Question 26

What is the main purpose of a project kickoff meeting?

- A) To introduce team members
- B) To review project objectives
- C) To discuss project risks
- D) To align stakeholders and set expectations

Question 27

Which of the following is NOT a type of project constraint?

- A) Scope
- B) Time
- C) Quality
- D) Resources

Question 28

What is the primary purpose of a project status report?

- A) To communicate project progress
- B) To identify project risks
- C) To request project changes
- D) To document project lessons learned

Question 29

Which of the following is NOT a type of project closure?

- A) Administrative closure
- B) Contract closure
- C) Financial closure
- D) Technical closure

Question 30

What is the main purpose of a project lessons learned document?

- A) To identify project successes
- B) To document project failures
- C) To improve future project performance
- D) To assign blame for project issues

Question 31

Which of the following is NOT a type of project schedule?

- A) Gantt chart
- B) Network diagram
- C) Critical path method
- D) Work breakdown structure

Question 32

What is the primary purpose of a project change control board?

- A) To approve project changes
- B) To implement project changes
- C) To identify project changes

D) To document project changes

Question 33

Which of the following is NOT a type of project procurement contract?

A) Fixed-price contract

B) Cost-reimbursable contract

C) Time and materials contract

D) Performance-based contract

Question 34

What is the main purpose of a project stakeholder register?

A) To identify project stakeholders

B) To analyze stakeholder influence

C) To manage stakeholder expectations

D) To document stakeholder information

Question 35

Which of the following is NOT a type of project quality control tool?

A) Control chart

B) Pareto diagram

C) Fishbone diagram

D) Scatter diagram

Question 36

What is the primary purpose of a project communication management plan?

A) To define communication requirements

B) To identify communication channels

C) To establish communication protocols

D) To document communication strategies

Question 37

Which of the following is NOT a type of project risk response strategy?

A) Avoid

- B) Transfer
- C) Mitigate
- D) Eliminate

Question 38

What is the main purpose of a project resource histogram?

- A) To allocate project resources
- B) To visualize resource utilization
- C) To identify resource conflicts
- D) To estimate resource costs

Question 39

Which of the following is NOT a type of project cost management tool?

- A) Earned value management
- B) Cost variance analysis
- C) Budget forecasting
- D) Risk assessment

Question 40

What is the primary purpose of a project team charter?

- A) To define team roles and responsibilities
- B) To establish team ground rules
- C) To identify team objectives
- D) To document team performance criteria

Question 41

Which of the following is NOT a type of project schedule compression technique?

- A) Fast tracking
- B) Crashing
- C) Resource leveling
- D) Schedule optimization

Question 42

What is the main purpose of a project risk breakdown structure?

- A) To categorize project risks
- B) To prioritize project risks
- C) To quantify project risks
- D) To respond to project risks

Question 43

Which of the following is NOT a type of project quality assurance technique?

- A) Quality audit
- B) Process analysis
- C) Quality inspection
- D) Peer review

Question 44

What is the primary purpose of a project management information system (PMIS)?

- A) To store project documents
- B) To track project progress
- C) To facilitate project communication
- D) To support project decision-making

Question 45

Which of the following is NOT a type of project team development technique?

- A) Training
- B) Team building
- C) Recognition and rewards
- D) Performance appraisal

Question 46

A project manager is working on multiple projects. One project has new team members and is in early stages. The other projects are in various states of execution for the next few weeks. How can the project manager develop the new project team over the next few weeks?

- A) Suggest that the team engage in multiple team-building events to normalize the team
- B) Keep the team informed by sending short daily project status updates
- C) Engage in face-to-face personal conversations with each team member to build relationships
- D) Help team members create a set of agreed rules for working, or social contract, that encourages team cohesion

Question 47

A project manager needs stakeholder involvement in order to identify strategic and operational assumptions and constraints. Unfortunately, the project manager is having difficulty obtaining consistent input due to lack of participation. In which two ways can the project manager encourage the stakeholder to participate and collaborate?

- A) Use political awareness techniques
- B) Be a servant leader
- C) Timebox meetings
- D) Use effective facilitation techniques

Question 48

A project team is small, and the team members have known each other for a long time. The team's project is in the execution stage. Recently, a team member told the new project manager that another team member has been complaining about how the project is being managed. How should this new project manager respond?

- A) Review the current stakeholder engagement plan to identify how to resolve this difficulty
- B) Schedule a team meeting to discuss the current team charter and ground rules, especially around communication and teamwork expectations
- C) Hold a team morale-building event to improve team culture

D) Speak to the team members individually and ask them how they would like to deal with the situation

Question 49

A new project team is setting early priorities, and they plan to gain the customer's trust by delivering value as quickly as possible. Team member C mentions that they have worked with the project sponsor on other projects. How should the project manager connect these two facts and create an advantage for the project team?

A) Make team member C the project leader since they already know the sponsor

B) Ask team member C to tell the whole team everything they know about the sponsor so that the team can work better

C) Explore how team member C can use personal influence with the sponsor to increase the project's potential for benefits realization

D) Discuss whether team member C has a conflict of interest in order to maintain an ethical standard

Question 50

A project's daily standup meetings are long, often lasting more than two hours. The project team uses the standup meetings for extended discussions about solutions to project obstacles. What should the project manager do to improve the daily standup meetings?

A) Allow the meetings to remain long but ensure that the time is productive by using an agenda and recording minutes

B) Timebox each speaker using a stopwatch in standup meetings

C) Nominate a team member to manage obstacles and schedule meetings to discuss possible solutions

D) Coach team members towards shortening standup meetings to 10-15 minutes and improve their method for identifying solutions

Question 51

Leaders of high-performing project teams _____ team members' skills and knowledge and keep team members _____ throughout the project. (Fill in the blanks with the correct set of responses.)

- A) nurture, motivated
- B) reward, scheduled
- C) identify, aware
- D) leverage, rewarded

Question 52

A project manager is having difficulty obtaining consistent input from stakeholders and needs their input to identify assumptions and constraints. How can the project manager improve stakeholder engagement?

- A) Use political awareness techniques
- B) Institute checklist policies
- C) Research effective meeting management techniques
- D) Make use of effective facilitation techniques

Question 53

The agile team is composed of highly skilled product design engineers. Their reputation for quality and speed has earned them new duties in concept development for new products, but team output in this new role has fallen steeply compared to their design work. Which two measures are most effective to improve team productivity in this case?

- A) Plan a creativity spike in the next iteration
- B) Seek creative thinkers to mentor the team
- C) Prolong the iterations to adjust to new tasks
- D) Hire more T-shaped profiles into the team
- E) Boost motivation with a team building event

Question 54

The agile team excels at solving technical problems, but when the product owner requests creative or business-related ideas, the team falls silent. Is this a problem?

- A) Yes, specialist teams are prone to higher error rates
- B) No, specialist teams are more effective than generalists
- C) Yes, lack of diversity will limit the team's adaptability

D) No, the team performs better without useless distractions

Question 55

A governmental anti-money laundering software project needs a solution to collaborate with a remote agile team of four (4) people in another country. Spontaneous verbal communication between the teams must be supported. All the remote team's workstations and Kanban boards must be visible at all times. Which virtual team collaboration solution is most appropriate?

- A) Information radiator monitors
- B) On-demand video conferencing
- C) Workstation screen mirroring
- D) Always-on fishbowl windows

Question 56

A project manager experienced in predictive methods is taking on an agile project for the first time. To help in making a successful transition, the project manager makes a list of situations that may arise from inadequate action as a servant leader. Which three situations would be on this list?

- A) Team members avoid taking on challenging tasks
- B) Team members avoid direct communication with other departments
- C) Team members raise impediments they are unable to eliminate
- D) High performers in the team move to more senior positions
- E) Project stakeholders' express skepticism of agile methods

Question 57

An agile team needs to decide who should represent them in the Scrum of Scrums. Which criteria should a project manager use to select the best-suited team member?

- A) How well the member knows the work in the other teams
- B) How well the member applies their depth of expertise
- C) How convincing the member is as a public speaker
- D) How long they have been working with Agile methods

Question 58

The company has hired a new Architectural Excellence board with a mission to promote new programming paradigms. The agile team continues to work on new and existing software products. How should the project manager deal with this new development?

- A) Inform the agile team that resulting changes will be postponed as long as possible
- B) Be patient and wait until the board gives the team explicit instructions, then decide
- C) Speak with the product owner to add this change to the backlog
- D) Negotiate a quiet period with the board to prevent disruption to the team's work

Question 59

A project manager develops a project management plan and schedule based on an agreed-upon project lifecycle of 16 months. Later, due to changing business requirements, the project sponsor requests completion within nine (9) months. How should the project manager respond to this proposed change?

- A) Perform an impact evaluation of this change request and evaluate the change in scope
- B) Work with key stakeholders and project team members to discuss the business requirements
- C) Modify the original project schedule to meet the revised deadline
- D) Meet individually with project team members to discuss which aspects of the project can be removed from the scope

Question 60

A project manager needs to ensure that the team delivers business value within the required timelines. The project manager recently learned that key stakeholders are worried that the current release plan will NOT meet urgent business needs. How can the project manager effectively respond to stakeholder concerns?

- A) Renegotiate scope with the project sponsor after examining the work breakdown structure (WBS)

- B) Consult with the stakeholders and team members to identify the minimum viable product (MVP) needed for launch
- C) Determine the schedule performance index (SPI), then escalate the schedule risk to the project sponsor
- D) Monitor progress using a burndown chart after modifying the schedule baseline to meet stakeholder requirements

Question 61

A customer indicates that they would like to add a functionality to a product in development. Although this request is made during the execution stage of the project, the project manager determines that the cost for the addition would be small. The additional functionality, if successful, would increase the opportunity for profit. What should the project manager do next?

- A) Acknowledge that the functionality would offer a great opportunity but determine that the proposed addition is out of scope
- B) Submit a change request and then evaluate the impact to the project
- C) Move forward, using the project's management reserve to add the requested functionality
- D) Identify an already-developed feature that could be combined with the new functionality and use the combination to meet the customer's request

Question 62

During one daily standup meeting, team members suggest that rework is being caused because there seems to be too much work. How should the project manager respond to this?

- A) Try using a Kanban board for reviews
- B) Request that team members explicitly implement time boxing or spikes
- C) Replace the under-performing team members
- D) Investigate to determine whether this is a time or quality issue

Question 63

A project manager for a construction firm meets with stakeholders. All stakeholders agree on a 20-month lifecycle for a project. After work has begun, the project manager learns that stakeholders would like project

completion within no more than 16 months. Which step should the project manager NOT take?

- A) Negotiate with stakeholders to reduce project requirements
- B) Add team members to work more quickly
- C) Reduce the scope and crash the schedule
- D) Advise against modifying the timeline

Question 64

A travel company wants to create smartphone applications for their users. Competitors are racing to do the same. The product owner's vision describes several versions of the app: Basic, Basic Ad-free, Pro, and Premium. Which project approach is best suited to the company's needs?

- A) Waterfall
- B) Incremental
- C) Predictive
- D) Iterative

Question 65

An efficient agile team in a large corporation generated ideas and added innovative features to the backlog. After the additional features are tested and complete, the portfolio owner rejects all of them. What is the most likely reason this situation happened?

- A) The team did NOT make use of the normal quality control processes
- B) The portfolio owner refuses to pay for the team's unplanned work
- C) The team would be entitled to intellectual property rights on the features
- D) The product owner did NOT sufficiently align the ideas with the portfolio product owner

Question 66

A project manager for a major annual international sporting event is reviewing data collected after the second of six planned project phases and sees that the team is performing poorly. The project uses a hybrid management model, with a project manager and decentralized decision-making at the team level. The project manager learns that several critical

elements are behind schedule, and some delivered services are not operating correctly, resulting in rework and more delays. Also, team members might be enjoying working with the sports teams and being in the media spotlight a bit too much. What should the project manager do?

- A) Continue to allow the team to make decisions and self-organize around work
- B) Review performance data and reinforce project goals with the team at the soonest opportunity
- C) Log the performance issues in the issue log and assign team members to identify and execute solutions
- D) Coach team members about prioritizing work over having fun

Question 67

A project manager with limited experience managing globally distributed team members is appointed to a project with team members who are all from another country and speak a different native language. To successfully manage this project, the project manager needs to have cultural sensitivity. What of the following actions should the project manager NOT take?

- A) Read books about cultural sensitivity in leadership
- B) Hire a professional coach to learn how to be a more successful leader
- C) Request a different assignment, citing the language barrier as an obstacle
- D) Enroll in language and culture lessons to learn about this country

Question 68

Several unforeseen impediments suddenly appear on the Kanban board in a hybrid project. Each team member has reported one or more different problems relating to a regulatory specification issued by the predictive track. Which parameter is likely to be highest in the risk assessment?

- A) Manageability
- B) Dormancy
- C) Connectivity
- D) Controllability

Question 69

Several items remain in the Kanban blocked column despite the team's efforts to resolve the issues. The retrospective reveals that all of the impediments relate to mandatory corporate business processes, which introduce wait times. What should the project manager do next?

- A) Act as a servant leader to resolve the pending business process issues while the team attends a team-building event
- B) Dedicate the next iteration to team training on the business processes to help them work more autonomously
- C) Work with process owners to streamline procedure and secure the team coaching on the processes
- D) Work with the team to increase the story point estimates in the backlog to account for the business process delays

Question 70

Several items remain in the Kanban blocked column despite the team's efforts to address them. The retrospective reveals that all the impediments can be traced back to a particular department head. Previously, the project manager has tried to educate this stakeholder, but they still show resistance. What should the project manager do next?

- A) Ask the department head for budgetary compensation proportional to the delays incurred due to lack of cooperation
- B) Use stakeholder analysis to identify an aligned senior stakeholder to influence the department head
- C) Ask the team members to find other stakeholders who can help work around the department head's barriers
- D) Set up an information radiator, ranking stakeholders according to their active support of the project goals

Question 71

A longstanding, key team member in a virtual team has been unmotivated for weeks after the death of a family member. Because of this, several project activities are behind schedule, impacting the project's critical path. How should the project manager handle this situation?

- A) Replace the team member

- B) Discuss the situation with the team member and work with them to identify a workable solution
- C) Escalate this situation as an HR issue and ask other team members to work overtime
- D) Ask the functional manager for additional support on the project, including assignment of a new resource

Question 72

A project manager in a virtual team realizes, during the third iteration of product development, that the team dashboard that shows progress on work is faulty and is NOT showing updates. Which action should the project manager take?

- A) Keep the team working and send daily email updates to the team
- B) Rank the need to fix the dashboard according to the business value for upcoming iterations
- C) Get the dashboard fixed
- D) Document the issue as a new project risk and propose a solution

Question 73

Project D is working virtually because of a recent natural disaster. Several activities are delayed because a project team member has NOT been working for the past week. This impacts the critical path. How should the project manager respond to this problem?

- A) Obtain a new resource to complete the needed tasks until you can speak to the team member directly
- B) Discuss the situation with the team member's functional manager and enable them to manage the team member
- C) Remind the team member about responsibility and accountability
- D) Ask a team member who knows this person well to try and find the missing team member and report back

Question 74

During an iteration, a project team working in country B encounters problems that may cause a delay in completion of task B. Teams in country A need task B to be completed on time in order to meet their schedules.

These teams work together virtually. What can the project manager do to resolve this problem?

- A) Ask the team in country B to work harder to complete on time, in order to avoid delaying the work of other teams
- B) Ask the teams to collaborate virtually to find a solution to avert the potential delay
- C) Increase the iteration length, and add additional resources to the project team, so that they can meet the appropriate deadlines
- D) Ask team members to perform to the best of their abilities during the iteration and engage in a retrospective after completion of the iteration

Question 75

A new project manager needs to deliver a high-stakes agile project. The vendor working with the team is in another country. Though this vendor has delivered excellent quality work on time in the past, they are currently behind schedule. The team explains to the project manager that their attempts to get the vendor back on schedule have failed. They have sent emails and phoned, but the vendor only gives vague, noncommittal responses. The product owner insists that this vendor is essential to the success of the project and an important partner of the business. Which action should the project manager take?

- A) Contact the vendor and be direct about the consequences of their actions and delays
- B) Create a virtual workspace for the team so that everyone is aware of and accountable for their tasks and aware of due dates. Include the product owner
- C) Work with procurement to amend the vendor's service agreement, with specific terms and conditions for work
- D) Ask the product owner to use personal influence to get the vendor back on schedule

Question 76

During project execution, a customer asks to replace a piece of planned hardware with more features and a lower price. What should the project manager do?

- A) Seek approval from the procurement manager
- B) Purchase the hardware as it will reduce the project cost
- C) Evaluate the new features to ensure they align with the customer's business needs
- D) Confirm with the project team that the new features are available in the hardware

Question 77

A project manager is leading a project to implement a process improvement software system that was developed in-house. The system was piloted with the finance team before its full rollout. Because of a misalignment with core processes, adoption across the organization was less than 50%. Which three actions should the project manager have performed to realize the project benefits?

- A) Involved the marketing and sales teams in collecting feedback from customers
- B) Ensured wider stakeholder engagement to gain greater buy-in
- C) Conducted a full needs assessment in the design phase
- D) Developed a detailed change management plan that also included training

Question 78

A project that aims to deliver real-time capabilities for customers to track their shipment status is in progress. The project manager continues to find that team members argue over several user stories. What should the project manager do to resolve this situation?

- A) Review the project charter regularly with the team members
- B) Validate the business values and capabilities mapped to the user stories to ensure alignment
- C) Ask the product manager to clarify the requirements of the user stories
- D) Send a request to the business sponsor to clarify the user stories

Question 79

While planning a global solution delivery in a multinational organization, the project manager and team drafted all work items and defined the priorities and methodologies for implementation. During one of the daily meetings, a team member expresses concern about the technology being used and proposes a new one that will be more aligned with the data privacy policies of the country. What should the project manager do first?

- A) Get support from the information technology (IT) department regarding the feasibility of using the new technology
- B) Check with the customer and ask if they are comfortable using the newly proposed technology
- C) Review the organizational process assets and share the latest policies with the team
- D) Ask the architecture owner to assess the team member's proposal and evaluate its readiness

Question 80

A project manager has been assigned a project that involves a virtual, multicultural team, including representatives from various countries. The project manager needs to prepare a kick-off meeting. What should the project manager do to prepare for the meeting?

- A) Set up the project sponsor's language as the official project communication language
- B) Ask the sponsor for different resources to facilitate the project
- C) Set rules and regulations that must be followed during the project
- D) Consider various time zones, communication capabilities, and possible constraints

Question 81

A project manager is assigned a complex project with legal, regulatory, and contractual requirements that are not finalized. The project manager is challenged by the lack of access to the sponsor, who is also the product owner. Concerns exist regarding a delay in completing the legal and regulatory requirements. What should the project manager do?

- A) Focus on the project deliverables instead, as it is not the project manager's responsibility to fulfill these requirements

B) Contact the product owner and highlight the project risks related to the delay in fulfilling these requirements on time

C) Set up a meeting with the product owner and the company's legal department regarding the project status and review the progress of fulfilling these requirements

D) Delay the legal, regulatory, and contractual requirements, which were mandated before the product launch, until the end of the project, and before the go-live date

Question 82

In a global, virtual project, the project manager encounters a few issues with team meetings. Some stakeholders do not participate, others complain about the scheduling, and others do not accept the meeting invitation. What should the project manager do to address this concern?

A) Reschedule meetings to different times and dates according to time zones

B) Inform the project sponsor of the situation and ask for support

C) Send a communication to the team's managers and ask for support

D) Review the organizational culture and structure to coordinate meetings properly

Question 83

A project manager is part of a project management focus group working on implementing project management change measures across the organization so that the benefits of projects can be more effective and successful. Which of the following describes the main process(es) for the focus group to consider in order for effective and successful change to take place within projects in the organization?

A) An effective regulatory change process of the industry

B) Effective Organization change process of projects and Individual change process for team members

C) An effective organization change process of projects

D) An effective Individual change process for team members

Question 84

The sales and marketing director at company A reports a 40% drop in revenue and significant increase in returns for Widget version 6.0. Customers are complaining directly to customer service and the social media teams report a high rate of negative feedback. The project team is already working on Widget version 6.1, which is a small set of upgrades and bug fixes. The director gets in touch with the team, requesting a full disclosure of the version 6.0 and 6.1 requirements. How should the project manager interact with this stakeholder?

- A) Remind them that they were consulted about the agreed product requirements for versions 6.0 and 6.1; also remind the stakeholder and that the responsible and accountable stakeholders approved version 6.0 before release
- B) Review the customer and market research—both qualitative and quantitative—that supported the business case for the 6.0 project. Begin by discussing the stakeholder's role in the research
- C) Let them know that you also are disappointed, but this risk was documented and listed as a probable customer/market reaction for a major version release
- D) Ask the team to perform the final demo for version 6.0 again for the director's information

Question 85

A project has a quality management plan in place. This plan states that project deliverables must be reviewed for quality at least five (5) business days before the deadline. Four deliverables have failed the quality requirement. What should the project manager do?

- A) Generate a cause-and-effect diagram for analysis
- B) Rewrite relevant portions of the quality management plan
- C) Inquire regarding the feasibility of an internal audit of the project
- D) Contact the project sponsor and request advice

Question 86

The project sponsor is NOT convinced that an agile track should be used in a new R&D project because the company needs to be certain that specific features will be ready for mass production by a specific date. Which three

agile methods can ensure that the sponsor's needs can be fulfilled in a hybrid project approach?

- A) A product roadmap can provide a detailed breakdown
- B) Requirement priorities are confirmed at each iteration
- C) Incremental development reduces risk of quality delays
- D) Impact mapping can be used to group related stories

Question 87

While monitoring progress of the agile team, the project manager notices that an expert member's output is much lower compared with that of junior team members. This is a surprise, as the expert works diligently on the most complex tasks and always produces defect-free results. Which is the most likely explanation for the developer's low output?

- A) The expert works faster and reports fewer hours than the junior members
- B) Younger team members are normally more productive
- C) The story point estimates on the expert's work are consistently too low
- D) The expert runs more tests and therefore completes fewer stories

Question 88

The Project Management Office wants to offer constant reporting across the dozens of agile projects running concurrently. They want to use information radiators to share progress status and key lessons learned. How can this best be achieved?

- A) Place monitors displaying combined feature burn-up charts and a digest of retrospectives
- B) Use fishbowl windows to show all project teams' Kanban boards and charts in real time
- C) Place webcams to broadcast all Kanban boards and cycle the images sequentially on the radiator
- D) Set up an internal Wiki page which all agile teams update in real time and users consult on demand

Question 89

The last three agile iterations showed a trend of increasingly prolonged test work. Which activity should the project manager plan to address the root cause?

- A) Adopt test automation tools
- B) Plan an iteration of testing only
- C) Practice a paired testing policy
- D) Plan more backlog refinement

Question 90

A project team is working with an overseas contractor based in a country that has three official languages, and every contractor on the team is multilingual. Team meetings continue to be held in the commonly shared language, but during project work meetings, contractors speak to each other in a different language. When the project manager brings this up in the next team meeting, the contractors express regret, but they explain that they work better when they can communicate freely with each other. How should the project manager respond first?

- A) Require everyone to speak the same language all of the time, even though this will slow the pace of work
- B) Escalate this as an issue to the human resources department
- C) Obtain formal training or translation services
- D) Let the team discuss language requirements and make ground rules for team communication

Question 91

After three agile iterations showed a trend of increasingly prolonged test work, the team performed an intensive backlog refinement. What metrics would show that the problem was effectively addressed?

- A) Increase in value per story
- B) Speed of impediment resolution
- C) Stories completed per iteration
- D) Decrease in backlog item count

Question 92

Before the next iteration begins, project team B meets about an unexpected challenge which threatens to delay the current phase. The task in the next iteration CANNOT be completed because of this challenge. Another team within the project is depending on timely completion of Task 1 in order to fulfill their work. How should the project manager resolve this issue?

- A) Meet with both teams separately and ask them to figure out a way to meet the required deadlines and complete the project on time
- B) Meet with the product owner to prioritize the iteration backlog, so that it does NOT impact other teams or obligations
- C) Increase the number of team members for the project team and increase the iteration length, ensuring that the work will be completed according to schedule
- D) Let team members know you want them to do their best under difficult circumstances, and make sure to note the iteration's challenges in the next retrospective

Question 93

During a meeting, a project manager learns that a business result needs to be delivered in four (4) weeks, although the original schedule stated sixteen (16) weeks. The project manager also hears that there is NO available technical resource. The project manager knows the technical resource manager because they worked together on a previous project. What is the first thing the project manager should do?

- A) Notify the project sponsor about the lack of a technical resource
- B) Immediately escalate the issue to decision makers in the organization
- C) Check with the technical resource manager to see if there is an available technical resource
- D) Hire an outside party to meet the need for a technical resource

Question 94

A project manager has been working on an internal project for the organization's project management office (PMO). The project was initially sponsored by a PMO leader who has since been replaced. The new leader does not see much value in the project. What should the project manager do?

- A) Use the benefits the project manager has been tracking throughout the project to prove the project's value
- B) Set up a second kick-off meeting with the new PMO leader and the project team
- C) Use the previous data to obtain sponsorship from the new PMO leader because the project was effective
- D) Continue working on the project since it is already approved and in progress, and inform the new PMO leader

Question 95

In an agile project, the project status indicates that the project is 95% completed. During an iteration review, the stakeholders were concerned about the business value being delivered. What should the project manager do to ensure the project is properly aligned?

- A) Communicate with the stakeholders to mitigate their concerns
- B) Request the business analyst to adjust the project goals accordingly
- C) Ask the product owner to review the backlog regarding business value
- D) Ask the project sponsor to review the project goals accordingly

Question 96

After the transition and completion of a large equipment installation project, the project manager requests the customer to add some operational cost to the project budget for team-building activities. The project was completed under budget, contingency reserves were not spent, and the team-building activities will ensure the operational team's optimal performance. What should the project manager do?

- A) Approve the expenditure to ensure customer satisfaction
- B) Perform the integrated change control process
- C) Reject the request and close the project financials
- D) Document the request in the lessons learned repository

Question 97

A project manager manages a project where a third-party provider implements a custom solution. The project manager needs to ensure that the

local team will have the capability to support the solution. What should the project manager ensure?

- A) The technical documents are complete and placed in a shared repository
- B) The requirements for supporting the custom solution are recorded in the lessons learned register
- C) The requirements for maintaining the custom solution are included in the issue log
- D) The local team accepts and signs the transition plan before closing the project

Question 98

A project manager for a building project has been informed that a required permit from the local government has not yet been obtained. Applying for the permit will delay project delivery by 21 days for US\$40,000. The fine for not having the permit is US\$1,900 a day. What should the project manager do?

- A) As the cost of compliance is less than the cost of non-compliance, the project manager should delay the project and obtain the permit
- B) As the cost of non-compliance is less than the cost of compliance, the project manager should delay the project and obtain the permit
- C) As the cost of compliance is less than the cost of non-compliance, the project manager should deliver the project as planned
- D) As the cost of non-compliance is less than the cost of compliance, the project manager should deliver the project as planned

Question 99

During a design workshop, the engineers asked the project manager about the safety and environmental prerequisites for the new robot's operating procedures. What should the project manager do?

- A) Look into lessons learned documentation for similar projects
- B) Provide the team with the organizational process assets in the project charter
- C) Run a benchmark with similar plants to capture their compliance constraints

D) Hire a specialized engineer to support the design team

Question 100

A project team recently experienced delays due to noncompliance which have made the project schedule less flexible and increased the risk to cost and poor quality. The team is brainstorming about ways to avoid this in the future. What is the most far-reaching implication for the organization if this noncompliance is not resolved?

A) Fines and penalties

B) Slower response to system

C) Business survival and continuity

D) Unhappy clients or end users

Question 101

At the midway point of a project, the project manager was informed of a market movement that would make the project results useless to the client. This information could cause the project to be canceled or at least a big change in the scope and desired outcome. What should the project manager do next?

A) Continue working on the project execution, as the business strategy is not the project manager's responsibility

B) Discuss transparently with the project sponsor, offering support on the strategy evaluation if needed

C) Halt the project immediately, as the project manager knows it will be useless to the client

D) Prepare all status reports and demos to keep the client focused on successful project execution

Question 102

During project closure, the team considers the final sprint retrospective unnecessary because there are no remaining sprints. What could be a possible helpful outcome of holding this sprint retrospective?

A) Tips for adapting to working together if that happens in the near future

B) Promotion opportunities for the team members

- C) Improvement in velocity if the same team is formed in the future
- D) Information that could be useful for future projects

Question 103

A project manager is working on a large business transformation project. All of the build deliverables were signed off, and the project manager managed the transition to BAU (Business as Usual). Which of the following are important operational readiness considerations for the project manager?

- A) Formal training and access to documentation should be provided to all users
- B) A cheat sheet for core functionality is provided, and self-training is encouraged
- C) The project team remains responsible for operational support during BAU
- D) Responsibility and accountability are formally handed over to operational teams

Question 104

A project steering group has decided to change the vendor that will deliver a project component. Which of the following activities should be included in the handover?

- A) The old vendor should provide training for the new one and assist with the transition
- B) Both vendors should provide additional incentives for staff during the transition
- C) The new vendor should shadow the old vendor to ensure knowledge transfer
- D) The new vendor should take over activities as per the existing project plan

Question 105

A project manager is experiencing issues with the functional manager of a project team member. The functional manager has given the team member another assignment and has told the team member that the previous project should be a lower priority. What should the project manager do?

- A) Escalate the issue to senior management
- B) Communicate the importance of the project to the team
- C) Refer the functional manager to the project charter
- D) Request additional resources for your project

Question 106

A project manager notices that a critical team member has lost interest in the project. How should the project manager address this issue?

- A) Escalate this issue to the human resources (HR) manager
- B) Schedule a meeting with the team member to identify the cause
- C) Increase the team member's salary
- D) Replace the team member with a more interested team member

Question 107

What approach eases the burden on the IT department by empowering the business to mature new implementations and kick off the process of creating eventual solutions?

- A) Use a hybrid approach on any new implementation
- B) Use an agile approach by showcasing output incrementally
- C) Use a predictive approach
- D) Use an ideation practice

Question 108

A project manager is managing an agile project. The PMO manager is not familiar with agile delivery. Which of the following statements describes the agile approach?

- A) Customer collaboration over comprehensive testing
- B) Customer collaboration over following a plan
- C) Responding to change over following a plan
- D) Responding to change over processes and tools

Question 109

A project manager has just taken over an ongoing project. The previous project manager resigned from the organization. During a review of the project documentation, the project manager realizes major deviations in the procurement process the previous project manager used to engage service providers currently working on the project. What should the project manager do next?

- A) Call the previous project manager to understand the rationale for the abnormal procurement process
- B) Contact the service providers with the facts and determine how to resolve the issue
- C) Report the service providers and the previous project manager to the organization's ethics committee
- D) Flag the abnormal procurement process as a critical issue for the attention of senior management

Question 110

A project manager recently joined a new organization. The project sponsor is a Subject Matter Expert and wants to manage the scope by delivering in small increments and changing the scope based on feedback. Which of the following approaches should be the recommended option?

- A) Scrum
- B) Predictive
- C) Kanban
- D) Waterfall

Question 111

A project runs over the allocated budget and still has many items in the backlog. After each sprint, the team has released updated deliverables, and users are already getting value from them. What should the project manager do in this situation?

- A) Set the expectation that the committed work must be finished on time
- B) Measure user satisfaction and present the results to the steering committee

C) Request additional budget based on an updated estimation of the remaining backlog items

D) Remove the deliverables from the backlog that were not part of the project charter

Question 112

A project manager has developed a schedule for a project involving various departments. The project manager met with each team member to develop a work breakdown structure (WBS). However, after the WBS was finalized, the project manager discovered some redundant tasks. What should the project manager have done to avoid this issue?

A) Enlisted the help of subject matter experts (SMEs) to provide scheduling guidance

B) Prepared a task assignment matrix to represent the WBS

C) Improved communication channels with all team members

D) Organized group sessions for all team members to review the WBS together

Question 113

A project manager is involved in a project where requirements are constantly evolving. What should the project manager do to achieve success?

A) Maintain a comfortable working atmosphere to improve team cohesion

B) Ensure documentation and processes are filed appropriately and update the product owner

C) Provide regular updates and request deliverable-based approvals from the product owner

D) Work with the team to ensure they are on track and delivering on schedule

Question 114

Project manager B has been assigned to take over a project from Project Manager A. Project Manager A informs Project Manager B that the project is on schedule only because Project Manager A constantly pushes the team

to perform. What is the first action Project Manager B should take as the new project manager?

- A) Check the cost performance
- B) Tell the team the new objectives
- C) Determine a management strategy
- D) Check the risk status

Question 115

A digital transformation project has reached its end. A customer complained about missing requirements. What approach should the project manager take to address the customer's concern?

- A) Use the Ideation approach to address the problem
- B) Do not accept the new changes and close the current project
- C) Take a sign-off on the current requirement and treat the scope gap as a new requirement
- D) Accept the new changes and request an extension

Question 116

An operation support project, though the support work is going smooth, a customer is always complaining that they do not have any visibility on the quality of support work. How should this customer's concern be addressed?

- A) Request the customer to appoint a manager from their area to review day-to-day activities and agreements reached during all discussions
- B) Plan for a recursive governance meeting with the customer to present the progress and publish the data in a shared folder for future review
- C) Prepare relevant reports and send them to the customer daily and publish the reports in a shared folder for future review
- D) Inform the customer that every day after the most important discussions have taken place, one team member will oversee updating him

Question 117

An agile project team has not completed the tasks within the current iteration. During a meeting, the project sponsor gives the team a final date for task completion. How should the project manager proceed?

- A) Request that a functional manager becomes a team lead to ensure processes are followed
- B) Advise the team to comply with the new schedule provided by the project sponsor
- C) Appoint a team leader to take responsibility for the team's iteration planning
- D) Advise the project sponsor that the team manages work within iterations

Question 118

As part of a temporary assignment, a project manager is leading a business project. During a daily status meeting, it is discovered that the project manager's former department has not completed a task. It is delaying the current iteration. What should the project manager do?

- A) Invite the project team to a swarming session to define a solution
- B) Escalate the issue to the product owner to define the next steps
- C) Create an entry in the impediment board and assign it
- D) Leverage the network of the former department and ask for help

Question 119

A project manager in a manufacturing company was notified of a failure of the delivered machinery during the initial tests. The machine failed to comply with standard design specifications, resulting in malfunctions and safety concerns. What should the project manager do first to address the issue?

- A) Assess the environmental and individual factors
- B) Check the communications between the stakeholders
- C) Evaluate the technical documentation of the machine
- D) Review the initial testing procedure and execution

Question 120

A new project manager is assigned to a project in the execution phase. The project just completed the deliverables for the first phase. During a workshop to review the scope for the second phase of the project, a couple

of stakeholders complained that they were not informed of the benefits already delivered. What should the project manager do to resolve this issue?

- A) Record the issue in the issue log, discuss it with the change manager, and update the communications management plan
- B) Record the issue in the register, review the stakeholder matrix, and update the risk management plan
- C) Escalate the issue to the steering committee because the sponsor should have informed stakeholders
- D) Escalate the issue to the sponsor because the question came from some senior stakeholders

Correct Answers & Explanations

Question 1

B) Project manager (Correct Answer)

Explanation:

As is common with PMP exam questions, there may be multiple correct answers. However, only one answer choice can be selected. Always look for the 'best' answer even when the question does not explicitly ask for this. In the scenario described, the project manager, risk owner, and project team member all share responsibility for the failure to complete the execution of the risk response. However, even though others share responsibility, the project manager is 'ultimately' responsible, or, in other words, accountable for achieving the project objectives. The project manager can delegate tasks and assignments but cannot delegate accountability for completing those tasks and assignments. Therefore, of the available choices, saying that the project manager is accountable for ensuring the implementation of the risk response plan is the best answer to the question.

Question 2

C) Invited the other project managers to attend the project retrospective so the tacit knowledge can also be transferred (Correct Answer)

Explanation:

Knowledge can be broken down into two types: explicit and tacit. Explicit knowledge can be readily codified, and the question implies that only explicit knowledge is being transferred to the other project teams. Tacit knowledge (beliefs, insights, experience, and know-how) is difficult to codify. Codified explicit knowledge lacks context and is open to misinterpretation. Tacit knowledge can more easily be transferred through communication and personal interaction. The scenario describes a hybrid project in which the project manager has effectively transferred the codified explicit knowledge. However, the project manager did not capture the tacit knowledge residing in the minds of the project team members (for reasons described above). Having the other project managers attend the project retrospective and interact with the project with the team members would better facilitate the transfer of tacit knowledge.

Question 3

A) that any changes to scope go through the formal approval process
(Correct Answer)

Explanation:

Following the formal change control process is the best way to control unnecessary project changes.

Question 4

B) Refer to the Perform Integrated Change Control process to examine the issue further. (Correct Answer)

Explanation:

Submitting a change request starts the Perform Integrated Change Control process. Once the change request is submitted, the project manager and team analyze the impact of the change on the project. They can verify whether an element in the product leads to customers' health issues. Whatever it is, the issue or concern should be investigated before action.

Question 5

D) Embed a set of iterations to analyze and develop the EU product, while adjusting plans for the non-EU launch. (Correct Answer)

Explanation:

Two (2) launch workstreams will need to run in parallel to avoid delay to the non-EU launch. The lack of known requirements makes it impossible to plan the EU launch with a predictive approach. Existing milestones must be maintained to avoid loss.

Question 6

C) Definition of Ready (Correct Answer)

D) Risk Register (Correct Answer)

E) Resource Management Plan (Correct Answer)

Explanation:

The Definition of Ready is updated to ensure the ML output triggers the agile team's analysis. The risk register is updated to plan for risks relating to adapting and learning new technology and working methods. The resource management plan is updated because the machines running the ML routines are resources necessary to complete the work.

Question 7

B) Revise the procurement management plan. (Correct Answer)

Explanation:

The procurement management plan needs to be updated since it captures the process of documenting project procurement decisions, specifying the approach, and identifying potential sellers. The key benefit of this process is determining whether to acquire goods and services from outside the project and, if so, what to acquire as well as how and when to acquire it.

Question 8

B) Conduct a bidder conference with the service providers. (Correct Answer)

Explanation:

A bidder conference is a meeting between the buyer and prospective service providers before proposal submittal. Conferences ensure that all prospective bidders have a clear and common understanding of the procurement, and NO bidders receive preferential treatment.

Question 9

B) Review the procurement management plan and contract agreements. (Correct Answer)

Explanation:

A contract is a mutually binding agreement that obligates the seller to provide specific products, services, or results, obligates the buyer to compensate the seller, and represents a legal relationship subject to remedy in the courts.

Question 10

B) Recommend a fixed price incentive fee (FPIF) contract. (Correct Answer)

Explanation:

A fixed price incentive fee contract (FPIF) is a type of contract where the buyer pays the seller a set amount (as defined by the contract), and the seller can earn an additional amount if the seller meets defined performance criteria.

Question 11

B) Check results against the Definition of Done. (Correct Answer)

Explanation:

The Definition of Done lists all criteria that must be met to consider a task/story completed.

Question 12

C) Create a common Kanban board to queue and track the progress of both teams' deliverables. (Correct Answer)

E) Define common milestones and an overall dependency network to be used by both teams. (Correct Answer)

Explanation:

Common visibility of work in progress would enable better-aligned work planning. Common milestones and dependency integration across the two tracks will promote synchronized delivery. The other approaches are wrong because story size should always be as small as possible; agile progress should NOT be reduced to match the predictive schedule; otherwise, the project would have to be fully predictive; and the nature of a strictly

sequential, predictive IT workflow is NOT compatible with software development needs.

Question 13

A) Benchmarking (Correct Answer)

Explanation:

Benchmarking should be used to identify best practices.

Question 14

B) Seek advice from experts in the field. (Correct Answer)

Explanation:

If NO historical information is available, consulting with subject matter experts is the next best thing a project manager can do to prepare the project plan.

Question 15

D) Select a hybrid project model; position deliverable 2 as a single waterfall phase embedded in an overall agile project. (Correct Answer)

Explanation:

In this project, two (2) deliverables (1 and 3) have unknown durations or changing requirement sets—both of which are appropriate conditions for using the agile life cycle. Deliverable 2 requires strict schedule control and external dependencies, which require a traditional or waterfall project life cycle.

Question 16

B) To authorize the project manager to use organizational resources (Correct Answer)

Explanation: The primary purpose of a project charter is to formally authorize the project and grant the project manager the authority to use organizational resources for project activities.

Question 17

C) Ongoing operations (Correct Answer)

Explanation: Ongoing operations are not a characteristic of a project. Projects are temporary endeavors with a defined beginning and end, unlike

ongoing operations.

Question 18

D) To document the project boundaries (Correct Answer)

Explanation: The main purpose of the project scope statement is to document the project boundaries, including what is and is not included in the project scope.

Question 19

A) Initiating (Correct Answer)

Explanation: The Initiating process group is responsible for formally authorizing a new project by developing the project charter.

Question 20

D) To decompose project deliverables into smaller components (Correct Answer)

Explanation: The primary purpose of the Work Breakdown Structure (WBS) is to decompose project deliverables into smaller, more manageable components.

Question 21

D) Hierarchical (Correct Answer)

Explanation: Hierarchical is not a type of organizational structure in project management. The three main types are functional, matrix, and projectized.

Question 22

C) To integrate and consolidate all subsidiary plans (Correct Answer)

Explanation: The purpose of a project management plan is to integrate and consolidate all subsidiary plans and baselines from the planning processes.

Question 23

D) Actual Cost Estimate (Correct Answer)

Explanation: Actual Cost Estimate is not a type of project cost estimate. The three main types are Rough Order of Magnitude (ROM), Budgetary Estimate, and Definitive Estimate.

Question 24

D) To document and track project risks (Correct Answer)

Explanation: The primary purpose of a risk register is to document and track project risks throughout the project lifecycle.

Question 25

A) Mandatory (Correct Answer)

Explanation: Mandatory is not a type of project communication. The main types are formal, informal, vertical, and horizontal.

Question 26

D) To align stakeholders and set expectations (Correct Answer)

Explanation: The main purpose of a project kickoff meeting is to align stakeholders and set expectations for the project.

Question 27

C) Quality (Correct Answer)

Explanation: Quality is not typically considered a project constraint. The triple constraint consists of scope, time, and cost.

Question 28

A) To communicate project progress (Correct Answer)

Explanation: The primary purpose of a project status report is to communicate project progress to stakeholders.

Question 29

C) Financial closure (Correct Answer)

Explanation: Financial closure is not a specific type of project closure. The main types are administrative closure and contract closure.

Question 30

C) To improve future project performance (Correct Answer)

Explanation: The main purpose of a project lessons learned document is to improve future project performance by capturing and sharing knowledge gained during the project.

Question 31

D) Work breakdown structure (Correct Answer)

Explanation: The Work Breakdown Structure (WBS) is not a type of project schedule. It is a deliverable-oriented decomposition of the project scope.

Question 32

A) To approve project changes (Correct Answer)

Explanation: The primary purpose of a project change control board is to review, evaluate, and approve or reject proposed changes to the project.

Question 33

D) Performance-based contract (Correct Answer)

Explanation: Performance-based contract is not a specific type of project procurement contract. The main types are fixed-price, cost-reimbursable, and time and materials contracts.

Question 34

D) To document stakeholder information (Correct Answer)

Explanation: The main purpose of a project stakeholder register is to document stakeholder information, including their interests, influence, and engagement levels.

Question 35

C) Fishbone diagram (Correct Answer)

Explanation: The Fishbone diagram (also known as Ishikawa or cause-and-effect diagram) is not a quality control tool. It is a quality management tool used for root cause analysis.

Question 36

D) To document communication strategies (Correct Answer)

Explanation: The primary purpose of a project communication management plan is to document the approach and strategies for effective project communications.

Question 37

D) Eliminate (Correct Answer)

Explanation: Eliminate is not a specific type of project risk response strategy. The main strategies are avoid, transfer, mitigate, and accept.

Question 38

B) To visualize resource utilization (Correct Answer)

Explanation: The main purpose of a project resource histogram is to visualize resource utilization over time, showing peaks and valleys in resource demand.

Question 39

D) Risk assessment (Correct Answer)

Explanation: Risk assessment is not a specific cost management tool. It is part of the risk management process.

Question 40

B) To establish team ground rules (Correct Answer)

Explanation: The primary purpose of a project team charter is to establish team ground rules, including communication protocols and decision-making processes.

Question 41

C) Resource leveling (Correct Answer)

Explanation: Resource leveling is not a schedule compression technique. It is a resource optimization technique that may actually extend the project schedule.

Question 42

A) To categorize project risks (Correct Answer)

Explanation: The main purpose of a project risk breakdown structure is to categorize and organize identified project risks into logical groups.

Question 43

C) Quality inspection (Correct Answer)

Explanation: Quality inspection is not a quality assurance technique. It is a quality control technique used to verify deliverables meet specified requirements.

Question 44

D) To support project decision-making (Correct Answer)

Explanation: The primary purpose of a project management information system (PMIS) is to support project decision-making by providing timely

and accurate information.

Question 45

D) Performance appraisal (Correct Answer)

Explanation: Performance appraisal is not a specific team development technique. It is part of the overall performance management process.

Question 46

D) Help team members create a set of agreed rules for working, or social contract, that encourages team cohesion (Correct Answer)

Explanation: Creating a social contract—or a set of agreed rules for working—will allow the team to normalize and be self-servicing when you are unavailable. The other choices do NOT encourage the team members to develop independently and as a team.

Question 47

A) Use political awareness techniques (Correct Answer)

D) Use effective facilitation techniques (Correct Answer)

Explanation: Facilitation is the ability to effectively guide a group event to a successful decision, solution, or conclusion. A facilitator ensures effective participation, so that participants achieve a mutual understanding, that all contributions are considered, that conclusions or results have full buy-in according to the decision process established for the project, and that the actions and agreements achieved are appropriately dealt with afterward. Political awareness techniques can also help in encouraging stakeholder participation and collaboration.

Question 48

B) Schedule a team meeting to discuss the current team charter and ground rules, especially around communication and teamwork expectations (Correct Answer)

Explanation: A team meeting is the best solution because it encourages every team member to participate and results in a clear set of guidelines for the team.

Question 49

C) Explore how team member C can use personal influence with the sponsor to increase the project's potential for benefits realization (Correct Answer)

Explanation: Personal influence is a leadership skill that enables project teams and individuals to use existing relationships, building on them to further project activities and goals. In this case, team member C has an existing relationship that may help the project team to understand more quickly the needs of the project sponsor.

Question 50

D) Coach team members towards shortening standup meetings to 10-15 minutes and improve their method for identifying solutions (Correct Answer)

Explanation: Daily standups are important meetings for agile teams. The project manager should coach the team in how a daily standup meeting is run and what is discussed. Teams run their own standups, and when run well, they can be very useful. Daily standups are typically 10-15 mins and three questions are answered: 1) What did you do since the last standup? 2) What will you do today? 3) Are there any impediments or roadblocks? Hold separate meetings to discuss the blockers and find the solutions.

Question 51

A) nurture, motivated (Correct Answer)

Explanation: The primary goal of a project manager in relation to supporting a high-performing project team is to ensure that the team has the right skills and knowledge to complete the work and to keep them motivated to do their best work. These actions potentially optimize project outcomes.

Question 52

D) Make use of effective facilitation techniques (Correct Answer)

Explanation: Facilitation is the ability to effectively guide a group event to a successful decision, solution, or conclusion. A facilitator ensures effective participation, that participants achieve a mutual understanding, that all contributions are considered, that conclusions or results have full buy-in according to the decision process established for the project, and that the actions and agreements achieved are appropriately dealt with afterward.

Question 53

B) Seek creative thinkers to mentor the team (Correct Answer)

D) Hire more T-shaped profiles into the team (Correct Answer)

Explanation: The key problem of the team is that specialists are outside of their comfort zone. Mentoring and diversifying the team so that it is more cross-functional is the most efficient measure. Relying on the team's existing skill set to perform a spike or boosting their motivation or prolonging iterations will NOT address the root problem of specialization.

Question 54

C) Yes, lack of diversity will limit the team's adaptability (Correct Answer)

Explanation: T-shaped skills are desirable in agile team members. Having a broad set of skills enables people to work more independently and with greater ability to adapt to changing needs.

Question 55

D) Always-on fishbowl windows (Correct Answer)

Explanation: This is a project where confidentiality and security are critical—thus, permanent monitoring of remote resources is necessary. Only the fishbowl window solution would have the required field of view on a permanent basis. Radiators only display content, on-demand video conferencing would NOT be a permanent video feed, and mirroring only displays one (1) computer screen, NOT the environment.

Question 56

A) Team members avoid taking on challenging tasks (Correct Answer)

B) Team members avoid direct communication with other departments (Correct Answer)

E) Project stakeholders' express skepticism of agile methods (Correct Answer)

Explanation: Servant leaders must promote professional development through challenges and help team members build bridges with external groups. They also educate stakeholders on the business value of agile methodology.

Question 57

A) How well the member knows the work in the other teams (Correct Answer)

Explanation: The most important factor to effectively collaborate between teams in a Scrum of Scrums is to understand the work across all teams. This knowledge promotes effective coordination to identify and resolve dependencies and impediments. The other qualities are mainly important within the team (expertise and influence).

Question 58

C) Speak with the product owner to add this change to the backlog (Correct Answer)

Explanation: An action needs to be taken in this scenario, NOT a deferral of any kind. The product owner needs to be involved, and this change needs to be added to the backlog. Backlog refinement is controlled by the product owner but requires a team effort. The product owner also can change the Definition of Done or include the changes in the acceptance criteria.

Question 59

A) Perform an impact evaluation of this change request and evaluate the change in scope (Correct Answer)

Explanation: To execute the project more quickly, the project team should discuss with the stakeholders if there can be any reduction of scope and find out the way to complete activities at the individual level within a shorter time, if possible.

Question 60

B) Consult with the stakeholders and team members to identify the minimum viable product (MVP) needed for launch (Correct Answer)

Explanation: Defining the minimum viable product would allow the team to release business value within timelines by focusing only on the must-have items that the business stakeholders need.

Question 61

B) Submit a change request and then evaluate the impact to the project (Correct Answer)

Explanation: If the customer asks the project manager to make a change, regardless of how small or little impact, the change needs to go through

Perform Integrated Change Control. The first step would be to submit a change request and then analyze the impact.

Question 62

D) Investigate to determine whether this is a time or quality issue (Correct Answer)

Explanation: Rework can often be caused by trying to do too much in too little time—or it can be an issue of the quality of work. If time is the issue, then time boxing or spikes are great techniques to focus work efforts. If quality is the issue, then you need to assess resources, materials, skill level, and so on. But you need to understand what is causing the rework first.

Question 63

C) Reduce the scope and crash the schedule (Correct Answer)

Explanation: If it is possible to reduce the requirements for a project with the sponsor and key stakeholders, this is preferred over crashing, fast-tracking, change-control, and other methods which will most likely increase risk and create issues with a shortened timeframe.

Question 64

B) Incremental (Correct Answer)

Explanation: The product bundling goes from least number of features (Basic) to the highest (Premium). An incremental approach allows to release the Basic product quickly to mitigate competitive time pressure, and gradually release each bundle by adding the next set of features.

Question 65

D) The product owner did NOT sufficiently align the ideas with the portfolio product owner (Correct Answer)

Explanation: The product owner is responsible for ensuring that the product meets business objectives, which could be set by a portfolio product owner.

Question 66

B) Review performance data and reinforce project goals with the team at the soonest opportunity (Correct Answer)

Explanation: Some real warning signs are present in this scenario—delays, rework, poor quality, and the team's distracted work ethic. Though it is early

in the project time line, these problems could worsen or compound. Coaching or doing nothing are risky decisions. It is time to intervene in a way that still enables the team to make decisions. Option B, in which the project manager meets with the team to review performance data and reinforce project goals, still empowers the team to take action to correct mistakes and get the project back on track. Logging the issues in the issue log would also be appropriate; however, taking the team's empowerment away by assigning team members is not the best decision.

Question 67

C) Request a different assignment, citing the language barrier as an obstacle (Correct Answer)

Explanation: Great leaders have a growth mindset. Always aim to capitalize on cultural differences, focus on developing and sustaining the project team throughout the project life cycle, and promote working together interdependently in a climate of mutual trust. In this case, you can NOT assume that there is a language barrier, as the team members may be bilingual. This answer also does NOT demonstrate a growth mindset.

Question 68

C) Connectivity (Correct Answer)

Explanation: The risks are all related to a common source—the specification—so connectivity ranks high per the definition "Where a risk is connected to many other risks, connectivity is high". Manageability and controllability are INCORRECT because the risk factor depends on an external regulator. Dormancy is low because the risks were detected immediately after the specification was issued.

Question 69

C) Work with process owners to streamline procedure and secure the team coaching on the processes (Correct Answer)

Explanation: The servant leader should work within the organization to simplify processes affecting the team as much as possible. However, large companies typically need internal processes, so these can rarely be eliminated altogether.

Question 70

B) Use stakeholder analysis to identify an aligned senior stakeholder to influence the department head (Correct Answer)

Explanation: If stakeholders remain resistant despite the project manager's efforts, then escalation may be required.

Question 71

B) Discuss the situation with the team member and work with them to identify a workable solution (Correct Answer)

Explanation: A project manager is a servant leader. Servant leadership means listening and acting with empathy. Especially in virtual teams, facilitating servant leadership can be a challenge. Replacing the key team member is a unilateral action that project team members and others may perceive as drastic, considering the circumstances. Asking others, such as HR or the functional manager, to intervene is a good idea, but the team member should be consulted first, and asking the team to work overtime is always a gamble. Given all of this, the project is the priority here. Speak with the team member first, using emotional intelligence and empathy, but with a firm approach to completion of work as a priority.

Question 72

C) Get the dashboard fixed (Correct Answer)

Explanation: In an agile virtual team, the project manager needs to keep work visible so that the team can see progress. This is essential. Changing the way the team works together in the middle of a project can be very disruptive. In this case, they are lucky that a problem did NOT arise. The project manager needs to protect the team against impediments and allow them to focus on their work.

Question 73

A) Obtain a new resource to complete the needed tasks until you can speak to the team member directly (Correct Answer)

Explanation: The team member has been away from work after a natural disaster. In addition to that, the team is working virtually, so communication is already different than when everyone was co-located in the office. Empathy is required here. Take action without being intrusive or asking others to intervene. There could be many reasons for the absence, and while

the team member is your responsibility, completing the project work is your first priority.

Question 74

B) Ask the teams to collaborate virtually to find a solution to avert the potential delay (Correct Answer)

Explanation: "May cause a delay" does NOT mean the task completion will be delayed. To improve the probability of success, the team should collaborate and find a solution. They know their work best, and despite working virtually, they should be able to find a solution.

Question 75

B) Create a virtual workspace for the team so that everyone is aware of and accountable for their tasks and aware of due dates. Include the product owner (Correct Answer)

Explanation: Communication in virtual teams can be challenging. Being direct may NOT leave a good first impression and revising a service agreement may be perceived as hostile by the vendor. This vendor is critical to the success of the project and important to the business, and the team may be getting demoralized by their unsuccessful attempts to manage the vendor. Be attentive of these factors using active listening and emotional intelligence. Creating a workspace that enables everyone on the project team to see the project work and be accountable for delivering their work on time is the best option here. Including the product owner in the virtual work space as an informed party is wise.

Question 76

C) Evaluate the new features to ensure they align with the customer's business needs (Correct Answer)

Explanation:

Before accepting a change to replace hardware, the project manager should first evaluate if the new features align with the customer's business needs. This ensures the change will provide value and meet project objectives.

Question 77

B) Ensured wider stakeholder engagement to gain greater buy-in (Correct Answer)

C) Conducted a full needs assessment in the design phase (Correct Answer)

D) Developed a detailed change management plan that also included training (Correct Answer)

Explanation:

To improve adoption of the new system, the project manager should have ensured wider stakeholder engagement, conducted a thorough needs assessment, and developed a change management plan with training. These actions would have helped align the system with user needs and prepared users for the change.

Question 78

B) Validate the business values and capabilities mapped to the user stories to ensure alignment (Correct Answer)

Explanation:

When team members are arguing over user stories, the project manager should validate that the stories align with business values and capabilities. This helps ensure the team is focused on delivering value and resolves conflicts about priorities.

Question 79

C) Review the organizational process assets and share the latest policies with the team (Correct Answer)

Explanation:

When concerns about compliance arise, the project manager should first review organizational process assets and policies to ensure the team has the latest information. This allows the team to assess if the proposed technology aligns with organizational policies.

Question 80

D) Consider various time zones, communication capabilities, and possible constraints (Correct Answer)

Explanation:

When preparing for a kick-off meeting with a virtual, multicultural team, the project manager should consider time zones, communication

capabilities, and potential constraints. This ensures the meeting is accessible and effective for all team members.

Question 81

C) Set up a meeting with the product owner and the company's legal department regarding the project status and review the progress of fulfilling these requirements (Correct Answer)

Explanation:

To address delays in legal and regulatory requirements, the project manager should set up a meeting with the product owner and legal department. This allows for a review of the requirements and progress, helping to address the delays and potential impacts on the project.

Question 82

D) Review the organizational culture and structure to coordinate meetings properly (Correct Answer)

Explanation:

When facing issues with global, virtual team meetings, the project manager should first review the organizational culture and structure. This helps in understanding the context and coordinating meetings in a way that aligns with the organization's norms and practices.

Question 83

B) Effective Organization change process of projects and Individual change process for team members (Correct Answer)

Explanation:

To implement effective project management change measures, the focus group should consider both organizational change processes for projects and individual change processes for team members. This comprehensive approach addresses changes at both the organizational and individual levels.

Question 84

B) Review the customer and market research—both qualitative and quantitative—that supported the business case for the 6.0 project. Begin by discussing the stakeholder's role in the research (Correct Answer)

Explanation:

When facing concerns about a product release, the project manager should review the customer and market research that supported the business case. This approach provides context for the decisions made and involves the stakeholder in understanding the rationale behind the project.

Question 85

A) Generate a cause-and-effect diagram for analysis (Correct Answer)

Explanation:

When multiple deliverables fail quality requirements, the project manager should generate a cause-and-effect diagram for analysis. This tool helps identify root causes of the quality issues and guides corrective actions.

Question 86

B) Requirement priorities are confirmed at each iteration (Correct Answer)

C) Incremental development reduces risk of quality delays (Correct Answer)

D) Impact mapping can be used to group related stories (Correct Answer)

Explanation:

These agile methods can help ensure specific features are ready by a certain date: confirming requirement priorities at each iteration, using incremental development to reduce quality risks, and using impact mapping to group related stories. These approaches provide flexibility while maintaining focus on key deliverables.

Question 87

C) The story point estimates on the expert's work are consistently too low (Correct Answer)

Explanation:

The most likely explanation for the expert's seemingly low output is that the story point estimates for their complex tasks are consistently too low. This underestimation makes their productivity appear lower compared to junior members working on simpler tasks.

Question 88

A) Place monitors displaying combined feature burn-up charts and a digest of retrospectives (Correct Answer)

Explanation:

To provide constant reporting across multiple agile projects, the best approach is to use monitors displaying combined feature burn-up charts and retrospective digests. This provides a visual, up-to-date overview of progress and lessons learned across projects.

Question 89

D) Plan more backlog refinement (Correct Answer)

Explanation:

To address prolonged test work, the project manager should plan more backlog refinement. This helps break down complex stories into smaller, more manageable pieces, which can reduce testing time and complexity.

Question 90

D) Let the team discuss language requirements and make ground rules for team communication (Correct Answer)

Explanation:

The best approach is to let the team discuss and establish ground rules for communication. This promotes team autonomy, respects cultural differences, and allows the team to find a solution that balances efficiency with effective communication.

Question 91

C) Stories completed per iteration (Correct Answer)

Explanation:

After intensive backlog refinement, an increase in stories completed per iteration would indicate that the problem of prolonged test work has been effectively addressed. This metric shows that the team is able to complete more work in each iteration due to better-defined and smaller stories.

Question 92

B) Meet with the product owner to prioritize the iteration backlog, so that it does NOT impact other teams or obligations (Correct Answer)

Explanation:

When facing an unexpected challenge that threatens to delay work depended on by another team, the project manager should meet with the product owner to reprioritize the iteration backlog. This ensures that critical work impacting other teams is addressed first.

Question 93

C) Check with the technical resource manager to see if there is an available technical resource (Correct Answer)

Explanation:

The first step should be to check with the technical resource manager about resource availability. This direct approach leverages existing relationships and is the quickest way to determine if the resource constraint can be addressed internally.

Question 94

A) Use the benefits the project manager has been tracking throughout the project to prove the project's value (Correct Answer)

Explanation:

When a new leader questions a project's value, the project manager should use the tracked benefits to demonstrate the project's value. This provides concrete evidence of the project's worth and helps justify its continuation.

Question 95

C) Ask the product owner to review the backlog regarding business value (Correct Answer)

Explanation:

When stakeholders express concern about business value in an agile project, the project manager should ask the product owner to review the backlog regarding business value. The product owner is responsible for maximizing value and can ensure the backlog aligns with business needs.

Question 96

C) Reject the request and close the project financials (Correct Answer)

Explanation:

The project manager should reject the request to add operational costs to the project budget after project completion. Project financials should be closed,

and operational costs should be handled separately from the project budget.

Question 97

D) The local team accepts and signs the transition plan before closing the project (Correct Answer)

Explanation:

To ensure the local team can support the custom solution, the project manager should ensure that the local team accepts and signs the transition plan before closing the project. This formal handover ensures proper knowledge transfer and readiness for ongoing support.

Question 98

D) As the cost of non-compliance is less than the cost of compliance, the project manager should deliver the project as planned (Correct Answer)

Explanation:

In this case, the cost of non-compliance (\$39,900 in fines) is less than the cost of compliance (\$40,000 plus 21 days delay). Therefore, from a cost and schedule perspective, the project manager should deliver the project as planned and pay the fine.

Question 99

B) Provide the team with the organizational process assets in the project charter (Correct Answer)

Explanation:

The project manager should provide the team with the organizational process assets in the project charter. These assets typically include internal policies and guidelines related to safety and environmental prerequisites.

Question 100

C) Business survival and continuity (Correct Answer)

Explanation:

The most far-reaching implication of unresolved noncompliance issues is the threat to business survival and continuity. While other options like fines or unhappy clients are important, they are less severe than the potential long-term impact on the organization's ability to operate.

Question 101

B) Discuss transparently with the project sponsor, offering support on the strategy evaluation if needed (Correct Answer)

Explanation:

When faced with a significant market change that could impact the project's value, the project manager should openly discuss the situation with the project sponsor. This allows for a collaborative evaluation of the project's strategic alignment and potential adjustments.

Question 102

D) Information that could be useful for future projects (Correct Answer)

Explanation:

Even though the project is ending, conducting a final sprint retrospective can provide valuable information for future projects. This practice supports continuous improvement and organizational learning.

Question 103

A) Formal training and access to documentation should be provided to all users (Correct Answer)

D) Responsibility and accountability are formally handed over to operational teams (Correct Answer)

Explanation:

To ensure operational readiness, it's crucial to provide formal training and documentation to users and formally hand over responsibility to operational teams. These actions support a smooth transition from project to business-as-usual operations.

Question 104

A) The old vendor should provide training for the new one and assist with the transition (Correct Answer)

C) The new vendor should shadow the old vendor to ensure knowledge transfer (Correct Answer)

Explanation:

When changing vendors, it's important to ensure proper knowledge transfer. Having the old vendor provide training and the new vendor shadow them facilitates a smooth transition and reduces the risk of knowledge loss.

Question 105

C) Refer the functional manager to the project charter (Correct Answer)

Explanation: The project charter will provide insights into the business case and benefits of doing the project. Thus, the project manager should refer the functional manager to the project charter.

Question 106

B) Schedule a meeting with the team member to identify the cause (Correct Answer)

Explanation: The project manager should first determine the real cause of the team member's lack of interest. Then, the project manager will be able to motivate them appropriately.

Question 107

D) Use an ideation practice (Correct Answer)

Explanation: This approach eases the burden on the IT department by empowering the business to mature ideas and kick off the process of creating eventual solutions. It eliminates the effort and often-lengthy time frames associated with pitching an underdeveloped idea to IT.

Question 108

C) Responding to change over following a plan (Correct Answer)

Explanation: The main characteristic of Agile delivery is that it embraces change over strictly following a detailed plan.

Question 109

D) Flag the abnormal procurement process as a critical issue for the attention of senior management (Correct Answer)

Explanation: The project manager must first escalate any major issues internally to senior management or PMO for prompt investigations.

Question 110

A) Scrum (Correct Answer)

Explanation: It is the perfect situation for delivery using Scrum. The Sponsor has the authority and knowledge to manage the Product Backlog and wants the flexibility to change the scope based on feedback on small increments delivered to users.

Question 111

B) Measure user satisfaction and present the results to the steering committee (Correct Answer)

Explanation: Measuring user satisfaction can be a proxy for understanding whether the team has achieved a minimally viable product. If they have and the budget is exhausted, it makes sense to end the project.

Question 112

D) Organized group sessions for all team members to review the WBS together (Correct Answer)

Explanation: All the project planning activities should be discussed during the joint planning sessions. During these sessions, team members will share their approaches, and this will minimize activities' overlap and increase awareness among the team members.

Question 113

C) Provide regular updates and request deliverable-based approvals from the product owner (Correct Answer)

Explanation: The project manager is dealing with a project with an evolving scope. Such projects require the manager to constantly engage with the product owner for feedback and sign off on project deliverables.

Question 114

C) Determine a management strategy (Correct Answer)

Explanation: As a new project manager taking over a project, the first step should be to determine an appropriate management strategy based on the current project situation and team dynamics.

Question 115

A) Use the Ideation approach to address the problem (Correct Answer)

Explanation: The Ideation approach can help address the customer's concern by empowering the business to mature ideas and kick off the

process of creating eventual solutions, eliminating the effort and often-lengthy time frames associated with pitching an underdeveloped idea to IT.

Question 116

B) Plan for a recursive governance meeting with the customer to present the progress and publish the data in a shared folder for future review (Correct Answer)

Explanation: This approach provides regular visibility to the customer on the quality of support work and allows for future reference, addressing the customer's concern about lack of visibility.

Question 117

D) Advise the project sponsor that the team manages work within iterations (Correct Answer)

Explanation: In the agile approach, the team takes responsibility for its work and process. The project manager should inform the sponsor about this aspect of agile project management.

Question 118

D) Leverage the network of the former department and ask for help (Correct Answer)

Explanation: Utilizing existing relationships and networks can be an effective way to address issues and get help, especially when dealing with a former department.

Question 119

D) Review the initial testing procedure and execution (Correct Answer)

Explanation: As a starting point, the project manager needs a thorough understanding of the task and the environment it is conducted in. Reviewing the initial testing procedure and execution will provide crucial information about what went wrong.

Question 120

A) Record the issue in the issue log, discuss it with the change manager, and update the communications management plan (Correct Answer)

Explanation: This approach addresses the root cause of the issue, which is poor stakeholder assessment and/or communication plan. The project

manager should take responsibility for resolving communication issues and update the plan accordingly.

PMP PRACTICE TEST 6

Question 1

During week two of a 2-week sprint, one of the core team members had an emergency. What should the project manager do?

- A) Request the team to reprioritize the delivery scope
- B) Reassign work and give team members additional responsibilities
- C) Add a new team member to the project team
- D) Ask the product manager to reduce the scope of the product

Question 2

A project manager is assigned to redesign a store's point-of-sale system. The team is currently testing the new functionality when a key stakeholder proposes a change. The change can bring significant benefits and increase customer satisfaction but it also requires more resources. What actions should the project manager take?

- A) Document the proposed changes and assess any impact on time, cost, and resources
- B) Complete testing while the project manager meets with the key stakeholder to review the proposed changes
- C) Stop the testing and schedule a meeting to review the proposed changes with the resources
- D) Postpone the proposed changes and allow the team to complete the testing and implementation activities

Question 3

A project manager works for a global company and understands the importance of the requirement management plan. When should the requirement management plan be implemented?

- A) Prior to executing
- B) After the customer contract signature
- C) During the planning phase

D) At the start of the project

Question 4

A project team member informs the project manager that all items are complete and the team is ready to move on to the next iteration. The project manager reviews the iteration board and notices incomplete items. The iteration ends today. What should the project manager have done to ensure that all of the work for the iteration was done on time?

- A) Validated the iteration backlog items using the definition of done (DoD)
- B) Made the iteration cycles for the project longer
- C) Requested team members to report progress during daily standups
- D) Asked team members to demo their work as soon as it was ready

Question 5

A project manager is assigned to a long-term project with a duration of three years. Which approach should the project manager take to address near-term activities, while long-term work is planned at a high level and detailed later?

- A) Engage the sponsor in the validation and prioritization processes
- B) Focus on acquiring a team and delivering as soon as possible
- C) Perform workshops with the client for delivery dates
- D) Validate the requirements and perform rolling wave planning

Question 6

A project is currently in progress. The project manager has been notified of a new process that should be incorporated into the project. What should the project manager do?

- A) Modify the requirements document for the change
- B) Determine the benefit of the change
- C) Issue a priority order for the change
- D) Evaluate how the new process can be incorporated

Question 7

A project manager has developed a project management plan based on agile methodologies to deliver the product quickly. However, the project is complex, and the requirements are unclear, putting the schedule at risk. What should the project manager do to get the project back on track?

- A) Adjust the plan to employ more iterative life cycles
- B) Increase the number of standup meetings
- C) Rebaseline the schedule to accept additional expectations
- D) Review the product backlog with the team to resolve the status

Question 8

A project team is in sprint 13 of a fourteen-sprint project. The project team placed a game-changing feature on the backlog for the next release that closely resembles a feature a competitor is launching. The product owner insists on incorporating this game-changing feature in the current release. What should be the next step for the project manager?

- A) Meet with the product owner and project sponsor to discuss the change and decide how to proceed
- B) Perform the required assessments to understand the change and raise a request with the change control board (CCB)
- C) Inform the product owner that this feature cannot be included in the current project management plan and will be added to the next release
- D) Set up a review meeting with the development team to understand the magnitude of work required

Question 9

A project manager has just taken over a 5-year project that is at the midpoint. At the steering committee meeting, the CEO asked if the project was on track to deliver the target of a 40% increase in production. The project manager responded that since they had only worked on the project for one month, they did not know the status of the project. What should the project manager have reviewed before meeting with the steering committee?

- A) The previous status report to understand the project status
- B) The project status with the lead developer

- C) The project schedule to understand the project status
- D) The project status with the project sponsor

Question 10

The Quality Management Plan (QMP) calls for regression testing before each product release, but these tests were not included in the Work Breakdown Structure (WBS). What should the project manager do first?

- A) Suggest to the project client that regression testing be removed from the quality requirements
- B) Submit a change request to add regression testing work packages to the project scope
- C) Seek approval from the project sponsor to remove regression testing from the Quality Management Plan
- D) Request extra test resources from the quality assurance functional manager

Question 11

A supplier and their client agree on 80% of the scope for a project contract they are working on to deliver marketing content. The client has a fixed budget and target completion date and wants to get the most business value from the project by increasing the scope based on a best-effort delivery close to the end of the project. What should the project manager do?

- A) Increase the number of resources in the contract to deliver the requirements
- B) Propose a dynamic scope contract option and add a fixed number of iterations
- C) Create the contract based on the agreed scope and plan an addendum for the scope changes
- D) Ensure that a change control process is documented in the contract

Question 12

During a daily standup, some team members realized they were not all prioritizing the requirements the same way. It could impact the current iteration's goals. What should the project manager do to resolve this issue?

- A) Define priorities based on the urgency of requirements and risks

- B) Schedule an iteration review session and update backlog priorities
- C) Ask the project sponsor to redefine the prioritized values
- D) Bring the team and product owner together to prioritize the value of requirements

Question 13

A team member suggests a new method in the middle of an iteration. The method provides no value to the end customer. However, it may help the team to work more efficiently. The change may require several days of work to implement. How should the project manager respond to the suggestion?

- A) The change should not be considered because it adds no value to the end customer
- B) The change should be considered and implemented in the next sprint
- C) The change should be considered and presented to the project sponsor for approval
- D) The change should be considered because it will help the team work more efficiently

Question 14

The construction of a building is well-defined through plans and written specifications. The service is to be delivered in two years in a high-inflation environment. What contract type should the project manager use?

- A) Fixed price with economic price adjustment (FPEPA) contract
- B) Cost plus incentive fee (CPIF) contract
- C) Firm fixed price (FFP) contract
- D) Time and materials (T&M) contract

Question 15

During a product acceptance test, the project sponsor tells the project manager that the software will pass if the theme color is blue, not red. The project manager consults the procurement contract and notices that the theme should be red. What should the project manager do next?

- A) Tell the project sponsor to accept the theme because the contract clearly states the deliverable and expected results
- B) Request procurement to change the required color of the theme to blue to align with the project sponsor's expectations
- C) Suggest to the project sponsor to submit a formal change request to change the requirement for the theme
- D) Agree with the project sponsor and change the theme because it is right for the business relationship

Question 16

A project manager oversees a procurement project, and the company has a dedicated procurement management team that handles contracts. The quarterly report identifies six contracts that do not align with the company's objectives. What will be the most suitable action for the project manager to take?

- A) Keep the six contracts despite not aligning with the company objectives
- B) Request the customer to revise the requirements of the contracts
- C) Recommend terminating all six contracts that do not align with the company objectives
- D) Ask the project sponsor to revise the requirements of the contracts

Question 17

During the design phase, a project manager realizes the project will benefit from using adaptive tools. The effectiveness of this approach has been proven in past projects inside the organization. What should the project manager do first?

- A) Contact the project sponsor and request new team members familiar with adaptive projects
- B) Update project documents to include adaptive tools and artifacts and plan the first iterative session
- C) Freeze the design stage and look for an external resource to run iterative design at extra cost
- D) Confirm team capabilities before introducing adaptive tools and artifacts to the project

Question 18

In an environment subject to various elements of ambiguity and change, what should an agile project manager do to keep track of artifacts? (Choose two)

- A) Use historical information from previous projects as a template
- B) Update the artifacts frequently and quickly in a transparent fashion
- C) Define which technology to use in the project management plan
- D) Define which technology to use in the communications management plan
- E) Increase the use of social computing tools

Question 19

During execution, the customer submits a change request to maintain the project's business value, which a recently implemented government regulatory change has threatened. The project manager analyzes the change, which will require 50% of the project deliverable to be reworked and incur additional costs to the customer. What should the project manager do?

- A) Submit the change request to show the change as having no impact, then proceed with the request without notifying the CCB
- B) Submit the change request to the CCB and explain the reason for the request, including a cost-impact analysis
- C) Submit the change request to the CCB, as the customer absorbs the cost
- D) Submit the change request to the CCB and advise the panel to consider rejecting the request due to its impact

Question 20

A project manager received a complaint that the project team did not respond correctly to a client's request. However, the team members understand that the team has received multiple out-of-scope requests from the client. Which action should the project manager take?

- A) Encourage the team members to ask the "five whys" during their communications with the client
- B) Ask the client to explain the issues better and be more clear

- C) Review the scope with the client so that additional requests can be documented and processed as change requests
- D) Request to be included in all future communications between the project team members and the client

Question 21

A company is about to start a project in a remote place known for extreme weather. It was agreed to implement the project using a predicted, multiphase approach. Each phase is composed of several iterations. What should the project manager do in the event of extreme weather?

- A) Advise management to reconsider such an investment and the project's continuity
- B) Stop the iteration, run a retrospective, and move to the project's next phase
- C) Pause until a specialized team arrives to assess the damage done to the site
- D) Consult the initial plans in case of an emergency, then update and follow the corrective procedures

Question 22

The sponsor for a multimillion-dollar project has just called the project manager for a crisis meeting. The client submitted a formal request to compress the schedule to meet a legal deadline drastically. What should the project manager do to prepare for the meeting?

- A) Implement the required changes to the project schedule
- B) Analyze tools to crash the project activities
- C) Initiate procedures to fast-track the project
- D) Prepare a change impact assessment report for review

Question 23

While validating deliverables, a project manager realizes that errors were made because one of the project team members used an older version of the scope definition document. What should the project manager do to manage this situation?

- A) Update the project document register

- B) Perform a change control process
- C) Discuss the latest deliverables during the next meeting
- D) Share the updated scope definition document with the team

Question 24

An agile team receives multiple unplanned requests for product enhancements in an iteration. This impediment is causing the team to slip into scheduled tasks. How should the project manager/scrum master solve this impediment?

- A) Request the team to reprioritize committed activities
- B) Ask the product owner to include enhancements in the current iteration
- C) Ask the product owner to add requests to the product backlog
- D) Request the team to spend additional effort to accommodate enhancements

Question 25

Following the kick-off meeting, a key resource approaches the project manager with a concern that they will be unable to deliver the assigned tasks due to other priorities. What should the project manager do?

- A) Schedule a team meeting to manage priorities
- B) Consider the lack of availability as a risk in the risk register
- C) Update the project management plan accordingly to include the new risk
- D) Escalate this issue to the project sponsor for executive support

Question 26

A project manager is assigned to an existing project as the previous project manager was transferred to another project. The team members tell the new project manager that the project is behind schedule due to delays in document approvals from the customer. What action should the project manager take?

- A) Proactively discuss extending the project deliverable dates with the customer so the project does not go late
- B) Log the delays in the risk register and request approval for additional resources

C) Verify the status of the schedule and deliverables with the outgoing project manager

D) Review the project documents for scope, deliverables, acceptance criteria, and any notification period SLAs to discuss the status with the client

Question 27

The damages arising from a delay in a construction project are high. During a project meeting, a junior project manager suggested dividing the project into two phases. The result of the first phase would be a minimum viable product (MVP) that would provide the client with early benefits. It will limit the extent of the damages and other cost overruns by 90%. What should the project manager do after the meeting?

A) Propose this to the client and insist it is the best action to limit the damages

B) Analyze the data thoroughly and collect more, if necessary, to make an informed decision

C) Present this information to the sponsor and other important stakeholders for approval

D) Make a decision based on that data and perform integrated change control to prevent cost overruns

Question 28

In order to reduce procurement time during a bidding process, a project manager decided to contract the additional work to a current contractor. The other bidders are complaining about this decision. What should the project manager have done to prevent this?

A) Invited all bidders to a meeting

B) Awarded the contract without negotiation

C) Followed the company's bidding procedure

D) Shared the project objectives with all bidders

Question 29

During a one-year project, a team delivered everything as requested, defined by the product owner, and met all the sprint goals. The project was

on track regarding schedule, scope, and budget. A few months after the project release, the product satisfaction surveys show that the customer's level of satisfaction is surprisingly low. What should the project manager do to prevent this situation in the future?

- A) Conduct periodic reviews with customer involvement
- B) Improve the application of test automation techniques
- C) Increase project management office (PMO) involvement
- D) Hold a kick-off meeting at the beginning of the project

Question 30

An agile team is planning for a 2-week iteration. In the middle of the last few iterations, the product owner made changes and reprioritized features, affecting the team's deliverables. Which action should the project manager take in this situation?

- A) Escalate the issue to senior management and request that the product owner takes action
- B) Inform the team to ignore the changes requested by the product owner during the iteration
- C) Request the product owner to make changes as needed since an agile approach responds to change
- D) Explain the implications of making changes to the product owner during an iteration

Question 31

A project manager is leading an agile project. For iterations one through five, the team's velocity chart displays 18 story points, 30 story points, 22 story points, 23 story points, and 22 story points.

What does this information demonstrate about the team's performance?

- A) The team is not following agile practices properly.
- B) The team is lagging behind as per the schedule.
- C) The team's velocity is stabilizing over time.
- D) The team needs to change its agile methodology.

Question 32

A project manager is working on a complex project with a very high environmental impact. The organization's PMO approved the project, and is now in the planning phase. The project sponsor gave the project manager a list of all project stakeholders.

What will be the next activity in the Stakeholder Management Plan?

- A) Identify
- B) Engage
- C) Monitor
- D) Analyze

Question 33

A project manager for a delivery project has engaged a vendor to provide the testing services.

Which items should the project manager ensure the vendor provides before the testing starts?

- A) Requirements Traceability Matrix and Defect Reports.
- B) Defect Reports and Test Scripts.
- C) Test Plan and Quality Risk Assessment.
- D) Test Plan and Requirements Traceability Matrix.

Question 34

A project manager is leading a project to deliver a new product in a heavily regulated industry and is considering how the project will manage quality improvements.

What project quality management category can answer this?

- A) Policy Compliance
- B) Standards and Regulatory Compliance
- C) Continuous Improvement
- D) Stakeholder Engagement

Question 35

A project manager assigned to an existing project finds the deliverable quality inconsistent. The project manager finds that the team is not adhering

to the development standards.

What practice should the project manager employ to ensure higher quality?

- A) Add a unit of work for a specific time to prove the solution is viable.
- B) Perform a full inspection since there is no margin for error.
- C) Introduce sampling as a cost-effective and time-efficient way to ensure quality.
- D) Implement a continuous improvement process to ensure consistent outcomes.

Question 36

While attending a governance meeting with management, a project manager is verbally informed about an impending external audit of selected projects. The audit will enable the organization to maintain its quality certification.

What should the project manager do first to prepare for the audit?

- A) Meet with the auditors to understand the scope and requirements of the audit.
- B) Meet with the team and inform them of the scope and requirements of the audit.
- C) Put the project on hold to ensure full compliance with the auditing process.
- D) Update all relevant project documentation with the current status of the project.

Question 37

A project manager working in a matrix organization manages a project scheduled to be completed in one month. At today's project meeting, the project manager was informed that errors encountered in the software code are steadily increasing. During discussions with the development team lead, the project manager is told this is normal when trying to stay on schedule. The development team is pressing to move on so a deadline is not missed, but the project manager is concerned.

What should the project manager do?

- A) Examine the quality metrics to determine if the project complies with the documented quality requirements.

B) Update the work breakdown structure (WBS) and extend the durations in the project schedule to allow more development time.

C) Submit a change request through the change control process to extend the deadline, allowing more time for development.

D) Direct the team to continue development to avoid missing the deadline, noting that the risk has been mitigated.

Question 38

An organization has a policy that project managers must carry out two audits per month; an audit for their project and another project manager's project. After a recent audit review, team members suggest that it is unfair that a specific person is auditing their deliverables. The project manager knows this is not true.

What should the project manager do to avoid this situation in future projects?

A) Include the organization's audit policy in the scope management plan.

B) Complete audits less frequently.

C) Ask the organization to advise all staff that audits are a requirement.

D) Use casual meetings instead of audits.

Question 39

A project is estimated to be a total of 250 story points. The team planned 40 story points for each iteration and delivered 40, 10, 20, and 15 story points in the first four iterations. The project manager realizes that the team cannot deliver all of the features.

What should the project manager do?

A) Negotiate with the customer to extend the deliverables due to holiday schedules.

B) Reassign undelivered tasks to team members to complete during the next iteration.

C) Work with team members to adjust the planned story points for the next iterations.

D) Remove the features that cannot be delivered from the product backlog and update the customer.

Question 40

During a project schedule review meeting, the project team identifies that one of the critical path activities has slipped due to external dependencies. The project schedule is now at risk.

What should the project manager do first to address the issue?

- A) Issue a change request and notify the customer.
- B) Rebaseline the schedule and notify the project sponsor.
- C) Update the documentation and implement corrective actions.
- D) Notify the project sponsor of the delay and ask for an extension.

Question 41

An agile team has been struggling to keep up with the planned pace, which is frequently resulting in sprint failures.

What should the project manager do to help avoid this situation in the future?

- A) Replace junior team members with more experienced ones, and negotiate the project scope to compensate for the budget gap.
- B) Review the team's velocity over the last several sprints and adjust the plan accordingly.
- C) Ask the project sponsor to approve overtime to compensate for the lack of performance while adjusting the plan.
- D) Switch to a Kanban approach to better control the planned pace by limiting work in progress.

Question 42

During the planning phase, a project manager is creating the project schedule. Some resources are assigned to the project temporarily to assist with task duration estimation.

What should the project manager do before the project schedule is finalized?

- A) Review the estimates with the actual team.
- B) Update the risk register with the duration estimation.
- C) Request approval from the project sponsor.

D) Check similar projects for task duration.

Question 43

A company in the financial industry is kicking off a new hybrid project to comply with new government regulations. The team has established a reliable velocity of 65 story points per iteration. Every iteration lasts two weeks. The sponsor wants to know when the project will be completed with 1,040 story points remaining.

How many months will it take to complete the project?

A) 16 months

B) 8 months

C) 2 months

D) 4 months

Question 44

A company is kicking off a new hybrid project to comply with government regulations. The team has established a velocity of 50 story points per iteration. Every iteration lasts one week.

The sponsor wants to know when the project will be done if there are 1,500 story points remaining.

A) 1 week

B) 15 weeks

C) 30 weeks

D) 4 weeks

Question 45

A project manager realizes that some stakeholders were initially identified but removed from the project. These stakeholders have raised concerns about the project because they were not included and did not support the project.

What should the project manager have done to prevent this?

A) Informed every stakeholder about all aspects of the project throughout all stages.

B) Met with all stakeholders' requirements as soon as the project started.

- C) Updated stakeholder engagement plan through change control process.
- D) Relied on existing stakeholders to inform the project manager about missing stakeholders.

Question 46

A project sponsor is anxious to see value from the project investment and ensure that the original dates are met. Therefore, the project sponsor regularly checks in with the project manager to assess progress.

What is the best way to convince the sponsor that the project is on track?

- A) Increase the number of status reports and meetings.
- B) Engage the sponsor in the risk response review.
- C) Invite the project sponsor to the daily project meetings.
- D) Emphasize the value delivered at the phase gate.

Question 47

The stakeholder engagement assessment matrix governs the project management team's stakeholder management activities during project execution. One stakeholder knows about the project but is not supportive.

What type of stakeholder is this?

- A) Supportive
- B) Neutral
- C) Leading
- D) Resistant

Question 48

A project manager is concerned about delivering the planned business value because the product owner is disengaged.

What should the project manager do to address the concern?

- A) Review and update the risk management plan.
- B) Review and update the resource management plan.
- C) Review and update the stakeholder engagement plan.
- D) Review and update the communications management plan.

Question 49

A project is in the execution phase. Equipment and devices must be transported through five towns from the vendor's warehouse to the project site.

Which stakeholders should the project manager involve in planning and executing safe transport?

- A) Project sponsor
- B) Equipment suppliers
- C) Equipment installers
- D) Warehouse technician
- E) City councils

Question 50

A company has hired a project manager to implement an adaptive project framework. The project has made some progress, but the team is frustrated because the client does not provide feedback or participate in defining acceptance criteria.

What could have caused this situation?

- A) Client does not understand the importance of their involvement.
- B) Development team has no experience in managing an adaptive project.
- C) Development team has not produced a complete prototype.
- D) Client plans to implement the project and does not need to participate.

Question 51

A project manager was just given a new project to handle. She is working on the project documents and, after reading the Project Charter, is compiling the risks as she sees them.

Once she completes the list, when should it be reviewed?

- A) Regularly and throughout the project.
- B) During weekly meetings, as new risks are identified and added.
- C) While organizing, preparing, and carrying out the work.
- D) When starting the project and as each risk is closed.

Question 52

A project manager for a large government organization decides to save money by changing the local implementation partner and is considering using offshore resources instead.

What are the main risks associated with using offshore resources?

- A) Offshore resources may need more supervision due to time and cultural differences
- B) Offshore resources may need more effort in planning and managing project budgets
- C) Offshore resources may need longer onboarding due to geopolitical differences
- D) Offshore resources may need detailed documentation due to time and cultural differences
- E) Offshore resources may not have the same business domain knowledge as the previous vendor

Question 53

Which one of the following is not a Resource-Based Power in relation to mega projects?

- A) Recruitment via Direct Control
- B) Recruiting on a contractual basis
- C) Recruitment based on secondment
- D) Recruiting expert talents

Question 54

A team is working on a new product development project using a hybrid approach. After the fourth sprint, they learn that the exchange rate for imported goods will increase significantly.

What should the project manager do in order to make sure the final product gets launched on time and as defined?

- A) Spend the extra money and plan to compensate for it in the next sprint.
- B) Review the backlog to see the impact of a budget increase.

C) Work with the stakeholders to develop incremental budgeting approaches.

D) Reduce the product's specifications to use less imported material.

Question 55

A team is working on a new project and the sponsor is not approving the budget increase needed for the current iteration.

What should the project manager do to address this concern?

A) Submit a change request to get formal approval for a budget increase.

B) Work with the stakeholders to develop flexible budgeting approaches.

C) Spend the extra money and plan to compensate in the next sprint.

D) Explain to the sponsor the risk of not having the budget approval.

Question 56

A project manager identified that a task on the critical path is behind schedule. Higher management will not approve any more budget for more resources and tools for project use. Project manager has to use his/her approved resources.

What will be the best suitable practice for the project manager?

A) What-if scenario analysis

B) Fast-tracking

C) Resource leveling

D) Crashing

Question 57

A project manager is working on a complex project with a very high environmental impact. The organization's PMO approved the project, and is now in the planning phase. The project sponsor gave the project manager a list of all project stakeholders.

What will be the next activity in the Stakeholder Management Plan?

A) Identify

B) Engage

C) Monitor

D) Analyze

Question 58

The change control board (CCB) approves a customer's requested design change. The project manager then discovers that the change will cause a three-month project delay.

What should the project manager have done to avoid this?

A) Fast-tracked and crashed the schedule

B) Redefined the project scope to include the new design

C) Thoroughly assessed the request in accordance with the risk management plan

D) Increased the authorized budget and requested additional resources

Question 59

A project manager is assigned to a very complex and technical project. The project manager is currently working on the resources plan and intends to recommend to the project sponsor that external resources should be used instead.

What risks can be mitigated using one or more vendors to deliver project components?

A) Technical

B) Political

C) Financial

D) Scope

E) Schedule

Question 60

What is the difference between Risks and Issues?

A) Risks and Issues are both uncertain.

B) Risks and Issues are both certain.

C) Risks are uncertain, whereas Issues are certain.

D) The risk may not happen when an issue has occurred.

Question 61

A project manager decided to involve a third party to manage project risk given that they had more experience than the current project team.

What response strategy did the project manager apply to address overall project risk?

- A) Exploit
- B) Transfer
- C) Reduce
- D) Avoid

Question 62

A company has an existing contract to maintain and enhance a client's customer database. The company's legal department informs the project manager that a new piece of legislation requiring stricter protection of customer information might soon be signed into law. The law will require additional security features to be implemented into the database the project manager maintains. These features are not included in the scope of the current contract.

What should the project manager do?

- A) Ask the legal department to raise the issue in the next contract negotiation with the customer.
- B) Update the risk register to include this issue and discuss the appropriate risk response plans with the project sponsor and client.
- C) Seek the project sponsor's support to influence the client to amend the contract immediately.
- D) Wait until the legal requirements are finalized so the change in scope can be concretely defined.

Question 63

In a critical project to the organization, one of the contractors complains that approvals are lengthy and difficult to handle. The contractor mentioned this as it may affect the project schedule.

What should the project manager do next?

- A) Discuss this with the team to find options to mitigate the risk.

- B) Hire additional resources for the team to mitigate this risk.
- C) Add this risk to the risk register to be monitored and reviewed.
- D) Escalate the risk to upper management as critical for timely delivery.

Question 64

A project manager is working on requirement management in a pharmaceutical company. Which improvement should the project manager's organization expect as an outcome of the project?

- A) Reduced risks
- B) Increased costs
- C) Reduced quality
- D) Increased schedule

Question 65

During the testing phase of a project, a team member finds that some requirements were not met. If the project now adds work to meet the requirements, it may cause a large time and cost overrun.

What should the project manager do first?

- A) Call for a stakeholder meeting.
- B) Perform an impact analysis.
- C) Update the risk register.
- D) Escalate the issue to top management.

Question 66

The development of a project requires incremental delivery of the product. Project delivery involves the efforts of both local and remote team members.

What communication strategy should be used in this situation?

- A) Ensure each country team sends detailed status reports to the project manager
- B) Implement the communications plan to ensure communications relative to project delivery are performed following the plan.
- C) Send daily email updates between each of the country teams

D) Schedule one-on-one biweekly calls with each country team

Question 67

At an agile project meeting, a team member gives an update on the status of their important task. A new team member interrupts them when they hear their task mentioned and gives a status update before the first team member has finished their update.

What should the scrum master do?

- A) Interrupt the new team member and let the original speaker continue.
- B) Interrupt the new team member to discuss protocol.
- C) Privately talk to the team member after the meeting.
- D) Discuss protocol with the team at the conclusion of the meeting.

Question 68

A strategic project has been launched, and a project manager has been assigned. As the project progresses and the team delivers successfully, a key stakeholder calls the project manager and complains about not receiving progress updates.

What should the project manager do first?

- A) Review and update the project communications management plan.
- B) Ensure the key stakeholder is copied on the weekly project status emails.
- C) Send the key stakeholder a copy of the latest project status report.
- D) Invite the key stakeholder to the next project meeting.

Question 69

A project manager is in the execution phase of a project. A newly identified stakeholder continuously bypasses the project manager to get feedback from the project sponsor directly, thus escalating pressure and frustration for all team members.

What should the project manager do next?

- A) Meet the project sponsor and confirm that the project manager must be the single point of contact.
- B) Meet with this stakeholder to update the engagement plan and understand their communication needs.

- C) Call a project meeting of all stakeholders to discuss the matter and develop a suitable action plan.
- D) Email the communications management plan to the stakeholder concerned and point out that they agreed.

Question 70

At the end of the first phase of a stadium expansion project, the project manager realizes they may be running behind schedule for the next phase. The delay is due to new safety requirements that must be considered. It information only came to the project manager after contacting the site supervisor.

What should the project manager do to avoid situations like this?

- A) Trigger the change management process to accommodate the new safety requirements.
- B) Improve project communications to ensure an appropriate approach for sharing relevant project updates.
- C) Implement a communications monitoring check to ensure information needs are met to anticipate issues.
- D) Arrange a project review meeting with all relevant stakeholders to check if any other requirements have been missed.

Question 71

Three weeks into the execution of a project, the project manager realizes that their communication with a key stakeholder has been via phone calls only. The stakeholder is copied in the project's email thread which all stakeholders unanimously specified as the only means of communication.

How should the project manager address the situation?

- A) Ask the stakeholder if they prefer the email thread or phone contact.
- B) Continue communicating with all stakeholders via the email thread.
- C) Keep records of all phone conversations with the stakeholder.
- D) Document phone conversations and email the document to all stakeholders.

Question 72

A client's project sponsor assigns a contact person to the project manager. Additional intermediate reports and details are being asked for by the contact person, increasing the overhead of preparing the progress reports. However, during a monthly status meeting, the client's project sponsor complains of non-receipt of progress reports.

What should the project manager do to address this situation?

- A) Meet the project sponsor and confirm that the project manager must be the single point of contact.
- B) Meet with this stakeholder to update the engagement plan and understand their communication needs.
- C) Call a project meeting of all stakeholders to discuss the matter and develop a suitable action plan.
- D) Email the communications management plan to the stakeholder concerned and point out that they agreed.

Question 73

A project to launch a new product to the market is starting its third iteration out of six. During iteration planning, the customer explains that another company is launching a similar product soon.

What should the project manager do first?

- A) Register an issue and detail it in the status report.
- B) Increase the capacity of the team to complete delivery before the competitor.
- C) Assist the team in redefining a minimum viable product (MVP) to deliver it before the competitor.
- D) Ask the customer to reduce the backlog to deliver the product before the competitor.

Question 74

After nine months, a project concludes its first phase by releasing a new product to its customer. The client provides feedback stating that many key features are missing.

What should the project manager do?

- A) Evaluate the missing features with the client and plan to include them in the next 9-month project phase.
- B) Request more funding to reduce the release cycle from nine to six months so the team can deliver value sooner.
- C) Move to an agile life cycle using shorter iterations so the team can evaluate value with the stakeholders and prioritize accordingly.
- D) Start the project again using an agile life cycle and propose creating a minimum viable product (MVP) during three months.

Question 75

A scrum team is using a hybrid approach with 2-week sprints. The minimum viable product (MVP) release is at the end of the current sprint, and the team has completed the must and should feature; however, some of the other priority features are still in development. The project manager is preparing the monthly report for the steering committee.

What should the project manager recommend?

- A) Update the project management plan to include only the features completed in the release.
- B) Organize the sprint review and release the MVP only with the completed features.
- C) Reschedule the MVP release review until all the agreed-on features have been completed.
- D) Estimate the effort required and submit a change request to add more resources to the team.

Question 76

A delivery team member is complaining about the workload and the number of top priorities they are handling. Another team member is complaining that they cannot do their work due to the lack of progress from this team member. They are both frustrated and low-performing because of this dispute.

What should the project manager do to improve team performance?

- A) Find common ground between the two team members so that they know they have areas of agreement.

- B) Recognize that emotions are part of this issue and address them first.
- C) Utilize stakeholder engagement tools and escalate the situation.
- D) Initiate conflict-solving techniques to avoid situations that get out of control.

Question 77

During the last five daily standups, a team member on a hybrid (predictive-agile) project has been vague about what they have done and will do.

What should the project manager do next?

- A) Facilitate a meeting with the team and stakeholders to review the risks and impediments faced by the project.
- B) Meet with the team member to ensure they understand the accountability responsibilities and to discuss any obstacles.
- C) Raise the issue of task accountability with the team and stakeholders at the next iteration review meeting.
- D) Review in the retrospective meeting what has been achieved and implement corrective action.

Question 78

A construction company is implementing a new strategic project with a fixed budget. While analyzing the project, the overall cost is increasing because more materials are being used than the materials detailed in the original scope. The team members have not been reporting the acquisition of new materials because they are new to the company.

What should the project manager have done to prevent this?

- A) Reviewed variations in the project cost baseline since the beginning of the project
- B) Rejected the inclusion of new engineers in a strategic project for the company
- C) Registered the risk of a cost deviation in the risk matrix
- D) Allocated time for emphasizing the importance of the change control process to the team members

Question 79

Discussions during weekly project team meetings are frequently dominated by a senior team member who tends to talk over other team members and openly criticize their points of view. It is causing demoralization of the other team members and resulting in a lack of engagement during the meetings.

What should the project manager do to address this issue?

- A) Remove the senior team member from the weekly meeting.
- B) Escalate the behavior of the senior team member to the functional manager.
- C) Organize a team-building activity that encourages finding solutions together.
- D) Enforce the existing ground rules for team behavior.

Question 80

A project manager is working with remote team members who are acting independently.

What should the project manager do to promote collaboration among team members?

- A) Ask each team member to complete a daily update task log.
- B) Include the team members in all emails regarding the project.
- C) Call team members individually to collect information and provide updates weekly.
- D) Promote regular meetings using video conferencing.

Question 81

A global, cross-functional team has been assembled to deliver a multinational initiative. What should the project manager do to ensure full team participation throughout the project?

- A) Ensure software is delivered in multiple languages.
- B) Coordinate time zone information and agree to meeting times.
- C) Provide guidance on common tools and practices.
- D) Translate the project documentation.

Question 82

A project is underway with team members from two different countries. Due to cultural differences, there are complaints from both sides. One side reports that team members on the other side are too slow to respond and often have scheduled days off. The other side believes in a good work/life balance and thinks more consideration is needed before making decisions.

What should the project manager do?

- A) Revisit the communications management plan and update it if needed.
- B) Investigate the root cause of misunderstandings.
- C) Review the team charter with team members.
- D) Remind team members to understand the cultural differences.

Question 83

A large transformation project has moved its project management office (PMO) to a virtual environment. The PMO team has had performance issues regarding their daily tasks, which are now affecting the project.

Which three actions should the project manager take to improve the performance of the PMO team?

Choose three:

- A) Build a collaborative environment by having regular connections among the PMO team members.
- B) Nurture confidence among the PMO team members by providing them with the required training on project management tools.
- C) Provide access to communication tools to help the virtual teams connect better with the stakeholders.
- D) Hire a new senior manager for the virtual teams to improve collaboration between departments.
- E) Suggest that management dissolves the virtual team or moves the PMO to a colocated area.

Question 84

An experienced project manager is preparing a kick-off meeting for a new service assessment. A high-level description of the service has been provided.

What should the project manager do first?

- A) Develop the responsible, accountable, consult, and inform (RACI) matrix.
- B) Define the project scope statement.
- C) Create the work breakdown structure (WBS).
- D) Develop the project charter.

Question 85

An agile team has a good track record of consistently delivering product features on time but recently identified a huge gap in its architecture understanding, resulting in rework.

Which agile response should be used to address this issue?

- A) Demonstration to stakeholders
- B) Daily standup
- C) Increment planning
- D) Team retrospective

Question 86

A project manager is managing a project for a successful startup. The startup has shown exponential growth with multiple benefits to the team members, including flexible work hours and a work-from-home policy. During the last retrospective, one of the team members noted that the team velocity improved when the team was physically gathered in the project room.

What should the project manager do?

- A) Refine the backlog to improve team velocity.
- B) Update the team charter to promote colocation.
- C) Suggest an update to the company policies to senior management.
- D) Update the resource management plan to promote colocation.

Question 87

At the first meeting about a road construction project, the project manager reminds the team of the importance of observing all rules when carrying out

their duties and interacting with stakeholders. Later in the project, team members come to meetings late and do not follow other ground rules.

To ensure the project outcomes and schedule are not affected, what should the project manager do next?

- A) Allow the team to investigate any team members who violate the ground rules.
- B) Address the issue with the specific team members who violated the ground rules.
- C) Promote all team members who do not violate any ground rules.
- D) Remove the team members who violated the ground rules.

Question 88

A company engaged an international virtual team due to lacking locally skilled resources.

What should the project manager do to ensure this virtual team remains engaged?

- A) Consistently monitor the virtual team's performance against expectations.
- B) Ensure the entire virtual team is invited to the kick-off meeting for a common understanding.
- C) Adopt a communications management plan used successfully for virtual teams previously.
- D) Plan for regular meetings with the virtual team in their home office.

Question 89

A project manager is working on a new project. Two key project resources disagree with a requirement. The project manager wants to understand both points of view, but one resource is unwilling to meet with the manager.

What should the project manager do?

- A) Accept the position of senior project resource.
- B) Refer to the team's ground rules and project vision.
- C) Review the organizational process assets (OPAs).
- D) Escalate the issue to the project sponsor.

Question 90

A project manager is managing a project using a hybrid approach. During the project, some team members left but were replaced with other resources. However, at the beginning of another sprint, the project manager realized that a specific skill was missing, and the only resource with this skill had left the team months earlier. What should the project manager have done to avoid this?

- A) Ensured review of the communications management plan to avoid the lack of information flow
- B) Ensured the team skills were aligned with the project tasks every time a team member was replaced
- C) Ensured team members had at least one skill in common
- D) Ensured the team members transferred their knowledge within the team

Question 91

A project manager realizes that the team needs training on a specific technology required in the project. What should the project manager do to mitigate this risk?

- A) Create an item in the risk log and notify the sponsor
- B) Assess the team's knowledge of the technology and look for recommended training options
- C) Contract with an expert provider to do the work that uses that specific technology
- D) Fix any training gaps as they arise during the project

Question 92

A project manager is assigned to a new project and begins building the team. The project manager quickly discovers that some team members are concerned with personal development, whereas others lack the technical skills required to perform the necessary work. What should the project manager do first?

- A) Schedule a team workshop with the customer to demonstrate the product objectives

- B) Analyze the skills of each team member against the project requirements to identify gaps and develop action plans to fulfill the gaps
- C) Work with the functional manager of each team area to provide substitute team members who better align with project objectives
- D) Initiate the first sprint and let the team self-organize to solve the identified gaps

Question 93

During an iteration review, a stakeholder suggests speeding up development by using an off-the-shelf, open-source product. The project team has analyzed the open source product suitability and determined that it would speed up development, but it needs to be piloted for better understanding and requires additional user skills. What should the project manager do next?

- A) Consult the product manager for the next steps
- B) Request training for the project team
- C) Review the cost management plan
- D) Initiate change management for budget impacts

Question 94

A project manager is assigned to a top innovation project that has visibility with the company executives. One of the project requirements recently changed, requiring new, innovative technology. During a status meeting, a team member confirms they are certified in this new technology. What should the project manager do?

- A) Ask the team member to continue the current job assignment while taking on the new assignment as time allows
- B) Escalate a request to determine if the team member can be assigned to the new assignment
- C) Hire a new resource and ask the team member to train the resource on the new task as needed
- D) Reassign the team member to the task to support their growth at the organization and acquire a resource to replace the team member's old role

Question 95

A team member unfamiliar with the subject matter struggles to complete a complex deliverable. What should the agile project manager do to ensure the team member can take on a similar challenge in the future?

- A) Encourage the team member to take on more stories on this subject matter until they are completely comfortable
- B) Replace the team member with a more experienced team member who will improve the team's velocity
- C) Ask the team member to avoid taking on stories on this subject matter until the person is comfortable with the subject matter
- D) Ensure the team member receives adequate training and is comfortable with the subject matter

Question 96

As part of a project deliverable, a project manager demonstrates how to use one of the products to a subset of a client's employees. The employee-manager complains that a workshop would have been more effective for training. What should the project manager have done to prevent this situation?

- A) Provided a contingency reserve for additional training
- B) Ensured that the scope management plan specified the type of training to be conducted
- C) Consulted the client's project sponsor on the best system training method
- D) Included this risk in the risk management plan

Question 97

A project manager is unsure if the team has the critical skills to implement a key feature of an upcoming deliverable. In order to mitigate the risk of sprint failure, what should the project manager do?

- A) Use the next retrospective to assess the skill gap and propose a training or scope outsourcing strategy
- B) Embrace the risk and accept the failure, if it happens, and motivate the team toward better performance in the future
- C) Ask for support from the sponsor to replace the low performers on the team with new team members with a specific skill set

D) Negotiate with the stakeholder to postpone this key feature to a later release while finding a better alternative

Question 98

A midsize project has the objective of developing an innovative product with changing requirements. The project manager realizes that the cost of quality increases substantially when a few resources are unavailable for two weeks per month during the project's duration. However, the team velocity is stable. What should the project manager do to address this issue?

- A) Increase the testing effort
- B) Provide cross-training
- C) Increase the sprint duration
- D) Add resources to the team

Question 99

After some meetings, the team facilitator realizes the team members are working together for the first time. They are having difficulties communicating and collaborating. The team facilitator wants to understand each individual's behavior and tailor the leadership style to the team's needs. Which tools or techniques should the team facilitator use in this situation?

- A) Cultural assessments and weekly teleconferences
- B) Technical assessments and cultural assessments
- C) Personality assessments and one-to-one coaching
- D) Weekly teleconferences and technical assessments

Question 100

A team is transitioning from a predictive to an agile approach. Which two obstacles will the team encounter?

- A) Management support is lacking for team empowerment and management continues to control the processes of delivery
- B) Management would like the team to learn and adapt and management provides freedom for the team to decide
- C) Management continues to control the processes of delivery and management expects the team to keep their performance level

D) Management provides freedom for the team to decide and management expects the team to keep their performance level

Question 101

When reviewing the project team's performance, the project manager realizes that the team's velocity is not fast enough to meet the next review gate goal. What should the project manager do?

- A) Increase the sprint duration to allow the team more time
- B) Create a change request to modify the review gate goals
- C) Use the standup meeting to assess impediments and problems
- D) Prioritize the contents of the backlog and remove some stories

Question 102

A project team working on a change-driven project continually misses the release time lines. The project manager identifies an experienced team member assigned multiple projects. What should the project manager do?

- A) Ask the functional manager to assign a dedicated team member to this project
- B) Discuss this with the team at the next retrospective and find a solution
- C) Adjust the schedule and issue a change request
- D) Report the issue to the project sponsor

Question 103

In a kick-off meeting, the sponsor informs the project team that he has insufficient time to discuss this project soon. The sponsor would like to assign another stakeholder to this project as a replacement. What should the project manager do?

- A) Negotiate meeting times with the sponsor to catch up and facilitate decision-making
- B) Set up a meeting with the replacement sponsor as soon as possible to discuss the upcoming agenda
- C) Request that the replacement be an individual with decision-making capabilities

D) Request the full attention of the sponsor and escalate this issue to the project management office (PMO)

Question 104

A company is working on a hybrid project in which the deliverables have quality issues at the end of one of the sprints. Which action should the project manager take?

- A) Use a plan-driven approach
- B) Look for a clear set of working agreements
- C) Apply value stream mapping
- D) Review the definition of done (DoD)

Question 105

Halfway through a year-long project, a hardware supplier sends a project manager notice of an intent to increase prices due to fluctuating exchange rates. The project manager is unsure of their negotiating authority. Which document should the project manager reference?

- A) Communication strategy
- B) Procurement management plan
- C) Risk register
- D) Project charter

Question 106

A project manager has been assigned to an important project with stakeholders with different expectations. Some stakeholders also have a high degree of influence on the project. How should the project manager handle this situation?

- A) Control the degree of stakeholder influence to better align with the project objectives
- B) Manage the stakeholders carefully and apply stakeholder expectations without impacting the project objectives
- C) Elicit and negotiate stakeholder requirements according to each stakeholder's influence

D) Include the influential stakeholders' requirements and ensure other stakeholders are aligned with the project goals

Question 107

In a software development project, a stakeholder wants to add a major requirement that they feel will greatly benefit the project. However, this requirement is not aligned with the project objectives that the business owner has documented. What should the project manager do next?

A) Encourage the stakeholder to follow the written business requirements

B) Ensure the stakeholder understands the purpose of the project

C) Include the additional requirement in the project and inform the business owner

D) Fast-track the project and suggest the new requirement to the business owner

Question 108

During the execution phase of a project, a new director who joined the management team introduced a mandatory compliance requirement impacting all project tasks. The team is aware of the compliance requirement. What should the project manager do first?

A) Update the communications management plan

B) Perform a qualitative risk analysis

C) Perform a quantitative risk analysis

D) Update the stakeholder register

Question 109

A company initiated a project to build a new hydropower plant. Analysis was performed to determine regulatory, safety, and security issues. After the analysis, it was obvious that some of the features to achieve compliance may be very hard to implement. Stakeholders' opinions about the importance of compliance are different and not well argued. What should the project manager do?

A) Optimize the alignment between stakeholders' expectations and project objectives

B) Review the stakeholder engagement plan

C) Increase stakeholder awareness about compliance

D) Escalate the concerns regarding compliance and the different stakeholders' opinions to the sponsor

Question 110

An ongoing project has a high degree of change. In order to evaluate how the security team will influence the project's performance, what should the project manager do?

A) Create a stakeholder engagement assessment matrix

B) Manage stakeholders' expectations

C) Create a communications management plan

D) Analyze political and power structures

Question 111

The team detects a misunderstanding about one critical deliverable in a review meeting. What should the project manager do to resolve this misunderstanding?

A) Ask the customer to clarify the deliverable

B) Ask the sponsor to clarify the deliverable

C) Ask the product owner to clarify the deliverable

D) Ask the team to discuss the issue and reach a consensus

Question 112

A project manager observes that team members are not collaborating or being proactive. What should the project manager have done at the beginning of the project to achieve a better project environment?

A) Conducted an assessment of team dynamics

B) Held additional team meetings

C) Split the project into more iterations

D) Assigned all tasks at the beginning of the project

Question 113

A highly skilled subject matter expert (SME) is working on a government project. About 30% of the deliverables will be executed using an agile

approach, and the SME is asked to join the team. However, the SME does not want to work on the agile iterations because working on a team demotivates and slows the SME down. The SME mainly wants to achieve the highest-quality output possible. Which approach should the project manager take to reconcile the SME's skills and motivation, the agile team structure, and project goals?

- A) Recommend that the SME develop more emotional intelligence by integrating with the team
- B) Require the SME to receive mentoring to improve their attitude
- C) Request that the SME conduct the retrospective meetings as an objective observer
- D) Propose that the SME combine the product owner and team facilitator roles

Question 114

A specialized team member has just received news that they must leave the office for several weeks. They have approximately two workdays until they leave, then they will become unavailable through any communication channels. There is a key deadline approaching. What should the agile project manager do?

- A) Ask the team member to work with their peers to share knowledge
- B) Ask the team member to identify their specialist tasks
- C) Ask the team member to host a special team meeting
- D) Ask the team member to complete as much as they can now

Question 115

During the meeting, two team members who worked on the same tasks argue about who's fault was that the task was late. None of them want to be perceived as the one who caused the delay. What is the most likely cause of this issue?

- A) Personal Competition
- B) Unclear Responsibilities
- C) Conflicting Priorities
- D) Personnel Selection

Question 116

A distributed team just finished an iteration that completed complex tasks ahead of schedule. During a retrospective, a new member interrupts and asks everyone to reiterate their role and what they have worked on in previous iterations. What should the project manager do?

- A) Ask the functional manager of the new team member to review the onboarding process
- B) Refer the new team member to the project management plan
- C) Ask each team member to explain their role and what they worked on in the previous iteration
- D) Inform the team member that this would be best handled in another meeting

Question 117

A project manager observes that team members are not collaborating or being proactive. What should the project manager have done at the beginning of the project to achieve a better project environment?

- A) Held additional team meetings
- B) Split the project into more iterations
- C) Assigned all tasks at the beginning of the project
- D) Conducted an assessment of team dynamics

Question 118

A project manager wants to establish an incentive and rewards strategy for the project team. What approach should be taken?

- A) Provide an opportunity for publicly presenting the outcomes
- B) Check on budget availability in order to determine specific reward amounts
- C) Identify the specific needs of each team member to determine incentives
- D) Ask the Human Resources department which incentives should be provided

Question 119

A project manager is working on a long-term project in a complex environment. The project manager's focus is on maintaining healthy teamwork and collaboration. What conflict resolution strategy should be used within the project team?

- A) Problem-solving
- B) Compromising
- C) Consultation
- D) Accommodating

Question 120

What are the four team-building leadership styles?

- A) Visionary, affiliative, coaching, and participative
- B) Visionary, affiliative, coaching, and directive
- C) Visionary, affiliative, coaching, and pace-setting
- D) Visionary, affiliative, coaching, and high waters

Question 121

A project manager manages a hybrid project and has requested a senior team member to perform a quantitative risk analysis. The team member responds that they do not have the knowledge to perform such an analysis. What should the project manager do?

- A) Contact the project management office (PMO) and request them to assign another team member who has the knowledge to perform this task to the team
- B) Perform the quantitative risk analysis for the team member
- C) Escalate the issue to the functional manager
- D) Help the team member to perform the quantitative risk analysis through coaching, mentoring, and training

Question 122

A lengthy, ongoing project exhausts a project team. Due to deadline issues, the project manager needs to encourage team members. What should the project manager do?

- A) Provide more recognition and rewards to team members

- B) Request additional resources
- C) Discuss the situation with the team
- D) Review the project charter and propose extending the project schedule

Question 123

A project manager works for a company involved in complex turnkey projects. During a close team assessment, the project manager finds that the team does not have experience adjusting to frequent changes in project requirements and communications. What should the project manager do to ensure great team performance?

- A) Communicate with stakeholders regularly to avoid frequent changes
- B) Let the sponsor communicate with the team to improve performance
- C) Provide training to the team on using a hybrid approach
- D) Encourage more communication with the team

Question 124

An agile team is doing an excellent job of focusing on high-priority items and completing them in less time than required. Which key performance indicator (KPI) should demonstrate this information to the project manager?

- A) The number of action items coming out of the end-of-iteration retrospective
- B) The number of user stories from the backlog that are completed per iteration
- C) The team staying within the Kanban board work-in-progress limits
- D) The number of defects or missed requirements identified by the product owner

Question 125

A project manager should plan specific development activities for team members to improve project performance and outcomes. What should the project manager do first?

- A) Analyze the team members' capabilities
- B) Evaluate project performance
- C) Question the team members' development needs

D) Appraise team members' individual performance

Question 126

The project manager of a large team notices that team members are not interacting together, which is impacting project performance and the quality of the project outcome. What should the project manager do to help grow team dynamics?

A) Add the lack of team communication as a risk in the risk register and monitor the situation

B) Conduct face-to-face group meetings to understand what the issues are

C) Notify the project team members' supervisors about the lack of cooperation

D) Refer to the lessons learned to understand how other projects handled similar issues

Question 127

A large-scale project has been consistently progressing. However, the team recently encountered difficulties completing complex stories and maintaining velocity. What should the project manager do to enhance the team's performance?

A) Improve team communications

B) Focus on servant leadership

C) Perform a root cause analysis

D) Seek insight from an experienced mentor

Question 128

A project is in the implementation phase. A new project manager discovers that the team members have no previous experience with the technology used for the project. However, they are experienced functional managers from various fields. What should the project manager do first to ensure the team's successful performance?

A) Ask the sponsor to replace team members with experienced ones

B) Appraise individual team member skills and assign new roles, respectively

- C) Identify the risks associated with team members' inexperience
- D) Proactively develop team skills and competencies

Question 129

A new project manager has taken over an ongoing project. Progress reports show that the project is within the allocated budget and schedule. However, a key supplier has indicated that they cannot supply critical materials as scheduled. What should the project manager do first?

- A) Review the performance against the project baseline
- B) Take legal action against the defaulting supplier
- C) Submit a change request to the change control board (CCB)
- D) Document and update the risk register

Question 130

A project team's performance has declined for the last three iterations. Some team members are disappointed and raise their concerns during the retrospective meeting. What should the project manager do?

- A) Motivate the team to perform better
- B) Compare the team's performance against other project teams
- C) Focus on remediation, not merely on correcting symptoms
- D) Identify potential failure points based on the iteration workload

Question 131

On an agile project, a team member has been taking smaller, easier user stories from the backlog, not necessarily those with the highest priority. How should this be addressed?

- A) Remind the team that the highest priority items must be taken from the backlog first
- B) Retrain the team member on the core technologies used to build the product to address the skill gap
- C) Direct the team member to take specific, more challenging user stories in the next iteration
- D) Meet with the team member to understand the reason and tailor the workload approach, if required

Question 132

While gathering requirements for the project scope, the project manager realizes that some stakeholder requirements conflict. What should the project manager do to define a clear scope?

- A) Escalate to the project sponsor to make a decision
- B) Conduct a meeting with the disagreeing parties only
- C) Assist affected stakeholders in reaching a consensus
- D) Follow the recommendation of the technical consultant

Question 133

Due to the complex nature of a predictive project, an organization decides to use an agile approach for a project phase. A team member does not understand the agile approach and keeps allocating tasks to the other team members. After a while, the team cannot adjust, and conflicts arise, delaying the deliverables. What should the project manager do?

- A) Take control of the sprint backlog and assign tasks to the team members
- B) Wait until the team can finally resolve the conflict and reorganize
- C) Replace the team member with someone who has agile experience
- D) Reaffirm the principles and roles of agile to create structures that the team can use

Question 134

A project manager has been assigned to a new project with multiple stakeholders. Each stakeholder has provided their expectations for the project, and the project manager realizes some of the expectations conflicts. What should the project manager ensure?

- A) Review the conflict management plan for the stakeholders
- B) Update the stakeholder register with the stakeholders' expectations
- C) Create a project hierarchy to manage the stakeholders' expectations
- D) The goals and expectations of the key stakeholders are met

Question 135

A senior team manager is having challenges with a team member due to conflicts with the rest of the team, such as high absence and failure to

deliver on tasks. The senior team manager asks the project manager for advice on handling this team member. What should the project manager do?

- A) Listen to the senior team manager, mentor them, and have them decide what to do
- B) Ask for a one-on-one meeting with the team member and try to resolve the conflict
- C) Request a meeting with the senior team manager and team member and act as a mediator to resolve the conflict
- D) Check the team member's performance and responsibility assignment matrix to ensure correct information

Question 136

A project manager notices that conflicts are occurring in every sprint. After an investigation, the project manager discovers that the team needs to be trained in agile techniques to address these conflicts. Which perspective should the project manager use in this scenario?

- A) Quality and performance
- B) Process level
- C) Product level
- D) Team dynamics

Question 137

In the early stages of team formation, a project manager is unable to focus on the main tasks because team members are constantly asking for help to resolve conflicts regarding the interpretation of the client's requirements. What should the project manager do?

- A) Spend time resolving these conflicts with the team
- B) Empower the team to resolve conflicts among themselves
- C) Use the conflict resolution committee to help resolve these conflicts
- D) Escalate the conflicts to the program manager

Question 138

Company A is moving from a predictive approach to an agile one. After the second incremental release of project X, the product owner expressed

disappointment with the prototype results and wanted to escalate the project to upper management and request a new team. Because of this, the team members start blaming each other and the new agile approach for the product owner's perception of the project. How should the project manager resolve the team's differences?

- A) Review the definition of done (DoD) with the product owner and determine the cause of the gap
- B) Follow the conflict resolution process documented in the project charter
- C) Use retrospective sessions to allow the team to determine the cause of the dispute
- D) Revisit the project vision with the team to ensure the project goal is understood

Question 139

At the beginning of an agile project, the project manager develops the project charter with the team. They are unable to agree on the team values. What should the project manager discuss with the team to address the conflict?

- A) Project ceremonies
- B) A group norm
- C) Sustainable pace
- D) Respecting the timebox

Question 140

You are the project manager in an organization that is implementing agile delivery. You have experience as a scrum master and will perform this role in addition to the project management responsibilities. One of the team members wants to know the main focus of a servant leader. What will be your response?

- A) Stakeholders' expectation management and communication
- B) Productivity and efficiency to achieve commitments made
- C) Client satisfaction and value-delivered demonstration
- D) Growth and well-being of people and communities they belong to

Question 141

What would be the most effective approach to motivate your team members?

- A) Providing behavior-specific incentives to team members
- B) Providing the same incentives to all the team members
- C) Providing financial incentives to all the team members
- D) Providing formal awards and recognition to the team

Question 142

Select three ways to improve and practice leadership skills.

- A) Use democracy for all team decisions
- B) Ask for feedback and analyze the results
- C) Treat each team member the same way
- D) Be actively involved in the project tasks
- E) Engage the team in the project process

Question 143

A project is being executed. The project's life cycle is defined as predictive; however, a major deliverable will be handed over incrementally to the customer. The assigned resources are experienced and reliable and willing to make decisions that the project manager made after each incremental delivery on other projects. What should the project manager do?

- A) Inform the team that although this is a hybrid environment, the project manager must still be responsible for making decisions
- B) Schedule a steering committee meeting and obtain their approval on the request
- C) Support the team's decisions and transfer the decision-making responsibility to them
- D) Consult the product owner about letting the resources make decisions

Correct Answers & Explanations

Question 1

A) Request the team to reprioritize the delivery scope (Correct Answer)

Explanation: The project manager should request the team to reprioritize the delivery scope because agile teams have a big dependency on the team to work together and make decisions.

Question 2

A) Document the proposed changes and assess any impact on time, cost, and resources (Correct Answer)

Explanation: A project manager must always have a change control process to control project scope. An impact assessment must be conducted and communicated; if approved by the sponsor and stakeholders, you can move on to update the project artifacts.

Question 3

D) At the start of the project (Correct Answer)

Explanation: The requirements management plan should be implemented at the start of the project, not in the planning phase, before execution, or after the customer contract signature.

Question 4

A) Validated the iteration backlog items using the definition of done (DoD) (Correct Answer)

Explanation: The team should regularly validate the iteration backlog items using the previously established definition of done [DoD] to avoid delays before iteration ends.

Question 5

D) Validate the requirements and perform rolling wave planning (Correct Answer)

Explanation: As we progress through the items on our road map, the feedback we gather as we validate our ideas at each step will inform what we need to do in the future. With a Rolling Wave Plan, we should have regular checkpoints to incorporate new information and adjust our plan accordingly.

Question 6

D) Evaluate how the new process can be incorporated (Correct Answer)

Explanation: The project manager should evaluate how the new process can be incorporated into the project. This involves assessing the impact on the current project plan, resources, timeline, and objectives before making any decisions or changes.

Question 7

A) Adjust the plan to employ more iterative life cycles (Correct Answer)

Explanation: When requirements are unclear and the project is complex, employing more iterative life cycles can help break down the work into smaller, manageable pieces. This approach allows for frequent reassessment and adjustment, which is beneficial when dealing with uncertainty.

Question 8

B) Perform the required assessments to understand the change and raise a request with the change control board (CCB) (Correct Answer)

Explanation: The project manager should first assess the impact of the proposed change before taking it to the change control board. This ensures that all aspects of the change are understood and properly documented for review.

Question 9

D) The project status with the project sponsor (Correct Answer)

Explanation: Before meeting with the steering committee, the project manager should have reviewed the project status with the project sponsor. The sponsor is typically the most reliable source of information about the project's overall status and alignment with business objectives.

Question 10

B) Submit a change request to add regression testing work packages to the project scope (Correct Answer)

Explanation: Since regression testing is required by the Quality Management Plan but not included in the Work Breakdown Structure, the project manager should submit a change request to add these work packages to the project scope. This ensures that the necessary work is officially incorporated into the project plan.

Question 11

B) Propose a dynamic scope contract option and add a fixed number of iterations (Correct Answer)

Explanation: Given the client's desire for flexibility and the fixed budget and timeline, a dynamic scope contract with a fixed number of iterations is the best approach. This allows for changes in scope while maintaining control over the project's duration and cost.

Question 12

D) Bring the team and product owner together to prioritize the value of requirements (Correct Answer)

Explanation: In an agile environment, when there's confusion about priorities, the best approach is to bring the team and product owner together to discuss and agree on the prioritization of requirements based on their value to the project and stakeholders.

Question 13

B) The change should be considered and implemented in the next sprint (Correct Answer)

Explanation: While the change doesn't directly add value to the end customer, it could improve team efficiency. In agile methodologies, it's important to consider team suggestions for improvement. However, to maintain sprint integrity, such changes should be implemented in the next sprint rather than disrupting the current one.

Question 14

A) Fixed price with economic price adjustment (FPEPA) contract (Correct Answer)

Explanation: For a well-defined project in a high-inflation environment, a Fixed Price with Economic Price Adjustment (FPEPA) contract is most appropriate. This type of contract allows for predefined adjustments to the contract price due to changing economic conditions, such as inflation, over the course of the project.

Question 15

C) Suggest to the project sponsor to submit a formal change request to change the requirement for the theme (Correct Answer)

Explanation: Since the contract specifies red as the theme color, any change to this requirement should go through the formal change request process. This ensures proper documentation and approval of the change, maintaining the integrity of the project management process.

Question 16

C) Review the scope with the client so that additional requests can be documented and processed as change requests (Correct Answer)

Explanation: Defining the scope is critical to successful project completion. Changes following scope approval are subject to change control procedures. This approach ensures that all changes are properly documented and evaluated, maintaining project integrity while addressing the client's needs.

Question 17

D) Confirm team capabilities before introducing adaptive tools and artifacts to the project (Correct Answer)

Explanation: Before implementing new tools or methodologies, it's crucial to assess the team's capabilities. This ensures that the team can effectively use the new approach and minimizes potential disruptions to the project.

Question 18

B) Update the artifacts frequently and quickly in a transparent fashion (Correct Answer)

D) Define which technology to use in the communications management plan (Correct Answer)

Explanation: In an agile environment with frequent changes, it's important to keep artifacts up-to-date and easily accessible. Additionally, clearly defining the technology for communication ensures efficient information sharing among team members and stakeholders.

Question 19

B) Submit the change request to the CCB and explain the reason for the request, including a cost-impact analysis (Correct Answer)

Explanation: When a significant change is proposed, it's essential to follow proper change control procedures. Submitting a detailed change request to the Change Control Board (CCB) with a cost-impact analysis allows for a thorough evaluation of the proposed change's implications.

Question 20

C) Review the scope with the client so that additional requests can be documented and processed as change requests (Correct Answer)

Explanation: To address the issue of out-of-scope requests, it's important to review the project scope with the client. This helps clarify expectations and ensures that any additional requests are properly documented and processed through the change control system.

Question 21

D) Consult the initial plans in case of an emergency, then update and follow the corrective procedures (Correct Answer)

Explanation: In the event of extreme weather, the project manager should first consult the existing emergency plans. These plans should then be updated based on the current situation and followed to ensure the safety of the team and the project's continuity.

Question 22

D) Prepare a change impact assessment report for review (Correct Answer)

Explanation: Before making any decisions about compressing the schedule, the project manager should prepare a comprehensive change impact assessment. This report will help stakeholders understand the potential consequences of the proposed change on various aspects of the project.

Question 23

D) Share the updated scope definition document with the team (Correct Answer)

Explanation: To prevent future errors due to outdated documents, the project manager should ensure that all team members have access to the most recent version of the scope definition document. Sharing the updated document helps maintain consistency across the team.

Question 24

C) Ask the product owner to add requests to the product backlog (Correct Answer)

Explanation: In an agile environment, unplanned requests should be added to the product backlog rather than immediately incorporated into the current

iteration. This allows for proper prioritization and planning in future iterations without disrupting the current work.

Question 25

A) Schedule a team meeting to manage priorities (Correct Answer)

Explanation: When a key resource expresses concerns about their ability to deliver assigned tasks, the best initial approach is to schedule a team meeting to discuss and manage priorities. This allows for collaborative problem-solving and potential task redistribution within the team.

Question 26

D) Review the project documents for scope, deliverables, acceptance criteria, and any notification period SLAs to discuss the status with the client (Correct Answer)

Explanation: Eliciting, documenting, and managing stakeholder requirements takes place within the Project Scope Management processes. Obtaining accurate information, in many cases, requires an individual to dive deeper into project details to obtain this information. The project manager must review the historical data as they were newly assigned.

Question 27

B) Analyze the data thoroughly and collect more, if necessary, to make an informed decision (Correct Answer)

Explanation: The junior project manager is suggesting this approach based on personal opinion. The lead project manager must consider and analyze all data to make an informed decision before presenting any options to stakeholders or implementing changes.

Question 28

C) Followed the company's bidding procedure (Correct Answer)

Explanation: The project manager needs to ensure complete transparency in the bidding process. This can only be achieved if the project manager follows the company's established bidding procedure, which helps maintain fairness and avoid complaints from other bidders.

Question 29

A) Conduct periodic reviews with customer involvement (Correct Answer)

Explanation: The project manager should conduct periodic reviews with the customer. During the project, there was no real user involvement or input on the product being created. Although the team was performing well, they were not creating the 'right' product to satisfy customers. Regular customer involvement helps ensure the product meets their expectations.

Question 30

B) Inform the team to ignore the changes requested by the product owner during the iteration (Correct Answer)

Explanation: In Agile methodologies, once an iteration has started, the scope should remain fixed to allow the team to focus on delivering the committed work. Changes should be considered for future iterations. The project manager should explain to the product owner the importance of maintaining iteration stability and discuss changes for future iterations.

Question 31

C) The team's velocity is stabilizing over time. (Correct Answer)

Explanation: The velocity chart shows that after an initial fluctuation, the team's velocity is becoming more consistent in the later iterations, indicating stabilization over time.

Question 32

D) Analyze (Correct Answer)

Explanation: After receiving the list of stakeholders from the sponsor, the next step in stakeholder management is to analyze these stakeholders to understand their influence, interest, and potential impact on the project.

Question 33

D) Test Plan and Requirements Traceability Matrix. (Correct Answer)

Explanation: The Test Plan and Requirements Traceability Matrix are crucial documents that should be provided before testing begins. They outline the testing approach and ensure all requirements are covered in the testing process.

Question 34

C) Continuous Improvement (Correct Answer)

Explanation: Continuous improvement is the project quality management category that addresses how quality improvements will be managed throughout the project lifecycle.

Question 35

D) Implement a continuous improvement process to ensure consistent outcomes. (Correct Answer)

Explanation: Implementing a continuous improvement process is the most effective way to address inconsistent quality and ensure adherence to development standards over time.

Question 36

A) Meet with the auditors to understand the scope and requirements of the audit. (Correct Answer)

Explanation: The first step in preparing for an audit is to understand its scope and requirements. This information is crucial for effective preparation and ensures that the project manager can guide the team appropriately.

Question 37

A) Examine the quality metrics to determine if the project complies with the documented quality requirements. (Correct Answer)

Explanation: Before taking any action, the project manager should first examine the quality metrics to determine if the increase in errors is within acceptable limits as defined in the quality requirements.

Question 38

A) Include the organization's audit policy in the scope management plan. (Correct Answer)

Explanation: Including the audit policy in the scope management plan ensures transparency and helps prevent misunderstandings about the audit process in future projects.

Question 39

C) Work with team members to adjust the planned story points for the next iterations. (Correct Answer)

Explanation: The best approach is to work with the team to adjust the planned story points for future iterations based on the team's demonstrated

velocity, ensuring more realistic planning.

Question 40

C) Update the documentation and implement corrective actions. (Correct Answer)

Explanation: The first step should be to update the project documentation and implement corrective actions to address the schedule slip, before considering more drastic measures like change requests or rebaselining.

Question 41

B) Review the team's velocity over the last several sprints and adjust the plan accordingly. (Correct Answer)

Explanation: Reviewing the team's actual velocity and adjusting future sprint plans accordingly is the most effective way to address ongoing sprint failures and improve future performance.

Question 42

A) Review the estimates with the actual team. (Correct Answer)

Explanation: Before finalizing the schedule, the project manager should review the estimates with the actual team who will be executing the project. This ensures that the estimates are realistic and based on the current team's capabilities, rather than relying solely on temporary resources' input.

Question 43

B) 8 months (Correct Answer)

Explanation: With 1,040 story points remaining and a velocity of 65 points per iteration, it will take 16 iterations to complete ($1,040 / 65 = 16$). Since each iteration lasts two weeks, 16 iterations will take 32 weeks, which is equivalent to 8 months.

Question 44

C) 30 weeks (Correct Answer)

Explanation: With 1,500 story points remaining and a velocity of 50 points per iteration, it will take 30 iterations to complete ($1,500 / 50 = 30$). Since each iteration lasts one week, the project will take 30 weeks to complete.

Question 45

C) Updated stakeholder engagement plan through change control process.
(Correct Answer)

Explanation: The project manager should have updated the stakeholder engagement plan through the change control process to ensure that all relevant stakeholders remained included throughout the project lifecycle.

Question 46

B) Engage the sponsor in the risk response review. (Correct Answer)

Explanation: Engaging the sponsor in the risk response review is the best way to convince them that the project is on track. This approach involves the sponsor directly in project management processes and provides insight into how risks are being managed.

Question 47

D) Resistant (Correct Answer)

Explanation: A stakeholder who knows about the project but is not supportive is classified as "resistant" in the stakeholder engagement assessment matrix.

Question 48

C) Review and update the stakeholder engagement plan. (Correct Answer)

Explanation: To address concerns about a disengaged product owner, the project manager should review and update the stakeholder engagement plan to improve involvement and communication with this key stakeholder.

Question 49

B) Equipment suppliers

C) Equipment installers

A) Project sponsor (Correct Answers)

Explanation: The project manager should involve the equipment suppliers, installers, and the project sponsor in planning and executing safe transport. These stakeholders have direct involvement or oversight in the transportation process.

Question 50

A) Client does not understand the importance of their involvement. (Correct Answer)

Explanation: In adaptive project frameworks, client involvement is crucial. The situation described suggests that the client does not understand the importance of their participation in providing feedback and defining acceptance criteria.

Question 51

A) Regularly and throughout the project. (Correct Answer)

Explanation: Risks should be reviewed regularly and throughout the project lifecycle, as new risks may emerge and existing risks may change in impact or probability over time.

Question 52

A) Offshore resources may need more supervision due to time and cultural differences

B) Offshore resources may need more effort in planning and managing project budgets

C) Offshore resources may need longer onboarding due to geopolitical differences (Correct Answers)

Explanation: These are the main risks associated with using offshore resources, as they involve challenges related to time zones, cultural differences, budget management, and potential geopolitical complexities.

Question 53

A) Recruitment via Direct Control (Correct Answer)

Explanation: Recruitment via direct control is not typically considered a resource-based power in mega projects. The other options are valid resource-based powers in such projects.

Question 54

C) Work with the stakeholders to develop incremental budgeting approaches. (Correct Answer)

Explanation: In a hybrid approach, working with stakeholders to develop incremental budgeting approaches is the best solution to address unexpected cost increases while ensuring the project stays on track.

Question 55

B) Work with the stakeholders to develop flexible budgeting approaches.
(Correct Answer)

Explanation: When facing budget approval issues, working with stakeholders to develop flexible budgeting approaches is the best solution to address the concern while maintaining project progress.

Question 56

B) Fast-tracking (Correct Answer)

Explanation: Fast-tracking, which involves performing activities in parallel rather than sequentially, is the best practice when a task on the critical path is behind schedule and no additional resources are available.

Question 57

D) Analyze (Correct Answer)

Explanation: After receiving the list of stakeholders, the next step in stakeholder management is to analyze these stakeholders to understand their influence, interest, and potential impact on the project.

Question 58

C) Thoroughly assessed the request in accordance with the risk management plan (Correct Answer)

Explanation: To avoid unexpected delays after approving a change request, the project manager should have thoroughly assessed the request in accordance with the risk management plan, considering all potential impacts on the project schedule.

Question 59

C) Financial (Correct Answers)

Explanation: Using vendors can help mitigate technical, political, and financial risks in complex projects by leveraging external expertise and resources.

Question 60

C) Risks are uncertain, whereas Issues are certain.

D) The risk may not happen when an issue has occurred. (Correct Answers)

Explanation: Risks are potential future events with uncertainty, while issues are current problems that have already occurred. A risk may or may not happen, but an issue is a certainty that needs to be addressed.

Question 61

B) Transfer (Correct Answer)

Explanation: The project manager decided to involve a third party to manage project risk, which is an example of the "Transfer" risk response strategy. This strategy involves shifting the ownership and management of a risk to another party who is better equipped to handle it.

Question 62

B) Update the risk register to include this issue and discuss the appropriate risk response plans with the project sponsor and client. (Correct Answer)

Explanation: The risk register should be regularly reviewed, and including this issue in the risk register will ensure that it is monitored. Discussing appropriate risk response plans with the project sponsor and client is a proactive approach to addressing potential changes in legal requirements that may affect the project. This allows for early planning and preparation rather than waiting until the law is finalized or trying to amend the contract prematurely.

Question 63

A) Discuss this with the team to find options to mitigate the risk. (Correct Answer)

Explanation: The project manager should first discuss the issue with the team to brainstorm potential solutions and mitigation strategies. This collaborative approach allows for diverse perspectives and may lead to innovative solutions to address the approval process concerns without immediately escalating or adding resources.

Question 64

A) Reduced risks (Correct Answer)

Explanation: Improved requirement management typically leads to reduced risks in pharmaceutical projects. By better defining and managing requirements, the project is less likely to encounter unexpected issues or misalignments, thus reducing overall project risks.

Question 65

B) Perform an impact analysis. (Correct Answer)

Explanation: Before taking any action, the project manager should first assess the impact of the unmet requirements on the project's time, cost, and scope. This analysis will provide crucial information needed to make informed decisions about how to proceed and what options are available.

Question 66

B) Implement the communications plan to ensure communications relative to project delivery are performed following the plan. (Correct Answer)

Explanation: Following an established communications plan ensures that all team members, both local and remote, are informed and engaged in the project's incremental delivery process. This structured approach helps maintain consistency and clarity in project communications.

Question 67

D) Discuss protocol with the team at the conclusion of the meeting. (Correct Answer)

Explanation: Addressing the interruption at the end of the meeting allows the scrum master to reinforce proper meeting etiquette for the entire team without singling out the new member or disrupting the flow of the current meeting. This approach maintains a positive team dynamic while educating all members on proper protocol.

Question 68

A) Review and update the project communications management plan. (Correct Answer)

Explanation: The project manager should first review and update the communications management plan to ensure all key stakeholders are included and receiving appropriate updates. This systematic approach addresses the root cause of the communication gap rather than just providing a one-time solution.

Question 69

B) Meet with this stakeholder to update the engagement plan and understand their communication needs. (Correct Answer)

Explanation: By meeting with the stakeholder directly, the project manager can understand their specific needs and concerns, update the engagement plan accordingly, and establish a more effective communication channel. This approach addresses the issue at its source and helps prevent future bypassing of the project manager.

Question 70

B) Improve project communications to ensure an appropriate approach for sharing relevant project updates. (Correct Answer)

Explanation: Improving overall project communications is the most comprehensive solution to prevent similar situations in the future. This approach ensures that all relevant information, including new safety requirements, is shared appropriately and timely among all project stakeholders.

Question 71

B) Continue communicating with all stakeholders via the email thread. (Correct Answer)

Explanation: Since all stakeholders, including the one in question, unanimously agreed to use the email thread as the primary communication method, the project manager should adhere to this agreement. Consistency in communication methods helps maintain clarity and ensures all stakeholders receive the same information.

Question 72

C) Set up a review meeting with the client's project sponsor and contact person to address the communication gaps. (Correct Answer)

Explanation: By bringing together the project sponsor and the contact person, the project manager can address the communication gaps directly. This meeting allows for clarification of roles, responsibilities, and communication expectations, ensuring that all parties are aligned on the reporting process.

Question 73

C) Assist the team in redefining a minimum viable product (MVP) to deliver it before the competitor. (Correct Answer)

Explanation: Redefining the MVP allows the team to focus on delivering core functionality quickly in response to the competitive threat. This agile approach helps the project adapt to the new market conditions while still providing value to the customer.

Question 74

B) Improve project communications to ensure an appropriate approach for sharing relevant project updates. (Correct Answer)

Explanation: Improving overall project communications is the most effective way to prevent similar situations in the future. This approach ensures that important information, such as new safety requirements, is shared promptly and appropriately among all project stakeholders.

Question 75

B) Meet with this stakeholder to update the engagement plan and understand their communication needs. (Correct Answer)

Explanation: By meeting directly with the stakeholder, the project manager can understand their specific needs and concerns, update the engagement plan accordingly, and establish a more effective communication channel. This approach addresses the issue at its source and helps prevent future bypassing of the project manager.

Question 76

A) Find common ground between the two team members so that they know they have areas of agreement. (Correct Answer)

Explanation: Finding common ground helps to reduce conflict and improve collaboration between team members. By focusing on areas of agreement, the project manager can help build a more positive and productive working relationship between the team members.

Question 77

B) Meet with the team member to ensure they understand the accountability responsibilities and to discuss any obstacles. (Correct Answer)

Explanation: A one-on-one meeting allows the project manager to address the issue directly with the team member, understand any underlying problems, and reinforce accountability expectations. This approach is more

targeted and less likely to cause embarrassment compared to addressing the issue in a group setting.

Question 78

D) Allocated time for emphasizing the importance of the change control process to the team members (Correct Answer)

Explanation: By educating team members about the importance of the change control process, the project manager can prevent unauthorized changes and ensure that all material acquisitions are properly documented and approved. This proactive approach helps maintain cost control and prevents scope creep.

Question 79

D) Enforce the existing ground rules for team behavior. (Correct Answer)

Explanation: Enforcing existing ground rules is the most appropriate action as it addresses the issue without singling out the senior team member. This approach maintains team cohesion while reinforcing expected behaviors for all team members.

Question 80

D) Promote regular meetings using video conferencing. (Correct Answer)

Explanation: Regular video conferencing meetings can help foster collaboration among remote team members by providing face-to-face interaction and real-time communication. This approach helps build team cohesion and encourages more active participation from all team members.

Question 81

B) Coordinate time zone information and agree to meeting times. (Correct Answer)

Explanation: For a global, cross-functional team, coordinating time zones and agreeing on meeting times is crucial to ensure full participation. This approach shows consideration for all team members and helps create a more inclusive project environment.

Question 82

C) Review the team charter with team members. (Correct Answer)

Explanation: Reviewing the team charter can help address cultural differences by reminding team members of agreed-upon norms, values, and working practices. This approach can help bridge cultural gaps and promote better understanding and collaboration within the team.

Question 83

A) Build a collaborative environment by having regular connections among the PMO team members. (Correct Answer)

B) Nurture confidence among the PMO team members by providing them with the required training on project management tools. (Correct Answer)

C) Provide access to communication tools to help the virtual teams connect better with the stakeholders. (Correct Answer)

Explanation:

To improve the performance of a virtual PMO team, the project manager should focus on three key areas:

- Building collaboration: Regular connections among team members help create a sense of unity and shared purpose, which is crucial for virtual teams.
- Nurturing confidence: Providing training on project management tools ensures that team members have the necessary skills to perform their tasks effectively in a virtual environment.
- Enhancing communication: Providing access to appropriate communication tools is essential for virtual teams to connect with stakeholders and maintain effective project communication.

Question 84

D) Develop the project charter. (Correct Answer)

Explanation: The Project Manager should prepare the Project Charter before initiating the "Kick-Off" meeting about starting a new project. The project charter formally authorizes the existence of a project and provides the project manager with the authority to apply organizational resources to project activities.

Question 85

D) Team retrospective (Correct Answer)

Explanation: A team retrospective is the most appropriate agile response to address the issue of a gap in architecture understanding. During the retrospective, the team can perform a brainstorming session to identify what went wrong and what corrective actions can be taken to improve their understanding and prevent similar issues in the future.

Question 86

B) Update the team charter to promote colocation. (Correct Answer)

Explanation: Behaviors that improve the team's performance should be fostered and added to the team charter when necessary. Since the team velocity improved when physically gathered, updating the team charter to promote colocation is the most appropriate action to capitalize on this observation.

Question 87

B) Address the issue with the specific team members who violated the ground rules. (Correct Answer)

Explanation: Conflict should be addressed first, usually privately, using a direct, collaborative approach. Addressing the issue with the specific team members who violated the ground rules is the most appropriate action to ensure project outcomes and schedule are not affected while maintaining a healthy team spirit.

Question 88

A) Consistently monitor the virtual team's performance against expectations. (Correct Answer)

Explanation: To ensure the virtual team remains engaged, the project manager should consistently monitor their performance against expectations. This approach allows for timely identification of any issues or challenges and enables the project manager to provide necessary support or adjustments to keep the team engaged and productive.

Question 89

B) Refer to the team's ground rules and project vision. (Correct Answer)

Explanation: The project manager must obtain an agreement on how the team should proceed, and this can be found in the established ground rules. They must also obtain consensus and use this information to resolve

conflicts in alignment with the project vision. Referring to these established guidelines is the most appropriate action in this situation.

Question 90

B) Ensured the team skills were aligned with the project tasks every time a team member was replaced (Correct Answer)

Explanation: The project manager should have ensured the team skills were aligned with the project tasks every time a team member was replaced. This proactive approach would have helped identify and address any skill gaps before they became problematic.

Question 91

B) Assess the team's knowledge of the technology and look for recommended training options (Correct Answer)

Explanation: To mitigate the risk of lacking specific technology skills, the project manager should first assess the team's current knowledge and then look for appropriate training options. This approach addresses the skill gap directly and efficiently.

Question 92

B) Analyze the skills of each team member against the project requirements to identify gaps and develop action plans to fulfill the gaps (Correct Answer)

Explanation: The project manager should first analyze the skills of each team member against the project requirements to identify gaps. This allows for the development of targeted action plans to address both personal development concerns and technical skill deficiencies.

Question 93

B) Request training for the project team (Correct Answer)

Explanation: Since the open-source product requires additional user skills, the project manager should prioritize training for the project team. This ensures the team can effectively use and implement the new technology.

Question 94

D) Reassign the team member to the task to support their growth at the organization and acquire a resource to replace the team member's old role

(Correct Answer)

Explanation: Reassigning the certified team member to the new task supports their professional growth and utilizes their skills effectively. Acquiring a replacement for their old role ensures continuity in other project areas.

Question 95

D) Ensure the team member receives adequate training and is comfortable with the subject matter (Correct Answer)

Explanation: Providing adequate training and ensuring the team member becomes comfortable with the subject matter is the best approach to prepare them for future similar challenges. This supports their growth and improves team capability.

Question 96

B) Ensured that the scope management plan specified the type of training to be conducted (Correct Answer)

Explanation: The project manager should have ensured that the scope management plan specified the type of training to be conducted. This would have clarified expectations and prevented misunderstandings about the training method.

Question 97

A) Use the next retrospective to assess the skill gap and propose a training or scope outsourcing strategy (Correct Answer)

Explanation: Using the next retrospective to assess the skill gap and propose a training or scope outsourcing strategy is the most proactive and collaborative approach to address the potential risk of sprint failure.

Question 98

B) Provide cross-training (Correct Answer)

Explanation: Providing cross-training is the best solution to address the issue of increased quality costs due to resource unavailability. This approach maintains team velocity while improving flexibility and reducing dependence on specific resources.

Question 99

C) Personality assessments and one-to-one coaching (Correct Answer)

Explanation: Personality assessments and one-to-one coaching are the most effective tools for understanding individual behaviors and tailoring leadership styles to the team's needs, especially for a newly formed team facing communication and collaboration challenges.

Question 100

A) Management support is lacking for team empowerment and management continues to control the processes of delivery (Correct Answer)

Explanation: When transitioning from a predictive to an agile approach, common obstacles include lack of management support for team empowerment and continued management control over delivery processes, which are contrary to agile principles.

Question 101

C) Use the standup meeting to assess impediments and problems (Correct Answer)

Explanation: The daily standup meeting is the most appropriate and immediate way to assess impediments and problems affecting the team's velocity. This allows for quick identification and resolution of issues that may be slowing down the team's progress.

Question 102

A) Ask the functional manager to assign a dedicated team member to this project (Correct Answer)

Explanation: Requesting a dedicated team member from the functional manager is the best solution to address the issue of missed release timelines due to a team member being assigned to multiple projects. This ensures full commitment and focus on the project.

Question 103

A) Negotiate meeting times with the sponsor to catch up and facilitate decision-making (Correct Answer)

Explanation: The project manager should attempt to maintain engagement with the original sponsor by negotiating meeting times. This approach ensures continuity in project leadership and maintains the sponsor's involvement in critical decision-making.

Question 104

D) Review the definition of done (DoD) (Correct Answer)

Explanation: In a hybrid project with quality issues at the end of a sprint, reviewing the Definition of Done (DoD) is crucial. This ensures that all team members have a clear understanding of what constitutes a completed, high-quality deliverable.

Question 105

B) Procurement management plan (Correct Answer)

Explanation: The procurement management plan is the most appropriate document to reference for negotiating authority in procurement-related matters, such as price increases from suppliers.

Question 106

C) Elicit and negotiate stakeholder requirements according to each stakeholder's influence (Correct Answer)

Explanation: The project manager should elicit and negotiate stakeholder requirements based on each stakeholder's influence. This approach allows for balancing different expectations while considering the varying degrees of stakeholder influence on the project.

Question 107

B) Ensure the stakeholder understands the purpose of the project (Correct Answer)

Explanation: The project manager should first ensure that the stakeholder understands the project's purpose and objectives. This helps align the stakeholder's expectations with the project's goals before considering any major requirement changes.

Question 108

D) Update the stakeholder register (Correct Answer)

Explanation: The first step should be to update the stakeholder register to include the new director and their compliance requirement. This ensures that all stakeholders and their requirements are properly documented and considered in project planning.

Question 109

C) Increase stakeholder awareness about compliance (Correct Answer)

Explanation: Increasing stakeholder awareness about compliance is crucial when there are differing opinions about its importance. This helps create a common understanding and can lead to better-informed decisions about implementing compliance features.

Question 110

A) Create a stakeholder engagement assessment matrix (Correct Answer)

Explanation: Creating a stakeholder engagement assessment matrix is the best tool to evaluate how the security team will influence the project's performance. This matrix helps in understanding and planning for stakeholder engagement levels and their potential impact on the project.

Question 111

D) Ask the team to discuss the issue and reach a consensus (Correct Answer)

Explanation: When there's a misunderstanding about a critical deliverable, asking the team to discuss the issue and reach a consensus is the best approach. This promotes collaboration and ensures that all team members have a shared understanding of the deliverable.

Question 112

A) Conducted an assessment of team dynamics (Correct Answer)

Explanation: To achieve a better project environment from the beginning, the project manager should have conducted an assessment of team dynamics. This would have helped identify and address collaboration and proactivity issues early on.

Question 113

D) Propose that the SME combine the product owner and team facilitator roles (Correct Answer)

Explanation: Proposing that the SME combine the product owner and team facilitator roles is the best approach to reconcile the SME's skills and motivation with the agile team structure and project goals. This allows the SME to contribute their expertise while also facilitating team progress.

Question 114

A) Ask the team member to work with their peers to share knowledge
(Correct Answer)

Explanation: When a specialized team member is leaving, the best approach is to ask them to work with their peers to share knowledge. This ensures that critical information and skills are transferred to the remaining team members before the specialist's departure.

Question 115

B) Unclear Responsibilities (Correct Answer)

Explanation: The most likely cause of team members arguing about who's at fault for a late task is unclear responsibilities. When roles and responsibilities are not well-defined, it can lead to confusion and conflict over task ownership and accountability.

Question 116

D) Inform the team member that this would be best handled in another meeting (Correct Answer)

Explanation: When a new team member interrupts a retrospective with questions about roles and previous work, the best action is to inform them that this would be better handled in another meeting. This maintains the focus of the retrospective while ensuring the new member's questions are addressed at an appropriate time.

Question 117

D) Conducted an assessment of team dynamics (Correct Answer)

Explanation: The project manager must have a good grasp of the corporate culture at the beginning of the project. If a culture survey had been conducted, the project manager would have known that the company's culture was not proactive, and they could have found ways to address the problem.

Question 118

C) Identify the specific needs of each team member to determine incentives
(Correct Answer)

Explanation: Not all rewards are money based. We need to understand individual preferences when recognizing and motivating.

Question 119

A) Problem-solving (Correct Answer)

Explanation: It is recommended to avoid the conflict or problem by solving it before it becomes an issue that could impact the teamwork and environment.

Question 120

A) Visionary, affiliative, coaching, and participative (Correct Answer)

Explanation: Visionary, affiliative, coaching, and participative are all related to team-building leadership styles. Pace-setting, directive, and high waters are non-team builder leadership styles, focusing more on achievements than relationships.

Question 121

D) Help the team member to perform the quantitative risk analysis through coaching, mentoring, and training (Correct Answer)

Explanation: In a hybrid project, the Project Manager is a servant leader and should do everything to support the team. In this case, if the Project Manager is not skilled in performing qualitative risk analysis, the project manager is expected to arrange training, mentoring, and coaching from experts to help the team member perform the expected task.

Question 122

A) Provide more recognition and rewards to team members (Correct Answer)

Explanation: More recognition: The project manager notes he needs a way to encourage team members. Recognition is a method to enhance the engagement of team members.

Question 123

C) Provide training to the team on using a hybrid approach (Correct Answer)

Explanation: Little experience with a hybrid approach is very critical; hence, addressing the change in methodology with the team through capacity building will be the first to yield results out of the listed impediments.

Question 124

C) The team staying within the Kanban board work-in-progress limits (Correct Answer)

Explanation: Kanban boards are the only answer out of the below that measure lead time and manage non-value added work through limiting via work-in-progress limits.

Question 125

D) Appraise team members' individual performance (Correct Answer)

Explanation: A project manager needs to conduct a formal or informal performance assessment of the team and implement team development strategies like team building and colocation. The project manager should care about developing the specific competencies of individual team members, which are vital for the successful implementation of specific activities assigned to those team members.

Question 126

B) Conduct face-to-face group meetings to understand what the issues are (Correct Answer)

Explanation: To have effective results and improve customer satisfaction, the project manager should continuously nurture team members by listening to their comments and giving feedback regularly. It will help to understand what is going on.

Question 127

A) Improve team communications (Correct Answer)

Explanation: Agile teams use stand-ups to micro-commit to each other, uncover problems, and ensure the work flows smoothly through the team.

Question 128

B) Appraise individual team member skills and assign new roles, respectively (Correct Answer)

Explanation: To ensure the project's success, which is already in the implementation phase, the project manager only can use the existing resources as best as possible. At first, the project manager needs to assess

the team capabilities and only think about their development and team building.

Question 129

A) Review the performance against the project baseline (Correct Answer)

Explanation: The project manager should first investigate the performance against the project baseline to determine if the critical materials' delay will impact the project schedule.

Question 130

C) Focus on remediation, not merely on correcting symptoms (Correct Answer)

Explanation: Root cause analysis is designed to identify and correct the fundamental cause of a problem. It helps focus remediation not merely on correcting symptoms but on preventing the recurrence of problems. This type of analysis is especially useful for proactively forecasting probable events before they occur.

Question 131

D) Meet with the team member to understand the reason and tailor the workload approach, if required (Correct Answer)

Explanation: The project manager needs to understand the root cause before taking action.

Question 132

C) Assist affected stakeholders in reaching a consensus (Correct Answer)

Explanation: The project manager must proactively reach a consensus between the project team and stakeholders. All parties should be involved so that a consensus can be reached. The project manager must use all necessary communication techniques to gather and ensure clear requirements.

Question 133

D) Reaffirm the principles and roles of agile to create structures that the team can use (Correct Answer)

Explanation: When agile values and ground rules are understood and applied, the team can adjust and resolve conflicts more effectively.

Question 134

D) The goals and expectations of the key stakeholders are met (Correct Answer)

Explanation: Properly identifying and prioritizing project stakeholders will help the project manager manage the expectations and objectives of the project.

Question 135

A) Listen to the senior team manager, mentor them, and have them decide what to do (Correct Answer)

Explanation: The best way to lead a senior team member is by active listening and delegating the decision under their control. To enhance project performance, the project manager must practice monitoring and providing feedback to team members, resolving difficulties, and managing team change.

Question 136

C) Process level (Correct Answer)

Explanation: Agile transformation occurs when an organization completely adopts an Agile methodology. The process level is the perspective that helps us identify how we are doing with agile and remember the basic ingredients of agile.

Question 137

A) Spend time resolving these conflicts with the team (Correct Answer)

Explanation: The project manager should resolve the issues first before escalating to the next level. This is the best choice in the early stages of team formation.

Question 138

C) Use retrospective sessions to allow the team to determine the cause of the dispute (Correct Answer)

Explanation: In a retrospective, the team reviews what happened during the iteration and determines improvements for moving forward. This is the best approach to resolve team differences in an agile environment.

Question 139

B) A group norm (Correct Answer)

Explanation: Team values, such as sustainable pace and core hours, are part of the team's social contract or charter. Group norms are one of the elements that can be addressed when developing a team charter.

Question 140

D) Growth and well-being of people and communities they belong to (Correct Answer)

Explanation: A servant leader seeks leadership opportunities to serve others. They measure success through the growth, development, and well-being of team members and the communities they belong to.

Question 141

A) Providing behavior-specific incentives to team members (Correct Answer)

Explanation: Apart from performance, employee behavior is key for rewarding and recognizing employees. Rewarding employees with good behavior motivates other team members and goes a long way in building and retaining a healthy team.

Question 142

B) Ask for feedback and analyze the results

D) Be actively involved in the project tasks

E) Engage the team in the project process

(Correct Answers)

Explanation: These three options are effective ways to improve and practice leadership skills. They involve active participation, seeking feedback, and engaging the team in the project process.

Question 143

C) Support the team's decisions and transfer the decision-making responsibility to them (Correct Answer)

Explanation: In an Agile or Hybrid environment, the servant leader must empower the team based on its strengths around a purpose/goal and eliminate organizational impediments to delivering results. Supporting the

team's decisions and transferring decision-making responsibility aligns with this approach.

Conclusion

This comprehensive PMP Exam Prep guide provides aspiring project management professionals with the knowledge, tools, and strategies needed to successfully prepare for and pass the PMP certification exam. By covering all aspects of the PMBOK Guide and incorporating practical insights, this guide offers:

1. A thorough exploration of project management principles, performance domains, and best practices aligned with the latest PMBOK Guide.
2. Over 1000 practice test questions to reinforce learning and assess exam readiness.
3. Proven strategies for effective study, time management, and exam performance.
4. Real-world examples and case studies to illustrate key concepts and their practical application.
5. A 35-hour Project Management E-Learning Course to supplement self-study efforts and provide structured learning opportunities.
6. Insights into the latest trends and approaches in project management, including agile and hybrid methodologies.
7. Tips for tailoring project management approaches to different organizational contexts and project types.
8. Guidance on developing essential leadership and interpersonal skills crucial for project success.
9. Strategies for navigating complex project environments and managing stakeholder expectations.
- 10.

A focus on both the technical and behavioral aspects of project management to ensure well-rounded preparation.

By diligently working through this guide, leveraging the practice questions, and applying the provided strategies, candidates will be well-equipped to approach the PMP exam with confidence. Remember that success in the

PMP exam is not just about memorizing information, but about understanding and applying project management principles in various scenarios.

As the field of project management continues to evolve, this guide serves as a solid foundation for not only passing the PMP exam but also for excelling in your project management career. Good luck on your journey to becoming a certified Project Management Professional!



Your gateway to knowledge and culture. Accessible for everyone.



z-library.sk

z-lib.gs

z-lib.fm

go-to-library.sk



[Official Telegram channel](#)



[Z-Access](#)



<https://wikipedia.org/wiki/Z-Library>